

Exhibit 4
Milestone Activity Schedule
OSWDF CQC Contractor

Task No.	Work Task	' Calendar Days Duration	Cumulative Days	Predecessors
1	Notice to Proceed	0	0	
2	Pre-Mob Submittals	11	11	1
3	Mobilization	10	21	2