
SOUTHERN OHIO CLEANUP COMPANY LLC. 
PART I – THE SCHEDULE 

SECTION A – SOLICITATION, OFFER AND AWARD 
1. Contract No. 2. Solicitation No.

SOCCo26SC34137
3. Type of Solicitation: Negotiated (RFP)

Firm-Fixed-Price
4. RFP: Sections A-M

Contract: Sections A-J
5. Issued By: Southern Ohio Cleanup Company LLC

P.0. Box 368
Piketon, OH 45661

6. Date and Time Proposals are Due:
June 16th, 2026 @ 3:00 P.M.

SOLICITATION 
7. Sealed offers in original and 0 copies for furnishing the supplies or services in the Schedule will be received at the place and at 

the time specified in Section L.  CAUTION: LATE Submissions, Modifications, and Withdrawals- See Section L.  All offers are 
subject to all terms and conditions contained in this solicitation. 

8. FOR INFORMATION
CONTACT

1. NAME: Heather Austin
2. TELEPHONE:   740-897-2031
3. EMAIL:  heather.austin@ports.pppo.gov

9. TABLE OF CONTENTS 
# of pages SEC. Description # of pages SEC. Description 
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OFFEROR (Must be fully completed by offeror) 
10. The undersigned agrees this offer maybe accepted within 90 calendar days  from the date for receipt of offers specified above, to furnish any

or all items upon which prices are offered at the price set opposite each item, delivered at designates point(s), within the time specified in the
schedule.

11. DISCOUNT FOR PROMPT PAYMENT 10 CALENDAR DAYS 20 CALENDAR DAYS 30 CALENDAR DAYS CALENDAR DAYS 

% % % % 

12. ACKNOWLEDGMENT OF AMENDMENTS 
(The offeror acknowledges receipt of 
amendments to the SOLICITATION for
offerors and related documents numbered and
dated) 

AMENDMENT NO. DATE AMENDMENT NO. DATE 

13. NAME AND ADDRESS OF OFFEROR: 14. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 
(TYPE OR PRINT) 

15. TELEPHONE NO. 16. (CHECK IF REMITTANCE ADDRESS IS 
DIFFERENT FROM ABOVE, ENTER SUCH 
ADDRESS IN SCHEDULE.)

17. SIGNATURE 18. OFFER DATE 

AWARD ( To be completed by Southern Ohio Cleanup Company LLC) 
19. ACCEPTED AS TO ITEMS NUMBERED 20. AMOUNT

21. NAME AND TITLE OF SIGNER: 22. SIGNATURE: 23. AWARD DATE: 

Mark Pollard
Pencil

Mark Pollard
Pencil
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PART I - THE SCHEDULE 

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS 

B.1 PARTIES AND TYPE OF CONTRACT

This is a “Firm Fixed Price” type of contract between Southern Ohio Cleanup Company LLC also 
referred to as SOCCO or Company and, the party identified in block 13 of Section A. hereafter referred to 
as Contractor.  The Contractor shall furnish all personnel and services (except as may be expressly set 
forth in the contract) and otherwise do all things necessary for, or incidental to the performance of the 
Work.   

B.2 CONTRACT PRICE – FIRM FIXED PRICE

a. Full compensation to Contractor for full and complete performance by Contractor of all the Work,
compliance with all terms and conditions of this Contract, and for Contractor’s payment of all
obligations incurred in, or applicable to the performance of the Work shall be firm-fixed price of
_________________________WRITE OUT IN FULL)__________($_____________), which
includes bonding costs

b. PROGRESS PAYMENT SCHEDULE:

For the purpose of progress payments, the price is broken down as follows: 

Contract Pay 
Item Pay Item Description Schedule of Values 

01 Pre-Mobilization Submittals and Training 

02 X-700 Mobilization

03 X-700 Roof Repair Work Activities

04 X-700 Demobilization

05  Project Close Out 

TOTAL FIRM FIXED PRICE 



B.3 PRICING BASIS

(a) The Contract Price, forward pricing for changes, and all other prices and rates set forth herein are
firm for the duration of the Work.  This shall include all Contractor's costs, expenses, overhead
and profit for complete performance of the Work.

(b) The Contract Price, forward pricing for changes, and all other prices and rates set forth herein
shall include, but shall not be limited to all taxes, duties, fees and insurance.

(c) The Contract Price, forward pricing for changes, and all other prices and rates set forth herein
shall include receipt, offloading, storage and subsequent handling of materials to be installed
under the Contract, and the loading, transport and disposal of surplus materials

(d) The prices for Mobilization, Demobilization shall be fixed and firm and shall not be subject to
adjustment based upon any additions or deletions to the work, except at the express written order
of Company,

(e) The fixed price and all unit prices shall apply regardless of when the Work is performed, be it day
or night or a holiday, whether or not Contractor is required to pay higher pay and benefits to its
employees for work performed during such periods, unless Company accepts in writing, prior to
performance that Work, a proposal that certain work shall be compensated at premium rates.

(f) All pricing shall include all costs associated with and relating to, performing Work in accordance
with and working in accordance with all applicable local, state and federal safety regulations, as
well as Owner/United States Government’s and Company’s safety, security and fire regulations.

(g) Failure by Contractor to assess fully the scope of work, as required and described in Section C,
STATEMENT OF WORK shall not be accepted as a basis for variations to the firm fixed price.

B.4 TAXES

(a) Except as otherwise set forth below, Contract Price, pricing for changes, and all other prices and
rates set forth herein, includes all taxes, duties and fees and other assessments of whatever nature
imposed by governmental authorities and applicable to the performance of the Work and this
Contract. Company shall not have any obligation to pay Contractor for personal property taxes on
construction equipment and other property owned by Contractor, and taxes on net income of
Contractor.

(b) Contractor shall pay promptly when due, all such taxes, duties, fees and other assessments set
forth in paragraph a, above.

(c) Contractor shall be responsible for maintaining and furnishing the necessary records and
documentation required by government authorities and Company to apply for and obtain tax and
duty refunds.

(d) Company is required to obtain correct taxpayer identification numbers from all non-corporate
payees who receive payment for services, rents, royalties or interest that would be subject to IRS
Form 1099 reporting.  Thirty-one percent (31%) back-up tax withholding will be imposed on all
Form 1099 reportable payments made to Contractor, if Contractor fails to provide a correct
taxpayer  identification number.

Contractor Taxpayer I.D. No: ___________________________________



B.5 PRICING FOR CHANGES

The following definitions shall apply with regard to cost rates used in the event Contractor submits a 
proposal for changes to the fixed price: 

(1) Labor

All direct labor costs, up to and including general foreman, including payroll burdens,
benefits, consumables, and expendable materials, small tools, overhead and associated profit.

(2) Material

Cost to procure and supply materials, including freight, customs duties and taxes.

(3) Construction Equipment

Total cost to provide, maintain, and operate construction equipment (excluding the cost of
operating labor), inclusive of associated consumables, overhead and associated profit.

(4) Mobilization

The act of bringing resources to the work site to commence the Contract Work.  A portion of
the Contract Price, payable when sufficient Site Establishment has been mobilized at the
jobsite to allow Contractor to commence productive Work.

(5) Demobilization

The activity to clear the site of all temporary construction facilities upon completion of the
direct Work.  This portion of the Contract Price that becomes payable only when Contractor
has demobilized all its labor, equipment and temporary facilities from the site and returned the
allocated temporary facilities area(s) to its pre-mobilization condition.

(6) Advance Agreement on Contractor mark up on changes

In the event the parties expressly agree to a change that results in an increase to the contract 
price, the Contractor’s markup for indirect costs (inclusive but not limited to all overhead and 
general and administrative expenses) shall not exceed 10% and profit shall not exceed 5% as 
applied to the direct cost for labor, materials, and equipment. 

B.6 RESERVED

B.7 RESERVED

B.8 RESERVED

B.9 LIST OF SUBCONTRACTORS

The following is a detailed list of the subcontractors proposed for the Work. 
Once the Company has given its approval, the subcontractors listed below shall not be changed, except 
with Company's prior written approval using Attachment J-4. 



Approval of Contractor will be deemed to have been given at contract award. 

Subcontractor Description of Work Cost 

Pursuant to Section H.75 “Performance of Work by the Contractor” insert the following information: 

(a) Percentage of Work performed by Contractor's own forces: _____%
(b) Percentage of Work performed by subcontractors:  _____%
(c) Company reserves the right to request financial information and work experience histories of the

proposed subcontractors

B.10 RESERVED

B.11 SURETY INSTRUMENTS

(a) Contractor shall provide, at the option of Company, a performance bond and a payment bond
Attachment J-2 and J-3, each in an amount equal to one hundred percent (100%) of the Contract
Price for a total cost of:

100% Performance Bond 
100% Payment Bond 

Total 

(b) The performance bond shall be valid through the end of Contractor’s obligations, that is, until
expiration of the period of performance or of any warranty period set forth in the contract,
whichever is later.  The payment bond shall remain valid until Contractor has made final
payments to all obligees of Contractor.

(c) The payment and performance bonds set forth above, shall be adjusted, when instructed by
Company, for authorized changes, both increases to and decreases from the Contract Price, at the
rate of:

Firm Performance Bond Rate:  _______ Dollars ($_____________) per one thousand dollars of
change.

Firm Payment Bond Rate:  _______ Dollars ($______________) per one thousand dollars of
change.

Changes that vary the Contract Price, cumulatively, by less than 20% shall not require adjustment
to the subject bonds except as specifically instructed by Company.



PART I - THE SCHEDULE 
SECTION C – STATEMENT OF WORK 

 
C.1 OVERVIEW 

 
The purpose of this Contract is to provide Construction services in support of the Department of Energy 
Contract 89303323DEM000089, Portsmouth Decontamination and Decommissioning (D&D) Project at 
the Portsmouth Gaseous Diffusion Plant (PORTS) near Piketon, Ohio. 
 

C.2 SCOPE OF WORK  
 
The Contractor will provide Construction services to the Company in the execution of the environmental 
restoration of PORTS.  The Contractor will provide the necessary personnel, equipment and material to 
complete work activities identified in this Section C and under the terms of the Contract. Statement of 
Work (attached). 
 
 

  



PART I - THE SCHEDULE 

SECTION D - PACKAGING AND MARKING 

D.1 PACKAGING

Preservation, packaging and packing for shipment of material delivered shall be in accordance with good 
commercial practice and adequate to ensure acceptance by a common carrier and safe transportation at the 
most economical rate unless specific packaging and shipping instructions are provided. 

D.2 MARKING [As derived from DOE Contract 89303323DEM000089, D.2]

(a) Each package, report, or other deliverable shall be accompanied by a cover letter that:

(1) Identifies the prime contract by number and task order release number under which the
item is being delivered; and

(2) Identifies the deliverable item number or report requirement which requires the delivered
item(s).

(b) For any package, report, or other deliverable being delivered to a party other than the Buyer, a
copy of the cover letter shall be furnished to the Buyer. However, the Buyer reserves the right to
request a copy of the package, report or deliverable.

D.3 SECURITY

The contractor shall comply with the security requirements for packaging, marking, mailing, and shipping 
classified materials as prescribed by applicable U.S. Department of Energy (DOE) safeguards and 
security directives. 

D.4 RESERVED

D.5 RESERVED



PART I – THE SCHEDULE 
SECTION E – INSPECTION AND ACCEPTANCE 

 
 

E.1 INSPECTION OF CONSTRUCTION CONTRACTS 
 (Derived from FAR 52.246-12) 
  
(a) Definition. “Work” includes, but is not limited to, materials, workmanship, and manufacture and 

fabrication of components. 
 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the contract conforms to contract requirements. The 
Contractor shall maintain complete inspection records and make them available to the Company. 
All work shall be conducted under the general direction of the Company and is subject to 
Company inspection and test at all places and at all reasonable times before acceptance to ensure 
strict compliance with the terms of the contract. 
 

(c) Company inspections and tests are for the sole benefit of the Company and the Government and 
do not: 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 

 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before 

acceptance; 
 

(3) Constitute or imply acceptance; or 
 

(4) Affect the continuing rights of the Company after acceptance of the completed work 
under paragraph (i) of this section. 
 

(d) The presence or absence of a Company inspector does not relieve the Contractor from any 
contract requirement, nor is the inspector authorized to change any term or condition of the 
specification without the Buyer’s written authorization. 
 

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and 
material reasonably needed for performing such safe and convenient inspections and tests as may 
be required by the Buyer. The Company may charge to the Contractor any additional cost of 
inspection or test when work is not ready at the time specified by the Contractor for inspection or 
test, or when prior rejection makes re-inspection or retest necessary. The Company shall perform 
all inspections and tests in a manner that will not unnecessarily delay the work. Special, full size, 
and performance tests shall be performed as described in the contract 
 

(f) The Contractor shall, without charge, replace or correct work found by the Company not to 
conform to contract requirements, unless in the public interest the Company consents to accept 
the work with an appropriate adjustment in contract price. The Contractor shall promptly 
segregate and remove rejected material from the premises. 
 

(g) If the Contractor does not promptly replace or correct rejected work, the Company may – 
 
(1) By contract or otherwise, replace or correct the work and charge the cost to the 

Contractor; or 
 

(2) Terminate for default the Contractor’s right to proceed. 
 



(h) If, before acceptance of the entire work, the Company decides to examine already completed 
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all 
necessary facilities, labor, and material. If the work is found to be defective or nonconforming in 
any material respect due to the fault of the Contractor or its subcontractors, the Contractor shall 
defray the expenses of the examination and of satisfactory reconstruction. However, if the work is 
found to meet contract requirements, the Buyer shall make an equitable adjustment for the 
additional services involved in the examination and reconstruction, including, if completion of the 
work was thereby delayed, an extension of time. 
 

(i) Unless otherwise specified in the contract, the Company shall accept, as promptly as practicable 
after completion and inspection, all work required by the contract or that portion of the work the 
Buyer determines can be accepted separately. Acceptance shall be final and conclusive except for 
latent defects, fraud, gross mistakes amounting to fraud, or the Company’s rights under any 
warranty or guarantee. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



PART I - THE SCHEDULE 
 SECTION F - DELIVERIES OR PERFORMANCE 

 
F.1 TERM OF THE CONTRACT  

 
The performance period under this contract is 148 calendar days from notice to proceed. 
 

Schedule Summary 

Item Schedule Activities Duration 
(Calendar Days) 

1 Notice to Proceed (NTP) TBD 

    2 Pre-Mobilization Submittals and 
Training 30 Days After NTP 

3 X-700 Mobilization      40 Days After NTP 

4 X-700 Roof Repair Work Activities 88 Days After NTP 

5 X-700 Demobilization     118 Days After NTP 

6 Project Close Out     148 Days After NTP 

 
 
F.2 DELIVERIES  

 
All deliveries will be made in accordance with Contractor’s Work Plan. 

 
F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) – ALTERNATE I (APR 1984) [As derived from 

FAR 52.242-15 (AUG 1989), Alternate I (APR 1984)] 
 

Stop-Work Order (Aug. 1989) 
 

(a) The Company may, at any time, by written order to the Contractor, require the Contractor to stop 
all, or any part, of the work called for by this contract for a period of 90 days after the order is 
delivered to the Contractor, and for any further period to which the parties may agree. The order 
shall be specifically identified as a stop-work order issued under this clause. Upon receipt of the 
order, the Contractor shall immediately comply with its terms and take all reasonable steps to 
minimize the incurrence of costs allocable to the work covered by the order during the period of 
work stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or 
within any extension of that period to which the parties shall have agreed, the Company shall 
either – 
 
(1) Cancel the stop-work order; or 

 
(2) Terminate the work covered by the order as provided in the Default, or the Termination 

for Convenience of Southern Ohio Cleanup Company LLC, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled or the period of the order or any 

extension thereof expires, the Contractor shall resume work. The Company shall make an 
equitable adjustment in the delivery schedule or contract price, or both, and the contract shall be 
modified, in writing, accordingly, if -- 

 



(1) The stop-work order results in an increase in the time required for, or in the Contractor’s
cost properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to the adjustment within 30 days after the end of the
period of work stoppage; provided, that, if the Buyer decides the facts justify the action,
the Buyer may receive and act upon the claim submitted at any time before final payment
under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Company shall allow reasonable costs resulting from the
stop-work order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default,
the Buyer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the
stop-work order.

(End of Clause) 

F.4 PRINCIPAL PLACE OF PERFORMANCE

The principal place of performance under the contract shall be Department of Energy’s Portsmouth GDP 
site near Piketon, Ohio. 

F.5 DELIVERY

All normal truck deliveries shall be made between the hours of 7AM to 5PM, Piketon, Ohio time on the 
Company working days.  The Company reserves the right to limit the number of days per week and to 
specify the allowed delivery days during the week.  If such designation is deemed necessary, the Buyer 
shall issue it in writing. 

F.6  RESERVED



PART I - THE SCHEDULE 
SECTION G - CONTRACT ADMINISTRATION DATA 

 
G.1 PREAMBLE 

 
(a) All references to Southern Ohio Cleanup Company LLC, Company or SOCCO in correspondence 

memoranda or other writings arising under, relating to or otherwise required by any provision of 
this contract will be understood to refer to Southern Ohio Cleanup Company LLC as one and the 
same corporation.   
 

(b) This contract is entered into to meet in part the requirements of Contract 89303323DEM000089 a 
contract in which Southern Ohio Cleanup Company LLC is the Company and the United States 
Department of Energy (DOE) is the Owner/United States Government.  By the terms of that 
contract Southern Ohio Cleanup Company LLC has agreed to treat appropriately requirements of 
federal statues and Presidential executive orders in procurements using funds provided under the 
contract.  Consequently, many of the standard terms and conditions contained herein are similar 
to terms and conditions used by federal agencies.  However, Southern Ohio Cleanup Company 
LLC is not a federal agency or instrumentality and is not awarding this contract as an agent of the 
DOE; the use of similar terms and conditions is only for the administrative convenience of 
Southern Ohio Cleanup Company LLC. 
 

(c) The Contractor shall perform the work covered by the contract subject to all the terms and 
conditions set forth in the contract including the following, which the Contractor, in accepting the 
contract, agrees to be bound by and to comply with in all particulars, and no other terms or 
conditions shall be binding upon the parties unless hereafter accepted by them in writing.   
Written acceptance or performance of all or any portion of the work covered by the contract shall 
constitute unqualified acceptance of all Southern Ohio Cleanup Company LLC terms and 
conditions.  . 
 

(d) This contract uses or incorporates one or more FAR or DEAR clauses by reference.  The version 
of the FAR or DEAR clause in effect as of the effective date of the contract shall apply with the 
same force and effect as if they were given in full text.  Upon request the Company will make the 
full text of the clauses available. 
 

(e) Neither this contract nor any portion hereof shall be assigned or delegated without the Company's 
prior written consent and any such assignment or delegations shall be void.  The Company has 
the right to assign this contract to DOE or its designee, and in case of such assignment and notice 
thereof to the Contractor, the Company shall have no further responsibility, hereunder. 

 
G.2 CORRESPONDENCE PROCEDURES 

 
To promote timely and effective administration, correspondence (except for invoices and reports) 
submitted under this contract shall be subject to the procedures contained in Attachment J-6 – 
Correspondence and Submittal Process (if applicable). Other correspondence shall be as follows: 
 
(a) Technical Correspondence.  Technical correspondence (as used herein, excludes technical 

correspondence where patent or technical data issues are involved and correspondence which 
proposes or otherwise involves waivers, deviations, or modifications to the requirements, terms or 
conditions, of this agreement) shall be addressed to the Company Contract Technical 
Representative (CTR) with copy to the Contract Administrator (CA).  The mailing address is as 
follows: 

 
 



Southern Ohio Cleanup Company LLC 
P.O. Box 368 
Piketon, OH 45661 
Attn.:  John Collins 
Telephone:  (740) 897-2462 
Email: john.collins@ports.pppo.gov 

 
(b) Other Correspondence.  All correspondence, other than technical correspondence, shall reference 

the contract number, and be addressed to the CA, with information copies of the correspondence 
to the Company CTR.  The mailing address is as follows: 

 
 

Southern Ohio Cleanup Company LLC 
P.O. Box 368 
Piketon, OH 45661 
Attn:  Heather Austin 
Telephone:  (740) 897-2031 
Email: heather.austin@ports.pppo.gov 

 
G.3 CONTRACT ADMINISTRATION 

 
This contract will be administered by the Contract Administrator and the Contracts Manager identified 
below. 
 
Contract Administrator:  Heather Austin 
Contracts Manager:  Kelli Bunstine 
Contract Technical Representative (CTR) direction will be provided by: John Collins 

 
G.4 SUBMISSION OF INVOICES AND MEANS OF PAYMENT 

 
(a) The Contractor shall submit consecutively numbered invoices, with the Contract number clearly 

displayed at the top of each page. The Contractor shall submit an original invoice to the address 
below and one electronic copy to invoice@ports.pppo.gov and one copy to the Buyer.  Invoices 
should be submitted to: 

 
Southern Ohio Cleanup Company LLC 
P.O. Box 368 
Piketon, OH 45661 
Attn.: Accounts Payable 

 
(b) In the event the terms of this contract provide for payments to be made incrementally, they shall 

be made not more frequently than monthly at dates within each pay period determined by the 
Company. Company will advise Contractor of the cut-off date for monthly progress invoices and 
Contractor shall submit its invoices within five (5) calendar days after such cut-off date.  Invoices 
submitted later than five (5) calendar days after the cut-off date may be paid an additional thirty 
(30) calendar days later than the payment terms set forth in this Contract. 

(c) An invoice must include (as applicable)-- 
 

(1) Name and address of the Contractor; 
 

(2) Invoice date; 
 

mailto:invoice@ports.pppo.gov


(3) Contract number, contract line item number, if applicable, and the order number, if 
applicable; 
 

(4) Contractor’s invoices shall indicate the time period during which the Work was 
performed and for which the invoice is submitted 
 

(5) Description, quantity, unit of measure, unit price and extended price of the items 
delivered or milestones achieved; 
 

(6) Shipping number and date of shipment including the bill of lading number and weight of 
shipment, if shipped on the Company's bill of lading; 
 

(7) Terms of any prompt payment discount offered; 
 

(8) Name and address of official to whom payment is to be sent; 
 

(9) Name, title and phone number of person to be notified in event of defective invoice. 
 

(10) In the event this contract is an ordering agreement with more than one release, invoicing 
shall be by release and clearly identified with the contract number and release number. 

 
(d) Payment shall be made for items accepted by the Company that have been delivered to the 

delivery destination(s) set forth in this contract or as otherwise provided in the contract. Payments 
under this contract may be made either by check, electronic funds transfer, or other automated 
means at the option of the Company.  In connection with any discount offered for early payment, 
time shall be computed from the date a proper invoice is received and all prerequisite conditions 
for payment have been met.  For the purpose of computing the discount earned, payment shall be 
considered to have been made on the date which appears on the payment check or the date on 
which an electronic funds transfer was made. 
 

(e) Payment will normally be paid within thirty (30) days after receipt and acceptance by the 
Company of an invoice that is properly prepared, supported, and verified or percentage of 
completion signed off.   

 
(f) Payment Releases: 
 

(1) Contractor’s monthly invoices for the Contract or Release issued there under shall be 
accompanied by a Progress Payment Release (Attachment J-19).   
 

(2) Contractor’s final invoice for the Contract or Release shall be marked “FINAL 
INVOICE” and shall be accompanied by a satisfactorily completed Final Payment 
Release (Attachment J-20). 

(g) Unauthorized deviations or Invoices not in conformity with the clauses (a) through (f) above may 
result in a reduction in payment or disapproval and return to the Contractor without action for 
correction and resubmission. Any cost associated with the re-submittal of a proper invoice will be 
at the Contractor’s expense. 

 
(h) In addition to any common-law right to withhold payments otherwise due to Contractor that the 

Company may have, the Company shall also have the right to withhold payments otherwise due 
to Contractor under the following circumstances: 

 
(1) If the Owner/United States  Government questions or withholds payment, in whole or in 

part, of any amount invoiced to the Owner/United States  Government by the Company 



that is based on an invoice submitted by Contractor under this Contract, regardless of the 
Owner/United States  Government’s reasons or the time of the Owner/United States  
Government action, the Company shall have the right to withhold an equivalent amount 
from any payment that is otherwise due or becomes payable to Contractor under this 
Contract.  
 

(2) If, as a result of a determination by the Owner/United States  Government that costs 
invoiced to the Owner/United States  Government by the Company based on costs 
invoiced by Contractor to the Company under this Contract are unallowable, whether 
through a final decision of a Government Contracting Officer, an administrative decision, 
a judicial decision, or otherwise, the Company is obligated to repay the Owner/United 
States  Government any amount previously paid for performance under the Prime 
Contract,  the Company shall be entitled to withhold an equivalent amount from any 
payment that is otherwise due or becomes payable to Contractor under this Contract. 
 

(3) If is determined that Contractor has been overpaid, whether as a result of a audit 
performed by the Company, an external auditor, or a Owner/United States  Government 
audit or review, the Company shall have the right to withhold the amount of any such 
overpayment from any payment that is otherwise due or becomes payable to Contractor 
under this Contract. 
 

(4) If it is subsequently determined that any such costs questioned, withheld, or disallowed 
by the Owner/United States Government are in fact allowable and the Owner/United 
States Government pays such amounts to the Company, Southern Ohio Cleanup 
Company LLC shall promptly pay to Contractor any such amounts that have been paid by 
the Owner/United States Government that are otherwise due to Contractor. 

 
(j) Unless otherwise prescribed in this contract, the Buyer may unilaterally issue a contract 

modification requiring the Contractor to withhold amounts from its billings until a reserve is set 
aside in an amount that the Buyer considers necessary to protect the Company’s and 
Government’s interests.  The Buyer may require a “withhold” of up to fifteen (10%) percent of 
the amounts due under paragraph (a).  The amounts withheld shall be retained until the Contractor 
executes and delivers the Final Payment Release required by paragraph (f) (2) of this clause. 

 
G.5 ACCRUAL SUBMITTALS  
 

When requested, the Contractor shall provide accrual information to SOCCO monthly.  A form will be 
provided for completion by the Contractor.  This information is due to SOCCO by ten days before the 
close of each SOCCO business month (C-10). For example, if the August business month closes on 
August 25th, the Contractor should provide accrual information to SOCCO by August 15th.  An SOCCO 
business month calendar will be provided to the Contractor reflecting the closing date of each business 
month. 
 

G.6 PAYMENT TERMS  
 
G.6.1 PAYMENT TERMS – FIXED PRICE 
 
(a) The Contract Price shall be payable in monthly progress payments, payable thirty (30) calendar 

days after receipt by Company of a proper invoice.  Each progress payment shall be for ninety 
percent (90%) of the earned value of Work completed by Contractor, .  unless otherwise directed 
by the Company.  Earned value shall be determined by Contractor in accordance with Clause 
H.77 and other applicable terms of this Contract and approved by Company, as of the working 
day nearest the mutually agreed cut-off date. 



 
(b) In order for Contractor to be eligible to receive any progress payments,  Contractor is required to 

transmit to Company all applicable Contract documents including but not limited to Attachment 
J-28 Pay Item Invoice Summary and Attachment J-27 Pay Item Invoice Schedule.  Failure to 
submit these Contract documents in accordance with the instructions set forth herein will delay 
any and all approved progress payments until these requirements are met.   

 
(c) The final and/or retention invoice shall be submitted for final payment (Attachments J-27 and J-

28) after completion and acceptance of Work by Company and compliance by Contractor with all 
terms of this Contract.  This invoice shall contain a complete itemized listing of progress and 
additional work invoices by number, date, gross amount, retention amount, and the total amount 
of sums retained and due.  Unless otherwise required by applicable law, final payment shall not 
be made less than thirty (30) calendar days after completion and acceptance of all work and in 
any event shall not be sooner than thirty (30) calendar days after receipt of a proper invoice and 
supporting documents to Company.  Final payment shall not relieve Contractor of any obligation 
under Contract guarantees. 

 
NOTE:  Contractor's performance of their obligations hereunder shall not be deemed complete 
until Company is in receipt, on proper forms, of all Technical Data, As-Built Drawings, and other 
documents to be submitted to Company as part of Contractor's Statement of Work.  Failure of 
Contractor to comply with the above data requirements will entitle Company to withhold any 
progress payment, or final payment, pending Company's receipt of all the above data without 
prejudice to any other remedy of Company. 
 

(d) Contractor shall prepare all invoices in a form satisfactory to and approved by Company.  Any 
invoice submitted, which fails to comply with the terms of this Contract, including the 
requirements of form and documentation, may be returned to Contractor.  Any costs associated 
with the resubmission of a proper invoice shall be to Contractor's account. 

(e) Progress Payment Invoicing Instructions 
 

(1) Company will advise Contractor of the cut-off date for monthly progress invoices and 
Contractor shall submit its invoices within five (5) calendar days after such cut-off date.  
Invoices submitted later than five (5) calendar days after the cut-off date may be paid an 
additional thirty (30) calendar days later than the payment terms set forth in this Contract. 
 

(2) Contractor’s invoices shall be accompanied by a progress payment certificate, in a format 
prescribed by Company, itemizing each pay item list previously approved by Company. 
 

(3) Contractor’s invoices shall indicate the time period during which the Work was 
performed and for which the invoice is submitted. 
 

(4) Company will not be obligated to pay for invoice items not fully supported by Company 
approved progress measurements and any other such documentation, as may be required.  
Company reserves the right to make partial or provisional payment on an invoice in 
dispute, pending audit and reconciliation of the total charge. 
 

(5) Contractor shall comply with the requirements of this Contract to furnish the reports and 
deliverables in a timely manner and in a format satisfactory to Company.  If Contractor 
does not submit the reports or deliverables on schedule, in the time frame stipulated in the 
Contract, or as requested from time to time by Company, Company may, at its discretion, 
withhold an amount from Contractor’s monthly progress payments.  The amount 
withheld shall continue to be withheld until Contractor submits the reports or deliverables 
to Company’s satisfaction. 



(6) Changes to the Work and/or additions must be incorporated into the Contract by way of
an approved Contract modification before being incorporated into an invoice and
submitted for payment.

(f) Contractor shall certify on each invoice that all Work covered by the invoice is complete and that
the invoice is correct, authentic and the only one issued for the Work described therein.

G.7    BACKCHARGES

(a) A backcharge is a cost sustained by Company and chargeable to Contractor for Company's
performance of work that is the responsibility of Contractor.

(b) Without limitation and by way of example only, backcharges may result from:

(1) Services performed by Company, at Contractor's request, for work which is UNDER
THIS CONTRACT.

(2) Costs sustained by Company as a result of Contractor's non-compliance with the
provisions of this Contract or Contractor’s act of omission or negligence.

(3) Costs incurred by Company to fix all defects, deficiencies or errors that may appear in the
Work during the warranty period.

(c) Upon identification by Company of an actual or anticipated backcharge, Company will issue a
backcharge notice (Attachment J-21) to Contractor. This notice shall describe the backcharge
Work to be performed, the schedule period for performance, the cost to be charged by Company
to Contractor for the backcharge and other terms.

(d) The backcharge cost shall consist of:

(1) Labor: at actual cost plus fifty-five percent (55%) to cover payroll additives;

(2) Materials: at actual supplier and freight invoice cost delivered to jobsite;

(3) Equipment: at actual third party rental cost or at Company's equipment rental rates,
whichever may be applicable;

(4) Subcontracts: At actual cost;

(5) All taxes, levies, duties and assessments attributable to the backcharge Work;

(6) Twenty-five percent (25%) shall be added to the foregoing for indirect costs, overhead,
supervision and administration.

(e) Within twenty-four (24) hours after receipt of the backcharge notice, Contractor shall fax back to
Company a signed copy of the backcharge notice, indicating either acceptance of the backcharge
or agreement to perform the described backcharge work within the indicated schedule period for
performance, utilizing Contractor supplied labor, material and equipment, as applicable.

Contractor will be required to sign the backcharge notice before commencement of the
backcharge work by Company or others.  In the event Contractor refuses to sign, Company shall,
at its option, proceed with the backcharge work and charge the backcharge cost to Contractor's



account.  Thirty (30) calendar days after commencement of the backcharge work or on 
completion of the backcharge work, whichever occurs sooner, Company will invoice Contractor 
for the incurred backcharge cost. 

 
 
  



PART I – SCHEDULE 
SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 
H.1 MODIFICATION AUTHORITY  

The Southern Ohio Cleanup Company LLC Representatives identified as the “Contract Administrator” 
and the “Contracts Manager” in paragraph G.3 of this contract are the only individuals authorized to bind 
Southern Ohio Cleanup Company LLC contractually in performance of work under this contract. After 
initial contract award, the contract may be further modified either unilaterally or bilaterally by the 
Contracts Administrator to: 
 
(a) Waive any requirement of this contract. 

 
(b) Modify any term of this contract, or 

 
(c) Modify the price of this contract. 

 
(d) Accept nonconforming work. 
 

H.2 TECHNICAL DIRECTION 
 
(a) Performance of the work under this contract may be subject to the technical direction of the 

cognizant Company technical representative, if identified in paragraph G.3 of his contract or in 
writing by the Contract Administrator.  The term "technical direction" is defined to include, 
without limitation: 

 
(1) Upon request for information (RFI) from Contractor, provide written information to the 

Contractor, which assists in the interpretations of drawings, specifications, or technical 
portions of the work description. 
 

(2) Review and, where required by the contract, approve technical reports, drawings, 
specifications and technical information to be delivered by the Contractor to the 
Company under this contract. 

 
(b) Technical direction must be within the general scope of work (SOW) stated in this contract.  The 

cognizant Company Technical Representative is not authorized to negotiate, or make any 
agreements or commitments, which involve a change in the scope, price, period of performance, 
terms or conditions of the contract. Technical Direction received by the Contractor which it 
believes constitutes a change to the contract (as defined in items 1-5 below), shall notify the 
Contracts Administrator in accordance with the requirements of this clause. 

 
(1) Constitutes an assignment of additional work outside the general scope of the SOW of 

this contract; 
 

(2) Constitutes a change as defined in the General Provisions of the Contract  
 

(3) In any manner causes an increase or decrease in the total estimated contract price or the 
time required for the contract and/or performance; 
 

(4) Changes any of the expressed terms, conditions or specifications of this contract; 
 

(5) Interferes with the Contractor's right to perform the terms and conditions of this contract. 
 



(c) All technical direction shall be issued in writing by the cognizant Company Technical 
Representative. 

 
(d) The Contractor shall proceed promptly with the performance of technical directions duly issued 

by the Company Technical Representative in the manner prescribed by this article and within the 
Company Technical Representative's authority under the provisions of this clause.  There may be 
circumstances on large/complex design or construction contracts where the designated Company 
Technical Representative also acts as a “technical intermediary” between numerous Functional 
and/or Engineering disciplines for relaying technical matters for resolution on behalf the 
Contractor.  If, in the opinion of the Contractor, any instruction or direction provided by the 
Company Technical Representative falls within one of the categories defined in items 1 through 5 
above, the Contractor shall not proceed but shall notify the Contracts Administrator in writing 
within five (5) working days of any such instruction or direction and shall request the Buyer to 
modify the contract.  Upon receiving the written notification from the Contractor, the Buyer shall: 

 
(1) Advise the Contractor in writing within seven (7) working days after receipt of the 

Contractor's letter that the technical direction is within the scope of this contract and does 
not constitute a change under the General Provision clause entitled "Changes" of this 
contract; 
 

(2) Advise the Contractor in writing within seven (7) working days after receipt of the 
Contractor's letter not to perform under the direction and to cancel the direction; or  
 

(3) Advise the Contractor in writing within seven (7) working days that the Company will 
issue a written change order. 

 
(e) Failure of the Contractor and the Contracts Administrator to agree that the technical direction is 

within the scope of the contract, or failure to agree upon the contract action to be taken with 
respect thereto shall be subject to the General Provision clause entitled "Disputes." 

 
H.3 CHANGES [As derived from FAR 52.243-4] 

 
(a) The Contract Administrator may at any time, by written order, and without notice to the sureties, 

if any, make changes within the general scope of this contract including but not limited to the 
following: 
 
(1) In the method or manner of performing the work. 
(2) Time of performance (i.e., hours of the day, days of the week, etc.). 
(3) Place of performance of the services. 
(4) Drawings, designs, or specifications  
(5) Method of shipment or packing of supplies. 
(6) Place of delivery. 
(7) Amount of Government-furnished property. 
(8) Directing acceleration in performance of the work 

(b) If any change causes an increase or decrease in the total price or the time required for 
performance of any part of the work under this contract, whether or not changed by the order, or 
otherwise affects any other terms and conditions of this contract, the Contract Administrator may 
consider an equitable adjustment in any one or more of the following and will modify the contract 
accordingly: 

 
(1) Delivery or completion schedule. 
(2) Milestone/Pay Item payment schedule  
(3) Total price 



(4) Other affected terms. 
 
(c) The Contractor shall assert its right to an adjustment under this clause within 30 days from the 

date of receipt of the written order accompanied by a detailed change proposal.  However, if the 
Contract Administrator decides that the facts justify it, the Contract Administrator may receive 
and act upon a proposal submitted before final payment of the contract.  If the contractor does not 
provide a detailed and well supported cost proposal within the time allowed by this paragraph the 
Contractor is deemed to have waived any right to additional compensation or to a change to the 
schedule in respect of the change and will proceed with the work in accordance with the change 
notification issued pursuant to this article H.3. 
 

(d) Failure to agree to any adjustment will be a dispute under the Disputes clause. However, nothing 
in this clause excuses the Contractor from proceeding with the contract as changed. 
 

H.4 RESERVED  
 

H.5 NOTIFICATION OF CHANGES [As derived from FAR 52.243-7 (Jan 2017)]  
 
(a) Notice. The purpose of this clause is to obtain prompt reporting of conduct of the Company that 

the Contractor considers to constitute a change to this contract. Except for changes identified as 
such in writing, the Contractor shall notify the Company in writing promptly, within seven (7) 
calendar days from the date that the Contractor identifies any conduct (including actions, 
inactions, and written or oral communications) that the Contractor regards as a change to the 
contract terms and conditions. On the basis of the most accurate information available to the 
Contractor, the notice shall state - 

 
(1) The date, nature, and circumstances of the conduct regarded as a change; 

 
(2) The name, function, and activity of each individual involved in or knowledgeable about 

such conduct; 
 

(3) The identification of any documents and the substance of any oral communication 
involved in such conduct; 
 

(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis 
upon which it arose; 
 

(5) The particular elements of contract performance for which the Contractor may seek an 
equitable adjustment under this clause, including - 

 
(i) What contract line items have been or may be affected by the alleged change; 

 
(ii) What labor or materials or both have been or may be added, deleted, or wasted by the 

alleged change; 
 

(iii) To the extent practicable, what delay and disruption in the manner and sequence of 
performance and effect on continued performance have been or may be caused by the 
alleged change; 
 

(iv) What adjustments to contract price, delivery schedule, and other provisions affected 
by the alleged change are estimated; and 

 



(6) The Contractor’s estimate of the time by which the Company must reasonably respond to 
the Contractor’s notice to minimize cost, delay or disruption of performance. 

 
(b) Continued performance. Following submission of the notice required by paragraph (b) of this 

clause, the Contractor shall diligently continue performance of this contract to the maximum 
extent possible in accordance with its terms and conditions as construed by the Contractor, unless 
the notice reports a direction of the Company, in either of which events the Contractor shall 
continue performance; provided, however, that if the Contractor regards the direction or 
communication as a change as described in paragraph (b) of this clause, notice shall be given in 
the manner provided. 

 
(c) The Company shall promptly, within ten (10) calendar days after receipt of notice, respond to the 

notice in writing. In responding, the Company either - 
 

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and 
when necessary direct the mode of further performance; 
 

(2) Countermand any communication regarded as a change; 
 

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when 
necessary direct the mode of further performance; or 
 

(4) In the event the Contractor’s notice information is inadequate to make a decision under 
subparagraphs (c)(1), (2), or (3) of this clause, advise the Contractor what additional 
information is required, and establish the date by which it should be furnished and the 
date thereafter by which the Company will respond. 

(d) Equitable adjustments.  
 

(1) If the Company confirms that the conduct identified effected a change as alleged by the 
Contractor, and the conduct causes an increase or decrease in the Contractor’s cost of, or 
the time required for, performance of any part of the work under this contract, whether 
changed or not changed by such conduct, an equitable adjustment shall be made - 

 
(i) In the contract price or delivery schedule or both; and 

 
(ii) In such other provisions of the contract as may be affected. 

 
(2) The contract shall be modified in writing accordingly. In the case of drawings, designs or 

specifications which are defective and for which the Company is responsible, the 
equitable adjustment shall include the cost and time extension for delay reasonably 
incurred by the Contractor in attempting to comply with the defective drawings, designs 
or specifications before the Contractor identified, or reasonably should have identified, 
such defect. When the cost of property made obsolete or excess as a result of a change 
confirmed by the Company under this clause is included in the equitable adjustment, the 
Company shall have the right to prescribe the manner of disposition of the property. The 
equitable adjustment shall not include increased costs or time extensions for delay 
resulting from the Contractor’s failure to provide notice or to continue performance as 
provided, respectively, in paragraphs (b) and (c) of this clause. 

 
(e) Unless Contractor notifies Company in accordance with this Section, Contractor is obliged to 

perform the Work in accordance with the change and will have no entitlement to any additional 
compensation or to any change to the schedule. 

 



H.6 DISPUTES 
 
(a) All disputes arising under or relating to this contract shall be resolved pursuant to the procedures 

of this clause.  Any claim for the payment of a sum certain or other relief arising under or related 
to this contract shall be made in writing by the claiming party to the other.  Claims shall be 
subject to a written decision by the party against whom the claim is made within a reasonable 
time of submission.  The Contractor agrees to continue to perform this contract pending final 
resolution of any claims.  The Contractor shall have no right to stop work or otherwise fail to 
perform this contract in spite of pending claims, and the Contractor limits its rights to relief to 
equitable adjustment of the contract price and/or schedule.  Negotiated resolution of all claims 
shall be memorialized in contract modifications.  If a claim cannot be settled through negotiation 
between the parties, the parties agree to submit the claim to mediation by a third party mediator as 
agreed to by the parties, or upon the failure to agree, as selected by the American Arbitration 
Association under its Commercial Mediation Rules. Cost of the mediator and place of mediation 
shall be borne equally by the parties.  If a negotiated settlement cannot be reached through 
mediation, the parties agree to consider submitting those claims to binding arbitration according 
to terms and conditions as may be agreed upon by the parties. The Company shall not be liable 
for, and the Contractor waives any claim or potential claim of the Contractor which was not made 
by the Contractor in accordance with the provisions of this clause prior to final payment. 

 
(b) Irrespective of the place of performance, any provision of this contract that is (i) incorporated in 

full text or by reference from the Federal Acquisition Regulation (“FAR”) or the DOE 
Acquisition Regulation (“DEAR”), or (ii) incorporated in full text or by reference from any 
agency regulation that implements or supplements the FAR or DEAR, or (iii) that is substantially 
based on any such agency regulation or FAR or DEAR provision, shall be construed and 
interpreted according to the Federal common law of Government contracts as enunciated and 
applied by Federal Courts, agency Boards of Contract Appeals and quasi-judicial agencies of the 
Federal Government, including but not limited to the Government Accountability Office.  
Consistent with that law, interest, if any, awarded pursuant to the provisions of this clause shall 
be simple interest computed at the rate established by the Secretary of the Treasury as provided in 
the Contract Disputes Act of 1978 applicable to the period for which interest is awarded.  In no 
case shall interest be awarded for a period commencing earlier than the time a complaint is filed 
in the court of competent jurisdiction or, if, prior to the time a complaint is filed, arbitration is 
agreed upon, the date of the arbitration agreement.  To the extent the Federal common law of 
Government contracts is not dispositive of any issue arising under or relating to this contract, the 
law of the state of Ohio shall apply.  In the event either party hereto files suit on account of any 
issue arising under or relating to this contract, each party consents to that action being filed in the 
court of competent jurisdiction in and for Hamilton County, Ohio. 

 
(c) Contractor hereby knowingly, voluntarily and intentionally waives (to the extent permitted by 

applicable law) any right it may have to a trial by jury of any dispute arising under or relating in 
any way to this Contract and agrees that any such dispute may, at Company's option, be tried 
before a judge sitting without a jury. 

 
H.7 CONSTRUCTION SCHEDULE AND MEASUREMENT FOR PAYMENT  
 

(a)  SOCCO Subcontractors are required to provide a cost-loaded baseline schedule, subject to the 
approval of SOCCO, in accordance with Special Provision H.77. For contracts anticipated to be 
less than 60 calendar days in duration or less than $1,000,000, this schedule may be a simple bar 
chart format. For contracts in excess of 60 calendar days in duration or greater than $1,000,000, 
the schedule shall be CPM schedule compatible with Primavera P6.  

 
(b)  After approval by SOCCO this schedule is set as the baseline schedule.  



 
(c)  The subcontractor shall status the schedule monthly, in accordance with Section C, Paragraph C.5 

(or more frequently, if required by SOCCO) and is compared to the baseline schedule.  
 

(d)  The cost loaded baseline schedule (Pay item schedule of values) shall be detailed by pay item for 
the various elements of the Work comprising the subcontract price. The submittal shall include a 
proposed schedule of monthly progress payments. The proposed breakdown and payment 
schedule shall be correlated (time phased) with the schedule and reports required by Section C.5. 
The breakdown and payment schedule shall be subject to SOCCO’s approval. This approved 
schedule will be the basis for progress measurement.  

 
(e)  The Subcontractor shall prepare the status update and pay estimate, by the SOCCO designated 

date, for SOCCO approval. Once approved the Subcontractor may proceed to submit the invoice.  
 

(f)  In the event that the Subcontractor plans to subcontract work to a lower-tier subcontractor(s), this 
provision shall be included in the contract agreement with the lower-tier subcontractor(s).  

 
If the Contractor fails to comply with the requirements, SOCCO may –  
 
(1) Withhold payment until an agreed upon baseline schedule/monthly progress is approved by SOCCO; 

or  
 

(2) Terminate the contract for default. 
 
H.8 PROPRIETARY RIGHTS 

 
All materials which Contractor is required to prepare or develop in the performance and completion of 
Contractor’s scope of Work hereunder, including documents, calculations, maps, sketches, notes, reports, 
data, models and samples, and any and all inventions and copyrightable material contained therein, shall 
become the sole and exclusive property of Company/Owner, without limitation, when made or prepared, 
whether delivered to Company/Owner or not, subject to Contractor’s right to use the same to perform the 
Work under this Contract, and such materials shall, together with any materials furnished to Contractor by 
Company or Owner/United States  Government hereunder, be delivered to Owner/United States 
Government or Company upon request and in any event upon completion or termination of this Contract.  
Contractor agrees to execute all documents and to take all steps requested by Company/Owner, at 
Company’s/ Owner’s expense, which Company/Owner deems necessary or desirable to complete and 
perfect in Company/Owner such ownership and property rights. 

 
H.9 LAWS AND REGULATIONS 

 
(a) Contractor shall comply strictly with all local, municipal, state, federal and governmental laws, 

orders, codes and regulations applicable to Contractor's operations in the performance of the 
Work hereunder. 
 

(b) Contractor shall not under any circumstances apply to or enter into negotiations with any 
governmental authority or agency for acceptance of variations from or revisions to safety or 
health or air, water or noise pollution, laws or regulations relating to this Contract or to the 
performance thereof, without Company and Owner/United States  Government's prior written 
approval. 
 

(c) Contractor certifies that it is in compliance, and shall at all times remain in compliance, with all 
applicable anti-corruption and anti-bribery laws, including but not limited to the U.S. Foreign 
Corrupt Practices Act of 1977, as amended. 



 
(d) Contractor shall not, under any circumstances, cause or permit, in connection with the Work to be 

performed hereunder, the discharge, emission, or release of any hazardous substance and/or 
waste, pollutant, contaminant or other material in violation of any applicable laws, rules or 
regulations which are now or hereafter promulgated by any governmental authorities having 
jurisdiction over the Work. Contractor shall comply with all legal requirements applicable to the 
Work performed under this Contract and shall be responsible for compliance with all hazardous 
waste, health and safety, notice, training, and environmental protection laws, rules, regulations, 
and requirements. 
 
"Hazardous waste" includes all materials which are or may be identified as such in 40 CFR 
Part 261 or other applicable laws or regulations. Contractor shall submit to Company material 
safety data sheets (OSHA Form 20) as required by applicable regulation. As an inducement to 
award of this Contract, Contractor warrants full compliance and that it will adhere to all 
applicable project hazardous waste procedures and, if necessary, obtain or arrange for, at its 
expense, all identification numbers, permits, applications, and other things required in connection 
with the activities under this Contract. 

 
Contractor agrees that it will not store any hazardous wastes at the jobsite for periods in excess of 
ninety (90) days or in violation of the applicable site storage limitations imposed by law, the 
Owner/United States Government or Company, whichever shall be more restrictive. Contractor 
further agrees that it will not permit any accumulation in excess of the small quantity generator 
exclusion of 40 CFR Part 261, or other applicable law, as amended. Contractor agrees to take, at 
its expense, all actions necessary to protect third parties, including without limitation, employees 
and agents of Owner/United States Government and Company from any exposure to, or hazards 
of, hazardous and/or toxic wastes or substances generated, or utilized in, Contractor's operations. 
Contractor agrees to report to the appropriate governmental agencies all discharges, releases, and 
spills of hazardous substances and/or wastes required to be reported by law and to immediately 
notify Owner/United States Government and Company of same.    

 
(e) This Contract shall be subject to the law and jurisdiction of the State of Ohio, unless expressly 

designated otherwise in this Contract. 
 

H.10 ADMINISTRATION OF SUBCONTRACTS 
 
(a) The administration of all subcontracts entered into and/or managed by the Contractor, including 

responsibility for payment hereunder, shall remain with the Contractor unless assigned at the 
direction of the Company. 
 

(b) The Company reserves the right to direct the Contractor to assign to the Company, the 
Owner/United States Government or another Contractor any subcontract awarded under this 
Contract. 

 
H.11 PUBLICITY  

 
Contractor shall not make news releases, publicize or issue advertising pertaining to the Work or this 
Contract without first obtaining the written approval of Company. 

 
H.12 INDEPENDENT CONTRACTOR 

 
Nothing in this Contract shall be deemed to constitute Contractor or any of Contractor's employees or 
agents to be the agent, representative or employee of Company or Owner/United States Government. 
Contractor shall be an independent contractor and shall have responsibility for and control over the details 



and means for performing the Work and shall be subject to the directions of Company only with respect to 
the scope and general results required. 
 

H.13  CODE OF BUSINESS CONDUCT AND ETHICS 
 
“Southern Ohio Cleanup Company LLC’s (SOCCO) "Code of Business Conduct and Ethics Expectation 
for Suppliers and Contractors” publication is available at  Documents :: SOCCo.  SOCCO expects its 
suppliers and contractors to maintain and enforce policies consistent with the requirements of the “Code 
of Business Conduct and Ethics Expectation for Suppliers and Contractors” while also adhering to lawful 
business practices that encompass SOCCO’s own ethical expectations. SOCCO’s ethical expectations are 
reflected in the SOCCO “Code of Business Conduct” also available at Documents :: SOCCo.  Contractor 
shall access and review the "Code of Business Conduct and Ethics Expectation for Suppliers and 
Contractors" and agrees that it and its suppliers and contractors, and the employees, agents and 
representatives of each shall at all times comply with the “Code of Business Conduct and Ethics 
Expectation for Suppliers and Contractors”, and where more stringent, comply with applicable laws and 
SOCCO’s/Contractor's own business conduct guidelines and policies.  Violation of this Article may be 
deemed by SOCCO to be a material breach of this Contract and in such event, SOCCO may, without 
prejudice to any other rights or remedies SOCCO may have, hold in abeyance further payments to 
Contractor and/or terminate Contractor's right to continue performance of this Contract in accordance 
with Article H.39 Default.  The most current version of the “Code of Business Conduct and Ethics 
Expectation for Suppliers and Contractors” and SOCCO “Code of Business Conduct” will be maintained 
at Documents :: SOCCo. 

 
H.14 CONFIDENTIALITY OF INFORMATION 

 
(a) To the extent that the work under this contract requires that the Contractor be given access to 

confidential or proprietary business, technical, or financial information belonging to the Company 
or other companies, the Contractor shall, after receipt thereof, treat such information as 
confidential, and agrees not to appropriate such information to its own use or to disclose such 
information to third parties unless specifically authorized by the Contract Administrator in 
writing.  The foregoing obligations, however, shall not apply to: 

 
(1) Information which, at the time of receipt by the Contractor, is in the public domain; 

 
(2) Information which is published after receipt thereof by the Contractor or otherwise 

becomes part of the public domain through no fault of the Contractor; 
 

(3) Information which the Contractor can demonstrate was in its possession at the time of 
receipt thereof and was not acquired directly or indirectly from the Government or other 
companies; or 
 

(4) Information that the Contractor can demonstrate was received by it from a third party that 
did not require the Contractor to hold it in confidence. 

 
(b) The Contractor shall obtain the written agreement, in a form satisfactory to the Buyer, of each 

employee permitted access, whereby the employee agrees not to discuss, divulge or disclose any 
such information or data to any person or entity except those persons within the Contractor's 
organization directly concerned with the performance of the contract. 
 

(c) The Contractor agrees, if requested by the Government, to sign an agreement identical, in all 
material respects, to the provisions of this clause, with each company supplying information to 
the Contractor under this contract.  From time to time upon request of the Buyer, the Contractor 
shall supply the Government with reports itemizing information received as confidential or 

https://teamsocco.com/working-with-us/documents.html
https://teamsocco.com/working-with-us/documents.html
https://teamsocco.com/working-with-us/documents.html


proprietary and setting forth the company or companies from which the Contractor received such 
information. 
 

(d) The Contractor agrees that upon request by DOE it will execute a DOE-approved agreement with 
any party whose facilities or proprietary data it is given access to or is furnished, restricting use 
and disclosure of the data or the information obtained from the facilities.  Upon request by DOE, 
such an agreement shall also be signed by Contractor personnel. 
 

(e) The Contractor agrees that no technical data, information made available to the Contractor by the 
Government, or information first produced in the performance of this contract or any subcontract, 
shall be disseminated without the prior written approval of the Buyer.  This includes technical 
papers, press releases, etc. 
 

(f) This clause shall flow down to all subcontracts. 
 

H.15 CONDITIONS AND RISK OF WORK 
 
Contractor represents that, to the extent necessary to perform the Work, it has carefully examined 
documentation, drawings and specifications for the Work and acquainted itself with  all other conditions 
relevant to the Work, the plant site, and its surroundings, and Contractor assumes the risk of such 
conditions and will fully complete the Work for the stated Contract Price. Except for items and 
information which the Company is expressly obligated under this Contract to furnish to Contractor, 
information on the plant site and local conditions at such site furnished by the Company or the 
Owner/United States Government is not guaranteed by the Company or the Owner/United States 
Government and is furnished only for the convenience of Contractor. 

 
H.16 SAFETY AND HEALTH LAWS AND REGULATIONS 

 
(a) Contractor shall take necessary safety and other precautions to protect property, the environment 

and persons from damage, injury or illness arising out of the performance of the Work. 
Contractor shall comply strictly with local, municipal, provincial, state and national laws, plans, 
orders and regulations pertaining to health, safety and environmental protection which are 
applicable to Contractor or to the Work, including without limitation the Occupational Safety and 
Health Act, and Contractor warrants the materials, equipment and facilities, whether temporary or 
permanent, furnished by Contractor in connection with the performance of the Work shall comply 
therewith. At all times while any of Contractor's employees, agents or subcontractors are on 
Owner/United States Government’s or Company's premises, Contractor shall be solely 
responsible for ensuring that they comply with the safety, health, and environmental protection 
rules of Owner/United States Government, Company and Contractor applicable to the premises, 
and that all its employees, agents and subcontractors have a safe place of work on the premises of 
Owner/United States Government or Company. Contractor shall inspect the places where its 
employees, agents or subcontractors are or may be present on Owner/United States Government's 
or Company's premises and shall promptly take action to correct conditions which are or may 
become an unsafe place of employment for them. 

(b) Accidents, injuries and illnesses, damage to property, fires, spills, releases, and other incidents, 
circumstances and near misses affecting property, the environment, heath, or safety shall be 
promptly reported to Company at the time of the incident or observation. Written reports, 
satisfactory in form and content to Company shall be submitted by Contractor within forty-eight 
(48) hours after each incident or observation. 
 

(c) Contractor shall maintain, in form and content approved by Company, jobsite accident, injury and 
illness statistics which shall be available for inspection by, and submitted to, Company upon its 
written request.  



 
(d) Contractor shall keep Company’s and Owner/United States Government’s premises and the 

vicinity thereof clean and free of any debris and rubbish caused by the Work and on completion 
of the Work, shall leave such premises clean and ready for use. Areas used for the purposes of 
material/equipment lay-down, temporary facilities, storage and the like shall be restored to the 
condition existing prior to Contractor’s occupation. 

 
(e) In the event that the Contractor fails to comply with these regulations and requirements, SOCCO 

may without prejudice to any other legal or contractual right of FPB, issue an order stopping all 
or any part of the work; thereafter, a start order for resumption of the work may be issued at the 
discretion of SOCCO.  The Contractor shall make no claim for an extension of time or for 
compensation or damages by reason of, or in connection with, such stoppage. 

 
H.17 SCHEDULE, COORDINATION AND REPORTING 

 
(a) Company will schedule and coordinate Contractor's performance of the Work with the work of 

others connected with the Work, and Contractor agrees to comply strictly with such scheduling 
and coordination. Contractor agrees that if the Work hereunder is performed under joint 
occupancy conditions on Owner/United States Government's premises, Contractor will cooperate 
with Owner/United States Government, Company and other contractors on Owner/United States  
Government's premises so that the Work and the work of others connected with the Work will 
progress smoothly, with a minimum of delays, due to interference between various contractors on 
Owner/United States  Government's premises. 
 

(b) Contractor shall promptly submit to Company such schedules and reports pertaining to 
Contractor's performance of the Work, as may be required by this Contract.  The requirements for 
content and layout are as described in Section C – Statement of Work. 

 
H.18 COMPLIANCE WITH GPPMA AND DEPARTMENT OF LABOR WAGE DETERMINATIONS 

[As derived from DOE Prime Contract 89303323DEM000089 Clause H.32] 
 
All work to be performed under the contract shall be performed under the terms and conditions of the 
General President’s Project Maintenance Agreement (GPPMA) as amended for the Project and found in 
Attachment J-9.  Additionally, all Contractors and Subcontractors at any tier must, as a condition of 
contract award, make application for and obtain approval for the GPPMA with addendum online at 
http://www.bctd.org/Field-Services/GPPMA.aspx.  Verification of a pre-job meeting is a required 
submittal found in attachment J-8 – Contractor/Supplier Submittal Register.  A meeting attendance list 
submitted by the contractor fulfills this requirement.  The executed “Letter of Assent” also available at the 
BCTD website must be transmitted to the Company prior to mobilization.  The terms of the GPPMA will 
not supersede the minimum wage and benefit requirement of the Davis-Bacon Act. 
 
The Davis-Bacon Act is applicable to the performance of this contract. The contractor shall comply with 
the requirements of Davis-Bacon Wage determination Number OH160072, Mod 2, dated 02/05/16 and 
OH160072, Mod 2, dated 02/05/16. Copies of the wage determinations are attached to this contract 
(Section J, U.S. Department of Labor Wage Determination). 
 
For Davis-Bacon Act (DBA) covered work, the contractor and all applicable subcontractor workers are to 
receive no less than the applicable DBA wage rate and timely, accurate, and complete Certified Payrolls 
are required to be submitted for all covered workers on a weekly basis.  Certified Payroll is a required 
submittal found in attachment J-8 – Contractor/Supplier Submittal Register.  Each page and attachment to 
the Certified Payroll report must include the contractor’s name, the project number, the week-ending date 
for the report, and the sequential payroll number.  Each Certified Payroll is required to include a 
Statement of Compliance (or Certification of Payroll), which must be signed by a principal of the firm. 



 
When the Service Contract Act is applicable to the performance of this contract, the contractor shall 
comply with the requirements of U.S Department of Labor Service Contract Act Wage Determination for 
covered employees in effect at the time of performance of the work. U.S. Department of Labor Wage 
Determinations can be found at https://sam.gov/content/wage-determinations. 
 

H.19 VALIDITY OF PROVISIONS 
 
In the event any Section, or any part or portion of any Section of this Contract shall be held to be invalid, 
void or otherwise unenforceable, such holding shall not affect the remaining part or portions of that 
Section, or any other Section hereof. 

 
H.20 SURVIVAL 

 
The provisions of this Contract, which by their nature are intended to survive the termination, 
cancellation, completion or expiration of this Contract shall continue as valid and enforceable obligations 
of the parties notwithstanding any such termination, cancellation, completion or expiration. 

 
H.21 WAIVER 

 
Company's failure to insist on performance of any term, condition, or instruction, or to exercise any right 
or privilege included in this Contract, or its waiver of any breach, shall not thereafter waive any such 
term, condition, instruction, and/or any right or privilege. 

 
H.22 QUALITY ASSURANCE PROGRAM 

 
Southern Ohio Cleanup Company LLC maintains 1) a formal Quality Assurance Program (QAPD) 
acceptable to the DOE which satisfies the Quality Assurance Requirements of 10 CFR 830 Subpart A, 
Quality Assurance, DOE O 414.1D, Quality Assurance, and American Society of Mechanical Engineers 
(ASME) Nuclear Quality Assurance (NQA)-1, Quality Assurance Requirements for Nuclear Facility 
Applications, (2004 with Addenda through 2007), and 2). The Contractor shall comply with such portions 
of the QAPD as are applicable to the contract work as identified in the Statement of Work, specifications 
and Attachment J-16 Quality Assurance Requirements of this contract. Any subcontracts issued in support 
of this contract shall require subcontractors to comply with those requirements. 
 

H.23 PERMITS, APPLICATIONS AND LICENSES 
 
Except as otherwise directed by the Company, the Contractor shall procure and execute all necessary 
permits or licenses and abide by all applicable laws, regulations, and ordinances of the United States and 
of the state, territory, and political subdivision in which the work under this contract is performed. 
 

H.24 REQUIRED INSURANCE  
 
Contractor shall, at its sole cost, obtain and maintain in force for the duration of the Contract, insurance of 
the following types, with limits not less than those set forth below: 
 
(a) Workers' Compensation Insurance, including occupational illness or disease coverage, in 

accordance with the laws of the nation, state, territory or province having jurisdiction over 
Contractor's employees and Employer's Liability Insurance with a minimum limit of $1,000,000 
per accident and, for bodily injury by disease, $1,000,000 per employee. Contractor shall not 
utilize occupational accident or health insurance policies, or the equivalent, in lieu of mandatory 
Workers' Compensation Insurance or otherwise attempt to opt out of the statutory Workers' 
Compensation system. 

https://sam.gov/content/wage-determinations


 
(b) Commercial General Liability Insurance ("Occurrence Form") with a minimum combined single 

limit of liability of $1,000,000 each occurrence for bodily injury and property damage; with a 
minimum limit of liability of $1,000,000 each person for personal and advertising injury liability. 
Such policy shall have an aggregate products/completed operations liability limit of not less than 
$2,000,000 and a general aggregate limit of not less than $2,000,000, which general aggregate 
limit will be provided on a per project basis by means of ISO Endorsement CG 25 03 03 97. The 
products/completed operations liability coverage shall be maintained in full force and effect for 
not less than three (3) years following completion of Contractor's services. The policy shall be 
endorsed to name Company and Owner/United States Government, including their respective 
affiliates, the financing parties and the respective officers, directors and employees of each, as 
additional insureds. Such endorsement shall be made upon ISO Endorsements CG 20 10 07 04 
and CG 20 37 07 04, "Additional Insured - Owner/United States Government, Lessees or 
Contractors - Scheduled Person or organization/Completed Operations.” Current endorsements 
providing coverage identical to that provided under ISO Endorsements CG 20 10 07 04 and CG 
20 37 07 04, and coverage limits identical to those provided under ISO Endorsement CG 25 03 03 
97, may be employed by Contractor’s Commercial General Liability insurer to meet the above 
requirements. 
 

(c) Automobile Liability Insurance covering use of all owned, non-owned and hired automobiles 
with a minimum combined single limit of liability for bodily injury and property damage of 
$1,000,000 per occurrence. This policy shall be endorsed to name Company and Owner/United 
States Government, including their respective affiliates, directors and employees, as additional 
insureds. 
 

(d) Professional Liability (Errors & Omissions) Insurance, in an amount not less than $1,000,000 per 
occurrence, for damages caused by any act or omission of Contractor, or of any other person for 
whose acts or omissions Contractor is legally responsible, arising out of the performance of 
services in a professional capacity. If Contractor should terminate such coverage at any time 
before three (3) years after acceptance or termination of Contractor's Work, Contractor shall 
obtain extended reporting period coverage ("tail cover"), for a period of not less than three (3) 
years from Contractor's last services. 
 

(e) If Contractor will utilize tools or equipment in the performance of its services under the Contract, 
Equipment Floater Insurance (Tools and Equipment Insurance) covering physical damage to or 
loss of all major tools and equipment, construction office trailers and their contents, and vehicles 
for which Contractor is responsible, throughout the course of the Work. 
 

(f) Umbrella Liability Insurance providing coverage limits in excess of the amounts set forth in 
paragraph (a) above, Employers Liability, paragraph (b) above, Commercial General Liability 
and paragraph (c) above Automobile Liability with a combined single limit of liability of not less 
than $4,000,000 per occurrence. 

 
(g) All insurance provided by Contractor under this Clause H.24 shall include a waiver of 

subrogation by the insurers in favor of Company, Owner/United States Government, financing 
parties (if any) and all other contractors and subcontractors performing work at the project site, 
including their respective affiliates, directors and employees. Contractor hereby releases 
Company and Owner/United States Government, including their respective affiliates, directors 
and employees for losses or claims for bodily injury, property damage or other insured claims, 
regardless of the cause including negligence of Company and Owner/United States Government, 
arising out of Contractor’s performance under the Contract. 
 



(h) Certificates of insurance satisfactory in form to Company (ACORD form or equivalent 
Attachment J-18) shall be supplied to Company evidencing that the insurance required above is in 
force, that not less than thirty (30) days written notice will be given to Company prior to any 
cancellation or restrictive modification of the policies, and that the waivers of subrogation are in 
force. Contractor shall also provide with its certificate of insurance, executed copies of the 
additional insured endorsements and dedicated limits endorsements required in this Clause H.24. 
At Company's request, Contractor will provide a certified copy of each insurance policy required 
under this Contract. 
 

(i) The foregoing insurance coverages shall be primary and non-contributing with respect to any 
other insurance or self insurance which may be maintained by Company or Owner/United States 
Government. Contractor's General and Automobile Liability Insurance policies shall contain a 
cross liability or severability of interest clause. The fact that Contractor has obtained the 
insurance required in this Article shall in no manner lessen nor affect Contractor's other 
obligations or liabilities set forth in this Contract. 

 
H.25 PRESERVATION OF ANTIQUITIES, WILDLIFE AND LAND AREAS 

 
(a) Federal law provides for the protection of antiquities located on land owned or controlled by the 

U.S. Government.  Antiquities include Indian graves or campsites, relics, and artifacts.  The 
Contractor shall control the movements of its personnel and its subcontractor’s personnel at the 
job site to ensure that any existing antiquities discovered thereon will not be disturbed, removed, 
or destroyed by such personnel.  It shall be the duty of the Contractor to immediately report to 
DOE the existence of any such antiquities so discovered.  The Contractor shall also preserve all 
vegetation except where such vegetation must be removed for survey or construction purposes.  
Further, all wildlife shall be protected to the maximum extent practicable. 
 

(b) Except as required by or specifically provided for in other provisions of this contract, the 
Contractor shall not perform any excavations, earth borrow, preparation of borrow areas, or 
otherwise disturb the surface soils within the job site without the prior approval of DOE or its 
designee. 

 
H.26 LOBBYING RESTRICTION 

 
The Contractor agrees that none of the funds obligated on this award shall be expended, directly or 
indirectly, to influence Congressional action on any legislation or appropriation matters pending before 
Congress, other than to communicate to Members of Congress as described in 18 U.S.C. 1913.  This 
restriction is in addition to those prescribed elsewhere in statute and regulation. 

 
 
H.27 ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE PARTY 

 
(a) Liability and responsibility for civil fines or penalties arising from or related to violations of 

environmental, safety, health, or quality requirements shall be borne by the party that caused the 
violation (Contractor, subcontractors, etc.).  This clause resolves liability for fines and penalties, 
though the cognizant regulatory authority may assess such fine or penalty upon either party or 
both parties without regard to the allocation of responsibility or liability under this contract.  The 
allocation of liability for such fine or penalty is effective regardless of which party signs permit 
applications, manifests, reports or other required documents, is a permittee, or is named subject of 
an enforcement action or assessment of a fine or penalty. 
 

(b) Regardless of what party is the named subject (Contractor, Southern Ohio Cleanup Company 
LLC or DOE) of an enforcement action for noncompliance with the environmental, safety, health, 



or quality requirements by the cognizant regulatory authority, liability for payment of any fine or 
penalty as a result of Contractor or subcontractor actions or inactions is the responsibility of the 
Contractor or subcontractor, as appropriate, and not reimbursable under this contract.  Cost of 
fines and penalties resulting from violations of, or failure of the Contractor or subcontractor to 
comply with Federal, State, local, or foreign laws and regulations, are unallowable. 

 
H.28  SOUTHERN OHIO CLEANUP COMPANY LLC WORKING DAYS 
 
Standard work week is Monday through Thursday 7:00 am to 5:30 pm. Work during other hours must be 
coordinated in advance with the SOCCO technical representative. 

 
The following holidays are observed by the company for all employees: 
New Year’s Day 
Good Friday 
Memorial Day 
Juneteenth Day 
Independence Day 
Day related to Independence Day           
Labor Day 
Columbus Day                                          
Thanksgiving Day                                       
Day before Thanksgiving Day                     
Christmas Eve 
Christmas 

 
H.29  FOREIGN NATIONALS 
 
In accordance with DOE Order 142.3A, Contractor Requirements Document (CRD) the terms of which are 
incorporated by reference, and are flowed to the contractor and its subcontractors at any tier, the Contractor has 
the responsibility to identify to the Contract Administrator any personnel who are Foreign Nationals who may be 
involved or working with Company personnel or have access to Department of Energy information during the 
performance of this contract. 

 
(a) Such personnel (whether off or on site) who will be involved, working with, or visiting Company 

personnel (including making deliveries), or be assigned to work at the site must obtain approval 
of the Company before such involvement can take place.  This approval requirement includes 
access to any Department of Energy information used in performance of this contract.  A foreign 
national is defined as a person who is a stateless person or is not a U.S. citizen (i.e., not a U.S. 
national); an immigrant alien; any corporation not incorporated in the U.S; any international 
organization; foreign government; or any agency or subdivision of foreign government (e.g., 
diplomatic missions).   A stateless person is one who is currently without nationality by either the 
action of a state withdrawing the protection of nationality; by his/her own action in effectively 
renouncing the nationality previously held or because he/she has never held nationality due to the 
circumstances of birth. 

 
(b)          Each individual must complete applications allowing six to eight weeks for processing after 

submitting the required information.  The Contractor should contact Southern Ohio Cleanup 
Company LLC to obtain the necessary information and forms. 

 
H.30  CONTRACTOR PERSONNEL  

 
(a) The Contractor, in performance of this contract, shall be responsible for selecting personnel who 

are well qualified to perform the required services, for supervising its personnel and for keeping 



them informed of all improvements, changes and methods of operation.  Persons employed by the 
Contractor shall be and remain employees of the Contractor, and shall not be deemed employees 
of the Company.  Nothing herein shall require the establishment of any employer-employee 
relationship between the Contractor and the consultants or others whose services are utilized by 
the Contractor for work hereunder. 
 

(b) For construction, demolition or decontamination contracts, at all times during the course of the 
Work, Contractor shall provide at the jobsite a qualified, competent and responsible supervisor 
who shall be satisfactory to Company. The supervisor shall have authority to represent Contractor 
and directions given to him shall be binding on Contractor. Upon Company’s written request, 
Contractor shall give the supervisor, in writing, complete authority to act on behalf of, and to bind 
Contractor in all matters pertaining to the Work and this Contract. Contractor shall furnish 
Company a copy of the authorization. Contractor shall not transfer or remove any of its 
supervisory or key personnel from performance of Work without the prior written approval of 
Company. 
 

(c) The Contractor shall be responsible for maintaining satisfactory standards of employee 
competency, conduct, and integrity and shall be responsible for taking such disciplinary action 
with respect to its employees as may be necessary. In the event the Contractor fails to remove any 
employee from the contract work whom the Company deems incompetent, careless, or 
insubordinate, or whose continued employment on the work is deemed by the Company to be 
contrary to the public interest, the Company reserves the right to require the Contractor to remove 
the employee at no cost to the Company. 
 

(d) When the reason for the removal request is due solely to security or misconduct on the part of the 
employee, replacement shall be at the Contractor’s expense and not chargeable to the Company. 

 
H.31 INDEMNITY 

 
(a) Contractor agrees their primary insurance coverage shall defend, indemnify and hold harmless the 

Owner/United States Government, and the Company, its parent, affiliates, subsidiaries and their 
officers, directors, employees, agents, and representatives from and against: 

 
(1) Any claim, demand, cause of action, liability, loss or expense arising from Contractor's 

actual or asserted failure to comply with any of the provisions of this contract; 
 

(2) Any claim, demand, cause of action, liability, loss or expense arising from Contractor's 
actual or asserted failure to comply with any law, ordinance, regulation, rule or order of 
any governmental or quasi-governmental body (including, but not limited to, the actual or 
asserted failure to pay taxes) including such failures by Contractor, its subcontractors or 
suppliers; and 
 

(3) Any claim, demand, cause of action, liability, loss or expense relating to actual or alleged 
contamination, pollution, or public or private nuisance, arising directly or indirectly out 
of the goods or services provided under this contract, including the acts or omissions of 
Contractor, its subcontractors or suppliers. 

 
(b) (1) If this contract is one for the design, planning, construction, alteration, repair or 

maintenance of a building, structure, highway, road, appurtenance, or appliance, 
including moving, demolition and excavating connected therewith, then: 

 
(i) Contractor agrees to indemnify and hold harmless the Owner/United States 

Government and the Company, its parent, affiliates, subsidiaries, and their officers, 



directors, employees, agents, and representatives from and against any claim, 
demand, cause of action, liability, loss or expense arising from personal injury 
(including death) or property damage, to the extent that such personal injury or 
property damage is caused by the negligence of Contractor, its subcontractors or 
suppliers; and 

 
(2) For contracts not included in section (b)(1) above, Contractor agrees to defend, indemnify 

and hold harmless the United States Government, and the Company, its parent, affiliates, 
subsidiaries, and their officers, directors, employees, agents, and representatives from and 
against any claim, demand, cause of action, liability, loss or expense arising from injury 
to or death of persons (including employees of the Company, Contractor and Contractor's 
subcontractors) or from damage to or loss of property (including the property of the 
Government), arising directly or indirectly out of this contract or out of any acts or 
omissions of Contractor or its subcontractors.  The defense and indemnity obligations of 
Contractor under this section (b)(2) extend to personal injury or property damage caused 
by Contractor's subcontractors or suppliers, and include claims, demands, causes of 
action, liability, loss or expense arising under non-delegable duties of the Company or 
arising from Contractor's use of equipment, tools or facilities furnished by the Company 
and/or the Owner/United States Government.  

 
(c) Contractor agrees that its indemnity obligations include the duty to reimburse attorneys' fees and 

expenses incurred by the Company for legal action to enforce Contractor's indemnity obligations 
under this clause. 
 

(d) In the event that any of the indemnity provisions in this clause entitled “Indemnity” are held by a 
court of competent jurisdiction to be void, invalid or otherwise unenforceable according to any 
law governing this contract, then such holding shall not affect the remaining provisions, and the 
remaining indemnity obligations shall be construed to be enforceable to the fullest extent allowed 
under applicable law. 
 

(e) With respect to claims by employees of Contractor or its subcontractors, the    indemnity 
obligations created by this clause entitled “Indemnity” shall not be limited by the fact of, amount, 
or types of benefits or compensation payable by or for Contractor, its subcontractors or suppliers 
under any workers' compensation, disability benefits, or other employee benefits acts or 
regulations, and Contractor waives any limitations of liability or immunity arising from workers' 
compensation or such other acts or regulations. 
 

(f) The Company shall be entitled to retain from payments otherwise due Contractor such amounts as 
shall reasonably be considered necessary to satisfy any charges, claims, suits or liens for damages 
that fall within Contractor's indemnity obligations under this clause entitled “Indemnity”, until 
such charges, claims, suits or liens have been settled and satisfactory evidence to that effect has 
been furnished to the Company. 
 

(g) Contractor will have no obligation to indemnify the Owner/United States Government, and/or 
Company under the provisions of this clause entitled “Indemnity” if and to the extent that the 
claim, demand, cause of action, liability, loss or expense, or any portion thereof, results directly 
and proximately from the gross negligence of the United States Government and/or Company.  
Solely with respect to any claim for indemnification made by the Company against Contractor 
under any of the provisions of this clause entitled “Indemnity,” the Contractor hereby expressly 
and specifically waives its statutory and constitutional workers’ compensation immunity under 
Ohio Rev. Code § 4123.74 and Section 35, Article II, Ohio Constitution, from suits arising out of 
employment. Contractor further agrees that, having expressly and specifically waived its statutory 
and constitutional immunity solely with respect to any claim made by the United States 



Government, Company against Contractor, the amount of its indemnity obligation shall not be 
limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for Contractor under workers’ compensation acts, disability benefit acts or other 
employee benefit acts. 

 
 
H.32 ASSIGNMENT 

 
(a) Neither this contract nor any interest therein nor claim thereunder shall be assigned or transferred 

by the Contractor except as expressly authorized in writing by the Company. 
 

(b) The Company may assign this Contract, in whole or in part to the Owner/United States 
Government or to such party as the Owner/United States Government may designate to perform 
the Company’s obligations hereunder.  Upon receipt by Contractor of written notice that the DOE 
or a party so designated by the DOE or the Company has accepted an assignment of this Contract, 
the Company shall be relieved of all responsibility hereunder and Contractor shall thereafter look 
solely to such assignee for performance of the Company’s obligations. 

 
H.33 RESERVED  
 
H.34 RESERVED 
 
H.35 ORDER OF PRECEDENCE 

 
All Contract documents and subsequently issued Change Notices/Orders and Modifications are essential 
parts of this Contract, and a requirement occurring in one is binding as though occurring in all. In 
resolving conflicts, errors, or omissions, the following order of precedence shall be used: 
 
(a) Contract Agreement the Schedule, modifications and special provisions therein 

 
(b) Special Contract Requirements (Section H) 

 
(c) Contract Clauses (Section I) 

 
H.36 WAIVER OF FACILITIES CAPITAL COST OF MONEY [Derived from FAR 52.215-17 (Oct 

1997)] 
 
The Contractor did not include facilities capital cost of money as a proposed cost of this contract.  
Therefore, it is an unallowable cost under this contract. 

 
H.37 PROTECTION OF INFORMATION  

 
(a) Definitions. As used in this clause-- 
    - Adequate security means protective measures are applied commensurate with the risks (i.e., 

consequences and their probability) of loss, misuse, or unauthorized access to or modification of 
information. 

    - Clearing information means a level of media sanitization that would protect the confidentiality of 
information against a robust keyboard attack. Simple deletion of items would not suffice for clearing. 
For example, overwriting is an acceptable method for clearing media. The security goal of the 
overwriting process is to replace written data with random data. 

    - Compromise means disclosure of information to unauthorized persons, or a violation of the  
    - Data means a subset of information in an electronic format that  



allows it to be security policy of a system in which unauthorized intentional or unintentional 
disclosure, modification, destruction, or loss of an object may have occurred.retrieved or transmitted. 

    - Exfiltration means any unauthorized release of data from within an information system. This 
includes copying the data through covert network channels or the copying of data to unauthorized 
media. 

    - Government information means any unclassified nonpublic information that is-- 
    (1) Provided by or on behalf of the Government to the contractor or its subcontractor(s); or 
    (2) Collected, developed, received, maintained, disseminated, transmitted, used, or stored by the 
Contractor or its subcontractor(s) in support of an official Government activity.  

    - Information means any communicable knowledge or documentary material, regardless of its physical 
form or characteristics. 

    - Information system means a set of information resources organized for the collection, storage, 
processing, maintenance, use, sharing, dissemination, disposition, display, or transmission of 
information. 

    - Intrusion means unauthorized access to an information system, such as an act of entering, seizing, or 
taking possession of another's property to include electromagnetic media. 

    - Media means physical devices or writing surfaces including, but not limited to, magnetic tapes, 
optical disks, magnetic disks, large-scale integration memory chips, and printouts onto which 
information is recorded, stored, or printed within an information  
system. 

    - Safeguarding means measures and controls that are used to protect information. 
    - Threat means any person or entity that attempts to access or accesses an information system without 
authority. 
    - Voice means all oral information regardless of transmission method. 
         
 (b) Safeguarding requirements and procedures. The Contractor shall provide adequate security to 
safeguard unclassified Government information on its unclassified information systems from 
unauthorized access and disclosure. The Contractor shall apply the following basic safeguarding 
requirements to Government information:  
 (1) Protecting unclassified Government information on public computers or websites: Do not process 
unclassified Government information on public computers (e.g., those available for use by the general 
public in kiosks, hotel business centers) or computers that do not have access control. Unclassified 
Government information shall not be posted on websites that are publicly available or have access limited 
only by domain/Internet Protocol restriction. Such information may be posted to web pages that control 
access by user ID/password, user certificates, or other technical means, and that provide protection via use 
of security technologies. Access control may be provided by the intranet (vice the website itself or the 
application it hosts).  
(2) Transmitting electronic information. Transmit email, text messages, blogs, and similar 
communications using technology and processes that provide the best level of security and privacy 
available, given facilities, conditions, and environment.  
(3) Transmitting voice and fax information. Transmit voice and fax information only when the sender has 
a reasonable assurance that access is limited to authorized recipients.  
(4) Physical or electronic barriers. Protect information by at least one physical or electronic barrier (e.g., 
locked container or room, login and password) when not under direct individual control.  
(5) Sanitization. At a minimum, clear information on media that has been used to process unclassified 
Government information before external release or disposal. Overwriting is an acceptable means of 
clearing media in accordance with National Institute of Standards and Technology 800-88, Guidelines for 
Media Sanitization, at http://csrc.nist.gov/publications/nistpubs/800-88/NISTSP800-88_rev1.pdf.   
(6) Intrusion protection. Provide at least the following protections against computer intrusions and data 
compromise including exfiltration:  
(i) Current and regularly updated malware protection services, e.g., anti-virus, anti-spyware.    
(ii) Prompt application of security-relevant software upgrades, e.g., patches, service packs, and hot fixes. 

http://csrc.nist.gov/publications/nistpubs/800-88/NISTSP800-88_rev1.pdf


(7) Transfer limitations. Transfer Government information only to those subcontractors that both have a 
need to know and provide at least the same level of security as specified in this clause. (c) Subcontracts. 
The Contractor shall include the substance of this clause, including this paragraph (c), in all subcontracts 
under this contract that may potentially have unclassified Government information resident on or 
transiting through their unclassified information systems. 
 

H.38 TERMINATION FOR CONVENIENCE OF SOUTHERN OHIO CLEANUP COMPANY LLC  
(FIXED-PRICE) (May2004) [As derived from FAR 52.249-2 May 2004)]  
 
(a) The Company may terminate performance of work under this contract in whole or, from time to 

time, in part if it determines that a termination is in its interest.  The Company shall terminate by 
delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 

 
(b) After receipt of a Notice of Termination, and except as directed by the Company, the Contractor 

shall immediately proceed with the following obligations, regardless of any delay in determining 
or adjusting any amounts due under this clause: 

 
(1) Stop work as specified in the notice. 

 
(2) Place no further subcontracts or orders (referred to as subcontracts in this                        

clause) for materials, services, or facilities, except as necessary to complete the                         
continued portion of the contract. 
 

(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 

(4) Assign to the Owner/United States Government or the Company, as directed by the 
Company, all right, title, and interest of the Contractor under the subcontracts terminated, 
in which case the Company shall have the right to settle or to pay any termination 
settlement proposal arising out of those terminations. 
 

(5) With approval or ratification to the extent required by the Company, settle all outstanding 
liabilities and termination settlement proposals arising from the termination of 
subcontracts; the approval or ratification will be final for purposes of this clause. 
 

(6) As directed by the Company, transfer title and deliver to the Company or the 
Owner/United States Government -- 
(i) The fabricated or unfabricated parts, work in process, completed work, supplies, and 

other material produced or acquired for the work terminated; and 
(ii) The completed or partially completed plans, drawings, information, and other 

property that, if the contract had been completed, would be required to be furnished 
to the Company. 

 
(7) Complete performance of the work not terminated. 

 
(8) Take any action that may be necessary, or that the Company may direct, for the 

protection and preservation of the property related to this contract that is in the possession 
of the Contractor and in which the Company or the Owner/United States Government has 
or may acquire an interest. 
 

(9) Use its best efforts to sell, as directed or authorized by the Company, any property of the 
types referred to in subparagraph (b)(6) of this clause; provided, however, that the 
Contractor 



 
(i)  is not required to extend credit to any purchaser and may acquire the property under 

the conditions prescribed by, and  
 

(ii) at prices approved by the Company.  The proceeds of any transfer or disposition will 
be applied to reduce any payments to be made by the Company under this contract, 
credited to the price or cost of the work, or paid in any other manner directed by the 
Company. 

 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days 

from the effective date of termination, unless extended in writing by the Company upon written 
request of the Contractor within this 120-day period. 
 

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal 
Acquisition Regulation, the Contractor may submit to the Company a list, certified as to quantity 
and quality, of termination inventory not previously disposed of, excluding items authorized for 
disposition by the Company.  The Contractor may request the Company to remove those items or 
enter into an agreement for their storage.  Within 15 days, the Company will accept title to those 
items and remove them or enter into a storage agreement.  The Company may verify the list upon 
removal of the items, or if stored, within 45 days from submission of the list, and shall correct the 
list, as necessary, before final settlement. 
 

(e) After termination, the Contractor shall submit a final termination settlement proposal to the 
Company in the form and with any certification prescribed by the Company.  The Contractor 
shall submit the proposal promptly, but no later than 1 year from the effective date of termination, 
unless extended in writing by the Company upon written request of the Contractor within this 1-
year period.  However, if the Company determines that the facts justify it, a termination 
settlement proposal may be received and acted on after 1 year or any extension.  If the Contractor 
fails to submit the proposal within the time allowed, the Company may determine, on the basis of 
information available, the amount, if any, due the Contractor because of the termination and shall 
pay the amount determined. 
 

(f) Subject to paragraph (e) of this clause, the Contractor and the Company may agree upon the 
whole or any part of the amount to be paid or remaining to be paid because of the termination.  
The amount may include a reasonable allowance for profit on work done.  However, the agreed 
amount, whether under this paragraph (f) or paragraph (g) of this clause, exclusive of costs shown 
in subparagraph (g)(3) of this clause, may not exceed the total contract price as reduced by 

 
(1) the amount of payments previously made and 

 
(2) the contract price of work not terminated. The contract shall be modified, and the 

Contractor paid the agreed amount.  Paragraph (g) of this clause shall not limit, restrict, 
or affect the amount that may be agreed upon to be paid under this paragraph. 

 
(g) If the Contractor and the Company fail to agree on the whole amount to be paid because of the 

termination of work, the Company shall pay the Contractor the amounts determined by the 
Company as follows, but without duplication of any amounts agreed on under paragraph (f) of 
this clause: 

 
(1) The contract price for completed supplies or services accepted by the Company (or sold 

or acquired under subparagraph (b)(9) of this clause) not previously paid for, adjusted for 
any saving of freight and other charges. 
 



(2) The total of -- 
 

(i) The costs incurred in the performance of the work terminated, including initial costs 
and preparatory expense allocable thereto, but excluding any costs attributable to 
supplies or services paid or to be paid under subparagraph (g)(1) of this clause; 
 

(ii) The cost of settling and paying termination settlement proposals under terminated 
subcontracts that are properly chargeable to the terminated portion of the contract if 
not included in subdivision (g)(2)(i) of this clause; and 
 

(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Company 
under 49.202 of the Federal Acquisition Regulation, in effect on the date of this 
contract, to be fair and reasonable; however, if it appears that the Contractor would 
have sustained a loss on the entire contract had it been completed, the Company shall 
allow no profit under this subdivision (g)(2)(iii) and shall reduce the settlement to 
reflect the indicated rate of loss. 

 
(3) The reasonable costs of settlement of the work terminated, including -- 

 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the 

preparation of termination settlement proposals and supporting data; 
 

(ii) The termination and settlement of subcontracts (excluding the amounts of such 
settlements); and 
 

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the 
preservation, protection, or disposition of the termination inventory. 

 
(h) Except for normal spoilage, and except to the extent that the Company or the Owner/United 

States Government expressly assumed the risk of loss, the Company shall exclude from the 
amounts payable to the Contractor under paragraph (g) of this clause, the fair value, as 
determined by the Company, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to it or to a buyer. 
 

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on 
the date of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 

(j) The Contractor shall have the rights under the Disputes clause, from any determination made by 
the Company under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to 
submit the termination settlement proposal or request for equitable adjustment within the time 
provided in paragraph (e) or (l), respectively, and failed to request a time extension, there is no 
right of appeal. 
 

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted -- 
 

(1) All unliquidated advance or other payments to the Contractor under the terminated    
portion of this contract; 
 

(2) Any claim which the Company or the Owner/United States Government has against the 
Contractor under this contract; and 
 



(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things 
acquired by the Contractor or sold under the provisions of this clause and not recovered 
by or credited to the Company or the Owner/United States Government. 

 
(l) If the termination is partial, the Contractor may file a proposal with the Company for an equitable 

adjustment of the price(s) of the continued portion of the contract.  The Company shall make any 
equitable adjustment agreed upon.  Any proposal by the Contractor for an equitable adjustment 
under this clause shall be requested within 90 days from the effective date of termination unless 
extended in writing by the Company. 
 

(m) (1) The Company may, under the terms and conditions it prescribes, make partial payments 
and payments against costs incurred by the Contractor for the terminated portion of the 
contract, if the Company believes the total of these payments will not exceed the amount 
to which the Contractor will be entitled. 

 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall 

repay the excess to the Company upon demand, together with interest computed at the 
rate established by the Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2).  
Interest shall be computed for the period from the date the excess payment is received by 
the Contractor to the date the excess is repaid.  Interest shall not be charged on any excess 
payment due to a reduction in the Contractor's termination settlement proposal because of 
retention or other disposition of termination inventory until 10 days after the date of the 
retention or disposition, or a later date determined by the Company because of the 
circumstances. 

 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records 

and documents relating to the terminated portion of this contract for 3 years after final settlement.  
This includes all books and other evidence bearing on the Contractor's costs and expenses under 
this contract.  The Contractor shall make these records and documents available to the Company, 
at the Contractor's office, at all reasonable times, without any direct charge.  If approved by the 
Company, photographs, microphotographs, or other authentic reproductions may be maintained 
instead of original records and documents. 

 
H.39 DEFAULT [As derived from FAR 52.249-8 (Apr 1984)]   
(1) The Company may, subject to paragraphs (c) and (d) of this clause, by written notice of default to 
the Contractor, terminate this contract in whole or in part if the Contractor fails to -- 
 

(i) Deliver the supplies or to perform the services within the time specified in this 
contract or any extension; 
 

(ii) Make progress, so as to endanger performance of this contract (but see subparagraph 
(a)(2) of this clause); or 
 

(iii) Perform any of the other provisions of this contract (but see Subparagraph (a)(2) of 
this clause). 

 
(2) The Company’s right to terminate this contract under subdivisions (a)(1)(ii) and (1)(iii) of 

this clause, may be exercised if the Contractor does not cure such failure within 10 days 
(or more if authorized in writing by the Company) after receipt of the notice from the 
Company specifying the failure. 

 
(a) If the Company terminates this contract in whole or in part, it may acquire, under the terms and in 

the manner it considers appropriate, supplies or services similar to those terminated, and the 



Contractor will be liable to the Company for any excess costs for those supplies or services.  
However, the Contractor shall continue the work not terminated. 

 
(b) Except for defaults of subcontractors at any tier, the Contractor shall not be liable for any excess 

costs if the failure to perform the contract arises from causes beyond the control and without the 
fault or negligence of the Contractor.  Examples of such causes include 

 
(1) acts of God or of the public enemy, 
(2) acts of the Government in either its sovereign or contractual capacity, 
(3) fires, 
(4) floods, 
(5) epidemics, 
(6) quarantine restrictions, 
(7) strikes, 
(8) freight embargoes, and 
(9) unusually severe weather. 

 
In each instance the failure to perform must be beyond the control and without the fault or negligence of 
the Contractor. 
 
(c) If the failure to perform is caused by the default of a subcontractor at any tier, and if the cause of 

the default is beyond the control of both the Contractor and subcontractor, and without the fault 
or negligence of either, the Contractor shall not be liable for any excess costs for failure to 
perform, unless the subcontracted supplies or services were obtainable from other sources in 
sufficient time for the Contractor to meet the required delivery schedule. 

 
(d) If this contract is terminated for default, the Company may require the Contractor to transfer title 

and deliver to the Owner/United States Government, as directed by the Company, any 
 

(1) (completed supplies, and 
 

(2) partially completed supplies and materials, parts, tools, dies, jigs, fixtures, plans, 
drawings, information, and contract rights (collectively referred to as "manufacturing 
materials" in this clause) that the Contractor has specifically produced or acquired for the 
terminated portion of this contract. 

 
Upon direction of the Company, the Contractor shall also protect and preserve property in its possession 
in which the Government has an interest. 
 
(e) The Company shall pay contract price for completed supplies delivered and accepted.  The 

Contractor and the Company shall agree on the amount of payment for manufacturing materials 
delivered and accepted and for the protection and preservation of the property.  Failure to agree 
will be a dispute under the Disputes clause.  The Company may withhold from these amounts any 
sum it determines to be necessary to protect itself and the Government against loss because of 
outstanding liens or claims of former lien holders. 

 
(f) If, after termination, it is determined that the Contractor was not in default, or that the default was 

excusable, the rights and obligations of the parties shall be the same as if the termination had been 
issued for the convenience of the Company. 
 

(g) The rights and remedies of the Company in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 

 



H.40  DELAYS   
 
(a) In the event Contractor or Company is delayed in performing any of their respective obligations 

in this Contract and such delay is caused by acts of God, war, riots, civil insurrection, acts of the 
public enemy, accidents, acts of civil or military authority, fires, floods, or earthquakes, beyond 
the reasonable control of the party delayed, such delay will be excused and the period of such 
delay will be added to the time for performance of the obligation delayed, unless the date, 
schedule or time period for performance of the obligation is expressly States  in this Contract to 
be guaranteed. In the event any delay due to the foregoing causes or events occurs or is 
anticipated, the party delayed or anticipating delay shall promptly notify the other party in writing 
of such delay or expected delay and the cause and estimated duration of such delay. In the event 
of a delay due to the foregoing causes or events, the party delayed shall, at no cost to the other 
party, exercise due diligence to shorten and avoid the delay and shall keep the other party advised 
as to the continuance of the delay and steps taken to shorten or terminate the delay. 
 

(b) Contractor shall, within five (5) working days of the commencement of any delay, give to 
Company written notice thereof and of the anticipated effects thereof. Within two (2) working 
days of the termination of any delay, Contractor shall file a written notice with Company 
specifying the actual duration of the delay. If Company determines that a delay was beyond the 
control and without the fault or negligence of Contractor or its subcontractors and not foreseeable 
by Contractor at the effective date of this Contract, Company shall determine the duration of the 
delay and shall extend the time of performance of this Contract thereby. 

 
Contractor shall not be entitled to, and hereby expressly waives recovery of, any damages suffered by 
reason of delays of any nature, including the negligence of Company and Owner/United States 
Government, and extension of time shall constitute the sole liability of Company and Owner/United 
States Government and Contractor's sole remedy for delays. 

 
H.41 RESERVED 
 
H.42 GOVERNMENT PROPERTY 

 
(a) In the event any Government owned property is furnished to the Contractor for any purpose, such 

property shall be identified in the schedule to the Contractor as “Government-furnished 
property.”  Unless the provisions of this contract state that the Government property is to be 
expended in the conduct of the work or is otherwise not to be returned to the Government, not 
later than final acceptance of the work,  
 

(b) The Contractor assumes the risk of, and shall be responsible for, any loss, damage, destruction, or 
theft of Government property upon its delivery to the Contractor as Government furnished 
property. However the Contractor is not responsible for reasonable wear and tear to Government 
property or for Government property properly consumed in performing this contract. 

 
H.43 NOTICE OF LABOR DISPUTES 

 
If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay 
the timely performance of this contract, the Contractor shall immediately give notice, including all 
relevant information, to Company. 
 

H.44 CERTIFICATION OF ELIGIBILITY 
 



(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person 
or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 

(c) All certifications made hereunder are made pursuant to federal requirements and therefore subject 
to the criminal provisions of 18 U.S.C. 1001. 

 
H.45 SUBCONTRACTOR (Referred to as Contractor herein) COST OR PRICING DATA 

 
(a) Before awarding any contract expected to exceed the threshold for submission of cost or pricing 

data at FAR 15.403-4, on the date of agreement on price or the date of award, whichever is later; 
or before pricing any contract modification involving a pricing adjustment expected to exceed the 
threshold for submission of cost or pricing data at FAR 15.403-4, the Company shall require the 
Contractor to submit cost or pricing data (actually or by specific identification in writing), unless 
an exception under FAR 15.403-1 applies. 
 

(b) The Company shall require the Contractor to certify in substantially the form prescribed in FAR 
15.406-2 that, to the best of its knowledge and belief, the data submitted under paragraph (a) of 
this clause were accurate, complete, and current as of the date of agreement on the negotiated 
price of the contract or contract modification. 
 

(c) In each subcontract  that exceeds the threshold for submission of cost or pricing data at FAR 
15.403-4, when entered into, the Contractor shall insert either: 

 
(1) The substance of this clause, including this paragraph (c), if paragraph (a) of this clause 

requires submission of cost or pricing data for the subcontract; or  
 

(2) The substance of the clause at Subcontractor Cost or Pricing Data – Modifications  
 
H.46 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA 

 
(a) In the event the total price or estimated or expected payments to the Company exceed the 

threshold for submission of cost or pricing data at FAR 15.403-1and no exception to such 
submission Stated  at FAR 15.403-1 applies, if any price, including profit or fee, negotiated in 
connection with this contract, or any cost reimbursable under this contract, was increased by any 
significant amount because: 

 
(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete, 

accurate, and current as certified in its Certificate of Current Cost or Pricing Data; 
 

(2) A subcontractor or prospective subcontractor furnished the Contractor cost or pricing 
data that were not complete, accurate, and current as certified in the Contractor’s 
Certificate of Current Cost or Pricing Data; or 
 

(3) Any of these parties furnished data of any description that were not accurate, the price or 
cost shall be reduced accordingly and the contract shall be modified to reflect the 
reduction. 

 



(b) Any reduction in the contract price under paragraph (a) of this clause due to defective data from a 
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to 
the amount, plus applicable overhead and profit markup, by which: 

 
(1) The actual subcontract; or 

 
(2) The actual cost to the Contractor, if there was no subcontract, was less than the 

prospective subcontract cost estimate submitted by the Contractor; provided, that the 
actual subcontract price was not itself affected by defective cost or pricing data. 

 
(c) (1) If the Company determines under paragraph (a) of this clause that a price or cost 

reduction should be made, the Contractor agrees not to raise the following matters as a 
defense: 

 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a 

superior bargaining position and thus the price of the contract would not have been 
modified even if accurate, complete, and current cost or pricing data had been 
submitted. 
 

(ii) The Company should have known that the cost or pricing data in issue were defective 
even though the Contractor or subcontractor took no affirmative action to bring the 
character of the data to the attention of the Company. 
 

(iii) The contract was based on an agreement about the total cost of the contract and there 
was no agreement about the cost of each item procured under the contract. 
 

(iv) The Contractor or subcontractor did not submit a Certification of Current Cost or 
Pricing Data. 

 
(2) (i) Except as prohibited by subdivision (c)(2) (ii) of this clause, an offset in an  amount 

determined appropriate by the Company based upon the facts shall be allowed 
against the amount of the contract price reduction if:  

 
A. The Contractor certifies to Company that, to the best of the Contractor’s 

knowledge and belief, the Contractor is entitled to the offset in the amount 
requested; and 
 

B. The Contractor proves that the cost or pricing data were available before the As-
Of date specified on its Certificate of Current Cost or Pricing Data, and that the 
data were not submitted before such date. 

 
(ii) An offset shall not be allowed if: 

 
A. The understated  data were known by the Contractor to be understated  before the 

As-Of date specified on its Certificate of Current Cost or Pricing Data; or 
 

B. The Government or Company proves that the facts demonstrate that the contract 
price would not have increased in the amount to be offset even if the available 
data had been submitted before the As-of date specified on its Certificate of 
Current Cost or Pricing Data. 

 
(d) If any reduction in the contract price under this clause reduces the price of items for which 

payment was made prior to the date of the modification reflecting the price reduction, the 



Contractor shall be liable to and shall pay the United States or Company at the time such 
overpayment is repaid: 

 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of 

overpayment to the Contractor to the date the Government is repaid by the Contractor or 
Contractor at the applicable underpayment rate effective for each quarter prescribed by 
the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor 
knowingly submitted cost or pricing data that were incomplete, inaccurate, or noncurrent. 

 
H.47 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS  

 
(a) This clause shall become operative only for any modification to this contract involving a pricing 

adjustment expected to exceed the threshold for submission of cost or pricing data at FAR 
15.403-4, except that this clause does not apply to any modification if an exception under FAR 
15.403-1 applies. 

 
(b) If any price, including profit or fee, negotiated in connection with any modification under this 

clause, or any cost reimbursable under this contract, was increased by any significant amount 
because (1) the Contractor or a subcontractor furnished cost or pricing data that were not 
complete, accurate, and current as certified in its Certificate of Current Cost or Pricing Data, (2) a 
subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were 
not complete, accurate, and current as certified in the Contractor’s Certificate of Current Cost or 
Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, 
the price or cost shall be reduced accordingly and the contract shall be modified to reflect the 
reduction. This right to a price reduction is limited to that resulting from defects in data relating to 
modifications for which this clause becomes operative under paragraph (a) of this clause. 

 
(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a 

prospective subcontractor that was not subsequently awarded the subcontract shall be limited to 
the amount, plus applicable overhead and profit markup, by which- 

 
(1) The actual subcontract; or 

 
(2) The actual cost to the Contractor, if there was no subcontract, was less than the 

prospective subcontract cost estimate submitted by the Contractor; provided, that the 
actual subcontract price was not itself affected by defective cost or pricing data.  

 
(d) (1) If the Company determines under paragraph (b) of this clause that a price or cost 

reduction should be made, the Contractor agrees not to raise the following matters as a 
defense: 

  
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a 

superior bargaining position and thus the price of the contract would not have been 
modified even if accurate, complete, and current cost or pricing data had been 
submitted. 
 

(ii) The Company should have known that the cost or pricing data in issue were defective 
even though the Contractor or subcontractor took no affirmative action to bring the 
character of the data to the attention of the Company.  
 



(iii) The contract was based on an agreement about the total cost of the contract and  
there was no agreement about the cost of each item procured under the contract. 
 

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or  
Pricing Data. 

 
(2) (i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount 

determined appropriate by Company based upon the facts shall be allowed against 
the amount of a contract price reduction if-- 

 
A. The Contractor certifies to Company that, to the best of the Contractor’s 

knowledge and belief, the Contractor is entitled to the offset in the amount 
requested; and 
 

B. The Contractor proves that the cost or pricing data were available before the "as 
of" date specified on its Certificate of Current Cost or Pricing Data, and that the 
data were not submitted before such date. 

 
(ii) An offset shall not be allowed if-- 

 
A. The understated  data were known by the Contractor to be understated  before the 

"as of" date specified on its Certificate of Current Cost or Pricing Data; or 
 

B. The Government or Company proves that the facts demonstrate that the contract 
price would not have increased in the amount to be offset even if the available 
data had been submitted before the "as of" date specified on its Certificate of 
Current Cost or Pricing Data. 

 
(e) If any reduction in the contract price under this clause reduces the price of items for which 

payment was made prior to the date of the modification reflecting the price reduction, the 
Contractor shall be liable to and shall pay the United States or Company at the time such 
overpayment is repaid - 

 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of 

overpayment to the Contractor to the date the Government is repaid by the Contractor or 
Contractor at the applicable underpayment rate effective for each quarter prescribed by 
the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor 
knowingly submitted cost or pricing data that were incomplete, inaccurate, or noncurrent. 

 
H.48 GUARANTEES 

 
(a) Contractor guarantees Company and Owner/United States Government that the Work shall 

comply strictly with the provisions of this Contract and all specifications, drawings and standards 
referred to in this Contract or thereafter furnished by Company, and that the Work shall be first-
class in every particular and free from defects in materials and workmanship and in any design or 
engineering furnished by Contractor. Contractor further guarantees Company and Owner/United 
States Government that all materials, equipment and supplies furnished by Contractor for the 
Work shall be new, merchantable, of the most suitable grade and fit for their intended purposes. 
Without limitation of any other rights or remedies of Company or Owner/United States  
Government, if any defect in the Work in violation of the foregoing guarantees arises within the 
period set forth below, Contractor shall, upon receipt of written notice of such defect, promptly 



furnish, at no cost to Company or Owner/United States  Government, design and engineering, 
labor, equipment and materials necessary to correct such defect and cause the Work to comply 
fully with the foregoing guarantees. 
 

(b) Contractor's guarantees set forth in Section (a) shall extend for twenty-four (24) months after the 
date of final written acceptance of the Work by Company, or eighteen (18) months after the start 
of regular operation or use of the Work by Company, whichever occurs first. Any period wherein 
the Work is not available for use due to defects in materials, workmanship or engineering 
furnished by Contractor shall extend the guarantee period by an equal period of time. 
 

(c) Design and engineering, labor, equipment and materials furnished by Contractor pursuant to 
Section (a) to correct defects shall be guaranteed by Contractor in accordance with the guarantees 
set forth in Section (a) for a period of eighteen (18) months from the date of completion of the 
correction, or for the remainder of the guarantee period set forth in Section (b) above, whichever 
is longer. 
 

(d) In the event Contractor has been notified of any defects in the Work in violation of Contractor's 
foregoing guarantees and fails to promptly and adequately correct such defects, Company and 
Owner/United States Government shall have the right to correct or to have such defects corrected 
for the account of Contractor, and Contractor shall promptly pay Company or Owner/United 
States Government the costs incurred in correcting such defects. 
 

(e) Contractor shall include, at a minimum, the foregoing guarantee requirements in any subcontract 
that it places.  

 
H.49  ISSUED FOR CONSTRUCTION DRAWINGS AND SPECIFICATIONS 

 
(a) The Work shall be performed using only drawings and specifications marked "Issued for 

Construction" (or equivalent) by Company. Such indication shall not relieve Contractor of any 
obligations under this Contract, nor constitute Company assumption of responsibility for the 
accuracy or adequacy of any of Contractor's information or Work incorporated in such 
documents.   

(b) Contractor shall perform all Work outside of the areas marked "HOLD" (or equivalent) on 
"Issued for Construction" specifications and drawings to maintain the schedule of Work, but shall 
not perform any Work in the areas or sections marked "HOLD" on "Issued for Construction" 
specifications and drawings until revised "Issued for Construction" specifications and drawings 
are received with the "HOLD" markings deleted. 
 

(c) If Contractor's schedule will be delayed by "HOLD" markings on specifications and drawings, 
Contractor shall report such delay to Company in writing not less than five (5) working days prior 
to the start of the delay. 
 

(d) Contractor shall maintain at the work site a complete and current set of "Issued for Construction" 
drawings and specifications. 

 
H.50 INTENT OF SPECIFICATIONS AND DRAWINGS 

 
(a) The specifications and drawings may not be complete in every detail. Contractor shall comply 

with their manifest intent and general purpose, taken as a whole, and shall not make use of any 
errors or omissions therein to the detriment of the Work. Should any conflict, error, omission or 
discrepancy appear in the drawings, specifications, instructions, in work done by others, or in site 
conditions, Contractor shall notify Company in writing at once and Company will issue written 



instructions to be followed. If Contractor proceeds with any of the Work in question prior to 
receiving such instructions, then required corrections shall be at Contractor's expense. 
 

(b)  Contractor shall not deviate from the specifications and drawings without prior written approval 
from Company. 
 

(c) Materials shall not be substituted for those specified, nor shall "or equal" items be furnished 
pursuant to the specifications without Company prior written approval. 

 
H.51 SUBCONTRACTS AND PURCHASE ORDERS 

 
(a) Contractor shall not subcontract performance of all or any portion of the Work under this 

Contract without first notifying Company of the intended subcontracting and obtaining Company 
acceptance in writing of the subcontracting and the subcontractor. If requested by Company, 
Contractor shall furnish Company a copy of the proposed subcontract (with price deleted if the 
subcontracted work is part of fixed price Work of Contractor under this Contract) for Company 
review of the terms and conditions thereof and shall not execute such subcontract until Company 
has accepted such terms. Failure of Contractor to comply with this Section may be deemed by 
Company to be a material breach of this Contract. 
 

(b) Contractor guarantees that its subcontractors will comply fully with the terms of this Contract 
applicable to the portion of the Work performed by them. If any portion of the Work which has 
been subcontracted by Contractor is not prosecuted in accordance with this Contract, on request 
of Company, the subcontractor shall be replaced at no additional cost to Company and shall not 
be employed again on the Work. 
 

(c)  Contractor shall include a provision in every subcontract that it places authorizing assignment of 
such subcontract to Company or Owner/United States Government without requiring further 
consent from such subcontractor or supplier. 
 

(d) Company shall have the right from time to time to contact Contractor's subcontractors to discuss 
their progress. 
 

(e) As used in this Contract, the term "subcontract" shall also include purchase orders and rental 
agreements for materials or equipment, and the term "subcontractor" shall also include vendors or 
suppliers of such material or equipment. 
 

(f) Contractor shall not be relieved of its responsibility for the Work by virtue of any subcontracts it 
may place regardless of Company's acceptance of such subcontract. 

 
H.52 OVERTIME 

 
(a) Unless expressly stated elsewhere in this Contract, Work at the jobsite shall be compatible with 

Company's starting and quitting times or other times approved by Company. Overtime work, 
whether scheduled or incidental, shall be to Contractor's account unless the compensation 
therefore is specifically authorized in writing by Company. In the event Company approves 
compensation of Contractor's overtime such compensation as separately authorized shall be 
limited to the actual cost to Contractor of the premium portion only of all applicable wages, craft 
fringe benefits, and payroll burdens imposed by any governmental authority and measured by the 
compensation payable to employees. To establish the amount of payment, Contractor shall submit 
supporting documents satisfactory in form and content to Company for its verification and 
approval. 

 



H.53 POSSESSION PRIOR TO COMPLETION

(a) The Company or Owner/United States Government shall have the right to take possession of or
use any completed or partially completed part of the work.  Before taking possession of or using
any work, the Company shall furnish the Contractor a list of items of work remaining to be
performed or corrected on those portions of the work that the Company or Owner/United States
Government intends to take possession of or use.  However, failure of the Company to list any
item of work shall not relieve the Contractor of responsibility for complying with the terms of the
contract.  The Company’s or Owner/United States Government’s possession or use shall not be
deemed an acceptance of any work under the contract.

H.54 NOTICE OF COMPLETION AND FINAL ACCEPTANCE

(a) When Contractor deems the Work fully completed, including satisfactory completion of such
inspections, tests and documentation as are specified in this Contract, Contractor shall, within ten
(10) working days thereafter, give a written Notice of Completion (Attachment J-22) of the Work
to Company, specifying the Work completed and the date it was completed. Within thirty (30)
calendar days after receipt of said Notice of Completion, Company may inspect the Work and
shall either reject the Notice of Completion and specify defective or uncompleted portions of the
Work, or shall give the Contractor a written Notice of Acceptance of the Work either for the
purpose of final payment only, or for the purposes of final payment and final acceptance.

(b) In the event Company rejects the Notice of Completion the Company will issue a Notice of
Rejection (Attachment J-24) which will specify defective or uncompleted portions of the Work
The Contractor shall, within five (5) working days, provide for Company review and approval, a
schedule detailing when all defects will be corrected and/or the Work will be completed and shall
proceed to remedy such defective and uncompleted portions of the Work. Thereafter, Contractor
shall again give Company a written Notice of Completion of the Work, specifying a new date for
the completion of the Work based upon the date such defective or uncompleted portions of the
Work were corrected. The foregoing procedure shall apply again and successively thereafter until
Company has given Contractor written Notice of Acceptance (Attachment J-24) for purposes of
final payment and final acceptance

(c) Any failure by Company to inspect or to reject the Work or to reject Contractor's Notice of
Completion as set forth above, shall not be deemed to be acceptance of the Work for any purpose
by Company or Owner/United States Government nor imply acceptance of, or agreement with,
said Notice of Completion.

H.55 PROTECTION OF MATERIALS, EQUIPMENT AND WORK

(a) Contractor shall at all times, in accordance with the best practices and at no additional cost to
Company, preserve and protect material and equipment used by Contractor in the execution of the
Work from damage or loss due to weather, fire, theft, unexplained disappearance or other similar
casualties.

(b) Contractor shall at all times, in accordance with the best practices and at no additional cost to
Company, protect from damage due to Contractor's operations, equipment and materials (whether
stored or installed), paving, structures and any and all other items on the jobsite belonging to
Owner/United States Government, Company or others.

(c) Neither Company nor Owner/United States  Government shall be responsible for any loss
suffered by Contractor, or damage to the Work, or to materials, tools and equipment of Contractor
or of any other contractor, regardless of the cause including the negligence of Company and



Owner/United States  Government, and Contractor assumes responsibility for any such loss or 
damage and for any cost of repairing, making good, or replacing any such loss or damage that 
may be directed by Company or Owner/United States  Government. 

 
H.56 CONTRACTOR'S CONSTRUCTION EQUIPMENT 

 
(a) Construction equipment obtained or furnished by Contractor which is to be used by Contractor on 

the jobsite shall be in first-class operating condition, safe, fit for the uses for which intended, and 
suitable for the safe, legal and efficient performance of the Work. Such equipment shall be 
subject to inspection from time to time by Company. 
 

(b) Any such equipment of Contractor which is rejected by Company as not conforming with the 
foregoing shall be promptly removed by Contractor and replaced with equipment acceptable to 
Company, without additional cost to Company and without delaying the schedule for 
performance of the Work by Contractor. 

 
 

H.57 CONTRACTOR'S SHIPMENTS 
 
(a) Contractor shall be responsible for arranging all shipments of Contractor supplied materials and 

equipment to the site of the Work and shall consign such shipments to itself as Consignee at the 
project shipping address, freight fully prepaid. Contractor shall be responsible for making 
demurrage agreements and settlement with carriers for its shipments. 
 

(b) Contractor shall advise Company in writing, in advance of major shipments of Contractor's 
materials and equipment and shall coordinate with Company the arrival, unloading and release of 
carriers' equipment. Contractor shall promptly unload its shipments and promptly release carrier's 
equipment. 
 

(c) In the event Contractor may be unable to promptly unload its shipment, Contractor shall notify 
Company of such inability not less than ten (10) working days in advance of arrival. Company, at 
its option, may unload or make arrangements for others to unload such shipments for the account 
and risk of Contractor. Contractor will promptly pay Company for such costs of unloading. 

 
H.58 CONTROL OF COMPANY FURNISHED MATERIALS 

 
(a) Materials and equipment furnished by Company shall be received by Contractor in the presence 

of Company authorized representative and quantities thereof shall be checked jointly by 
Contractor and Company. The delivery and acceptance of all such materials and equipment shall 
be recorded in writing, and Contractor shall evidence receipt and acceptance of such materials 
and equipment by signing forms satisfactory to Company. 
 

(b) Contractor shall carefully note any visible damage to Company furnished materials and 
equipment prior to Contractor's acceptance of delivery. After Contractor has accepted delivery of 
such materials and equipment, Contractor shall assume full responsibility for any loss of or 
damage to such materials and equipment. Contractor shall notify Company of any materials and 
equipment supplied to Contractor by Company which are surplus and, without additional 
compensation, shall cooperate with Company and Owner/United States Government in the 
disposition of such surplus as directed by Company. 
 

(c) Contractor shall notify Company of any lack of, or requirement for, materials and equipment 
required under this Contract to be supplied by Company in sufficient time for Company to furnish 



said materials or equipment in advance of Contractor's need. In the event of misfit of Company 
furnished materials or equipment, Contractor shall promptly notify Company of such misfit. 
 

(d) Contractor shall take all reasonable steps to avoid standby time due to such misfit or lack of 
Company furnished materials or equipment and to continue progress of other portions of Work 
pending correction of such misfit and/or the furnishing of materials or equipment. 

 
H.59 CARE, CUSTODY, CONTROL AND TITLE TO MATERIALS AND EQUIPMENT  

 
(a) Good and clear title to all materials and equipment furnished by Contractor under this Contract 

for the Work shall, except as expressly provided otherwise, elsewhere in this Contract, pass to 
Owner/United States Government upon incorporation into the permanent plant. Contractor shall 
ensure that subcontractors from whom Contractor obtains materials and equipment do not retain, 
encumber or reserve title to such items, and Contractor shall defend, indemnify and hold 
Company and Owner/United States Government harmless from any such claims by its 
subcontractors. 
 

(b) Notwithstanding the provisions of paragraph (a) above, the care, custody and control of 
Contractor's Work incorporated into the permanent plant shall remain with Contractor until such 
Work has been accepted in writing by Company and shall thereupon pass to Company unless 
Company or Owner/United States Government notify Contractor in writing that such care, 
custody, and control is assumed by Company or Owner/United States Government at an earlier 
date. The taking of possession of such Work pursuant to Article 13.0, Possession Prior to 
Completion, shall not constitute the assumption of care, custody and control of such Work until 
such time as such Work has either been accepted in writing by Company or Contractor has been 
notified as set forth herein. 
 

(c) Contract revenues representing payments to subcontractors shall not be considered to be earned 
by Contractor unless and until Contractor has paid the current invoices of such subcontractor. In 
the event Company determines, in its sole discretion, that Contractor has become insolvent or is 
in danger of becoming insolvent, then Company is authorized, but not required, to make direct 
payment to Contractor's subcontractors with respect to any current or past-due invoices then 
outstanding. Alternatively, Company may, in its sole discretion, require that contracts between 
Contractor and any such subcontractor be assigned to Owner/United States Government or 
Company, and Contractor hereby authorizes and consents to any such assignment. Owner/United 
States Government and Company shall be entitled to full credit against any obligations to 
Contractor for any payments made to any subcontractor under this paragraph (c), whether made 
pursuant to assigned subcontracts or otherwise. Title to any materials or equipment for which 
such direct payment is made shall pass directly from such subcontractor to Company or 
Owner/United States Government. 

 
H.60 LABOR HARMONY & DISPUTES 

 
(a) Contractor agrees that all labor employed by it, its agents, and/or its subcontractors for Work on 

the Work Site shall be in harmony with and be compatible with all other labor used by Company 
or other contractors. Whenever Contractor has knowledge that any actual or potential labor 
dispute is delaying, or threatens to delay, the timely performance of the Work, Contractor shall 
immediately give notice thereof, including all relevant information to Company. 
 

(b) Contractor shall comply with and shall cooperate with Company in enforcing Work Site 
conditions including, but not limited to, starting and quitting time, hours of work, overtime, shift 
differentials, holidays, travel and subsistence payments, smoking regulations, daily clean-up 
and/or other conditions that affect the overall performance of the Work. 



 
(c) Owner/United States Government and Company may determine that labor be performed in 

accordance with a recognized labor agreement. Such determination may be noted in Section C to 
the Contract and the terms of such agreement will be set forth in Attachment J to the Contract. In 
the event of such determination, Contractor shall make available upon request of Company and/or 
Owner/United States Government, including, but not limited to, all records and documents, for 
the purpose of verifying Contractor's compliance with working in accordance with the labor 
agreement set forth in Attachment J. Compliance by Contractor or any of its subcontractors in any 
tier with the provisions of the specified labor agreement is a specific Contract obligation and any 
failure or default in compliance will be grounds for termination under Article H.39 entitled 
Default. 
 

(d) In the event that Company and Owner/United States Government make the determination set 
forth in paragraph (c) above, Contractor and its suppliers and subcontractors in any tier shall be 
responsible to adhere to all requirements as outlined in the labor agreement specified in 
Attachment J. 

 
H.61 WORK RULES 

 
Contractor shall comply strictly with Company and Owner/United States Government's rules governing 
the conduct of Contractor and Contractor's employees, agents and subcontractors at and about the jobsite. 
Contractor agrees that it shall ensure that its supervisory personnel, employees, agents and subcontractors 
at the jobsite comply strictly with such rules. Company and Owner/United States Government reserve the 
right to, from time to time, revise any such rules, and Contractor shall comply fully with such rules as 
revised in accordance with the foregoing provisions. 

 
H.62 SURETY INSTRUMENTS 

 
If requested by Company, Contractor shall obtain payment and performance bonds each in an amount 
equal to one hundred percent (100%) of the Contract Price. The bonds shall be written on forms 
satisfactory to Company. Contractor's bond sureties shall be only those approved by the Department of 
Treasury, as indicated in Circular 570, "Companies Holding Certificates of Authority as Acceptable 
Sureties on Federal Bonds and as Acceptable Reinsuring Companies." 

 
H.63 CONTRACTUAL RELATIONSHIP 

 
(a) Contractor represents that it is fully experienced and properly qualified to perform the class of 

Work provided for herein, and that it is properly equipped, organized and financed to perform 
such Work. Contractor represents that at the time of submission of its quotation for performance 
of the Work, it was properly licensed and qualified to do business in all governmental 
jurisdictions in which the Work is to be performed. Upon written request by Company, 
Contractor shall furnish to it such evidence as Company may require relating to the Contractor's 
ability to fully perform this Contract. Nothing contained in this Contract or any subcontract 
awarded by Contractor shall create any contractual relationship between any subcontractor and 
Company or Owner/United States Government. Contractor agrees that Contractor is an 
independent contractor and an employer subject to all applicable unemployment compensation, 
occupational safety and health, workers' compensation, or similar statutes so as to relieve 
Company of any responsibility or liability for treating Contractor's employees as employees of 
Company for the purpose of their safety or of keeping records, making reports or paying of any 
payroll taxes or contribution; and Contractor agrees to defend, indemnify and hold Company and 
Owner/United States Government harmless and reimburse them for any expense or liability 
incurred under said statutes in connection with employees of Contractor, including a sum equal to 
any unemployment benefits paid to those who were Contractor's employees, where such benefit 



payments are charged to Company or Owner/United States Government under any merit plan or 
to Company or Owner/United States Government reserve account pursuant to any statute. 

(b) Contractor further agrees, as regards the items set forth below and for Work under this Contract, 
that it will keep and have available all necessary records and make all payments, reports, 
collections and deductions and otherwise do any and all things so as to fully comply with all 
federal, state and local laws, ordinances and regulations as they affect performance of this 
Contract, so as to fully relieve and protect Company and Owner/United States Government from 
any and all responsibility or liability therefore or in regard thereto:  (1) the production, purchase 
and sale, furnishing and delivering, pricing, and use or consumption of materials, supplies and 
equipment; (2) the hire, tenure or conditions of employment of employees and their hours of work 
and rates of the payment of their work, and (3) the keeping of records, making of reports, and the 
payment, collection and/or deduction of federal, state, commonwealth and local taxes, 
contributions, pension funds, welfare funds, or similar assessments. 

 
H.64 OWNERSHIP AND USE OF DRAWINGS 

 
Drawings, technical documents and data prepared or developed by Contractor and furnished to Company 
in performance of the Work, shall be the property of Company and may be used by Company or 
Owner/United States Government without restriction. 
 
Drawings are made available to the User for their confidential use in support of DOE activities. The User 
promises and agrees to return the drawings upon completion of the work activities and/or by request of 
the either SOCCO, DOE or its designated Representative (s). User further agrees said drawings shall not 
be reproduced, copied, reissued or otherwise disposed of directly or indirectly, nor used for any purpose 
other than for which the drawings have been furnished to User. 
 

H.65 EMERGENCY MEDICAL SERVICES 
 
Company or Owner/United States Government may furnish emergency medical treatment or related 
services to Contractor's employees in the case of job connected illness or injury occurring at the jobsite. 
In the event that such services are available, all such treatment or services, if any, are furnished on a Good 
Samaritan basis and not as a contractual obligation. In consideration of any such treatment or services, 
Contractor acknowledges that it assumes full and complete responsibility and liability for all injuries and 
damages to any of its employees arising out of or allegedly attributable in any way thereto. Nothing 
herein contained shall be construed as imposing any duty upon Company or Owner/United States 
Government to provide facilities necessary to furnish emergency medical treatment or related services to 
Contractor's employees or to make such facilities and/or services available to Contractor's employees. 

 
H.66 INTERPRETATION 

 
Headings and titles of Articles, Sections, Subsections paragraphs or other subparts of this Contract are for 
convenience of reference only and shall not be considered in interpreting the text of this Contract. No 
provision in this Contract is to be interpreted for or against any party because that party or its counsel 
drafted such provision. 

 
H.67 RIGHT TO OFFSET 

 
Company, without waiver or limitation of any rights or remedies of Company or Owner/United States 
Government, shall be entitled from time to time to deduct from any amounts due or owed by Company to 
Contractor, in connection with this Contract (or any other contract with Company), any and all amounts 
owed by Contractor to Company or Owner/United States Government in connection with this Contract. 

 
H.68 DIFFERING SITE CONDITIONS (derived from FAR 52.236-2) 



 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to 

the Company of – 
 
(1) Subsurface or latent physical conditions at the site which differ materially from those 

indicated in this contract; or 
 

(2) Unknown physical conditions at the site, of an unusual nature, which differ materially 
from those ordinarily encountered and generally recognized as inhering in work of the 
character provided for in the contract. 

 
(b) The Company shall investigate the site conditions promptly after receiving the notice.  If the 

conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or 
the time required for, performing any part of the work under this contract, whether or not changed 
as a result of the conditions, an equitable adjustment shall be made under this clause and the 
contract modified in writing accordingly. 
 

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required; provided, that the time 
prescribed in paragraph (a) of this clause for giving written notice may be extended by the 
Company. 
 

(d) No request by the Contractor for an equitable adjustment to the contract for differing site 
conditions shall be allowed if made after final payment under this contract. 

 
H.69     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (derived from  FAR 52.236-

3) 
 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature 

and location of the work, and that it has investigated and satisfied itself as to the general and local 
conditions which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 

 
(2) the availability of labor, water, electric power, and roads; 

 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 

 
(4) the conformation and conditions of the ground; and 

 
(5) the character of equipment and facilities needed preliminary to and during work 

performance. 
 
(b) The Contractor also acknowledges that it has satisfied itself as to the character, quality, and 

quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory 
work done by the Company, as well as from the drawings and specifications made a part of this 
contract.  Any failure of the Contractor to take the actions described and acknowledged in this 
paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty 
and cost of successfully performing the work, or for proceeding to successfully perform the work 
without additional expense to the Company. 
 



(c) The Company assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Company.  Nor does the Company 
assume responsibility for any understanding reached or representation made concerning 
conditions which can affect the work by any of its officers or agents before the execution of this 
contract, unless that understanding or representation is expressly stated in this contract. 

 
H.70 CLEANING UP 
 

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of 
waste materials.  Before completing the work, the Contractor shall remove from the work and premises 
any rubbish, tools, scaffolding, equipment, and materials that are not the property of the Company or 
Government.  Upon completing the work, the Contractor shall leave the work area in a clean, neat, and 
orderly condition satisfactory to the Company. 

 
H.71 ACCIDENT PREVENTION (Derived from FAR 52.236-13) 

 
(a) The Contractor shall provide and maintain work environments and procedures which will -- 

 
(1) Safeguard the public and Company/Government personnel, property, materials, supplies, 

and equipment exposed to Contractor operations and activities; 
 

(2) Avoid interruptions of Company/Government operations and delays in project 
completion dates; and 
 

(3) Control costs in the performance of this contract. 
 
(b) For these purposes on contracts for construction or dismantling, demolition, or removal of 

improvements, the Contractor shall -- 
 

(1) Provide appropriate safety barricades, signs, and signal lights; 
 

(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 
CFR Part 1910; and 
 

(3) Ensure that any additional measures the Company or Government determines to be 
reasonably necessary for the purposes are taken. 

 
(c) Whenever the Company becomes aware of any noncompliance with these requirements or any 

condition which poses a serious or imminent danger to the health or safety of the public or 
Company/Owner/United States Government personnel, the Company shall notify the Contractor 
orally, with written confirmation, and request immediate initiation of corrective action.  This 
notice, when delivered to the Contractor or the Contractor's representative at the work site, shall 
be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor 
fails or refuses to promptly take corrective action, the Company may issue an order stopping all 
or part of the work until satisfactory corrective action has been taken.  The Contractor shall not be 
entitled to any equitable adjustment of the contract price or extension of the performance 
schedule on any stop work order issued under this clause. 

 
(d) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in 

the designation of the parties, in subcontracts. 
 



Alternate I.  If the contract will involve (a) work of a long duration or hazardous nature, or (b) 
performance on a Government facility that on the advice of technical representatives involves 
hazardous materials or operations that might endanger the safety of the public and/or 
Company/Government personnel or property, the following paragraph (e) is applicable: 

 
(e) Before commencing the work, the Contractor shall -- 
 

(1) Submit a written proposed plan for implementing this clause.  The plan shall include an 
analysis of the significant hazards to life, limb, and property inherent in contract work 
performance and a plan for controlling these hazards; and 
 

(2) Meet with representatives of the Company to discuss and develop a mutual understanding 
relative to administration of the overall safety program. 

 
H.72 AVAILABILITY AND USE OF UTILITY SERVICES  

 
(a) The Company and/or Owner/United States Government may provide reasonably required 

amounts of utilities to the Contractor from existing outlets and supplies, as specified in Section C 
– Statement of Work.  The Contractor shall carefully conserve any utilities furnished without 
charge. 
 

(b) The Company will install and maintain all necessary temporary connections and distribution 
lines, and all meters required to measure the amount of each utility used.  Before final acceptance 
of the work by the Company, the Contractor shall notify the Company and ensure proper removal 
of all the temporary connections, distribution lines, meters, and associated paraphernalia. 

 
H.73 LAYOUT OF WORK (Derived from FAR 52.236-17) 

 
The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, 
materials, and labor required to lay out any part of the work.  The Contractor shall be responsible for 
executing the work to the lines and grades that may be established or indicated by the Company.  The 
Contractor shall also be responsible for maintaining and preserving all stakes and other marks established 
by the Company until authorized to remove them.  If such marks are destroyed by the Contractor or 
through its negligence before their removal is authorized, the Company may replace them and deduct the 
expense of the replacement from any amounts due or to become due to the Contractor. 
 

H.74 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (Derived from FAR 52.236-21) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at 

all times give Company access thereto.  Anything mentioned in the specifications and not shown 
on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of 
like effect as if shown or mentioned in both.  In case of difference between drawings and 
specifications, the specifications shall govern.  In case of discrepancy in the figures, in the 
drawings, or in the specifications, the matter shall be promptly submitted to Company, who shall 
promptly make a determination in writing.  Any adjustment by the Contractor without such a 
determination shall be at its own risk and expense.  Company shall furnish from time to time such 
detailed drawings and other information as considered necessary, unless otherwise provided. 
 

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the 
"direction", "requirement", "order", "designation", or "prescription", of the Company is intended 
and similarly the words "approved", "acceptable", "satisfactory", or words of like import shall 



mean "approved by," or "acceptable to", or "satisfactory to" the Company, unless otherwise 
expressly stated. 
 

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless States 
otherwise.  The word "provided" as used herein shall be understood to mean "provide complete in 
place," that is "furnished and installed". 

 
(d) Shop drawings means drawings, submitted to the Company by the Contractor, subcontractor, or 

any lower tier subcontractor pursuant to a construction contract, showing in detail 
 

(1) The proposed fabrication and assembly of structural elements, and 
 

(2) The installation (i.e., fit, and attachment details) of materials or equipment.  It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, 
performance and test data, and similar materials furnished by the contractor to explain in 
detail specific portions of the work required by the contract.  The Company may 
duplicate, use, and disclose in any manner and for any purpose shop drawings delivered 
under this contract. 

 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and 

review them for accuracy, completeness, and compliance with contract requirements and shall 
indicate its approval thereon as evidence of such coordination and review.  Shop drawings 
submitted to Company without evidence of the Contractor's approval may be returned for 
resubmission.  Company will indicate an approval or disapproval of the shop drawings and if not 
approved as submitted shall indicate the Company's reasons therefore.  Any work done before 
such approval shall be at the Contractor's risk.  Approval by the Company shall not relieve the 
Contractor from responsibility for any errors or omissions in such drawings, nor from 
responsibility for complying with the requirements of this contract, except with respect to 
variations described and approved in accordance with (f) below. 
 

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe 
such variations in writing, separate from the drawings, at the time of submission.  If the Company 
approves any such variation, Company shall issue an appropriate contract modification, except 
that, if the variation is minor or does not involve a change in price or in time of performance, a 
modification need not be issued. 

(g) The Contractor shall submit to Company for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications.  Three sets 
(unless otherwise indicated) of all shop drawings, will be retained and one set will be returned to 
the Contractor. 

 
Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop 
drawings as finally approved.  These drawings shall show all changes and revisions made up to the time 
the equipment is completed and accepted. 

 
H.75 PERFORMANCE OF THE WORK BY THE CONTRACTOR (Derived from FAR 52.236-1) 

 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least thirty 
(30%) percent of the total amount of work to be performed under the contract.  This percentage may be 
reduced by a supplemental agreement to this contract if, during performing the work, the Contractor 
requests a reduction and the Company determines that the reduction would be to the advantage of the 
Government. 

 



H.76 DIFFERING PROFESSIONAL OPINIONS (Derived from DOE O 442.2) 
 
This clause is applicable when the statement of work involves professional, technical areas 
where there is more than one professional opinion, solution or direction significantly impacting 
programmatic missions, safety, health, or the environment. By accepting this subcontract, the 
Contractor agrees to participation in Company Differing Professional Opinions program pursuant 
to Department of Energy (DOE) Order (O) 442.2, Differing Professional Opinions for Technical 
Issues Involving Environmental, Safety, and Health Technical Concerns, issued on July 29, 
2011, as implemented through SOCCO-NSE-PRO-00139, Differing Professional Opinions, as 
revised. The Contractor will notify its employees quarterly of their right to utilize Company 
Differing Professional Option (DPO) Process. 
 
This notification shall include at a minimum informing employees quarterly of the DPO process 
and that they have the right to report environment, safety, and health technical concerns that have not 
been resolved through routine work processes. 
 
All issues or concerns regarding the DPO process must be addressed through the Company 
Engineering Manager using the Differing Professional Opinion (DPO) Submittal Form available 
through the Company Contract Technical Representative. 

 
H.77 SCHEDULE FOR CONSTRUCTION (Derived from FAR 52.236-15) 

 
(a) The Contractor shall,  prepare and submit to the Company for approval three copies of a Project 

Schedule showing the order in which the Contractor proposes to perform the work, and the dates 
on which the Contractor contemplates starting and completing the several salient features of the 
work (including acquiring materials, plant, and equipment).  The requirements for content and 
layout are as described in Section C – Statement of Work.  The Project Schedule shall be 
submitted within the time period indicated in Attachment J-8 Contractor/Supplier Submittal 
Register.  If the Contractor fails to submit a schedule within the time prescribed, the Company 
may withhold approval of progress payments until the Contractor submits the required schedule. 

(b) If, in the opinion of the Company, the Contractor falls behind the approved schedule, the 
Contractor shall take steps necessary to improve its progress, including those that may be 
required by the Company, without additional cost to the Company. In this circumstance, the 
Company may require the Contractor to increase the number of shifts, overtime operations, days 
of work, and/or the amount of construction plant, and to submit for approval any supplementary 
schedule or schedules in chart form as the Company deems necessary to demonstrate how the 
approved rate of progress will be regained. 
 

(c) Failure of the Contractor to comply with the requirements of the Company under this clause shall 
be grounds for a determination by the Company that the Contractor is not prosecuting the work 
with sufficient diligence to ensure completion within the time specified in the contract. Upon 
making this determination, the Company may terminate the Contractor’s right to proceed with the 
work, or any separable part of it, in accordance with the default terms of this contract. 

 
H.78 NEW MATERIAL  

 
Unless this contract specifies otherwise, the Contractor represents that the supplies and components, 
including any former Government property identified under the Used or Reconditioned Material, Residual 
Inventory, and Former Government Surplus Property Clause of this contract, are new, including recycled 
(not used or reconditioned) and are not of such age or so deteriorated as to impair their usefulness or 
safety.  If the Contractor believes that furnishing used or reconditioned supplies or components will be in 
the Company's and the Owner/United States Government’s interest, the Contractor shall so notify the 

https://www.directives.doe.gov/directives/0442.2-BOrder/view
https://www.directives.doe.gov/directives/0442.2-BOrder/view


Company in writing.  The Contractor's notice shall include the reasons for the request along with a 
proposal for any consideration to the Company if the Company authorized the use of used or 
reconditioned supplies or components. 

 
H.79 ACCESS 

 
Contractor personnel shall not be permitted unescorted access to any site facility without proper training 
and badging.  The Contractor shall be responsible for compliance with all safety, health, security and 
other requirements of the project site.  All work to be performed at the project site or off-site facilities will 
be in compliance with the Security requirements as specified within the contract.  

 
H.80 DOE NUCLEAR SAFETY REQUIREMENTS & INDEMNIFICATION FOR NUCLEAR 

SAFETY VIOLATIONS [As derived from 10 CFR 820]  
 
(a) The Contractor shall comply with all applicable DOE Nuclear Safety Requirements as defined in 

10 C.F.R. 820, Procedural Rules for DOE Nuclear Activities, and with provisions that implement 
these requirements contained elsewhere in this contract. 
 

(b) The Contractor shall implement, document, and maintain such programs (e.g., administrative 
controls, procedures, and technical work documents) as necessary to ensure compliance with 
paragraph (a) including the maintenance of complete and accurate records.  The Contractor's 
programs and associated documents are subject to review at all times by the Company.  All 
information and documentation submitted by the Contractor pursuant to this clause must be 
complete and accurate in all material aspects as required by 10 C.F.R. 820.11. 
 

(c) The Contractor shall promptly identify, document, and correct (subject to the Company’s 
approval) noncompliance’s and deviations from the requirements in paragraphs (a) and (b).  If 
additional information is needed by the Company, the Contractor shall provide such information 
upon request. 
 

(d) The Contractor assumes full responsibility and shall indemnify, save harmless, and defend 
Southern Ohio Cleanup Company LLC, its directors, officers, and employees from any liability 
under Section 234A (42 U.S.C. 2282a) of the Atomic Energy Act of 1954, as amended, or its 
Implementing regulations, arising out of the activities of the Contractor, its subcontractors, 
suppliers, agents, employees, and their officers, or directors.  The Contractor's obligation to 
indemnify and hold harmless shall expressly include attorneys fees' and other reasonable costs of 
defending any action or proceeding instituted under Section 234A or its implementing 
regulations. 
 

(e) The Contractor shall include the provisions of this clause, including this paragraph (d), in all 
lower tier subcontracts for any activity that is subject to a DOE Nuclear Safety Requirement. 

 
H.81 SUBSTANCE ABUSE PROGRAMS  

 
The Contractor shall submit its written Substance Abuse Program within ten (10) calendar days after 
contract award for Company concurrence.  This plan shall be compliant with the requirements of the 
Southern Ohio Cleanup Company LLC Substance Abuse program, Attachment J-14.  The plan shall be 
implemented within ten (10) calendar days of receipt of the Company's written concurrence.  Under the 
plan,  
 
(a) The Contractor will: 
 



(1) Use its best efforts to assure that all of its workers assigned to work under this contract 
are drug and alcohol free; 
 

(2) Require its workers under this contract who are permitted access to any Site facility, to 
submit to the Company random urinalysis testing for the presence of drugs and to the 
Company random Breathalyzer testing for the presence of alcohol promptly whenever 
Notice of Testing is given to the Contractor by the Company; 
 

(3) Remove immediately from work under this contract any worker with respect to whom the 
Medical Review Officer determines to have tested positive for the presence of drugs 
and/or alcohol; 
 

(4) Remove immediately from work under this contract any worker who fails to present 
himself or herself to the Company’s Medical Department for drug and/or alcohol testing 
promptly when Notice of Testing is given by the Company to the Contractor with respect 
to such worker, or who otherwise fails to cooperate with the Company’s drug/alcohol 
testing program; 
 

(5) Remove from work under this contract any employee who, intentionally or 
unintentionally, whether by action or inaction, causes the urinalysis testing or the 
Breathalyzer testing of any employee to be frustrated, as, for example, by mis-
communicating or by failing to communicate appropriately information regarding Notice 
of Testing with respect to any Contractor employee. 

 
(b) A worker who has been removed, or required to be removed, from work under this contract 

pursuant to this clause will not be permitted to return to work under this contract.  
 

(c) Any urinalysis testing and any breathalyzer testing required under this contract will be conducted 
either by, or at the direction of, the Southern Ohio Cleanup Company LLC Medical Department. 

 
H.82 Reserved 

 
 
H.83 KEY PERSONNEL  
 

The personnel specified below are considered to be essential to the work being performed and the 
contractor shall notify the Buyer reasonably in advance of any proposed change to the key personnel 
identified.  The contractor shall submit justification (including proposed substitutions) in sufficient detail 
to permit evaluation of the impact on the program.  No diversion shall be made by the Contractor without 
the written consent of the Buyer.  This clause may be amended from time to time during the course of the 
contract to either add or delete personnel, as appropriate. 
 

Name   Title 
    
    
    
    

 
H.84 RESERVED 
 
H.85 RESERVED 
 
H.86  RESERVED 



 
H.87 RESERVED 
 
H.88  SITE ACCESS IDENTIFICATION RESTRICTIONS 
 
Due to requirements imposed by the Department of Homeland Security, access to the Portsmouth Gaseous 
Diffusion site located near Piketon, OH now has additional restrictions.  For those entering the site from the states 
and territories listed below, an additional form of identification aside from the individual’s driver’s license must 
be presented.  Both forms of identification shall be neither expired nor cancelled. 
  
States and territories requiring additional identification are provided by the Department of Homeland Security at 
the following web address: https://www.dhs.gov/real-id . 
 
Additional forms of identification considered acceptable (not cancelled nor expired): 
 US Passport or a U.S. Passport Card 
 US Military ID Card 
 US Military dependent’s ID card 
 PIV Card 
 US Social Security Card 
 US Coast Guard Merchant Mariner Card 
 Certificate of US Citizenship (Form N-560 or N-561) 
 Certificate of Naturalization (Form N-550 or N-570) 
 US Citizen ID Card 
 Certification of Birth Abroad or Certification of Report of Birth issued by the Department of State (Form 

FS-545 or Form DS-1350) 
 
Refer to clause “H.29 – Foreign Nationals” for information regarding the access of Foreign Nationals. 
 
H.89 ACCESS CONTROLS FOR VISITING MINORS 
 

Access of minors to PPPO areas and facilities controlled for radiologic purposes is not permitted for 
minors under the age of 18 under any circumstance. Visiting minors may only be permitted into 
Controlled Access Areas when approved by the PPPO Health Physicist, the appropriate Site Lead and the 
PPPO Deputy Manager and Manager, or Designee. Such approval shall be documented in writing. 
Visiting minors must be accompanied by, and under the supervision of, a parent, legal guardian or 
chaperone. In addition, a Parental Consent for Minors Visiting PPPO must be completed for each visiting 
minor. This policy is not applicable to workers, who are under the age of 18, including the U.S. 
Department of Energy (DOE) contractors and their subcontractors and persons working under DOE 
grants. 

  

https://www.dhs.gov/real-id


 
 

PART I – SCHEDULE 
SECTION H – DOE SPECIAL CONTRACT REQUIREMENTS 

 

DOE-H-2019 Disposition of Intellectual Property – Failure to Complete Contract (Jul 
2018) 

The following provisions shall apply in the event the Contractor does not complete Contract 
performance for any reason: 

(a) The Government may take possession of and use all technical data, including limited rights 
data, restricted computer software, and data and software obtained from subcontractors, 
licensors, and licensees, necessary to complete the work in conformance with this contract, 
including the right to use the data in any Government solicitations for the completion of the 
work contemplated under this contract. Technical data includes, but is not limited to, 
specifications, designs, drawings, operational manuals, flowcharts, software, databases and 
any other information necessary for of the completion of the work under this contract. 
Limited rights data and restricted computer software will be protected in accordance with the 
provisions of the Section I clause DEAR 970.5227-1 Rights in Data- Facilities. The 
Contractor shall ensure that its subcontractors and licensors make similar rights available to 
the Government and its contractors. 

(b) The Contractor agrees to and does hereby grant to the Government an irrevocable, 
non-exclusive, paid-up license in and to any inventions or discoveries regardless of when 
conceived or actually reduced to practice by the Contractor, and any other intellectual 
property, including technical data, which are owned or controlled by the Contractor, at any 
time through completion of this contract and which are incorporated or embodied in the 
construction of the facilities or which are utilized in the operation or remediation of the 
facilities or which cover articles, materials or products manufactured at a facility: (1) to 
practice or to have practiced by or for the Government at the facility; and (2) to transfer such 
license with the transfer of that facility. The acceptance or exercise by the Government of the 
aforesaid rights and license shall not prevent the Government at any time from contesting the 
 enforceability, validity or scope of, or title to, any rights or patents or other intellectual property 

herein licensed. 

(c) In addition, the Contractor will take all necessary steps to assign permits, authorizations, 
leases, and licenses in any third party intellectual property to the Government, or such other 
third party as the Government may designate, that are necessary for the completion of the 
work contemplated under this Contract. 

 

DOE-H-2021 Work Stoppage and Shutdown Authorization (Oct 2014) (Revised) 

(a) Imminent Health and Safety Hazard is a given condition or situation which, if not 
immediately corrected, could result in serious injury or death, including exposure to radiation 
and toxic/hazardous chemicals. Imminent Danger in relation to the facility safety envelope is 
a condition, situation, or proposed activity which, if not terminated, could cause, prevent 



mitigation of, or seriously increase the risk of (1) nuclear criticality, (2) radiation exposure, 
(3) fire/explosion, and/or (4) toxic hazardous chemical exposure. 

(b) Work Stoppage. In the event of an Imminent Health and Safety Hazard, an activity that could 
adversely affect the safe operation of, or could cause serious damage to the facility if allowed 
to continue, or an action that could result in the release of radiological or chemical hazards to 
the environment in excess of regulatory limits, identified by facility line management or 
operators or facility health and safety personnel overseeing facility operations, or other 
individuals, the individual or group identifying the imminent hazard situation shall 
immediately take actions to eliminate or mitigate the hazard (e.g., directing the 
operator/implementer of the activity or process causing the imminent hazard to stop work, 
initiating emergency response actions or other actions) to protect the health and safety of the 
workers and the public, and to protect DOE facilities and the environment. In the event an 
Imminent Health and Safety Hazard is identified, the individual or group identifying the 
hazard should coordinate with an appropriate Contractor official, who will direct the 
shutdown or other actions, as required. Such mitigating action(s) should subsequently be 
coordinated with the DOE and Contractor management. The suspension or stop-work order 
should be promptly confirmed in writing by the CO. 

(c) Shutdown. In the event of an imminent danger in relation to the facility safety envelope or a 
non-Imminent Health and Safety Hazard identified by facility line managers, facility 
operators, health and safety personnel overseeing facility operations, or other individuals, the 
individual or group identifying the potential health and safety hazard may recommend 
facility shutdown in addition to any immediate actions needed to mitigate the situation. 
However, the recommendation must be coordinated with Contractor management, and the 
DOE Site Manager. Any written direction to suspend operations shall be issued by the CO. 

 

DOE-H-2043 Assignment and Transfer of Prime Contracts and Subcontracts (Oct 
2014) (Revised) 

(a) Assignment and Transfer of other DOE Prime Contracts. During the period of performance 
(POP) of this Contract it may become necessary for the DOE to transfer and assign existing 
or future DOE prime contracts in whole or in part supporting site work to this Contract. 
The Contractor shall accept the transfers and assignments of contracts. Transfer and 
assignment of prime contracts to the Contractor, if any, will be for administration purposes, 
and once transferred, will become subcontracts to the Contractor. Any 
recommendations and/or suggestions on individual transfers shall be submitted in writing 
to the CO prior to the transfer or assignment. 

(b) Assignment and Transfer of this Prime Contract. During the POP of this Contract it may 
become necessary for the DOE to transfer and assign in whole or in part this Contract to another 
DOE contractor. The Contractor shall accept the transfers and assignment. Transfer and 
assignment, if any, will be for administration purposes, and once transferred, will become a 
subcontract to the assignee. Any recommendations and/or suggestions on individual transfers 
shall be submitted in writing to the CO prior to the transfer or assignment. 

(c) Transfer and Assignment of Subcontracts. The Contractor agrees to transfer and assign or 
accept transfer and assignment of existing subcontracts including lower-tier subcontracts as 
determined necessary by DOE for continuity of operations. The transfer and assignment may 



be to or from another contractor or to or from DOE as a prime contractor. Transfer or 
assignment of subcontracts to or from the Contractor, if any, will be for administration 
purposes, and once transferred, will become subcontracts to the Contractor. The Contractor 
shall use its best efforts to negotiate changes to the assigned subcontracts incorporating 
mandatory flow-down provisions at no cost. If the subcontractor refuses to accept the changes 
or requests price adjustments, the Contractor will notify the CO in writing. This Clause is 
required as a flow-down clause in all subcontracts. 

The following subcontracts are determined necessary for transfer to the successor contractor: 

Subcontract Title Subcontractor Name Subcontract Number 

[TBD] 

DOE-H-2045 Contractor Community Commitment (Oct 2014) (Revised) 

(a) The Contractor shall submit to DOE an annual plan for community commitment activities 
and report on program progress semi-annually. 

(1) The Contractor’s annual plan for community commitment activities will identify those 
meaningful actions and activities that it intends to implement within the surrounding 
counties and local municipalities. The Contractor may engage in any community 
actions or activities it determines meets the objectives of DOE’s community 
commitment policy. It is the policy of the DOE to be a constructive partner in the 
geographic region in which DOE conducts its business. The basic elements of this 
policy include: (1) Recognizing the diverse interests of the region and its stakeholders, 
(2) engaging regional stakeholders in issues and concerns of mutual interest, and (3) 
recognizing that giving back to the community is a worthwhile business practice. 
Accordingly, the Contractor agrees that its business operations and performance under 
the Contract will be consistent with the intent of the policy and elements set forth 
above. Actions and activities in the areas listed below are representative of the areas in 
which the Contractor may choose to perform. However, the list is not all-inclusive and 
is not intended to preclude the Contractor from initiating and performing other 
constructive community activities nor involvement in charitable endeavors it deems 
worthwhile. Regional educational outreach programs. The objectives of these programs 
include teacher enhancement, student support, curriculum enhancement, educational 
technology, public understanding, and providing the services of contractor employees to 
schools, colleges, and universities. Regional educational outreach programs could 
involve providing contractor employees the opportunity to improve their employment 
skills and opportunities by an educational assistance allowance, provision for outside 
training programs either during or outside regular work hours, or executive training 
programs for non-executive employees. This could also involve participating in 
activities that foster relationships with regional educational institutions and other 
institutions of higher learning, or encouraging students to pursue science, engineering, 
and technology careers. 

 
(2) Community support. The Contractor may directly sponsor specific local community 

activities or sponsor individual employees to work with a specific local community 
activity. The Contractor may provide support and assistance to community service 



organizations. The Contractor may support strategic partnerships with professional and 
scientific organizations to enhance recruitment into all levels of its organization. 

(b) The Contractor may use fee dollars to pay for its community commitment actions, as it 
deems appropriate. All costs to be incurred by the Contractor for community commitment 
actions and activities are unallowable and non-reimbursable under the Contract. 

(c) The Contractor shall encourage its subcontractors, at all tiers, to participate in these 
activities. 

 

DOE-H-2053 Worker Safety and Health Program in Accordance with 10 CFR 851 (Oct 
2014) 

(a) The Contractor shall comply with all applicable safety and health requirements set forth in 
10 CFR 851, Worker Safety and Health Program, and any applicable DOE Directives 
incorporated into the Contract. The Contractor shall develop, implement, and maintain a 
written Worker Safety and Health Program (WSHP) which shall describe the Contractor’s 
method for complying with and implementing the applicable requirements of 10 CFR 851. 
The WSHP shall be submitted to and approved by DOE. The approved WSHP must be 
implemented prior to the start of work. In performance of the work, the Contractor shall 
provide a safe and healthful workplace and must comply with its approved WSHP and all 
applicable federal and state environment, health, and safety regulations. 

(b) The Contractor shall take all reasonable precautions to protect the environment, health, and 
safety of its employees, DOE personnel, and members of the public. When more than one 
contractor works in a shared workplace, the Contractor shall coordinate with the other 
contractors to ensure roles, responsibilities, and worker safety and health provisions are 
clearly delineated. The Contractor shall participate in all emergency response drills and 
exercises related to the Contractor’s work, and interface with other DOE contractors. 

(c) The Contractor shall take all necessary and reasonable steps to minimize the impact of its 
work on DOE functions and employees, and immediately report all job-related injuries 
and/or illnesses which occur in any DOE facility to the Contracting Officer Representative 
(COR). Upon request, the Contractor shall provide to the COR a copy of occupational safety 
and health self-assessments and/or inspections of work sites for job hazards for work 
performed at DOE facilities. 

(d) The CO may notify the Contractor, in writing, of any noncompliance with the terms of this 
clause, and the corrective action(s) to be taken. After receipt of such notice, the Contractor 
shall immediately take such corrective action(s). 

(e) In the event that the Contractor fails to comply with the terms and conditions of this clause, the 
CO may, without prejudice to any other legal or contractual rights, issue a stop-work order 
halting all or any part of the work. Thereafter, the CO may, at his or her discretion, cancel the 
stop-work order so that the performance of work may be resumed. The Contractor shall not be 
entitled to an equitable adjustment of the contract amount or extension of the performance 
schedule due to any stop-work order issued under this clause. 

(f) The Contractor shall flow down the requirements of this clause to all subcontracts at any tier. 



(g) In the event of a conflict between the requirements of this clause and 10 CFR 851, the 
requirements of 10 CFR 851 shall take precedence. 

 

DOE-H-2061 Change Order Accounting (Oct 2014) 

The Contractor shall maintain change order accounting whenever the estimated cost of a change 
or series of related changes exceeds $100,000. The Contractor, for each change or series of 
related changes, shall maintain separate accounts, by job order or other suitable accounting 
procedure, of all incurred segregable, direct costs (less allocable credits) of work, both changed 
and not changed, allocable to the change. The Contractor shall maintain such accounts until the 
parties agree to an equitable adjustment for the changes ordered by the CO or the matter is 
conclusively disposed of in accordance with the Disputes clause. 

DOE-H-2063 Confidentiality of Information (Oct 2014) (Revised) 

(a) Performance of work under this Contract may result in the Contractor having access to 
Controlled Unclassified Information (CUI), including Official Use Only (OUO) information, 
via written or electronic documents, or by virtue of having access to DOE’s electronic or 
other systems. Such CUI includes personally identifiable information (such as social security 
account numbers) or proprietary business, technical, or financial information belonging to the 
Government or other companies or organizations. The Contractor shall treat this information 
as confidential and agrees not to use this information for its own purposes, or to disclose the 
information to third parties, unless specifically authorized to do so in writing by the CO. 

(b) The restrictions set out in paragraph (a) above, however, do not apply to: 

(1) Information which, at the time of receipt by the Contractor, is in the public domain; 

(2) Information which, subsequent to receipt by the Contractor, becomes part of the public 
domain through no fault or action of the Contractor; 

(3) Information which the Contractor can demonstrate was previously in its possession and 
was not acquired directly or indirectly as a result of access obtained by performing work 
under this contract; 

(4) Information which the Contractor can demonstrate was received from a third party who 
did not require the Contractor to hold it in confidence; or Information which is subject 
to release under applicable law. 

(c) The Contractor shall obtain a written agreement from each of its employees who are granted 
access to, or furnished with, confidential information, whereby the employee agrees that he 
or she will not discuss, divulge, or disclose any such information to any person or entity 
except those persons within the Contractor’s organization directly concerned with the 
performance of the contract. The agreement shall be in a form satisfactory to the CO. 

(d) Upon request of the CO, the Contractor agrees to execute an agreement with any party which 
provides CUI to the Contractor pursuant to this contract, or whose facilities the Contractor is 
given access to that restrict use and disclosure of CUI obtained by the Contractor. A copy of 
the agreement, which shall include all material aspects of this clause, shall be provided to the 
CO for approval. 



(e) Upon request of the CO, the Contractor shall supply the Government with reports itemizing 
the confidential or proprietary information it receives under this contract and identify the 
source (company, companies or other organizations) of the information. 

(f) The Contractor agrees to flow down this clause to all subcontracts issued under this contract. 

DOE-H-2064 Use of Information Technology Equipment, Software, and Third Party Services 
- Alternate I (Oct 2014) 

(a) Acquisition of Information Technology. The Government may provide information 
technology equipment, existing computer software (as described in 48 CFR 27.405), and 
third party services for the Contractor’s use in the performance of the contract; and the 
Contracting Officer may provide guidance to the Contractor regarding usage of such 
equipment, software, and third party services. The Contractor is not authorized to acquire 
(lease or purchase) information technology equipment, existing computer software, or third 
party services at the Government’s direct expense without prior written approval of the 
Contracting Officer. Should the Contractor propose to acquire information technology 
equipment, existing computer software, or third party services, the Contractor shall provide 
to the Contracting Officer justification for the need, including a complete description of the 
equipment, software or third party service to be acquired, and a lease versus purchase 
analysis if appropriate. 

(b) The Contractor shall immediately provide written notice to the Contracting Officer’s 
Representative when an employee of the Contractor no longer requires access to the 
Government information technology systems. 

(c) The Contractor shall not violate any software licensing agreement, or cause the Government 
to violate any licensing agreement. 

(d) The Contractor agrees that its employees will not use, copy, disclose, modify, or reverse 
engineer existing computer software provided to it by the Government except as permitted by 
the license agreement or any other terms and conditions under which the software is made 
available to the Contractor. 

(e) If at any time during the performance of this contract the Contractor has reason to believe 
that its utilization of Government furnished existing computer software may involve or result 
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in a violation of the software licensing agreement, the Contractor shall promptly notify 
the Contracting Officer, in writing, of the pertinent facts and circumstances. Pending 
direction from the Contracting Officer, the Contractor shall continue performance of the 
work required under this contract without utilizing the software. 

(f) The Contractor agrees to include the requirements of this clause in all subcontracts 
at any tier. 

(g) The Contractor shall comply with the requirements of those DOE directives, or parts 
thereof, identified in the Section J attachment entitled, “Requirements Sources and 
Implementing Documents” in implementing the requirements of this clause. The 
Contracting Officer, may, at any time, unilaterally amend this clause in order to add, 
modify or delete specific requirements. 

 

DOE-H-2069 Payments for Domestic Extended Personnel Assignments (Oct 2014) 
(Revised) 

(a) Definition. For purposes of this clause, “domestic extended personnel assignments” 
are defined as any assignment of contractor personnel to a domestic location different 
than (and more than 50 miles from) their permanent duty station for a period expected 
to exceed 30 consecutive calendar days. 

(b) For domestic extended personnel assignments, the Contractor shall be reimbursed the 
lesser of temporary relocation costs (Temporary Change of Station allowances as 
described in the Federal Travel Regulation at §302-3.400 - §302-3.429) or a reduced 
per diem (Extended Travel Duty) in accordance with the allowable cost provisions of 
the contract and the following: 

(1) When a reduced per diem method (Extended Travel Duty) is utilized, the 
allowances are as follows: 

(i) Lodging. For the first 60 days and last 30 days of the assignment, the 
Government will reimburse costs associated with lodging at the lesser of actual 
cost or 100% of the Federal per diem rate at the assignment location. The 
intervening days’ lodging will be reimbursed at the lesser of actual cost or 55% 
of Federal per diem. 

(ii) Meals and Incidental Expenses. For the first 30 days and last 30 days of the 
assignment, the Government will reimburse costs associated with meals and 
incidental expenses (M&IE) at a rate not to exceed 100% of the Federal per 
diem rate at the assignment location. The intervening days M&IE will be 
reimbursed at a reduced rate, not to exceed 55% of Federal per diem. 

(iii) Receipts are required to substantiate all lodging expenses and any other 
authorized expense greater than $75. 

(2) The Government will not reimburse any costs associated with per diem (except for 
en route travel) unless the contractor employee maintains a residence at the 
permanent duty station. 

(3) The Government will not reimburse costs associated with salary premiums, per 
diem, lodging, or other subsidies for contractor employees on domestic extended 
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personnel assignments after three (3) years (except for the reimbursements 
described above during the last 30 days of the assignment). 

(4) If an assignment has breaks within a three-year period, the calculation of the total 
length of the assignment will be as follows: If the break between assignments is less 
than 12 months, the Government will consider the assignment continuous for 
purposes of the three-year clock. For instance, if a contractor employee completes a 
two-year assignment at location A and returns to his/her permanent duty station for 
12 months, a subsequent new two-year assignment back to location A will restart 
the three-year clock. The assignments will be considered two separate two-year 
assignments. On the other hand, if in the previous example the employee’s return to 
his/her permanent duty station was for six months, the Government would consider 
the second assignment to be a continuation of the first for purposes of the three-year 
rule. 

(5) The Government will not reimburse costs associated with salary premiums that 
exceed 10% of base salary. 

(6) The Contractor shall include the substance of this clause in all subcontracts in 
which travel will be reimbursed at cost. 

 
DOE-H-2071 Department of Energy Directives (Oct 2014) 

(a) In performing work under this contract, the Contractor shall comply with the 
requirements of those Department of Energy (DOE) directives, or parts thereof listed in 
Section J, Attachment entitled “Requirements Sources and Implementing Documents” 

(b) The Contracting Officer may, at any time, unilaterally amend this clause, or other 
clauses which incorporate DOE directives, in order to add, modify or delete specific 
requirements. Prior to revising the listing of directives, the Contracting Officer shall 
notify the Contractor in writing of the Department's intent to revise the list, and the 
Contractor shall be provided with the opportunity to assess the effect of the Contractor's 
compliance with the revised list on contract cost and funding, technical performance, 
and schedule, and identify any potential inconsistencies between the revised list and the 
other terms and conditions of the contract. Within 30 days after receipt of the 
Contracting Officer's notice, the Contractor shall advise the Contracting Officer in 
writing of the potential impact of the Contractor's compliance with the revised list. 
Based on the information provided by the Contractor and any other information 
available, the Contracting Officer shall decide whether to revise the listing of directives 
and so advise the Contractor not later than 30 days prior to the effective date of the 
revision. 

(c) Notwithstanding the process described in paragraph (b), the Contracting Officer may 
direct the Contractor to immediately begin compliance with the requirements of any 
directive. 

(d) The Contractor and the Contracting Officer shall identify and, if appropriate, agree to 
any changes to other contract terms and conditions, including cost and schedule, 
associated with the revision pursuant to the changes clauses in Section I of this 
contract. 
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(e) Regardless of the performer of the work, the Contractor is responsible for compliance 
with the requirements of this clause. The Contractor shall include this clause in all 
subcontracts to the extent necessary to ensure the Contractor’s compliance with these 
requirements. 

DOE-H-2072 Use of Government Vehicles by Contractor Employees (Oct 2014) 

(a) The Government will provide Government-owned and/or Government-leased motor 
vehicles for the Contractor’s use in performance of this contract in accordance with the 
clause FAR 52.245-1 entitled, Government Property and FAR 52.251-2 entitled, 
Interagency Fleet Management System Vehicles and Related Services. 

(b) The Contractor shall ensure that its employees use and operate Government-owned 
and/or Government-leased motor vehicles in a responsible and safe manner to include 
the following requirements: 

(1) Use vehicles only for official purposes and solely in the performance of the Contract. 

(2) Do not use vehicles for transportation between an employee’s residence and 
place of employment, unless authorized by the CO. 

(3) Comply with Federal, state and local laws and regulations for the operation of 
motor vehicles. 

(4) Possess a valid state, District of Columbia, or commonwealth’s operator 
license or permit for the type of vehicle to be operated. 

(5) Operate vehicles in accordance with the operator’s packet furnished with each vehicle. 

(6) Use seat belts while operating or riding in a Government vehicle. 

(7) Do not use tobacco products while operating or riding in a Government vehicle. 

(8) Do not provide transportation to strangers or hitchhikers. 

(9) Do not engage in “text messaging” while operating a Government vehicle, 
which includes those activities defined in the clause FAR 52.223-18 entitled, 
Encouraging Contractor Policies to Ban Text Messaging While Driving. 

(10) In the event of an accident, provide information as may be required by state, 
county or municipal authorities and as directed by the CO. 

(c) The Contractor shall: 

(1) Establish and enforce suitable penalties against employees who use, or authorize 
the use of Government vehicles for unofficial purposes or for other than in the 
performance of the contract; and 

(2) Pay any expenses or cost, without Government reimbursement, for using 
Government vehicles other than in the performance of the contract. 

(d) The Contractor shall insert this clause in all subcontracts in which Government-owned 
and/or Government-leased vehicles are to be provided for use by subcontractor 
employees. 
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DOE H-2024 Earned Value Management System (Mar 2019) (Revised) 

Definitions. As used in this clause: 
 
“Acceptable Earned Value Management System” means an EVMS that complies with system 
criteria set forth in paragraph (a) this clause. 
 
“Contract Funds Status Report” (CFSR) includes data to support forecasting, planning and decision 
making. DOE’s CFSR Data Item Description (DID) is to be used for the CFSR. 
 
“Earned Value Management System” (EVMS) means an integrated set of policies, procedures and 
practices to objectively track performance on a project or program. 
 
“Integrated Master Plan” (IMP) means an event-based plan consisting of a hierarchy of program 
events, each supported by specific accomplishments, and each accomplishment associated with 
specific criteria to be satisfied for its completion. 
 
“Integrated Master Schedule” (IMS) means a networked, multi-layered list of tasks required to 
complete the work captured in a related IMP. The IMS should include all IMP events and 
accomplishments and support each accomplishment closure criteria. The IMS should contain a 
critical path and be resource-loaded with labor, material and equipment costs to include unit prices 
and quantities. 
 
“Integrated Performance Management Report” (IPMR) includes data submitted monthly by the 
contractor from its EVMS. DOE’s IPMR DID is to be used for the IPMR. 

“Over Target Baseline” (OTB) means an overrun to the Contract Budget Base (CBB), which is 
formally incorporated into the Performance Measurement Baseline (PMB) for management 
purposes. 

“Over Target Schedule” (OTS) means the condition in which a baseline schedule is time-phased 
beyond the contract completion date. 
 
“Significant deficiency” means a shortcoming in the system that materially affects the ability of 
DOE officials to rely upon information produced by the EVMS for management purposes. 
 
“Work Breakdown Structure” means a product-oriented hierarchy of tasks to be performed by the 
project team in support of project objectives. 
 
(a) System criteria. In performing this contract, the Contractor shall establish, maintain, and use: 
 

(1) Integrated performance management system. Central to this system shall be an EVMS that 
that complies with the Electronic Industries Alliance Standard 748 (EIA-748, current 
version at time of award), including a System Description. The EVMS shall be linked to 
and supported by the contractor’s various management systems, including work definition, 
planning and scheduling, work authorization and budgeting, performance measurement and 
analysis, change management, materials and subcontract management, cost estimating, 
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accounting, and risk management. 

(2) Management procedures. The contractor shall have procedures that enable timely, 
reliable, and verifiable information. 

(i) Pursuant to the IPMR and IMS data items under this contract, the contractor shall 
maintain an IPMR and IMS that logically networks all project activities, reflecting 
the National Defense Industrial Association (NDIA) Planning & Scheduling 
Excellence Guide and the GAO Schedule Assessment Guide. 

 
(ii) As required by the CFSR data item under this contract, the contractor shall develop 

and submit a CFSR, and must reconcile the CFSR with the IPMR on a quarterly 
basis. 

 
(iii) All reporting must correspond to the applicable WBS elements, and shall be 

submitted timely and accurately and be current as of the close of the previous 
month's accounting period. (Note: The contractor should not establish a separate or 
unique internal performance management system solely for the purposes of the 
contract.) 

(iv) IPMR and CFSR data shall be submitted by the Contractor by uploading the data 
into Project Assessment and Reporting System (PARS) in accordance with the 
"Contractor Project Performance Upload Requirements" document maintained by the 
DOE Office of Project Management. 

(b) EVMS certification. 

(1) For contracts supporting projects valued at $100M or more, the contractor’s EVMS must be 
formally certified by the cognizant Federal agency as compliant with the EIA-748 
guidelines (current version at the time of award). Pursuant to DOE Order 413.3B, the DOE 
Office of Project Management is DOE’s EVMS certifying authority. If, at the time of 
award, the contractor’s EVMS has not been determined to be in compliance with the EIA-
748 guidelines, the contractor shall apply its current system to the contract and shall take 
necessary actions to meet the milestones in its EVMS plan. 

 
(2) For contracts supporting projects valued at less than $100M but greater than $50M, the 

contractor’s EVMS must be compliant with EIA-748; however, external certification is 
not required. The use of the contractor’s EVMS for this contract does not imply a 
Government determination of EIA-748 compliance for application to future contracts. 

 
(c) Changes to the EVMS. The Contractor shall submit notification of all proposed changes to the 

EVMS procedures and the impact of those changes to the Contracting Officer. If the contractor 
has one or more contracts in support of DOE capital asset projects that are valued at $100M or 
more, unless a waiver is granted by DOE, any EVMS changes proposed by the contractor 
require approval of DOE prior to implementation. DOE will advise the contractor of the 
acceptability of such changes as soon as practicable (generally within 30 calendar days) after 
receipt of the contractor's notice of proposed changes. If DOE waives the advance approval 
requirements, the Contractor shall disclose EVMS changes to DOE at least 14 calendar days 
prior to the effective date of implementation. 
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(d) Integrated baseline reviews. The Contractor shall deliver a task baseline with each Task Order 

proposal. The task baseline shall represent the cost, schedule, and entire scope over the period 
of performance of the associated task. DOE will conduct an Integrated Baseline Review (IBR) 
for Task Orders not later than 60 calendar days after award of the Task Order. DOE and the 
contractor will use the IBR process described in the NDIA IBR Guide (or current version). 
During IBRs, the project baseline will be jointly scrutinized by the Government and the 
contractor to ensure complete coverage of the statement of work, logical scheduling of the work 
activities, adequate resourcing, and identification of inherent risks. 

 
(e) Access to records. The Contractor shall provide access to all pertinent records and data 

requested by the Contracting Officer or duly authorized representative to permit surveillance to 
ensure that the EVMS continues to comply with the criteria referenced in paragraph (a) of this 
clause. 

 
(f) Restructuring actions. In the event that the contractor concludes the performance baseline no 

longer represents a realistic plan, the contractor may determine that an over-target schedule or 
over-target baseline restructuring action is necessary. The contractor shall obtain approval of 
the Contracting Officer prior to implementing such restructuring actions. The request should 
also include detailed implementation procedures as well as a timeframe in accordance with the 
System Description. DOE will acknowledge receipt of the request in a timely manner 
(generally within 30 calendar days). 

(g) Significant deficiencies. 

(1) The Contracting Officer will provide a determination to the contractor, in writing, on any 
significant EVMS deficiencies. The determination will describe the deficiency in sufficient 
detail to allow the contractor to understand the deficiency. 

(2) The contractor shall respond within 30 working days to a written determination from the 
Contracting Officer that identifies significant deficiencies in the contractor's EVMS. If the 
contractor disagrees with the determination, the contractor shall state, in writing, its 
rationale for disagreeing. In the event the contractor does not respond in writing to the 
determination within the response time, this shall indicate that the Contractor agrees with 
the determination. 

 
(3) The Contracting Officer will evaluate the contractor's response or lack of response and 

notify the contractor, in writing, of the Contracting Officer's final determination 
concerning—- 

 
(i) Remaining significant deficiencies; 

 
(ii) The adequacy of any proposed or completed corrective action; 

 
(iii) System noncompliance, when the contractor's existing EVMS fails to comply with 

the EVMS guidelines in EIA-748; and 
 

(iv) System disapproval, if corrections to the contractor’s EVMS are not successfully 
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completed within the timeframe set forth by the Contracting Officer. When the 
Contracting Officer determines that the existing EVMS contains one or more 
significant deficiencies, the Contracting Officer will use discretion to disapprove the 
EVMS based on input received from the DOE Office of Project Management. 

 
(4) When the contractor receives the Contracting Officer's determination of significant 

deficiencies, the contractor shall, within 45 days of receipt of the final determination, 
either correct the significant deficiencies or submit an acceptable corrective action plan 
showing milestones and actions to eliminate the significant deficiencies. 

 
(h) Withholding payments. In the event that the contractor's EVMS is disapproved in accordance 

with subparagraph (g)(3)(iv), the Contracting Officer will withhold payments until which time 
the contractor has resolved all EVMS deficiencies. 

 
(i) Flowdown requirements. With the exception of paragraphs (g) and (h) of this clause, for 

contracts supporting projects requiring EVMS, the contractor shall flow down appropriate 
EVMS requirements to its subcontractors. 

 
(1) The EVMS certification requirement applies to subcontractors meeting the criteria in 

paragraph (b) of this clause. In this event, the cognizant Federal agency, working through 
the prime contractor, will assess whether the subcontractor's system satisfies the EVMS 
guidelines contained in EIA-748. 

(2) The prime contractor is responsible for reviewing and assuring the validity of all 
subcontractor reports. Cost and schedule reporting requirements are not to be confused 
with EVMS certification, as described in paragraph (i)(1) above. 

 
(3) For subcontracts valued at $100 million or more, the following subcontractors shall 

comply with the requirements of this clause, excluding those in paragraphs (g) and (h): 
 

[Contracting Officer to insert names of subcontractors (or FFP subcontracted effort if 
subcontractors have not been selected) designated for application of the EVMS 
requirements of this clause.] 

 
(4) For subcontracts valued at less than $100 million, the following subcontractors shall 

comply with the requirements of this clause, excluding those in paragraphs (g) and (h): 
 

[Contracting Officer to insert names of subcontractors (or subcontracted effort if 
subcontractors have not been selected) designated for application of the EVMS 
requirements of this clause.] 

 
(j) Extending a previous contractor’s certified EVMS. If a contractor plans to adopt the existing 

system from the previous contractor or DOE site, the contractor is responsible for the system 
and shall comply with the system requirements required in this clause. The existing system 
shall utilize the same DOE-approved processes and procedures as the previous system. The 
contractor shall— 

 
(1) Identify the corporate entity that owns the certified EVMS and provide the certification 
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documentation; 

(2) Obtain prior approval from the Contracting Officer, who will be advised by the Office of 
Project Management, for proposed EVMS and surveillance changes; 

(3) Be responsible for full compliance with paragraph (a) of this clause; and 

(4) Be responsible for correcting any significant deficiencies previously identified to the 
previous contractor by the Contracting Officer in accordance with paragraph (g) of this 
clause. Within 45 days after receiving a copy of the previous contractor's final 
determination, the contractor shall either correct any significant deficiencies or submit an 
acceptable corrective action plan. The Contracting Officer, working jointly with the Office 
of Project Management, will provide a written final determination—to potentially include 
an implementation review—before extending the certification. 

 
Subcontractor Timekeeping Records Signature Requirement (Applies to CR Task Orders 
only) 

 

The Contractor shall obtain timecards for all hourly subcontract employees, at all tiers, 
performing on non-fixed-price subcontracts. For purposes of this Clause, non-fixed-price 
subcontracts are those of a type containing a cost reimbursable or variable component in 
them, which includes those contract types covered by FAR Subpart 16.3, Cost 
Reimbursement Contracts, FAR Section 16.405, Cost Reimbursement Incentive Contracts, 
and FAR Subpart 16.6, Time and Materials, Labor Hour, and Letter Contracts. Note that the 
requirements of this Clause also pertain to Task Orders, tasks, and/or Contract Line Items 
Numbers from Indefinite Delivery (see FAR Subpart 16.5, Indefinite Delivery Contracts) 
and hybrid contracts that are of a type covered by the FAR citations in the prior sentence. 
The timecards must be obtained by the Contractor prior to the Contractor paying for these 
subcontract costs and prior to billing Company for these costs. The timecards must reflect 
actual hours worked, be signed by the subcontract employee and be certified by the 
subcontract employees’ supervisor prior to the Contractor obtaining them. Subcontractors at 
all tiers performing work under non-fixed-price subcontracts shall maintain adequate 
timekeeping procedures, controls, and processes for billing Government work. The 
Contractor shall, at least once every three years, conduct a labor audit of non-fixed- price 
subcontracts. The audit shall be conducted to unmodified Institute of Internal Auditors 
standards, if conducted internally, or unmodified Generally Accepted Government Auditing 
Standards (GAGAS), if conducted externally. This Clause shall be flowed down to all non-
fixed- price subcontracts at all tiers. 

 
Laws, Regulations, and DOE Directives 

(a) In performing work under this Contract, the Contractor shall comply with the 
requirements of applicable Federal, State, and local laws and regulations (including 
DOE regulations), unless relief has been granted in writing by the appropriate regulatory 
agency. Section J, Attachment entitled “Requirements Sources and Implementing 
Documents”, List A, Applicable Federal, State and Local Regulations may be appended 
to this Contract for information purposes. Omission of any applicable law or regulation 
from the Contract does not affect the obligation of the Contractor to comply with such 
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law or regulation pursuant to this paragraph. 
(b) In performing work under this Contract, the Contractor shall comply with the 

requirements of those Department of Energy directives, or parts thereof, provided by 
Company, until such time as Company approves the substitution of an alternative 
procedure, standard, system of oversight, or assessment mechanism. 

(c) Except as otherwise directed by the Contracting Officer, the Contractor shall 
procure all necessary permits or licenses required for the performance of work 
under this Contract. 

Regardless of the performer of the work, the Contractor is responsible for compliance with the 
requirements of this clause. The Contractor is responsible for flowing down the requirements of 
this clause to subcontracts at any tier to the extent necessary to ensure the Contractor's compliance 
with the requirements 

Emergency Response 

(a) The DOE Office of Environmental Management (EM) Manager, Company, or 
Contractor shall determine when an emergency situation may exist at the Portsmouth 
D&D Project and notify the appropriate emergency response organization. In the event 
of an emergency, the DOE Manager will have the authority to direct any and all 
activities of the Company, Contractor and subcontractors necessary to resolve the 
emergency situation. Upon termination of the emergency event, the Company and 
Contractor shall perform recovery actions as appropriate. 

(b) The Contractor shall include this Clause in all subcontracts at any tier for work 
performed in support of the on-site work under this contract. 
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PART II – CONTRACT CLAUSES 
 

SECTION I – FER/DEAR CLAUSES INCORPORATED BY REFERENCE 
 

 
I.1 FAR 52.252-2 Clauses Incorporated By Reference (Feb 1998) 

 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given 
in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a 
clause may be accessed electronically at these addresses: 

https://www.acquisition.gov/?q=browsefar 

http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-  regulation 

I.2 FAR 52.252-6 Authorized Deviations in Clauses (Nov 2020) 
 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 
Chapter 1) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the date of the clause. 

(b) The use in this solicitation or contract of any Department of Energy Acquisition Regulation 
(48 CFR Chapter 9) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the name of the regulation. 

 
Table I-1. Clauses 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information; 
See FAR 52.104(d) 

I.6 52.203-6 Restrictions on Subcontractor Sales to the Government (Jun 2020)  
I.7 52.203-7 Anti-Kickback Procedures (Jun 2020)  

I.10 52.203-12 Limitation on Payments to Influence Certain Federal Transactions 
(Jun 2020) 

 

I.11 52.203-13 Contractor Code of Business Ethics and Conduct (Nov 2021)  

I.12 52.203-14 Display of Hotline Poster(s) (Nov 2021) (b)(3) DOE Office of 
Inspector General 
Hotline Poster 

I.13 52.203-17 Contractor Employee Whistleblower Rights and Requirement to 
Inform Employees of Whistleblower Rights (Jun 2020) 

 

I.14 52.203-19 Prohibition on Requiring Certain Internal Confidentiality 
Agreements or Statements (Jan 2017) 

 

I.15 52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content 
Paper (May 2011) 

 

I.16 52.204-9 Personal Identity Verification of Contractor Personnel (Jan 2011)  

I.17 52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards (Jun 2020) 

 

I.18 52.204-13 System for Award Management Maintenance (Oct 2018)  

I.19 52.204-15 Service Contract Reporting Requirements for Indefinite Delivery 
Contracts (Oct 2016) 

 

I.22 52.204-21 
Full Text 
Below 

Basic Safeguarding of Covered Contractor Information Systems 
(Nov 2021) 

 

I.23 52.204-23 Prohibition on Contracting for Hardware, Software, and Services 
Developed or Provided by Kaspersky Lab and Other Covered 
Entities (Nov 2021) 

 

http://www.acquisition.gov/?q=browsefar
http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-
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I.24 52.204-25 Prohibition on Contracting for Certain Telecommunications and 
Video Surveillance Services or Equipment (Nov 2021) 

 

I.25 52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, Or Proposed for Debarment 
(Nov 2021) 

 

I.29 52.215-2 Audit and Records—Negotiation (Jun 2020)  
I.33 52.215-12 Subcontractor Certified Cost or Pricing Data (Jun 2020)  

I.34 52.215-13 Subcontractor Certified Cost or Pricing Data—Modifications 
(Jun 2020) 

 

I.35 52.215-14 Integrity of Unit Prices (Nov 2021) – Alt I (Oct 1997)  
I.36 52.215-15 Pension Adjustments and Asset Reversions (Oct 2010)  

I.38 52.215-18 Reversion or Adjustment of Plans for Post-Retirement Benefits 
(PRB) Other Than Pensions (Jul 2005) 

 

I.39 52.215-19 Notification of Ownership Changes (Oct 1997)  
I.52 52.219-8 Utilization of Small Business Concerns (Oct 2018)  

I.59 52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation (May 2018) 

 

I.60 52.222-6 Construction Wage Rate Requirements (Aug 2018) (Applies to 
construction work only) 

 

I.61 52.222-7 Withholding of Funds (May 2014) (Applies to construction work 
only) 

 

I.62 52.222-8 Payrolls and Basic Records (Jul 2021) (Applies to construction 
work only) 

 

I.63 52.222-9 Apprentices and Trainees (Jul 2005) (Applies to construction work 
only) 

 

I.64 52.222-10 Compliance with Copeland Act Requirements (Feb 1988) (Applies 
to construction work only) 

 

I.65 52.222-11 Subcontracts (Labor Standards) (May 2014) (Applies to 
construction work only) 

 

I.66 52.222-12 Contract Termination—Debarment (May 2014) (Applies to 
construction work only) 

 

I.67 52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations (May 2014) (Applies to construction work 
only) 

 

I.68 52.222-14 Disputes Concerning Labor Standards (Feb 1988) (Applies to 
construction work only) 

 

I.69 52.222-15 Certification of Eligibility (May 2014) (Applies to construction 
work only) 

 

I.70 52.222-16 Approval of Wage Rates (May 2014) (Applies to CR construction 
work only) 

 

I.73 52.222-21 Prohibition of Segregated Facilities (Apr 2015)  
I.74 52.222-26 Equal Opportunity (Sep 2016)  

I.79 52.222-35 
Full Text 
Below 

Equal Opportunity for Veterans (Jun 2020)  

I.80 52.222-36 
Full Text 
Below 

Equal Opportunity for Workers With Disabilities (Jun 2020)  

I.81 52.222-37 Employment Reports on Veterans (Jun 2020)  

I.82 52.222-40 Notification of Employee Rights Under the National Labor 
Relations Act (Dec 2010) 

 

I.83 52.222-41 Service Contract Labor Standards (Aug 2018)  

I.84 52.222-42 
Full Text 
Below 

Statement of Equivalent Rates for Federal Hires (May 2014) See full text below 
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I.87 52.222-50 Combating Trafficking in Persons (Nov 2021)  
I.88 52.222-54 Employment Eligibility Verification (May 2022)  

I.89 52.222-55 Minimum Wages for Contractor Workers Under Executive Order 
14026 (Jan 2022) 

 

I.90 52.222-62 Paid Sick Leave Under Executive Order 13706 (Jan 2022)  
TBD 52.222-90 Addressing DEI Discrimination by Federal Contractors  
I.94 52.223-6 Drug-Free Workplace (May 2001)  

I.104 52.223-18 Encouraging Contractors Policies to Ban Text Messaging While 
Driving (Jun 2020) 

 

I.114 52.225-9 
Full Text 
Below 

Buy American – Construction Materials (Nov 2021) (b)(2) None 

I.115 52.225-11 
Full Text 
Below 

Buy American – Construction Materials Under Trade Agreements 
(Nov 2021) 

(b)(3) None 

I.116 52.225-13 Restrictions on Certain Foreign Purchases (Feb 2021)  

 
I.117 52.226-1 Utilization of Indian Organizations and Indian-Owned Economic 

Enterprises (Jun 2000) 
 

I.118 52.227-3 Patent Indemnity (Apr 1984)  
I.120 52.227-9 Refund of Royalties (Apr 1984)  

I.122 52.228-5 Insurance – Work On A Government Installation (Jan 1997) 
(Applies to FFP Task Orders only) 

 

I.124 52.230-2 Cost Accounting Standards (Jun 2020) (Note: This clause will not 
be included in the resulting Contract if awarded to a small business 
concern) 

 

I.125 52.230-6 Administration of Cost Accounting Standards (Jun 2010)  

I.139 52.232-40 Providing Accelerated Payments to Small Business Subcontractors 
(Nov 2021) 

 

I.154 52.236-13 Accident Prevention (Nov 1991) – Alt I (Nov 1991) (Applies to 
FFP construction or D&D work only) 

 

I.175 52.244-6 Subcontracts for Commercial Products and Commercial Services 
(Jan 2022) 

 

I.176 52.245-1 Government Property (Sep 2021)  
I.181 52.247-63 Preference for U.S.-Flag Air Carriers (Jun 2003)  

I.183 52.247-67 
Full Text 
Below 

Submission of Transportation Documents for Audit (Feb 2006)  

I.195 952.203-70 Whistleblower Protection for Contractor Employees (Dec 2000)  
I.196 952.204-2 Security Requirements (Aug 2016)  
I.197 952.204-70 Classification/Declassification (Sep 1997)  
I.199 952.204-77 Computer Security (Aug 2006)  
I.201 952.208-70 Printing (Apr 1984)  
I.202 952.209-72 Organizational Conflicts of Interest (Aug 2009) – Alt I (Feb 2011) (b)(1)(i) zero (0) 
I.205 952.217-70 Acquisition of Real Property (Mar 2011)  
I.206 952.223-72 Radiation Protection and Nuclear Criticality (Apr 1984)  
I.208 952.223-78 Sustainable Acquisition Program (Oct 2010) – Alt I (Oct 2010)  
I.217 952.250-70 Nuclear Hazards Indemnity Agreement (Aug 2016)  

I.220 970.5204-3 Access To and Ownership of Records (Oct 2014) 
(DEVIATION) (Issued by DOE Policy Flash 2015-23) 

See full text below 
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I.221 970.5215-3 Conditional Payment of Fee, Profit, and Other Incentives – Facility 
Management Contracts (Aug 2009) – Alt II (Aug 2009) 
Note: For the clause referenced in paragraph (a)(4), see Section B 
clause entitled, Conditional Payment of Fee - DOE Performance 
Criteria/Requirements 

 

I.223 970.5223-1 Integration of Environment, Safety, and Health into Work Planning 
(Dec 2000) 

 

I.224 970.5226-2 Workforce Restructuring Under Section 3161 of the National 
Defense Authorization Act for Fiscal Year 1993 (Dec 2000) 

 

I.227 970.5227-5 Notice and Assistance Regarding Patent and Copyright Infringement 
(Dec 2000) 

 

I.229 970.5227-8 Refund of Royalties (Aug 2002)  

I.231 970.5227-10 Patent Rights - Management and Operating Contracts, Nonprofit 
Organization or Small Business Firm Contractor (Dec 2000) 

 

I.232 970.5227-11 Patent Rights - Management and Operating Contracts, For-Profit 
Contractor, Non-Technology Transfer (Dec 2000) 

 

Acronyms: 
CPIF = cost plus incentive fee 
CR = cost reimbursement 
D&D = decontamination and decommissioning 
DEAR = U.S. Department of Energy Acquisition Regulation 
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 

FAR = Federal Acquisition Regulation 
FFP = firm fixed price 
HUBZone = Historically Underutilized Business Zone 
PRB = post-retirement benefit 
TBD = to be determined 

 
This contract incorporates one or more clauses, by reference, as indicated in the matrix above. 

Any clauses that are included in full text are listed below and include the same Section I identifier in 
parentheses as was used above. 

(I.22) FAR 52.204-21 Basic Safeguarding of Covered Contractor Information Systems 
(Nov 2021) 

(a) Definitions. As used in this clause– 

“Covered contractor information system” means an information system that is owned or operated by a 
contractor that processes, stores, or transmits Federal contract information. 

“Federal contract information” means information, not intended for public release, that is provided by or 
generated for the Government under a contract to develop or deliver a product or service to the 
Government, but not including information provided by the Government to the public (such as on public 
websites) or simple transactional information, such as necessary to process payments. 

“Information” means any communication or representation of knowledge such as facts, data, or opinions, 
in any medium or form, including textual, numerical, graphic, cartographic, narrative, or audiovisual 
(Committee on National Security Systems Instruction (CNSSI) 4009). 

“Information system” means a discrete set of information resources organized for the collection, processing, 
maintenance, use, sharing, dissemination, or disposition of information 
(44 U.S.C. 3502). 

“Safeguarding” means measures or controls that are prescribed to protect information systems. 
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(b) Safeguarding requirements and procedures. 

(1) The Contractor shall apply the following basic safeguarding requirements and procedures 
to protect covered contractor information systems. Requirements and procedures for 
basic safeguarding of covered contractor information systems shall include, at a 
minimum, the following security controls: 

(i) Limit information system access to authorized users, processes acting on behalf of 
authorized users, or devices (including other information systems). 

(ii) Limit information system access to the types of transactions and functions that 
authorized users are permitted to execute. 

(iii) Verify and control/limit connections to and use of external information systems. 

(iv) Control information posted or processed on publicly accessible information 
systems. 

(v) Identify information system users, processes acting on behalf of users, or devices. 

(vi) Authenticate (or verify) the identities of those users, processes, or devices, as a 
prerequisite to allowing access to organizational information systems. 

(vii) Sanitize or destroy information system media containing Federal Contract 
Information before disposal or release for reuse. 

(viii) Limit physical access to organizational information systems, equipment, and the 
respective operating environments to authorized individuals. 

(ix) Escort visitors and monitor visitor activity; maintain audit logs of physical access; 
and control and manage physical access devices. 

(x) Monitor, control, and protect organizational communications (i.e., information 
transmitted or received by organizational information systems) at the external 
boundaries and key internal boundaries of the information systems. 

(xi) Implement sub-networks for publicly accessible system components that are 
physically or logically separated from internal networks. 

(xii) Identify, report, and correct information and information system flaws in a timely 
manner. 

(xiii) Provide protection from malicious code at appropriate locations within 
organizational information systems. 

(xiv) Update malicious code protection mechanisms when new releases are available. 

(xv) Perform periodic scans of the information system and real-time scans of files from 
external sources as files are downloaded, opened, or executed. 

(2) Other requirements. This clause does not relieve the Contractor of any other specific 
safeguarding requirements specified by Federal agencies and departments relating to 
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covered contractor information systems generally or other Federal safeguarding requirements for 
controlled unclassified information (CUI) as established by Executive Order 13556. 

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in subcontracts under this contract (including subcontracts for the acquisition 
of commercial products or commercial services, other than commercially available off-the- 
shelf items), in which the subcontractor may have Federal contract information residing in or 
transiting through its information system. 

(I.79) FAR 52.222-35 Equal Opportunity for Veterans (Jun 2020) 

(a) Definitions. As used in this clause-- 
“Active duty wartime or campaign badge veteran,” “Armed Forces service medal veteran,” “disabled 
veteran,” “protected veteran,” “qualified disabled veteran,” and “recently separated veteran” have the 
meanings given at FAR 22.1301. 

(b) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60-300.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified protected veterans, and requires affirmative action by the 
Contractor to employ and advance in employment qualified protected veterans. 

(c) Subcontracts. The Contractor shall insert the terms of this clause in subcontracts valued at or 
above the threshold specified in FAR 22.1303(a) on the date of subcontract award, unless 
exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Director, Office of Federal Contract Compliance Programs, to enforce the 
terms, including action for noncompliance. Such necessary changes in language may be 
made as shall be appropriate to identify properly the parties and their undertakings. 

(I.80) FAR 52.222-36 Equal Opportunity for Workers With Disabilities (Jun 2020) 

(a) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60.741.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified individuals on the basis of disability, and requires affirmative 
action by the Contractor to employ and advance in employment qualified individuals with 
disabilities. 

(b) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order in excess of the threshold specified in Federal Acquisition Regulation (FAR) 
22.1408(a) on the date of subcontract award, unless exempted by rules, regulations, or orders 
of the Secretary, so that such provisions will be binding upon each subcontractor or vendor. 
The Contractor shall act as specified by the Director, Office of Federal Contract Compliance 
Programs of the U.S. Department of Labor, to enforce the terms, including action for 
noncompliance. Such necessary changes in language may be made as shall be appropriate to 
identify properly the parties and their undertakings. 

(I.84) FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 2014) 

In compliance with the Service Contract Labor Standards statute and the regulations of the Secretary of Labor 
(29 CFR part 4), this clause identifies the classes of service employees expected to be employed under the 
contract and states the wages and fringe benefits payable to each if they were employed by the contracting 
agency subject to the provisions of 5 U.S.C. 5341 or 5332. 
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This Statement is for Information Only: It is not a Wage Determination (Please refer to Section J, Attachment 
entitled “Wage Determinations – Service Contract Labor Standards and Construction Wage Rate Requirements” 
applicable to this Contract) 

Table I-2. Classes of Service, Wage, and Fringe Benefits 
Classifications Grade Equivalent Pay 

Accounting Clerk I GS-3 $13.50 
Accounting Clerk II GS-4 $15.15 
Admin Assistant GS-7 $21.00 
Chemical Operator WG-7 $20.06 
Dosimetry Technician GS-9 $25.69 
Drafter III GS-6 $18.90 
Drafter IV GS-8 $23.26 
Engineer Technician I GS-3 $13.50 
Environmental/Laboratory Technician GS-7 $21.00 
Executive Assistant GS-7 $21.00 
Facilities Coordinator GS-7 $21.00 
Finance Clerk GS-5 $16.95 
General Clerk I GS-2 $12.37 
General Clerk II GS-3 $13.50 
Haz Mat Technician Specialist GS-9 $25.69 
Health Physics Technician III GS-9 $25.69 
Industrial Vacuum Loader Operator WG-10 $26.34 
Instrument Mechanic WG-10 $26.34 
Information/Records Specialist II GS-5 $16.95 
Information/Records Specialist III GS-6 $18.90 
Information Mgmt. Technician II GS-9 $25.69 
Inventory Supply Specialist GS-7 $21.00 
Laborer, Transportation WG-3 $15.79 
Locomotive/Switchman WG-7 $20.06 
Material Coordinator WG-7 $20.06 
Medical Assistant GS-4 $15.15 
Millwright WG-10 $26.34 
Office Manager GS-6 $18.90 
Pipefitter WG-10 $26.34 
Planning/Control Analyst GS-4 $15.15 
Plant System Operator WG-9 $25.10 
Private Motor Carrier Operator WG-8 $23.55 
Procurement Coordinator GS-8 $23.26 
Procurement Technician II GS-6 $18.90 
Procurement Technician III GS-7 $21.00 
Professional Warehouse Attendant WG-5 $18.95 
Project Control Analyst GS-4 $15.15 
QA Technician GS-6 $18.90 
Radiation Control Technician III GS-7 $21.00 
Radiation Control Technician Specialist GS-9 $25.69 
Radiochemistry Technician GS-7 $21.00 
Records Clerk GS-5 $16.95 
Regulatory Specialist GS-9 $25.69 
Rigger WG-10 $26.34 
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Table I-2. Classes of Service, Wage, and Fringe Benefits 
Classifications Grade Equivalent Pay 

Safety Technician Specialist GS-4 $15.15 
Secretary I GS-4 $15.15 
Secretary II GS-5 $16.95 
Secretary III GS-6 $18.90 
Training Administrator GS-9 $25.69 
Word Processor III GS-5 $16.95 

 

(TBD) 52.222-90 Addressing DEI Discrimination by Federal 
Contractors. 

As prescribed in 22.2203, insert the following clause: 

ADDRESSING DEI DISCRIMINATION BY FEDERAL CONTRACTORS (DEVIATION DATE) 

(a) Definitions. As used in this clause— 

Program participation means membership or participation in, or access or admission to: 
training, mentoring, or leadership development programs; educational opportunities; clubs; 
associations; or similar opportunities that are sponsored or established by the contractor or 
subcontractor. 

Racially discriminatory diversity, equity, and inclusion (DEI) activities means disparate 
treatment based on race or ethnicity in the recruitment, employment (e.g., hiring, 
promotions), contracting (e.g., vendor agreements), program participation, or allocation or 
deployment of an entity's resources. 

(b) In connection with the performance of work under this contract, the Contractor agrees as 
follows: 

(1) The Contractor will not engage in any racially discriminatory DEI activities; 

(2) The Contractor will furnish all information and reports, including providing access to 
books, records, and accounts, as required by the Contracting Officer, for purposes of 
ascertaining compliance with this clause; 

(3) In the event of the Contractor's or a subcontractor's noncompliance with this clause, this 
contract may be canceled, terminated, or suspended in whole or in part, and the Contractor or 
subcontractor may be declared ineligible for further Government contracts; 

(4) The Contractor will report any subcontractor's known or reasonably knowable conduct 
that may violate this clause to the Contracting Officer and take any appropriate remedial 
actions directed by the Contracting Officer; and 
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(5) The Contractor will inform the Contracting Officer if a subcontractor sues the Contractor 
and the suit puts at issue, in any way, the validity of this clause. 

(6) The Contractor recognizes that compliance with the requirements of this clause are 
material to the Government's payment decisions for purposes of 31 U.S.C. 3729(b)(4). 

(c) The Contractor must include the substance of this clause, including this paragraph (c), in 
subcontracts at any tier, including those for commercial products and commercial services, 
except those where the place of delivery or performance is outside the United States. 

(End of clause) 

 

(I.114) FAR 52.225-9 Buy American – Construction Materials 
(Nov 2021) 

(a) Definitions. As used in this clause – 

Commercially available off-the-shelf (COTS) item – 

(1) Means any item of supply (including construction material) that is – 

(i) A commercial product (as defined in paragraph (1) of the definition of 
“commercial product” at Federal Acquisition Regulation (FAR) 2.101); 

(ii) Sold in substantial quantities in the commercial marketplace; and 

(iii)  Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; 
and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as 
agricultural products and petroleum products. 

"Construction material" means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an 
item brought to the site preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are 
discrete systems incorporated into a public building or work and that are produced as complete 
systems, are evaluated as a single and distinct construction material regardless of when or how the 
individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 

Cost of components means – 

(1) For components purchased by the Contractor, the acquisition cost, including 
transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
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(2) For components manufactured by the Contractor, all costs associated with the 
manufacture of the component, including transportation costs as described in 
paragraph 
(1) of this definition, plus allocable overhead costs, but excluding profit. Cost of components does 
not include any costs associated with the manufacture of the construction material. 

Domestic construction material means – 

(1) For construction material that does not consist wholly or predominantly of iron or 
steel or a combination of both- 

(i) An unmanufactured construction material mined or produced in the United States; or 

(ii) A construction material manufactured in the United States, if– 

(A)  The cost of its components mined, produced, or manufactured in the United 
States exceeds 55 percent of the cost of all its components. Components of 
foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic. Components of 
unknown origin are treated as foreign; or 

(B) The construction material is a COTS item; or 

(2) For construction material that consists wholly or predominantly of iron or steel or a 
combination of both, a construction material manufactured in the United States if the 
cost of foreign iron and steel constitutes less than 5 percent of the cost of all 
components used in such construction material. The cost of foreign iron and steel 
includes but is not limited to the cost of foreign iron or steel mill products (such as bar, 
billet, slab, wire, plate, or sheet), castings, or forgings utilized in the manufacture of 
the construction material and a good faith estimate of the cost of all foreign iron or 
steel components excluding COTS fasteners. Iron or steel components of unknown 
origin are treated as foreign. If the construction material contains multiple 
components, the cost of all the materials used in such construction material is 
calculated in accordance with the definition of "cost of components". 
Fastener means a hardware device that mechanically joins or affixes two or more objects together. 
Examples of fasteners are nuts, bolts, pins, rivets, nails, clips, and screws. 

Foreign construction material means a construction material other than a domestic 
construction material. 

Foreign iron and steel means iron or steel products not produced in the United States. Produced in 
the United States means that all manufacturing processes of the iron or steel must take place in the 
United States, from the initial melting stage through the application of coatings, except metallurgical 
processes involving refinement of steel additives. The origin of the elements of the iron or steel is not 
relevant to the determination of whether it is domestic or foreign. 

Predominantly of iron or steel or a combination of both means that the cost of the iron and steel 
content exceeds 50 percent of the total cost of all its components. The cost of iron and steel is the 
cost of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), castings, or 
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forgings utilized in the manufacture of the product and a good faith estimate of the cost of iron or 
steel components excluding COTS fasteners. 

Steel means an alloy that includes at least 50 percent iron, between 0.02 and 2 percent carbon, and 
may include other elements. 

"United States" means the 50 States, the District of Columbia, and outlying areas. 

(b) Domestic preference. 

(1) This clause implements 41 U.S.C.chapter 83, Buy American, by providing a preference for 
domestic construction material. In accordance with 41 U.S.C. 1907, the domestic content test of the 
Buy American statute is waived for construction material that is a COTS item, except that for 
construction material that consists wholly or predominantly of iron or steel or a combination of 
both, the domestic content test is applied only to the iron and steel content of the construction 
materials, excluding COTS fasteners. (See FAR 12.505(a)(2)). The Contractor shall use only 
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) 
and (b)(3) of this clause. 

(2) This requirement does not apply to information technology that is a commercial 
product or to the construction materials or components listed by the Government as 
follows: 

None 

(3) The Contracting Officer may add other foreign construction material to the list 
in paragraph (b)(2) of this clause if the Government determines that – 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the requirements of the Buy 
American statute is unreasonable when the cost of such material exceeds the cost 
of foreign material by more than 20 percent; 

(ii) The application of the restriction of the Buy American statute to a particular 
construction material would be impracticable or inconsistent with the public 
interest; or 

(iii) The construction material is not mined, produced, or manufactured in the 
United States in sufficient and reasonably available commercial quantities of a 
satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American 

statute. (1) 

(i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(3) of this clause shall include adequate information for 
Government evaluation of the request, including – 

(A) A description of the foreign and domestic construction materials; 

(B) Unit of measure; 

(C) Quantity; 
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(D) Price; 

(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; and 

(H)  A detailed justification of the reason for use of foreign construction 
materials cited in accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of 
the market and a completed price comparison table in the format in paragraph 
(d) of this clause. 

(iii) The price of construction material shall include all delivery costs to the 
construction site and any applicable duty (whether or not a duty-free certificate 
may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall 
explain why the Contractor could not reasonably foresee the need for such 
determination and could not have requested the determination before contract 
award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the 
Buy American statute applies and the Contracting Officer and the Contractor 
negotiate adequate consideration, the Contracting Officer will modify the contract to 
allow use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, adequate consideration 
is not less than the differential established in paragraph (b)(3)(i) of this clause. 

(3) Unless the Government determines that an exception to the Buy American 
statute applies, use of foreign construction material is noncompliant with the Buy 
American statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

 

 
Foreign and Domestic Construction Materials Price Comparison 

Construction Material Description Unit of Measure Quantity Price (Dollars)* 
Item 1 

Foreign construction material    
Domestic construction material    

Item 2 
Foreign construction material    
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Domestic construction material    

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued)]. 

 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary.] 

 
[Include other applicable supporting information.] 

(I.115) FAR 52.225-11 Buy American-Construction Materials Under Trade Agreements 
(Nov 2021) 

(a) Definitions. As used in this clause— 

Caribbean Basin country construction material means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 

(2) In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a Caribbean Basin 
country into a new and different construction material distinct from the materials 
from which it was transformed. 

Commercially available off-the-shelf (COTS) item— 

(1) Means any item of supply (including construction material) that is– 
(i) A commercial product (as defined in paragraph (1) of the definition of 

“commercial product” at Federal Acquisition Regulation (FAR) 2.101); 

(ii) Sold in substantial quantities in the commercial marketplace; and 

(iii) Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; 
and 

(2) Does not include bulk cargo, as defined in 46 U.S.C.40102(4), such as 
agricultural products and petroleum products. 

Component means an article, material, or supply incorporated directly into a construction material. 

Construction material means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. 
However, emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are produced as 
complete systems, are evaluated as a single and distinct construction material regardless of when or how 
the individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 

Cost of components means— 
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(1) For components purchased by the Contractor, the acquisition cost, including 
transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 

(2) For components manufactured by the Contractor, all costs associated with the 
manufacture of the component, including transportation costs as described in 
paragraph 
(1) of this definition, plus allocable overhead costs, but excluding profit. Cost 
of components does not include any costs associated with the manufacture of 
the construction material. 

Designated country means any of the following countries: 

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) 
country (Armenia, Aruba, Australia, Austria, Belgium, Bulgaria, Canada, Croatia, 
Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, 
Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), 
Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Moldova, Montenegro, 
Netherlands, New Zealand, Norway, Poland, Portugal, Romania, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, Ukraine, or United 
Kingdom); 

(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, 
Colombia, Costa Rica, Dominican Republic, El Salvador, Guatemala, Honduras, 
Korea (Republic of), Mexico, Morocco, Nicaragua, Oman, Panama, Peru, or 
Singapore); 

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 
Burkina Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, 
Democratic Republic of Congo, Djibouti, Equatorial Guinea, Eritrea, Ethiopia, 
Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, 
Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
South Sudan, Tanzania, Timor-Leste, 
Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, 
Belize, Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, 
Haiti, Jamaica, Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the 
Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and Tobago). 

"Designated country construction material" means a construction material that is a WTO GPA country 
construction material, an FTA country construction material, a least developed country construction 
material, or a Caribbean Basin country construction material. 

Domestic construction material means— 

(1) For construction material that does not consist wholly or predominantly of iron or steel 
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or a combination of both- 

(i) An unmanufactured construction material mined or produced in the United States; or 

(ii) A construction material manufactured in the United States, if— 

(A) The cost of its components mined, produced, or manufactured in the United 
States exceeds 55 percent of the cost of all its components. Components of 
foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic. Components of 
unknown origin are treated as foreign; or 

(B) The construction material is a COTS item; or 

(2) For construction material that consists wholly or predominantly of iron or steel or a 
combination of both, a construction material manufactured in the United States if the 
cost of foreign iron and steel constitutes less than 5 percent of the cost of all 
components used in such construction material. The cost of foreign iron and steel 
includes but is not limited to the cost of foreign iron or steel mill products (such as bar, 
billet, slab, wire, plate, or sheet), castings, or forgings utilized in the manufacture of 
the construction material and a good faith estimate of the cost of all foreign iron or 
steel components excluding COTS fasteners. Iron or steel components of unknown 
origin are treated as foreign. If the construction material contains multiple 
components, the cost of all the materials used in such construction material is 
calculated in accordance with the definition of "cost of components". 

Fastener means a hardware device that mechanically joins or affixes two or more objects together. 
Examples of fasteners are nuts, bolts, pins, rivets, nails, clips, and screws. 

Foreign construction material means a construction material other than a domestic 
construction material. 

Foreign iron and steel means iron or steel products not produced in the United States. Produced in the 
United States means that all manufacturing processes of the iron or steel must take place in the United 
States, from the initial melting stage through the application of coatings, except metallurgical processes 
involving refinement of steel additives. The origin of the elements of the iron or steel is not relevant to 
the determination of whether it is domestic or foreign. 

Free Trade Agreement country construction material means a construction material that- 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) 
country; or 

(2) In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a FTA country into a new 
and different construction material distinct from the materials from which it was 
transformed. 

Least developed country construction material means a construction material that- 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 
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(2) In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a least developed 
country into a new and different construction material distinct from the materials 
from which it was transformed. 

Predominantly of iron or steel or a combination of both means that the cost of the iron and steel 
content exceeds 50 percent of the total cost of all its components. The cost of iron and steel is the cost 
of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), castings, or forgings 
utilized in the manufacture of the product and a good faith estimate of the cost of iron or steel 
components excluding COTS fasteners. 

Steel means an alloy that includes at least 50 percent iron, between 0.02 and 2 percent carbon, and may 
include other elements. 

United States means the 50 States, the District of Columbia, and outlying areas. 

WTO GPA country construction material means a construction material that- 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 

(2) In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a WTO GPA country 
into a new and different construction material distinct from the materials from 
which it was transformed. 

(b) Construction materials. 

(1) This clause implements 41 U.S.C.chapter 83, Buy American, by providing a 
preference for domestic construction material. In accordance with 41 U.S.C.1907, 
the domestic content test of the Buy American statute is waived for construction 
material that is a COTS item, except that for construction material that consists 
wholly or predominantly of iron or steel or a combination of both, the domestic 
content test is applied only to the iron and steel content of the construction material, 
excluding COTS fasteners. (See FAR 12.505(a)(2)). In addition, the Contracting 
Officer has determined that the WTO GPA and Free Trade Agreements (FTAs) 
apply to this acquisition. Therefore, the Buy American restrictions are waived for 
designated country construction materials. 

(2) The Contractor shall use only domestic or designated country construction material in performing 
this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 

(3) The requirement in paragraph (b)(2) of this clause does not apply to information 
technology that is a commercial product or to the construction materials or 
components listed by the Government as follows: 

[none] 

(4) The Contracting Officer may add other foreign construction material to the list 
in paragraph (b)(3) of this clause if the Government determines that- 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy 
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American statute is unreasonable when the cost of such material exceeds the cost 
of foreign material by more than 20 percent; 

(ii) The application of the restriction of the Buy American Act to a particular 
construction material would be impracticable or inconsistent with the public 
interest; or 

(iii) The construction material is not mined, produced, or manufactured in the 
United States in sufficient and reasonably available commercial quantities of a 
satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American 

statute. (1) 

(i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(4) of this clause shall include adequate information for 
Government evaluation of the request, including- 

(A) A description of the foreign and domestic construction materials; 

(B) Unit of measure; 

(C) Quantity; 

(D) Price; 
(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; and 

(H) A detailed justification of the reason for use of foreign construction 
materials cited in accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the 
market and a completed price comparison table in the format in paragraph (d) of 
this clause. 

(iii) The price of construction material shall include all delivery costs to the 
construction site and any applicable duty (whether or not a duty-free certificate 
may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall 
explain why the Contractor could not reasonably foresee the need for such 
determination and could not have requested the determination before contract 
award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy 
American statute applies and the Contracting Officer and the Contractor negotiate 
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adequate consideration, the Contracting Officer will modify the contract to allow use 
of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not 
less than the differential established in paragraph (b)(4)(i) of this clause. 

(3) Unless the Government determines that an exception to the Buy American statute 
applies, use of foreign construction material is noncompliant with the Buy American 
statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

 

Foreign and Domestic Construction Materials Price Comparison 
Construction Material Description Unit of Measure Quantity Price (Dollars)* 

Item 1 
Foreign construction material    

Domestic construction material    

Item 2 
Foreign construction material    

Domestic construction material    

 
 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).]  
 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
attach summary.] 

[Include other applicable supporting information.] 
 

(I.183) FAR 52.247-67 Submission of Transportation Documents for Audit (Feb 2006) 

(a) The Contractor shall submit to the address identified below, for prepayment audit, 
transportation documents on which the United States will assume freight charges that 
were paid: 

(1) By the Contractor under a cost-reimbursement contract; and 

(2) By a first-tier subcontractor under a cost-reimbursement subcontract thereunder. 

(b) Cost-reimbursement Contractors shall only submit for audit those bills of lading with 
freight shipment charges exceeding $100. Bills under $100 shall be retained on-site by 
the Contractor and made available for on-site audits. This exception only applies to 
freight shipment bills and is not intended to apply to bills and invoices for any other 
transportation services. 

(c) Contractors shall submit the above referenced transportation documents to:  
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[Contracting Officer identified in Section G] 
(I.220) DEAR 970.5204-3 Access To and Ownership of Records (Oct 2014) (DEVIATION) 
(Issued by DOE Policy Flash 2015-23 
) 
(a) Government-owned records. Except as provided in paragraph (b) of this clause, all records 
acquired or generated by the contractor in its performance of this contract, including records 
series described within the contract as Privacy Act systems of records, shall be the property 

(a) of the Government and shall be maintained in accordance with 36 Code of Federal 
 
Regulations (CFR), Chapter XII, --Subchapter B, “Records Management.” The contractor shall 
ensure records classified as Privacy Act system of records are maintained in accordance 
with FAR 52.224.2 “Privacy Act.” 
 
(b) Contractor-owned records. The following records are considered the property of 
thecontractor and are not within the scope of paragraph (a) of this clause. 
 
(1) Employment-related records (such as worker’s compensation files; employee relations 
records, records on salary and employee benefits; drug testing records, labor negotiation records; 
records on ethics, employee concerns; records generated during the course of responding to 
allegations of research misconduct; records generated during other employee related 
investigations conducted under an expectation of confidentiality; employee assistance program 
records; and personnel and medical/health related records and similar files), and non-employee 
patient medical/health-related records, except those records described by the contract as being 
operated and maintained by the Contractor in Privacy Act system of records. 
(2) Confidential contractor financial information, internal corporate governance records and 
correspondence between the contractor and other segments of the contractor located away from 
the DOE facility (i.e., the contractor’s corporate headquarters);  
 

(4) Records relating to any procurement action by the contractor, except for records that 
under 48 CFR 970.5232-3 are described as the property of the Government; and 
 

(4) Legal records, including legal opinions, litigation files, and documents covered by the 
attorney-client and attorney work product privileges; and 
 

(5) The following categories of records maintained pursuant to the technology transfer 
clause of this contract: 

 
(i) Executed license agreements, including exhibits or appendices containing information on 
royalties, royalty rates, other financial information, or commercialization plans, and all related 
documents, notes and correspondence.  
 
(ii) The contractor’s protected Cooperative Research and Development Agreement (CRADA) 
information and appendices to a CRADA that contain licensing terms and conditions, or royalty 
or royalty rate information. 
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(iii)Patent, copyright, mask work, and trademark application files and related contractor 
invention disclosures, documents and correspondence, where the contractor has elected rights or 
has permission to assert rights and has not relinquished such rights or turned such rights over to 
the Government. 
 
(c) Contract completion or termination. Upon contract completion or termination, the contractor 
shall ensure final disposition of all Government-owned records to a Federal Record Center, the 
National Archives and Records Administration, to a successor contractor, its designee, or other 
destinations, as directed by the Contracting Officer. Upon the request of the Government, the 
contractor shall provide either the original contractor-owned records or copies of the records 
identified in paragraph (b) of this clause, to DOE or its designees, including successor 
contractors. Upon delivery, title to such records shall vest in DOE or its designees, and such 
records shall be protected in accordance with applicable federal laws (including the Privacy Act) 
as appropriate. If the contractor chooses to provide its original contractor-owned records to the 
Government or its designee, the contractor shall retain future rights to access and copy such 
records as needed. 
 
(d) Inspection, copying, and audit of records. All records acquired or generated by the Contractor 
under this contract in the possession of the Contractor, including those described at paragraph (b) 
of this clause, shall be subject to inspection, copying, and audit by the Government or its 
designees at all reasonable times, and the Contractor shall afford the Government or its designees 
reasonable facilities for such inspection, copying, and audit; provided, however, 
that upon request by the Contracting Officer, the Contractor shall deliver such records to a 
location specified by the Contracting Officer for inspection, copying, and audit. The 
Government or its designees shall use such records in accordance with applicable federal 
laws (including the Privacy Act), as appropriate. 
 
(e) Applicability. This clause applies to all records created, received and maintained by the 
contractor without regard to the date or origination of such records including all records 
acquired from a predecessor contractor. 
 
(f) Records maintenance and retention. Contractor shall create, maintain, safeguard, and 
disposition records in accordance with 36 Code of Federal Regulations (CFR) Chapter XII, -- 
Subchapter B, “Records Management” and the National Archives and Records Administration 
(NARA)-approved Records Disposition Schedules. Records retention standards are applicable 
for all classes of records, whether or not the records are owned by the Government or the 
contractor. The Government may waive application of the NARA-approved Records Disposition 
Schedules, if, upon termination or completion of the contract, the Government exercises its right 
under paragraph (c) of this clause to obtain copies of records described in paragraph (b) and 
delivery of records described in paragraph (a) of this clause. 
 
(g) Subcontracts. 
 
(1) The contractor shall include the requirements of this clause in all subcontracts that contain 
the Radiation Protection and Nuclear Criticality clause at 952.223–72, or whenever an on-site 
subcontract scope of work (i) could result in potential exposure to:  
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A) radioactive materials; B) beryllium; or C) asbestos or (ii) involves a risk associated with 
chronic or acute exposure to toxic chemicals or substances or other hazardous materials that can 
cause adverse health impacts, in accordance with 10 CFR part 851. In determining its flow-down 
responsibilities, the Contractor shall include the requirements of this clause in all on-site 
subcontracts where the scope of work is performed in: (A) Radiological Areas and/or 
Radioactive Materials Areas (as defined at 10 CFR 835.2); (B) areas where beryllium 
concentrations exceed or can reasonably be expected to exceed action levels specified in 10 CFR 
850; (C) an Asbestos Regulated area (as defined at 29 CFR 1926.1101 or 29 CFR 1910.1001); or 
(D) a workplace where hazard prevention and abatement processes are implemented in 
compliance with 10 CFR 851.21 to specifically control potential exposure to toxic chemicals or 
substances or other hazardous materials that can cause long term health impacts. 
 
(2) The Contractor may elect to take on the obligations of the provisions of this clause in lieu 
of the subcontractor, and maintain records that would otherwise be maintained by the 
subcontractor.  
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PART III – LIST OF ATTACHMENTS, EXHIBITS & OTHER DOCUMENTS 

SECTION J – ATTACHMENTS 

J.1 LIST OF ATTACHMENTS (note to buyer: validate the location of each J attachment) 

Attachment 
No. 

Title Document 
Location 

J-1 Reserved  
J-2 Performance Bond Section 

B.11 
J-3 Payment Bond Section 

B.11
J-4 Subcontractor Request Form Section 

B.9
J-5 Contractor Daily Report Section 

C7.1 
J-6 Contractor Document Transmittal Form/Process Section 

C8.1 
J-7 Reserved 
J-8 Contractor / Supplier Submittal Register Section 

C8.2 
J-9 General President’s Project Maintenance Agreement 

(GPPMA) 
Section 
H18 

J-10 Reserved 
J-11 Request for Information Section H1 
J-12 Contractor Overtime Request Section 

H52 
J-13 Rev 0 J-13 Rev 0 Health & Safety Requirements for Onsite Work

at the following web address are incorporated into and 
become part of this contract: 

Documents :: SOCCo

Section C 

J-13 A1 J-13 Appendix 1 Training Catalog Section C 
J-14 HR-144 Workplace Substance Abuse Program Section 

H81 
J-15 Specification 01546 (Ports SOCCO Site Security 

Requirements) 
Section 
C12 

J-16 Standard Procurement Quality Requirements. SOCCO-QA-
PRO-00016 

Section 
C13 

J-17 Davis Bacon Labor Determination Section 
H18 

J-18 Certificate of Insurance Section 
H24  

J-19 Progress Payments Release Section G4 
J-20 Final Payment Release Section G4 
J-21 Back Charge Agreement Section G7 
J-22 Notice of Completion Section 

H54 
J-23 Notice of Rejection Section 

H54 
J-24 Notice of Acceptance Section 

H54 
J-25 Work Plan Format Section 

C3.7 
J-26 General Work Job Hazard Analysis 
J-27 Pay Item Invoice Schedule Invoice Section G6 
J-28 Pay Item Invoice Summary Section G6 
J-29 SOCCO Fire Protection Section 

C10 
J-30 Four Week Rolling Schedule Section 

C6.5 

https://teamsocco.com/working-with-us/documents.html
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 

SECTION K – REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS 
OF OFFERORS 

K.1 AGREEMENT TO CONTRACT TERMS AND CONDITIONS/GENERAL PROVISIONS

K.2 REPRESENTATION AND CERTIFICATIONS, AND OTHER STATEMENTS OF
BIDDERS/OFFERORS 
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 
SECTION K - REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS 

OF BIDDERS/OFFERORS 
 
SOUTHERN OHIO CLEANUP COMPANY LLC 
 
 
AGREEMENT TO CONTRACT 
TERMS AND CONDITIONS/GENERAL PROVISIONS 
 
This proposal in response to RFP No. __________________ is based on full acceptance of the 
General Provisions, Section I.  (This block must be checked. The Company will not entertain 
any exceptions to the Section I, General Provisions.) 
 
[ ] General Provisions, Section I, are accepted without exception. 
 
All exceptions to provisions other than the General Provisions of this RFP are delineated and 
attached to this form. 
 
[ ] Provisions accepted without exception. 
 
[ ] Provisions accepted with the following exception(s):  
 
 
 
 
 
 
_______________________________________ 
(Signature)       (Date) 
 
 
 
 
________________________________________ 
(Company) 
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 
 

Attached Seperately 
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SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS 

L.1 PROPOSAL PREPARATION INSTRUCTIONS

Offerors shall provide proposals in two separate volumes. 

Volume 1 – Technical/Management Proposal 
Volume 2 – Cost/Contractual Proposal 

Volume 1- Technical/Management Proposal 

(a) General: The technical proposal should be specific, detailed, and complete to demonstrate 
clearly and fully that the perspective Offeror has a thorough understanding of the 
requirements. The technical proposal should include sufficient detail in order to enable 
Southern Ohio Cleanup Company LLC (SOCCO or “The Company”) technical personnel to 
make a thorough evaluation and arrive at a sound determination as to whether or not the 
proposal meets the requirements of the Solicitation and is technically responsible.  Note that 
references to the ‘Offeror’ below refer to the Offeror including its Subcontractors.

(b) Technical Qualification Information Requirements:  The technical proposal should 
contain, as a minimum, the following information. Past Performance, Key Personnel and 
qualifications, Project Schedule, Technical Approach, and Health and Safety Information that 
provides sufficient information for SOCCO to Validate an offeror’s ability to meet the 
minimum qualification criteria specified in Section M.

i. Past Performance: Offeror is to provide evidence for a minimum of 5 years of 
experience with relevant projects.  For verification of past contract performance, the 
proposal must include the following information:

o Client Name and Address
o Client Technical Point of Contact and phone number
o Brief Description of Work Scope
o Contract Type
o Period of Performance
o Contract Value

ii. Key Personnel and qualifications:  Submit resumes and qualifications for the 
following Key Positions:

o Project Manager
o Onsite Superintendent
o Health/Safety/Environmental Representative
o Industrial Hygiene Representative

iii. Schedule: Submit a Critical Path Method (CPM) Schedule that clearly identifies 
both, all logical relationships/dependencies between activities related to the project, 
and the project’s projected critical path schedule from Notice to Proceed through 
project completion.

iv. Technical Approach: The technical approach should include at a minimum the 
following:
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o Detailed project execution plan
o Quality Assurance Program
o Man-power staffing levels
o Use of major equipment planned for the work

v. Health and Safety Information.  The Offeror should provide the following
information for its firm and all proposed subcontractors that will be performing
any type of onsite work at Portsmouth:
o Offeror’s Experience Modification Rate (EMR) for the past three (3) years
o OSHA 300 Log and Summary for past three (3) years.
o OSHA Total Recordable Case Rate (TCR) for the past three (3) years

(c) Minimum Qualification Requirements: Section M contains minimum qualification
requirements. Offeror must meet these qualification requirements to be eligible for award.
Offeror’s technical proposal must include evidence and supporting documentation to support
a favorable determination that Offeror meets each and every qualification requirement.

No information regarding pricing shall be provided within the technical proposal. 

Volume 2 – Price/Cost Proposal 

REQUIRED PRICE PROPOSAL SUBMITTALS 

(a) Completed Southern Ohio Cleanup Company LLC Solicitation, Offer and Award Form.
(b) Completed Section B- Pricing Schedule –Proposed List of Subcontractors
(c) Cost and pricing data in accordance with Public Law 87-653, “Truth in Negotiations Act”,

when applicable.
(d) Completed Southern Ohio Cleanup Company LLC Representations, Certifications and other

Statements of Bidders/Offerors (Section K).
(e) Completed Agreement to Contract Terms and Conditions/General Provisions (Section K),

with any exceptions detailed and attached.
(f) Completed Organizational Conflicts of Interest Representation or Disclosure Statement,

Attachment No.1 to Southern Ohio Cleanup Company LLC Representations, Certifications
and Other Statements of Bidders/Offers (Section K), when applicable.

(g) A Certificate of Insurance in accordance with the Southern Ohio Cleanup Company LLC
General Provision entitled “Required Insurance.” (Ref. H24)

(h) Financial Statement - The Offeror shall, upon request, promptly furnish Southern Ohio
Cleanup Company LLC with a current certified statement of the Offeror’s financial condition
and such as data as Southern Ohio Cleanup Company LLC may request with respect to the
Offeror’s operations. Southern Ohio Cleanup Company LLC will use this information to
determine the Offeror’s financial responsibility and ability to perform under the contract.
Failure of an offeror to comply with a request for information will subject the offer to possible
rejection on responsibility grounds. If this was provided in the prequalification, so state.

(i) The Offeror’s proposal shall include a completed Attachment 1 of this Section L, in MS
Excel, providing a breakdown of the Offeror’s pricing SOCCO will use the price breakdown
as part of the proposal evaluation process, and as the basis for Section B, of the Contract once
awarded.

(j) Bidder’s attention is drawn to FAR clauses 52.225-21 through 52.225.25 regarding the Buy
American Act and the use of foreign construction materials, American iron, steel and
manufactured goods.  Bidder shall complete and include with Bidders proposal any required
information regarding the use of foreign construction materials, use of American iron, steel
and manufactured goods as noted therein.  Bidder’s information will be used to request an
exception to the Buy American Act statute as appropriate.
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L.2       FORMAL COMMUNICATIONS

Formal communications such as Requests for Clarification and/or information concerning this 
solicitation should be submitted either electronically or in writing to the address below: 

Attn: Heather Austin 
Title: Contract Administrator  
Southern Ohio Cleanup Company LLC 
P.O. Box 368 
Piketon, Ohio 45661 
Telephone: (740) 897-2031 
Email: heather.austin@ports.pppo.gov  

L.3 SUBMISSION OF PROPOSALS & PRE-PROPOSAL CONFERENCE

A Pre-Proposal Conference is scheduled for May 28, 2026 9:00 A.M. EST, at Southern Ohio 
Cleanup Company LLC's,  X-152F Break Trailer to discuss the requirements of this solicitation.  
Offerors are requested to submit the names of its personnel who plan to attend this conference 
(submit at least 24 hours in advance of the pre-proposal meeting) to the Contract Technical 
Representative.  Offerors are encouraged to attend this conference. 

Proposal Due Date:  Proposals must be received on or before June 16, 2026 3:00 P.M 
Eastern Daylight/Standard Time.  While electronic submission is preferred, offers and 
modifications thereof may be submitted in sealed envelopes or packages, with the 
technical and commercial volumes clearly separated within the package.  A 
representative of the Offeror authorized to legally bind the company must sign the 
original proposal.  Envelopes or packages containing proposals shall be marked with the 
solicitation number, date and hour specified for receipt of offers, and the name and 
address of the Offeror on the outer cover in the lower right-hand corner. 

Proposals shall be addressed as follows: 

E-mail version to heather.austin@ports.pppo.gov  (files must be less than 10M each).  Call
to confirm receipt.

When the Offeror chooses to transmit a facsimile or email proposal, Southern Ohio Cleanup 
Company LLC will not be responsible for any failure attributable to the transmission or receipt of 
the proposal including, but not limited to, the following: 

(1) Receipt of garbled or incomplete proposal.
(2) Availability or condition of the receiving facsimile equipment.
(3) Incompatibility between the sending and receiving equipment.
(4) Delay in transmission or receipt of proposal.
(5) Failure of the Offeror to properly identify the proposal.
(6) Illegibility of proposal.
(7) Security of proposal data.

mailto:heather.austin@ports.pppo.gov
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Hard copy versions in sealed envelopes to: 

USPS  Overnight 
Southern Ohio Cleanup Company LLC Southern Ohio Cleanup 

Company LLC 
Attn. Heather Austin Attn. Heather Austin 
Contract Administrator Contract Administrator 
P.O. Box 548  3930 US Rt. 23 South, X-1000 
Piketon, Ohio 45661 Piketon, OH 45661 

E-mail and hard copy versions are expected to be identical in substance and format.

L.4 EXPLANATION TO PROSPECTIVE OFFERORS

Any explanation desired by prospective Offerors regarding the meaning or interpretation of the 
solicitation, specifications, etc. shall be transmitted in writing.  The format of the questions shall 
follow the sequential numbering of this solicitation's sections and paragraphs and shall state the 
major paragraph heading.   

All questions must be submitted in writing by [Date], [Time] 

All costs and expenses incurred by you in preparing your proposal will be borne solely by you.  
You will be informed whether or not your proposal has been successful.  We reserve the right to 
reject any or all proposals.  Actual award of the Contract(s) is contingent upon execution of 
formal documents satisfactory to both parties and funding availability. 

Southern Ohio Cleanup Company LLC, (SOCCO) reserves the right to accept: or reject any 
proposal with or without prior discussion with the Offeror(s); determine that any proposal not 
submitted in accordance with this Request for Proposal (RFP) is non-responsive and reject the 
proposal. 

• award a contract on the basis of proposals received without discussions with
Offerors (therefore, initial proposals should be submitted with the most favorable
technical and price terms);

• select one or more Offerors to negotiate with;
• reject any or all proposals received;
• issue a request for revised proposals; or
• cancel the RFP without awarding a contract.

L.5 PERIOD OF ACCEPTANCE

Proposals in response to this solicitation will be valid for the number of days specified on the 
solicitation cover sheet. 

L.6 NAICS CODE AND SMALL BUSINESS SIZE STANDARD
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(a) The North American Industry Classification System (NAICS) for this acquisition is NAICS
CODE 238160. 

(b) The small business size standard is 19 Million. 

L.7 PREPARATION OF OFFERS

(a) Offerors are expected to examine the drawings, specifications, schedule, and all
instructions. Failure to do so will be at the Offeror's risk.

(b) Each Offeror shall furnish the information required by the solicitation. The Offeror shall
sign the offer and print or type its name on the Schedule and each continuation sheet on
which it makes an entry.  The person signing the offer must initial erasures or other
changes.  Offers signed by an agent shall be accompanied by evidence of that agent's
authority, unless that evidence has been previously furnished to Southern Ohio Cleanup
Company LLC.

(c) For each item offered, Offerors shall (1) show the unit price/cost, including, unless
otherwise specified, packaging, packing, and preservation and (2) enter the extended
price/cost for the quantity of each item offered in the "Quantity" column of the Schedule.
In case of discrepancy between a unit price/cost and an extended price/cost, the unit
price/cost will be presumed to be correct, subject, however, to correction to the same
extent and in the same manner as any other mistake.

(d) Offers for supplies or services other than those specified will not be considered unless
authorized by the solicitation.

(e) Time, if stated as a number of days, will include Saturdays, Sundays, and holidays.

L.8 RESERVED

L.9 SMALL BUSINESS SUBCONTRACTING PLAN

If the Offeror is other than a small business as defined in Item No. L.6 above, a subcontracting 
plan that separately addresses subcontracting with small and small disadvantaged businesses is 
required with proposals with proposed price exceeding $1,500,000 for construction and $650,000 
for other services. This plan shall include the elements as defined in FAR 52.219-9, Small 
Business Subcontracting Plan, Alternate II.  This plan will be attached to and made a part of the 
proposed contract.  Failure to submit and negotiate the subcontracting plan may make the Offeror 
ineligible for award. 

L.10 FAILURE TO SUBMIT AN OFFER

Those firms not responding should advise Southern Ohio Cleanup Company LLC why no offer is 
being submitted and whether the firm wishes to receive future solicitations for similar 
requirements.  If a recipient does not submit an offer and does not notify Southern Ohio Cleanup 
Company LLC that future solicitations are desired, the recipient's name may be removed from the 
applicable mailing list. 
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L.11 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF PROPOSALS

(a) Offers or modifications of offers received at the address specified for the
receipt of offers after the exact time specified for receipt of offers will
not be considered.

(b) Notwithstanding Paragraph A above, a late modification of an otherwise successful
proposal, that makes its terms more favorable to the Company, will be considered at any
time it is received before award and may be accepted.

(c) Proposals may be withdrawn by written notice received at any time before award.
Proposals may be also withdrawn via facsimile or email if the request is received by the
proper Company Buyer at any time before award.  Proposals may be withdrawn in person
by an offeror or an authorized representative, if the representative's identity is made
known and the representative signs a receipt for the proposal before award.

L.12 OPENING OF PROPOSALS

There will be no public opening of the proposals.  Offerors may be advised of award as soon as 
possible after source selection has been made and the consent of the Department of Energy 
(DOE) has been submitted, if required.  

L.13 PROTESTS

(a) This is not a solicitation issued by the U.S. Government, and Southern Ohio Cleanup
Company LLC is not acting as an agent of the U.S. Government in issuing this
solicitation.  Any contract resulting from this solicitation will not be a contract of the U.S.
Government.  Therefore, the courts and administrative organizations that have
jurisdiction over bid protests relating to the award of government contracts will not have
jurisdiction to consider any protest relating to the award or proposed award of a contract
relating to this solicitation.

(b) The DOE has advised Southern Ohio Cleanup Company LLC that the DOE will not act
upon any protest about the award or proposed award resulting from this solicitation, and
that it will not request the General Accounting Office (GAO) to consider any such
protest.

L.14 DISCLAIMER

This solicitation does not commit the United States Government and/or Southern Ohio Cleanup 
Company LLC to pay for any costs incurred in the preparation and submission of a proposal or 
for any other costs incurred prior to the execution of the contract.  This solicitation shall not be 
construed in any manner to be an obligation on the part of the United States Government and/or 
Southern Ohio Cleanup Company LLC to enter into a contract or any other arrangement with the 
Offeror.  

L.15 SPECIAL NOTES

Sections L and M will be physically removed from any resultant award. 
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L.16 FINAL REVISED PROPOSALS

(a) Offerors are cautioned to review carefully all terms and conditions and specifications of
this solicitation prior to the submission of proposals.  Southern Ohio Cleanup Company
LLC may award this solicitation without discussion of proposals received.

(b) Discussions may be held at the sole discretion of Southern Ohio Cleanup Company LLC.
A complete understanding of technical requirements and all other terms and conditions of
the proposed contract should exist between the Offeror and Southern Ohio Cleanup
Company LLC at the conclusion of any such discussions.  Final revised proposals may be
requested upon the completion of discussions if held.

(c) Offerors may not submit any new or revised terms or conditions in their final revised
proposals that have not been fully disclosed, discussed, and understood during
discussions.  Any such revisions must be substantiated and must be able to be traced back
to the original proposal.  Any revisions or non-concurrence to negotiated agreement
terms and conditions submitted in the revised proposal may be a basis for the rejection of
the Offeror's final revised proposal.

L.17 TEAMING SUBCONTRACTORS OF SOUTHERN OHIO CLEANUP COMPANY LLC

Offerors are cautioned that if your company is a Parent, Division, Affiliate or teaming partner of 
Amentum Environment & Energy, Inc., Fluor Federal Services, Inc. or Cavendish Nuclear 
(USA), the members of Southern Ohio Cleanup Company LLC that is performing prime contract 
89303323DEM000089 with the Department of Energy, you must identify this on the OCI 
certification in Section K. 

L.18 ORAL PRESENTATIONS

Oral presentations may be required from the Offeror’s determined to be in the competitive range. 
The content, format, time and location of any oral presentation will be specified in writing by 
Southern Ohio Cleanup Company LLC.  The presentations may be held at Southern Ohio 
Cleanup Company LLC or the Offeror’s facility.  The purpose of any oral presentation will be to 
facilitate understanding by Southern Ohio Cleanup Company LLC of the Offeror’s Technical 
Proposal. 

L.19 FACILITIES CAPITAL COST OF MONEY

(a) Facilities capital cost of money will not be an allowable cost under the contemplated
contract,

(b) The resulting contract will include the clause Waiver of Facilities Capital Cost of Money
(FAR 52.215-17).

L.20 COST OR PRICING DATA

(a) Although not presently required by this solicitation, the requirements of the Southern
Ohio Cleanup Company LLC’s prime contract may necessitate that an Offeror’s proposal
be fully supported by cost and pricing data in accordance with Public Law 87-653, “Truth
in negotiations Act.” If required, failure to provide cost and pricing information in
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support of the proposal as set forth herein may be sufficient cause to reject an Offeror’s 
proposal. 

(b) In the event that any cost data or supporting information described herein is deemed to be
proprietary, or otherwise not available to Southern Ohio Cleanup Company LLC,
Offerors shall provide the location of pertinent data available for assist audit by the
government.

L.21 TECHNICAL/PERFORMANCE EVALUATION

Representatives from, but not limited to, Southern Ohio Cleanup Company LLC Quality 
Assurance and Southern Ohio Cleanup Company LLC Acquisitions may conduct a 
Technical/Performance Evaluation to verify the Offeror's compliance with this solicitation's 
requirements.  Such an evaluation may include, but will not necessarily be limited to, an 
inspection of capacity, capability, procedures, management control systems (financial, quality 
assurance and schedule), and material storage and handling procedures.  This evaluation could be 
conducted at the Offeror's manufacturing facility or conducted as a review of appropriate 
documents, past performance, previous Southern Ohio Cleanup Company LLC surveys, surveys 
performed by other Department of Energy (DOE) sites, etc.  The method of evaluating is at the 
discretion of Southern Ohio Cleanup Company LLC.  The conduct of such an evaluation does not 
constitute a commitment by Southern Ohio Cleanup Company LLC to award any contract to the 
Offeror.  Failure by the Offeror to successfully demonstrate its ability to comply with the 
requirements of this solicitation may result in the Offeror being considered non-responsible and 
removed from further consideration. 

L.22 PROPRIETARY RIGHTS

Southern Ohio Cleanup Company LLC's proprietary rights are involved in the information 
disclosed and requested herein.  The Offeror shall not disclose neither this document nor the 
information disclosed herein, nor any part thereof, shall be reproduced or transferred to other 
documents, or used or disclosed to others for any other purpose other than for purposes of this 
proposal, except as specifically authorized in writing by Southern Ohio Cleanup Company LLC. 

L.23 RESTRICTION ON DISCLOSURE AND USE OF DATA

Offerors or quoters who include in their proposals or quotations data that they do not want 
disclosed to the public for any purpose or used by Southern Ohio Cleanup Company LLC except 
for evaluation purposes, shall-- 

(a) Mark the title page with the following legend:

"This proposal or quotation includes data that shall not be disclosed outside Southern
Ohio Cleanup Company LLC Portsmouth LLC and the Government and shall not be duplicated, 
used, or disclosed--in whole or in part-- for any purpose other than to evaluate this proposal or 
quotation.   If, however, a contract is awarded to this offeror or quoter as a result of--or in 
connection with-- the submission of this data, Southern Ohio Cleanup Company LLC and the 
Government shall have the right to duplicate, use, or disclose the data to the extent provided in 
the resulting contract. This restriction does not limit Southern Ohio Cleanup Company LLC's or 
the Government's right to use information contained in this data if it is obtained from another  
source without restriction. The data subject to this restriction are contained in sheets  

[insert numbers or other identification of sheets]"; and 
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(b) Mark each sheet of data it wishes to restrict with the following legend: 

"Use or disclosure of data contained on this sheet is subject to the restriction on the title 
 page of this proposal or quotation." 

 
             L.24  RESERVED 

 
L.25 RESERVED 
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L.26 PROPOSAL PRICING BREAKDOWN SHEET

Pay Item Pay Item Description Labor 
$ 

Material 
$ 

Equipment 
$ 

Subcontractor 
Labor 

$ 

Subcontractor 
Material 

$ 

Subcontractor 
Equipment 

$ 

TOTAL 
PRICE 

01 
Pre-Mobilization Submittals and Training 

02 
X-700 Mobilization

03 
X-700 Roof Repair Work Activities

04 
X-700 Demobilization

05 
Project Close-Out 

TOTAL FIRM FIXED PRICE 



Construction FFP 9DEC21 

L.27   PROPOSAL TECHNICAL BREAKDOWN SHEET

Labor Categories 
(modify as necessary) Number of Personnel Total Hours 

Laborers 
Pipefitters 
Carpenters 
Electricians 
Operators 
Iron Workers 
HSE 
QA 
PM 
Superintendent 

Total 

Key Material Procurements UOM Quantities 

Major Pieces Equipment Quantity Total Duration* 

*Total Duration based on one piece of equipment (e.g. 1 month rental of 2 forklifts = 2 months total duration)
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 

SECTION M - EVALUATION FACTORS FOR AWARD 

M.1 INTRODUCTION

Southern Ohio Cleanup Company LLC. (SOCCO or “The Company”) acting under its contract 
with the Department of Energy, intends to issue a contract for: X-700 Roof Overlay 

The Company intends to evaluate proposals and award a contract without discussions with the 
Offerors.  Therefore, the Offeror’s initial proposal should contain the Offeror’s best terms from a 
price and technical standpoint. The Company reserves the right to conduct discussions if it 
determined that they are necessary.   

SOCCO will evaluate proposals and select an Offeror for award of a contract in accordance with 
the evaluation factors set forth below.  

M.2 BASIS FOR AWARD

Lowest Prices, Technically Acceptable (LPTA) 

SOCCO will utilize a Lowest Price Technically Acceptable source selection process.  Technical 
tradeoffs will not be made and no additional credit will be given for exceeding requirements.  
SOCCO will award a contract to the technically acceptable offeror with the lowest evaluated 
price provided the offeror is deemed responsible and submits a proposal conforming to the 
solicitation requirements. 

M.3 EVALUATION OF PROPOSALS

MINIMUM QUALIFICATION REQUIREMENTS (GO/NO-GO CRITERIA) 

Offeror’s proposal must include information to allow SOCCO to validate compliance with the 
solicitation requirements.  Proposals will first be reviewed against the following minimum 
qualification requirements (go/no go requirements) in order to be eligible for award.  In addition 
to meeting the minimum qualifications, SOCCO will review proposals for overall technical 
acceptability in regards to the entire solicitation.   

Minimum Qualifications: 

(a) Past Performance: Company, or traceable Company history, has a minimum of five (5)
years of corporate experience with similar projects. Description of three (3) similar projects
of equal or greater magnitude. Past Performance shall meet the following requirements:
o Project was completed by Offeror within the last ten (10) years
o Name and contact information (phone and email) of one refence for each project

(b) Key Personnel and qualifications:
o The Project Manager and Site Superintendent must have a minimum of five (5) years of

applicable experience on projects of similar scope, hazard, cost, and complexity.
o The HSE Representative must meet the following criteria listed in Attachment J-13,

Environmental Health and Safety Requirements for On-Site Work. Offeror’s proposal



 

 

Construction FFP 9DEC21 

must include information to allow SOCCO to validate Offeror’s compliance with the 
requirement. 
(a) Completed OSHA 30 Training. 
(b) Ability to demonstrate adequate safety knowledge of Attachment J-13. 
(c) Ability to explain how to effectively implement a safety and industrial hygiene 

program for this project. 
(d) Ability to explain how to manage injuries/illnesses as well as accident 

prevention. 
(e) Ability to keep documentation accurate and up to date as required by the terms 

and conditions of this Contract as well as those requirements identified by OSHA 
or other regulatory agencies. 

(f) 5 years verifiable applied safety and health experience, with 3 years of that time 
in the construction industry, as a full-time safety professional. 

(g) A familiar knowledge of the major environmental laws which envelop the work 
activities at the site including the Clean Air Act, Clean Water Act, RCRA, and 
CERCLA. 

 
(c) Schedule: The Offeror’s schedule must show the sequence in which the Offeror proposes to 

perform the work and be in accordance with the Milestone Schedule included in Section C. 
 
(d) Health and Safety Information:  The Offeror and all Onsite Lower-Tier Subcontractors’ 

Experience Modification Rate (EMR) and Total Case Rate (TCR) must be 1.0 or less.  
Greater than 1.0 requires additional explanation and will be subject to review and approval by 
SOCCO. 

 
(e) All contractors performing electrical related work at the PORTS site must be a Licensed 

Electrical Contractor in the State of Ohio or Reciprocal States, issued through the Ohio 
Construction Industry Licensing Board (OCILB). 

 
Administrative Reviews  

 
 SOCCO will also evaluate each proposal from a contracts/administrative perspective to 

ensure financial standing; resource allocations, etc. indicate that the Offeror(s) can 
reasonably be expected to perform the required work successfully.  The review may be 
based on submittals provided by the Offeror(s) and information gathered from other 
sources including past performance for SOCCO or other customers, review of D&B 
reports, excluded parties list search (EPLS in SAMS), review of any exceptions to T&C, 
and other similar evaluations to determine if Offerors are responsive and responsible.   
 

 
PRICE EVALUATION- The following price evaluation criteria shall be used to evaluate the 
price proposals submitted to Southern Ohio Cleanup Company LLC for this solicitation.   
 
1. Southern Ohio Cleanup Company LLC will evaluate total pricing, for award purposes only, 

by adding the total price of all items shown in Section B. 
  

2. All Offerors shall propose only the unit of measure specified in Section B, to be found 
responsive. 
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Multiple awards may be awarded at the sole discretion of Southern Ohio Cleanup Company LLC. 
SOCCO reserves the right to award any, all, or none of the individual Contract Line Items as 
specified in Section B.2. 

M.4 PRICING IRREGULARITIES

The Company may determine that an offer is unacceptable if the prices proposed are materially 
unbalanced between line items, sub line items or options.  An offer is materially unbalanced when 
it is based on prices significantly less than cost for some  work and prices which are significantly 
overstated in relation to the cost for the work, and if there is reasonable doubt that the offer will 
result in the lowest overall cost to the Company, even though it may be the low evaluated offer, 
or it is so unbalanced as to be tantamount to allowing an advance payment. 

M.5      RESERVED
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Southern Ohio Cleanup Company  
REQUEST FOR INFORMATION (RFI) 


To: COMPANY – DOCUMENT CONTROL Subcontractor: 
Cc: SUBCONTRACT ADMINISTRATION Contract No.: 


RFI No.: 
Reference Documents 
ISSUE DESCRIPTION AND REASON FOR RFI: 


SUBCONTRACTOR’S INTERPRETATION AND PROPOSED RESOLUTION: 


Originator (Sign & Print Name) Date: Received (Sign & Print Name) Date: 


Rev. RESPONSE: Yes No 
1) Information contained in Contract


2) Information contained in Drawing


3) Information contained in Spec/Doc


4) RFI form is incorrect.  Use ______________________________


5) Subcontractor’s interpretation agreed.  Proceed accordingly.


6) Detailed response other than 1 – 5.


Contract Site Instruction (CSI) Number (if Applicable) CSI# ________________________ 
   Not Applicable 


Responders Signature & Date: Date Returned to Subcontractor: 
Cc: Subcontracts Administrators 


NOTE: Company’s response to this RFI does not constitute authorization to perform a change to 
the Contract. Subcontractor may proceed in accordance with the response only on the basis that 
Subcontractor agrees that it is not a change. If Subcontractor believes that the response does 
constitute a change, Subcontractor shall await receipt of the Site Instruction indicated above. 
Where no CSI is indicated, Subcontractor shall notify Company and shall not proceed until 
authorized in writing by the Company.  





		REQUEST FOR INFORMATION RFI: 

		Contract No: 

		Cc SUBCONTRACT ADMINISTRATIONRow1: 

		RFI No: 

		Reference Documents: 

		ISSUE DESCRIPTION AND REASON FOR RFI: 

		SUBCONTRACTORS INTERPRETATION AND PROPOSED RESOLUTION: 

		Originator Sign  Print Name Date: 

		Received Sign  Print Name Date: 

		Rev: 

		Yes: 

		No: 

		undefined: 

		undefined_2: 

		undefined_3: 

		undefined_4: 

		undefined_5: 

		undefined_6: 

		undefined_7: 

		undefined_8: 

		CSI: Off

		Not Applicable: 

		Responders Signature  Date: 

		TEXT: 






		 [image: ]
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CONTRACTOR OVERTIME REQUEST FORM







		PROJECT NAME

		PROJECT NUMBER

		CONTRACT NUMBER

		COntract name.

		DATE



		[bookmark: ProjectName][bookmark: Check19] 

		

		     

		[bookmark: Text4]     

		[bookmark: Text5]     



		METHOD OF CHANGE

		DATE WORK TO BE ACCOMPLISHED ON



		

|_|  Site Instruction No.       





[bookmark: Check2]|_|  Contract Mod. No.           

















		







		WORK TO BE ACCOMPLISHED



		



		REASON FOR OVERTIME



		



		COST OF OVERTIME BORNE BY



		

|_| COMPANY / owner                     |_| CONTRACTOR



		TRADE

		NO. OF PERSONS

		HOURS

		COST DATA



		

		

		

		

		



		

		

		

		

		ROM $ 

		



		

		

		

		

		



		

		

		

		

		



		

		

		

		

		



		

		TOTAL HRS.

		

		

		



		CONTRACTOR - SIGNATURE AND DATE

		  NOTE:



		Contractor

		

		This is a notice to proceed with the described work prior to agreement of any pricing and any adjustment in the schedule for performance.  This is not an authorization for payment. The premium costs payable against this request (where applicable) shall be in accordance with hours actually spent in the performance of the work as recorded on approved Daily Time Sheets



		

		

		



		 APPROVAL - SIGNATURE and DATE



		construction MANAGER / Project Manager

		



		

		

		

		



		CONTRACT ADMINISTRATOR
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ENVIRONMENTAL, HEALTH, and SAFETY REQUIREMENTS for ON-SITE WORK





















Document, Appendixes, Required Readings are located at:



J13 Documents :: SOCCo
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DND-HR-POL-00026-F04, Rev. 0 


 
CONTROLLED FORM 


PRE-EMPLOYMENT DRUG TESTING CONSENT FORM 
STATEMENT OF UNDERSTANDING 


 
 
 
Print Name:            
 
 
I hereby agree to allow Southern Ohio Cleanup Company LLC (SOCCo) to collect urine samples from 
me for the sole purpose of detecting whether or not there is the illegal presence of drugs in my body.  
Further, I give my consent to the company’s release and use of my urine samples and test results in the 
administration and enforcement of SOCCo’s Workplace Substance Abuse Program and in any dispute 
that arises out of the Company’s refusal to employ me. I understand SOCCo has a strict policy 
prohibiting employees from using drugs illegally. 
 
I understand if the results of the drug testing of my urine are positive, I will be removed from further 
consideration for employment. I also understand if I refuse to consent to this drug testing, I will be 
removed from consideration for employment at this time. 
 
 
I hereby consent to the administration of the drug detection urine test and to the terms and conditions 
of this consent agreement. 
 
Applicant:  
 
 
     /         
                                              Print Name/Signature     Date Signed 
 
 
Witness: 
 
 
     /         
                                              Print Name/Signature     Date Signed 
 
 
 
I hereby refuse the drug detection urine test. 
 
Applicant:  
 
 
     /         
                                              Print Name/Signature     Date Signed 
 





		Print Name: 

		Text3: 

		Text4: 

		Date: 
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1.0 GENERAL 


1.1 Plant Access Limitations 


1.1.1 Contractor’s construction activities will be restricted to the areas designated as 
work areas on the Plant Access Plan.  Travel on plant site will be restricted to 
the main roads designated on the Plant Access Plan.   The contractor will be held 
responsible for keeping personnel within the designated area(s).  Contractor 
personnel found outside the designated area(s) will be removed from plant site. 


1.1.2 Contractor personnel assigned to work within the limited area (LA) shall enter 
and leave the area only through the portal assigned for this contract.  ** 


1.1.3 All contractor personnel coming onto plant site, even for a limited period such 
as deliveries, meetings, etc., must be United States citizens; foreign nationals, 
including Green Card individuals are not permitted entry to the Federal 
Reservation.   


1.1.4 Uncleared individuals will be escorted by a minimum “L” cleared, trained, and 
knowledgeable employee while in a LA.  The escort ratio is 10 to 1, unless 
otherwise approved by North Wind Dynamics, LLC (NWD) Security. 


1.2 Security Clearance 


There are two types of Department of Energy (DOE) personnel security clearances, “L” 
or “Q”.  The following information must be submitted for either: 


A valid justification statement for clearance level
A pre-employment background check (as described in section 1.6.2)
Negative drug screen results within the past 90 days with the Medical Review
Officer’s signature.


NOTE:  DOE may require additional information if needed on a case by case basis. 


1.3 FOCI 


Foreign Ownership, Control or Influence (FOCI) approval is required for contractor and 
all tiers of the contractor’s subcontracts requiring unescorted access to the LA.  FOCI 
registration must be completed prior to any clearances being extended to the contract. 
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1.4 Limited Area 


1.4.1 DOE security area designated for the protection of classified matter and 
Category III Special Nuclear Material (SNM).  


1.4.2 LA consists of physical boundaries designed to ensure access is controlled to 
allow only authorized personnel into the security area. 


1.5 Property Protection Areas (PPAs) 


PPAs are security areas established to control public access and protect employees, 
government property, CAT IV nuclear material, and hazardous materials/chemicals.  
These security areas will be established with security requirements documented in the 
Site Security Plan (NWD PORTS 22-8018) approved by the Cognizant Security Office. 


1.6 General Personnel Requirements 


1.6.1 In addition to the requirements specified herein, the contractor shall maintain a 
current list of all contractor and subcontractor personnel, both cleared and 
uncleared, working on plant site.  This list shall be made available to the 
Contractor Technical Representative (CTR), Buyer Technical Representative 
(BTR) or Contract Administrator (CA) upon request and shall include, as a 
minimum, the full name, residential address, type of security clearance (if any), 
and citizenship for each on-site employee. 


1.6.2 After receipt of Notice of Award of a contract, the contractor shall submit to 
Southern Ohio Cleanup Company LLC (SOCCo) Security through the CTR, a list 
of all personnel known or believed to have an active DOE “Q” or “L” security 
clearance and who are to be utilized for work within the LA.  This list shall 
include the full name, social security number, and date of birth, place of birth, 
job title, and the present address and phone number of the employee.  A listing 
of uncleared contractor personnel requiring a “Q” or “L” clearance shall be 
submitted by the CTR to SOCCo Security. 


1.6.3 The DOE Acquisition Regulation requires that before DOE processes an applicant 
for a DOE clearance, the contractor must ensure that an investigation is 
conducted to establish the applicant’s job qualifications and suitability. DEAR 
970.2201(1), requires the contractor conduct pre-employment personnel 
investigation to include: 


A check of the applicant’s credit status.
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Verification of high school degrees and diplomas received within the
past 5 years.
Verification of all degrees or diplomas from institutions of higher
learning.
Telephone interviews with at least two listed personal references and at
least one developed personal reference (a developed reference is one
who was not listed by the applicant but was developed during the
investigation) to establish the applicant’s character, habits, aberrant
behavior or other information that may reveal the applicant’s suitability
for a clearance.
Telephone interviews with all employers for the past 3 years (excluding
employment of less than sixty [60] days duration, part-time
employment) to verify dates worked and to determine eligibility for
rehire.
A check of court records for information concerning criminal (felony and
misdemeanor), civil and domestic cases in every jurisdiction where
applicant has resided (except jurisdictions resided in less than sixty [60]
days) for the preceding five-year period.


1.7 Reinvestigations 


DOE Order (O) 472.2a, requires access authorizations of individuals holding DOE “Q” and 
“L” security clearances be reinvestigated every 5 years.  Each month, DOE utilizes NWD, 
who in turn notifies contractor and subcontractor employees scheduled for 
reinvestigations.  NWD Security will notify the contractor or subcontractor employee 
directly of the pending reinvestigation.  Failure to complete the forms by the established 
date may result in the termination of the security clearance. 


The contractor shall include this requirement in each lower-tier contract requiring 
access to classified information or source material/special nuclear material as defined in 
the security clause of this contract. 


1.8 Building Access Requirements 


All personnel must be authorized to enter individual buildings by the Facility Manager. 
The person responsible for directing the contractor or subcontractor employee is 
responsible for contacting the facility manager. 
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2.0 BADGING 


2.1 Uncleared Site-Specific Badge – less than 6 months 


The following are the requirements for the uncleared site-specific badge for individuals 
who will be on-site less than six (6) months: 


Required if working on-site for more than ten (10) days
Initial Security Awareness Briefing
General Employee Training
Signed Individual Security Plan, if applicable
Approved NWD SS PE FOR 2233 Security Badge Request


Note: The badge office will provide a temporary badge for interview candidates or 
anyone that have determined will not be on-site for more than six months. However, 
the length of time a temporary badge is issued to such individuals will count against 
their six-month lifetime maximum, regardless of how often they physically visit the site. 


2.2 Uncleared Site-Specific Badge – more than six (6) months 


The following are the requirements for the uncleared site-specific badge for individuals 
who will be on-site more than 6 months: 


Required if working on-site for more than ten (10) days
Initial Security Awareness Briefing
General Employee Training
Signed Individual Security Plan, if applicable
Approved NWD SS PE FOR 2233 Security Badge Request


In addition to the above, the following are also required for processing an SF-85, 
Questionnaire for Non-Sensitive Positions (Uncleared): 


Prime Contractor Human Resources (HR) Department, Labor Relations
Department or the Facility Security Officer (FSO) must complete the following
forms:


206.2, Office of Science Consolidated Service Center, Request for Badge
NWD-SS-PE-FOR-2233, Security Badge Request Form
306, Declaration for Federal Employment
Questionnaire for National Security Position (QNSP) Privacy Information
Review Approval
Any other forms requested by PERSEC


  5 of 11 







        Attachment J-15 
PORTS SOCCo Site Security Requirements         


02/10/2026 


Once the appropriate management signature(s) have been obtained, all forms
are submitted to PERSEC. After receiving the forms, PERSEC will initiate the
applicant to complete e-QIP, SF-85, on-line. Then the individual must present to
a PERSEC Specialist either a certified original birth certificate or passport
(current or expired) and complete the enrollment in USAccess.


Personnel will not be provided physical or logical access until they have
completed their e-QIP and it has been deemed satisfactory for release from the
Cognizant Personnel Security Office (CPSO) to the investigating agency. In the
event there is a justifiable need (i.e., mission critical) for the employee to start
work prior to completion of their e-QIP, the Prime Contractor should contact
the ODSA to make the request; however, the maximum amount of time that
may be authorized to complete the submittal is two weeks.


Personnel/positions identified as needing a clearance will also be submitted for
an interim uncleared Homeland Security Presidential Directive 12 (HSPD-12)
credential. This will be automatic action by the CPSO and is done to avoid the
potential of surpassing the six-month maximum time a person is allowed to be
issued a Local Site Specific Only (LSSO) badge. The interim uncleared badge
essentially stops the clock and allows for the necessary amount of time for the
clearance investigation to occur. In the event the candidate has derogatory
background information, they will likely be denied an interim uncleared HSPD-
12 credential.


2.3 Cleared DOE Standard Badge 


The following are the requirements for the cleared DOE standard badge: 


DOE “Q” or “L” clearance
Completion of both Initial and Comprehensive Security Awareness Briefings
General Employee Training
Signed Individual Security Plan and Standard Form 312
Approved NWD SS PE FOR 2233 Security Badge Request


2.4 Homeland Security Presidential Directive – 12 (HSPD-12) Badge 


The following are the requirements for the HSPD-12 badge: 


Requires either Personal Identity Verification (PIV) approval or DOE “Q” or “L”
clearance
Approved NWD SS PE FOR 2233 Portsmouth HSPD-12 Badge Request
Personnel are required to have three separate appointments to complete the
enrollment process.  NWD will provide instructions for completing this process.
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Personnel are required to have two forms of identification for this appointment
(i.e., valid passport, driver’s license or state identification, social security card,
certified copy of birth certificate, military identification, etc.)


2.5 Special Contracts Requirements 


2.5.1 After receiving notification that the clearance has been granted, contractor 
personnel shall report to the NWD Visitor Control Office, at the time designated 
by NWD Security for security identification badge processing. 


2.5.2 Contractor personnel will be photographed and will be issued a security 
identification badge according to NWD security procedures.  The security 
identification badge shall be prominently displayed on the outer garment and 
above the waist at all times while on site. 


2.5.3 Immediately notify NWD and SOCCo Security through the CTR, BTR or CA when 
contractor or subcontractor personnel authorized to enter the LA or PPA, are 
terminated or no longer require access (within 2 days).  All cleared employees 
must immediately report to NWD Security for a termination briefing.  Uncleared 
employees do not require a termination briefing, but must return all 
Government property (i.e., security badge, RSA token, PNAD, TLD, etc.) at the 
time of termination. 


NOTE:  Failure to comply with these procedures may result in the withholding of the 


3.0 


final payment by SOCCo until all incidents of noncompliance have been resolved. 


PROHIBITED AND CONTROLLED ARTICLES 


Personnel are not authorized to possess any prohibited or controlled articles listed at the portals 
unless granted authorization by NWD Security.  At any time prohibited and/or controlled articles 
are introduced without prior approval, the worker is subject to a security infraction and/or 
disciplinary action up to and including termination.  Fitbits are authorized (cannot have a 
microphone, cellular capabilities, audio recording device, video recording device or a camera) 
for entry into the LA and PPA.  However, these items are not permitted in Centrus leased space. 


3.1 Prohibited Articles 
Explosives (includes ammunition);
Dangerous weapons; (18 U.S.C. §930, “dangerous weapon” means a weapon,
device, instrument, material, animate or inanimate that is used for, or is readily
capable of, causing death or serious bodily injury, except that such term does
not include a pocket knife with a blade of less than 2 ½ inches in length);


  Page 7 of 11 







        Attachment J-15 
  PORTS SOCCo Site Security Requirements         


02/10/2026 


Instruments or materials likely to produce substantial injury to persons or
damage to persons or property;
Controlled substances (e.g., illegal drugs and associated paraphernalia but not
prescription medicine);
Use of alcohol beverages; or
Any other items prohibited by law to include items prohibited on Federal
property that may not be illegal under local state laws (e.g., marijuana, etc.) are
not permitted onto DOE property without appropriate authorization.
Any confiscated prohibited articles shall be processed as evidence in accordance
with ODFSA approved chain of custody procedures.
Ensure notifications of confiscated prohibited items are reported to ODFSA or
delegee, Personnel Security, and the local Inspector General’s Office, as
applicable. Notifications may also need to be made to local law enforcement
(even in states where marijuana is legal because the quantity may be a factor).


3.2 Controlled Articles 


Controlled articles are not determined by types or brands, but instead as “personally-
owned electronic devices capable of audio or visual recording and/or cellular 
capabilities or transmission” intended to be introduced into a LA.  (See NWD SS PG PRO 
2310, Prohibited and Controlled Articles at the Portsmouth Gaseous Diffusion Site) 


Equipment issued to the workforce for official business (e.g., cell phones, laptops, etc.) 
by any of the prime contractors does not require a controlled article permit.  This type 
of equipment is already vetted through the appropriate channels prior to being issued 
to an employee or department, and must have the red tamper indicating sticker or any 
of the identified property stickers from Paducah, Lexington, or PORTS affixed. 


Note:  Slight variations between sites for the property stickers (e.g., location of numbers 
and/or different letter designators) may exist. 


These stickers suffice for transporting such equipment in and out of a security area.  
Controlled article permits are not required for Government/Company owned and issued 
equipment, when issued with any of the appropriate stickers. 


Vendors, visitors, subcontractors, etc., that require the introduction of a controlled 
article into the LA are subject to the standard policy requirements and controlled 
articles permits are still required (unless the equipment is issued by a prime contractor 
with the appropriate sticker). 
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Articles not identified in the NWD procedure, are addressed on a case-by-case basis to 
determine the final ruling for potential introduction and associated process.  The 
Officially Designated Security Authority (ODSA) and/or the DOE PORTS Federal Security 
Specialist will make the final determination if an exemption applies and implement 
additional Safeguards and Security (S&S) measures, if appropriate. 


4.0 VISITOR CONTROL 


4.1 In the event that it becomes necessary to have someone other than authorized cleared 
contractor personnel for work into the LA, the contractor shall submit an approved Visit 
Request (NWD SS PE FOR 2347) by 2pm the day prior to the visit to NWD Visitor Control. 


4.2 All proposed visits to the LA by other than assigned contractor or subcontractor 
personnel shall be coordinated through the CTR and must be approved by NWD 
Security.  Once approval is granted, the visitor shall be escorted by appropriately 
cleared, trained and knowledgeable contractor personnel to the specified approved 
area(s) only.  Any deviations during the visit from the conditions stipulated may result in 
the expulsion of the uncleared employee or visitor from plant site and the issuance of a 
security infraction to the escort. 


5.0 VEHICLE REQUIREMENTS 


5.1 


5.2 


5.3 


All vehicles requiring access to the LA must have company decals or logos affixed to 
both the driver and passenger side of the vehicle.  Vehicles failing to meet this 
requirement will not be allowed access.  Prior to commencing work under this contract, 
the contractor shall identify and obtain approval for all emblems that the contractor and 
subcontractors will use.  Emblems shall be of adequate size for easy identification and 
shall be attached to the vehicle. 


All vehicles entering the SOCCo LA must have a company decal or an NWD vehicle 
permit. 


All vehicles are subject to search at any time, whether entering, exiting, or within the 
reservation. 


6.0 MATERIAL CARRIERS 


For entrance requirements for material carriers please refer to sections 1.1, Plant Access 
Limitations and 4.0, Visitor Control. 
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7.0 WORK AFFECTING LIMITED AREA PERIMETER BARRIERS 


7.1 


7.2 


7.3 


In the event any of the work under this contract requires breaching the LA perimeter 
barrier in any manner or description, such breach will be permitted only when 
absolutely required for the work in progress. 


The contractor shall notify NWD and SOCCo Security through the CTR or BTR a 
minimum of two (2) working days prior to the proposed breaching of the LA perimeter 
barrier(s) and shall not affect such breach until authorization is issued.        


Such breaching of the LA perimeter barrier(s) will be permitted during normal working 
hours only, must be restored in a manner acceptable to NWD Security prior to 
completion of normal working hours, and may only be performed in the presence of 
NWD Security personnel. 


8.0 USE OF INFORMATION AND CONTRACT DOCUMENTS 


The drawings, designs, specifications, and other technical information furnished in the contract 
documents are made available to prospective bidders solely for the purposes of preparation of a 
proposal and for performance of work under any contract resulting from such proposal.  Except 
as specifically authorized in writing by the CTR, the recipient is responsible for limiting the 
dissemination of this information to those who need access in connection with preparation of a 
proposal and/or performance of work under subsequent contracts or subcontracts. 


9.0 CONTRACTOR SECURITY REPRESENTATIVE 


9.1 The contractor shall designate a security representative, acceptable to the CTR, who 
shall be at the project site at all times during the performance of work under this 
contract.  Such designation shall be transmitted in writing and shall include the full 
name, residential address, and residential telephone number of the designated 
representative.  This contractor security representative must be thoroughly familiar with 
all plant site security requirements.  If the duration of this contract is greater than one 
year, the contractor security representative shall assure that all “Q” or “L” cleared 
contractor and subcontractor personnel attend a security/classification reorientation on 
not less than an annual basis. 


9.2 The contractor’s security representative will be charged with the responsibility and will 
be given appropriate authority to discharge the contractor’s obligation to: 


9.2.1 Familiarize contractor and subcontractor personnel with, and assure compliance 
to, the security and plant protection requirements of the work under this 
contract.  
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9.2.2 Supervise processing of security approval requests. 


9.2.3 Maintain liaison with the CTR and NWD Security personnel in connection with 
the processing of security approvals and access authorizations, security 
identification and HP badges, rules and regulations of visitors, classified 
information, and reporting violations of security regulations and federal 
regulations. 


9.2.4 Administer and coordinate security matters relative to all contractor activities. 


9.2.5 Advise the CTR of all construction and schedule changes that will affect security 
requirements and coordinate, in advance, all schedule changes involving access 
to the LA. 


9.2.6 Immediately notify SOCCo and NWD Security through the CTR when contractor or 
subcontractor personnel authorized to enter the LA are terminated or no longer 
need access.  All cleared employees will immediately report to NWD Security for 
a termination briefing.  Uncleared employees do not require a termination 
briefing, but must return all Government property (i.e., badge, RSQ token, 
PNAD, TLD, etc.) at the time of termination.  The contractor security 
representative shall also make necessary arrangements for re-badging of 
employees who will be performing work under this contract beyond the 
expiration date of the employee’s security identification badge.  Such 
arrangements shall include obtaining the approval of the CTR for the required 
time extension, as long as this extension does not exceed the 6-month lifetime 
maximum of a LSSO.  
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Attachment J-16 
FBP Subcontractor Quality Assurance Requirements 


Requisition/Purchase Order Number/Project Title: _______________________


Note: FBP assigned QA personnel have right of access to enter all work areas and request documentation 
to be provided in a timely manner to conduct oversight of activities and to resolve identified problems. 


FBP-FRM-01035, Rev. 2 Page 1 of 6 


Required 
√ 


Requirement Description Comments – 
Explanation/Justification 


J-16 No additional requirements required.
1.0 Program (If checked, all lines are required) 
1.1 Subcontractor shall submit a project Quality Assurance Plan 


(QAP) that incorporates the elements stated herein. The 
QAP (includes implementing work documents) shall be 
submitted as specified in the Submittal Register J-8. 


1.2  Subcontractor shall provide an organization chart that 
identifies and describes responsibilities, levels of authority, 
and interfaces for those managing, performing, and 
assessing the adequacy of work. 


1.3  Subcontractor shall designate a QA/QC representative (must 
be independent of directing and performing work) who will 
provide interface for quality related work and any stop work 
actions by the subcontractor or FBP. The subcontractor shall 
submit the resume of the QA/QC representative showing 
Knowledge, Skills and Ability (KSA) related to QA 
activities for FBP QA approval as specified on the Submittal 
Register J-8. 


1.4 Subcontractor shall identify National Consensus Standards 
for applicability to their Quality Program Requirements as 
selected below: 
ASME/NQA-1 2008/2009 Part 1-Nuclear Quality Assurance 
Program Requirements 
ASME/NQA-1 2008/2009 Part 2 (as selected) 


2.4 Power, Instrumentation and Control Equip. 
2.7 Software 
2.14 CGD 
 2.18 Maintenance 


Other: 
2.0 Personnel Training and Qualifications 
2.1  Subcontractor personnel performing work requiring special 


skills or abilities shall be trained and have documented 
qualifications or certifications prior to performing work and 
will submit as specified in the Submittal Register J-8.  


3.0 Quality Improvement (If checked, all lines are required) 
3.1  Subcontractor shall assign the responsibility for 


identification and authority to the designed QA/QC 
representative to stop unsatisfactory work and control 
further processes, installation or use of nonconforming 
items. 
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Required 
√ 


Requirement Description Comments – 
Explanation/Justification 


3.2  Subcontractors shall provide requirements for the 
identification, reporting, and disposition of project 
non-conformances. Non-conformances including S/CI 
require notification of FBP representative for review and 
concurrence of proposed corrective actions prior to 
commencing corrective action implementation. 


4.0 Documents and Records (If checked, all lines are required) 
4.1 Subcontractor shall have a program which identifies and 


controls project records. The program should identify how 
the subcontractor reviews and approves changes, issues 
revisions, and stores records. 


4.2 The document control program shall describe how FBP 
controlled documents and drawings are maintained ensuring 
current revisions are used for field work and will submit as 
specified in the Submittal Register J-8. Superseded and 
cancelled controlled documents shall be marked “VOID” 
and removed from the field or work area. 


4.3 Subcontractor shall describe how revisions to final design 
(As-Built drawings, Use-As-Is, Repair, nonconformance 
disposition) are subjected to a design control process for 
review and approval. 


4.4 Subcontractor shall routinely review documents used in the 
work area to ensure that current, approved, controlled 
documents are in use in the field. 


4.5 Project records must be maintained in compliance with 
ASME NQA-1 Requirement 17 Quality Assurance Records 
Section 600 Storage. 


4.6 Subcontractor shall maintain a continuous record of all field 
changes and shall incorporate all such changes on the "As 
Built" drawings and other engineering data.  


4.7 Subcontractor shall maintain receipt/acceptance 
testing/inspection records; records shall be traceable to 
systems, components, specifications, or activities and will 
submit as specified in the Submittal Register J-8. 


5.0 Work Processes (If checked, all lines are required) 
5.1 Subcontractor shall identify the methods used to verify work 


completion via daily logs, process inspections, or acceptance 
testing for work performed; includes sub-tier contractor's 
work. 
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Required 
√ 


Requirement Description Comments – 
Explanation/Justification 


5.2 Subcontractor's QAP and approved work control documents 
must describe how daily work is verified by supervision. 
Daily work documentation should include at a minimum: 
applicable testing, startup requirements, maintenance, 
special processes, field changes, and safety or quality 
concerns. 


5.3 Subcontractor shall ensure procedures or work instructions 
to accomplish tasks necessary to execute the work are 
developed and approved prior to use. 


5.4 Subcontractor shall submit a project Work Plan. The work 
plan shall be submitted as specified in the Submittal 
Register J-8. 


6.0 Design (If checked, all lines are required) 
6.1 A program for the design of items and processes shall be 


established and implemented using sound 
engineering/scientific principles and appropriate standards 
(when design is required). 


6.2 When design calculations are required, the QAP must 
describe a calculation verification process which includes 
software quality assurance including software and hardware 
and operating system validation. 


6.3 Design change control process shall be established such that 
FBP Engineering reviews adequacy of change and impact to 
original design that include controls to incorporate 
modifications or field changes for final designs. 


7.0 Procurement (If checked, all lines are required) 
7.1 Subcontractor shall identify subtier vendors and flow down 


contract requirements. 
7.2 Subcontractor/supplier project QAP shall describe how the 


receipt of specification procured materials will be inspected 
to ensure conformance to purchase requirements. 


7.3 When required, Certificates of Conformance (CoCs) shall 
meet applicable criteria from NQA-1 (2008/2009), 
Requirement 7, Section 503 (a) through (f). 


8.0 Inspection and Acceptance Testing (If checked, all lines 
are required) 


8.1 Subcontractor shall check items supplied to their work 
processes to ascertain that items are correct and suitable for 
use. 
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Required 
√ 


Requirement Description Comments – 
Explanation/Justification 


8.2 When work requires specific standard implementation 
(NOTE: testing, ASME/AWS codes, geotechnical testing, 
welding), work documents shall be developed to detail how 
the Contractor will implement special processes (welding, 
heat treating, brazing, soldering, and non-destructive 
examination) to established standards and will submit as 
specified in the Submittal Register J-8. 


8.3 For inspection and testing activities, the project QAP or 
Work Plan shall identify the program controls necessary for 
calibration, maintenance, accountability, and use of 
equipment. Item or process test requirements shall include 
acceptance criteria. Subcontractor shall identify subtier 
testing vendors. 


8.4 Subcontractor shall document the ability of an item or 
process to satisfactorily perform its intended function. Test 
records shall include as a minimum: item/process tested, 
tester, type of observation, results and acceptability, any 
corrective actions to deviations, and name of authorized 
evaluator. 


8.5 Subcontractor shall submit an acceptance/test plan. The plan 
shall be submitted as specified in the Submittal Register J-8. 


8.6 Measuring and Test Equipment (M&TE): Subcontractor 
shall have M&TE controls established to ensure M&TE 
equipment is labeled and tagged to indicate calibration 
status. M&TE identification includes ability to provide 
traceability to calibration and test data. 


9.0 Assessments 
Subcontractor shall conduct field documented observations 
and assessments, and report deficiencies. 


10.0  Suspect Counterfeit Items (If checked, all lines are 
required) 


10.1 If subcontractor is ordering and receiving items, they are 
required to comply with DOE O 414.1D Attachment 3 
Suspect/Counterfeit Items Prevention and will complete 
FBP training module EC7001 Suspect/Counterfeit Items 
Awareness or FBP approved subcontractor training prior to 
ordering/receiving items. 



Mark Longhauser

Cross-Out
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Required 
√ 


Requirement Description Comments – 
Explanation/Justification 


10.2 Subcontractor shall include the following S/CI requirements 
in subcontractor work documents for items purchased that 
are listed on the SUSPECT/COUNTERFEIT ITEM 
COMPONENT AND PRODUCT INFORMATION listing: 
A. Notwithstanding any other provisions of this


agreement, the Contractor warrants that all items
provided to FBP shall be genuine, new and unused
unless otherwise specified in writing by the
subcontractor. Contractor further warrants that all items
used by the subcontractor during the performance of
work at the Portsmouth Gaseous Diffusion Plant,
include all genuine, original, and new components, or
are otherwise suitable for the intended purpose.
Furthermore, the subcontractor shall indemnify FBP, its
agents, and third parties for any financial loss, injury,
or property damage resulting directly or indirectly from
material, components, or parts that are not genuine,
original, and unused, or not otherwise suitable for the
intended purpose. This includes, but is not limited to,
materials that are defective, suspect, or counterfeit;
materials that have been provided under false
pretenses; and materials or items that are materially
altered, damaged, deteriorated, degraded, or result in
product failure.


B. Types of material, parts, and components known to
have been misrepresented include (but are not limited
to) fasteners; hoisting, rigging, and lifting equipment;
cranes; hoists; valves; pipe and fittings; electrical
equipment and devices; plate, bar, shapes, channel
members, and other heat treated materials and
structural items; welding rod and electrodes; and
computer memory modules. The Subcontractor's
warranty also extends to labels and/or trademarks or
logos affixed, or designed to be affixed, to items
supplied or delivered to the Contractor. In addition,
because falsification of information or documentation
may constitute criminal conduct, the Contractor may
reject and retain such information or items, at no cost,
and identify, segregate, and report such information or
activities to cognizant Department of Energy officials.


10.3 Equipment purchase requisitions that may contain high 
strength bolts and/or circuit breakers shall be reviewed for 
Suspect/Counterfeit Items and/or NRTL. 
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√ 


Requirement Description Comments – 
Explanation/Justification 


11.0 Software Quality Assurance 
The subcontractor project QAP shall describe how the 
Software is controlled to meet the requirements contained in 
DOE O 414.1D Attachment 4, Safety Software Quality 
Assurance Requirements. 


Other: 


Attachment: 


QA Prepared by: Date: 


Print Name/Signature 


QA Reviewed by: Date: 


Print Name/Signature 





		Comments  ExplanationJustificationJ16 No additional requirements required: 

		Comments  ExplanationJustification10 Program If checked all lines are required: 

		Comments  ExplanationJustification11 Subcontractor shall submit a project Quality Assurance Plan QAP that incorporates the elements stated herein The QAP includes implementing work documents shall be submitted as specified in the Submittal Register J8: 

		Comments  ExplanationJustification12 Subcontractor shall provide an organization chart that identifies and describes responsibilities levels of authority and interfaces for those managing performing and assessing the adequacy of work: 

		Comments  ExplanationJustification13 Subcontractor shall designate a QAQC representative must be independent of directing and performing work who will provide interface for quality related work and any stop work actions by the subcontractor or FBP The subcontractor shall submit the resume of the QAQC representative showing Knowledge Skills and Ability KSA related to QA activities for FBP QA approval as specified on the Submittal Register J8: 

		Comments  ExplanationJustification14 Subcontractor shall identify National Consensus Standards for applicability to their Quality Program Requirements as selected below: 

		Comments  ExplanationJustificationASMENQA1 20082009 Part 1Nuclear Quality Assurance Program Requirements: 

		Comments  ExplanationJustificationASMENQA1 20082009 Part 2 as selected: 

		Comments  ExplanationJustification24 Power Instrumentation and Control Equip: 

		Comments  ExplanationJustification27 Software: 

		Comments  ExplanationJustification214 CGD: 

		Comments  ExplanationJustification218 Maintenance: 

		Other: 

		Comments  ExplanationJustificationOther: 

		Comments  ExplanationJustification20 Personnel Training and Qualifications: 

		Comments  ExplanationJustification21 Subcontractor personnel performing work requiring special skills or abilities shall be trained and have documented qualifications or certifications prior to performing work and will submit as specified in the Submittal Register J8: 

		Comments  ExplanationJustification30 Quality Improvement If checked all lines are required: 

		Comments  ExplanationJustification31 Subcontractor shall assign the responsibility for identification and authority to the designed QAQC representative to stop unsatisfactory work and control further processes installation or use of nonconforming items: 

		Comments  ExplanationJustification32 Subcontractors shall provide requirements for the identification reporting and disposition of project nonconformances Nonconformances including SCI require notification of FBP representative for review and concurrence of proposed corrective actions prior to commencing corrective action implementation: 

		Comments  ExplanationJustification40 Documents and Records If checked all lines are required: 

		Comments  ExplanationJustification41 Subcontractor shall have a program which identifies and controls project records The program should identify how the subcontractor reviews and approves changes issues revisions and stores records: 

		Comments  ExplanationJustification42 The document control program shall describe how FBP controlled documents and drawings are maintained ensuring current revisions are used for field work and will submit as specified in the Submittal Register J8 Superseded and cancelled controlled documents shall be marked VOID and removed from the field or work area: 

		Comments  ExplanationJustification43 Subcontractor shall describe how revisions to final design AsBuilt drawings UseAsIs Repair nonconformance disposition are subjected to a design control process for review and approval: 

		Comments  ExplanationJustification44 Subcontractor shall routinely review documents used in the work area to ensure that current approved controlled documents are in use in the field: 

		Comments  ExplanationJustification45 Project records must be maintained in compliance with ASME NQA1 Requirement 17 Quality Assurance Records Section 600 Storage: 

		Comments  ExplanationJustification46 Subcontractor shall maintain a continuous record of all field changes and shall incorporate all such changes on the As Built drawings and other engineering data: 

		Comments  ExplanationJustification47 Subcontractor shall maintain receiptacceptance testinginspection records records shall be traceable to systems components specifications or activities and will submit as specified in the Submittal Register J8: 

		Comments  ExplanationJustification50 Work Processes If checked all lines are required: 

		Comments  ExplanationJustification51 Subcontractor shall identify the methods used to verify work completion via daily logs process inspections or acceptance testing for work performed includes subtier contractor  s work: 

		Comments  ExplanationJustification52 Subcontractor  s QAP and approved work control documents must describe how daily work is verified by supervision Daily work documentation should include at a minimum applicable testing startup requirements maintenance special processes field changes and safety or quality concerns: 

		Comments  ExplanationJustification53 Subcontractor shall ensure procedures or work instructions to accomplish tasks necessary to execute the work are developed and approved prior to use: 

		Comments  ExplanationJustification54 Subcontractor shall submit a project Work Plan The work plan shall be submitted as specified in the Submittal Register J8: 

		Comments  ExplanationJustification60 Design If checked all lines are required: 

		Comments  ExplanationJustification61 A program for the design of items and processes shall be established and implemented using sound engineeringscientific principles and appropriate standards when design is required: 

		Comments  ExplanationJustification62 When design calculations are required the QAP must describe a calculation verification process which includes software quality assurance including software and hardware and operating system validation: 

		Comments  ExplanationJustification63 Design change control process shall be established such that FBP Engineering reviews adequacy of change and impact to original design that include controls to incorporate modifications or field changes for final designs: 

		Comments  ExplanationJustification70 Procurement If checked all lines are required: 

		Comments  ExplanationJustification71 Subcontractor shall identify subtier vendors and flow down contract requirements: 

		Comments  ExplanationJustification72 Subcontractorsupplier project QAP shall describe how the receipt of specification procured materials will be inspected to ensure conformance to purchase requirements: 

		Comments  ExplanationJustification73 When required Certificates of Conformance CoCs shall meet applicable criteria from NQA1 20082009 Requirement 7 Section 503 a through f: 

		Comments  ExplanationJustification80 Inspection and Acceptance Testing If checked all lines are required: 

		Comments  ExplanationJustification81 Subcontractor shall check items supplied to their work processes to ascertain that items are correct and suitable for use: 

		Comments  ExplanationJustification82 When work requires specific standard implementation NOTE testing ASMEAWS codes geotechnical testing welding work documents shall be developed to detail how the Contractor will implement special processes welding heat treating brazing soldering and nondestructive examination to established standards and will submit as specified in the Submittal Register J8: 

		Comments  ExplanationJustification83 For inspection and testing activities the project QAP or Work Plan shall identify the program controls necessary for calibration maintenance accountability and use of equipment Item or process test requirements shall include acceptance criteria Subcontractor shall identify subtier testing vendors: 

		Comments  ExplanationJustification84 Subcontractor shall document the ability of an item or process to satisfactorily perform its intended function Test records shall include as a minimum itemprocess tested tester type of observation results and acceptability any corrective actions to deviations and name of authorized evaluator: 

		Comments  ExplanationJustification85 Subcontractor shall submit an acceptancetest plan The plan shall be submitted as specified in the Submittal Register J8: 

		Comments  ExplanationJustification86 Measuring and Test Equipment MTE Subcontractor shall have MTE controls established to ensure MTE equipment is labeled and tagged to indicate calibration status MTE identification includes ability to provide traceability to calibration and test data: 

		Comments  ExplanationJustification90 Assessments: 

		Comments  ExplanationJustificationSubcontractor shall conduct field documented observations and assessments and report deficiencies: 

		Comments  ExplanationJustification100  Suspect Counterfeit Items If checked all lines are required: 

		Comments  ExplanationJustification101 If subcontractor is ordering and receiving items they are required to comply with DOE O 4141D Attachment 3 SuspectCounterfeit Items Prevention and will complete FBP training module EC7001 SuspectCounterfeit Items Awareness or FBP approved subcontractor training prior to orderingreceiving items: DOE order has been updated to 404.1E. 


		Comments  ExplanationJustification102 Subcontractor shall include the following SCI requirements in subcontractor work documents for items purchased that are listed on the SUSPECTCOUNTERFEIT ITEM COMPONENT AND PRODUCT INFORMATION listing: 

		Comments  ExplanationJustificationA Notwithstanding any other provisions of this agreement the Contractor warrants that all items provided to FBP shall be genuine new and unused unless otherwise specified in writing by the subcontractor Contractor further warrants that all items used by the subcontractor during the performance of work at the Portsmouth Gaseous Diffusion Plant include all genuine original and new components or are otherwise suitable for the intended purpose Furthermore the subcontractor shall indemnify FBP its agents and third parties for any financial loss injury or property damage resulting directly or indirectly from material components or parts that are not genuine original and unused or not otherwise suitable for the intended purpose This includes but is not limited to materials that are defective suspect or counterfeit materials that have been provided under false pretenses and materials or items that are materially altered damaged deteriorated degraded or result in product failure: 

		Comments  ExplanationJustificationB Types of material parts and components known to have been misrepresented include but are not limited to fasteners hoisting rigging and lifting equipment cranes hoists valves pipe and fittings electrical equipment and devices plate bar shapes channel members and other heat treated materials and structural items welding rod and electrodes and computer memory modules The Subcontractor  s warranty also extends to labels andor trademarks or logos affixed or designed to be affixed to items supplied or delivered to the Contractor In addition because falsification of information or documentation may constitute criminal conduct the Contractor may reject and retain such information or items at no cost and identify segregate and report such information or activities to cognizant Department of Energy officials: 

		Comments  ExplanationJustification103 Equipment purchase requisitions that may contain high strength bolts andor circuit breakers shall be reviewed for SuspectCounterfeit Items andor NRTL: 

		Comments  ExplanationJustification110 Software Quality Assurance: 

		Comments  ExplanationJustificationThe subcontractor project QAP shall describe how the Software is controlled to meet the requirements contained in DOE O 4141D Attachment 4 Safety Software Quality Assurance Requirements: DOE order has been updated to 404.1E. 
Evaluate any software prior to use for SQA applicability
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Sample - CERTIFICATE OF INSURANCE FORM

Contractor shall have this form executed by the appropriate Insurance Broker(s) and return it to the Southern Ohio Cleanup Company LLC (SOCCo) Contracts Administrator prior to the commencement of work.  Electronic Certification, in lieu of this form, that evidences that the insurance coverage required by this forum and Part III to the Contract is in place, may be accepted at the discretion of SOCCo.



		CERTIFICATE OF LIABILITY INSURANCE

		DATE (MM/DD/YYYY)





		PRODUCER

(Name of Contractor’s Insurance Broker or Agent)

123 Street

City, State  00000

		THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.  THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.



		

		INSURERS AFFORDING COVERAGE

		NAIC #



		INSURED

(Contractor)

123 Street

City, State  00000

		INSURER A:  

		



		

		INSURER B:  

		



		

		INSURER C:  

		



		

		INSURER D:  

		



		

		INSURER E:  

		



		 COVERAGES



		THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.



		INSR LTR

		ADD’L INSRD

		TYPE OF INSURANCE

		POLICY NUMBER

		POLICY EFFECTIVE (MM/DD/YY)

		POLICY EXPIRATION (MM/DD/YY)

		LIMITS



		

		

		GENERAL LIABILITY

		

		

		

		EACH OCCURRENCE

		$1,000,000



		

		

		[bookmark: Check1]|X|

		COMMERCIAL GENERAL LIABILITY

		

		

		

		DAMAGE TO RENTED 

		$



		

		

		|_|

		|_|

		CLAIMS MADE

		|X|

		OCCUR

		

		

		

		PREMISES (Ea occurrence)

		



		

		

		[bookmark: Check2]|_|

		

		

		

		

		MED EXP (Any one person)

		$



		

		

		|_|

		

		

		

		

		PERSONAL & ADV INJURY

		$1,000,000



		

		

		GEN’L AGGREGATE LIMIT APPLIES PER:

		

		

		

		GENERAL AGGREGATE

		$2,000,000



		

		

		|_|

		POLICY

		|_|

		PRO-JECT

		|_|

		LOC

		

		

		

		PRODUCTS – COMP/OP AGG

		$2,000,000



		

		

		AUTOMOBILE LIABILITY

		

		

		

		COMBINED SINGLE LIMIT

(Ea accident)

		$1,000,000



		

		

		|_|

		ANY AUTO

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		

		

		|X|

		ALL OWNED AUTOS

		

		

		

		BODILY INJURY

(Per person)

		$



		

		

		

		

		

		

		

		

		



		

		

		|_|

		SCHEDULED AUTOS

		

		

		

		

		



		

		

		

		

		

		

		

		BODILY INJURY

(Per accident)

		$



		

		

		|X|

		HIRED AUTOS

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		

		

		|X|

		NON-OWNED AUTOS

		

		

		

		PROPERTY DAMAGE

(Per accident)

		$



		

		

		

		

		

		

		

		

		



		

		

		|_|

		

		

		

		

		

		



		

		

		GARAGE LIABILITY

		

		

		

		AUTO ONLY – EA ACCIDENT

		$



		

		

		|_|

		ANY AUTO

		

		

		

		OTHER THAN

AUTO ONLY:

		EA ACC

		$



		

		

		|_|

		

		

		

		

		

		AGG

		$



		

		

		EXCESS/UMBRELLA LIABILITY

		

		

		

		EACH OCCURRENCE

		$4,000,000



		

		

		|_|

		OCCUR

		|_|

		CLAIMS MADE

		

		

		

		AGGREGATE

		$



		

		

		

		

		

		

		

		

		$



		

		

		|_|

		DEDUCTIBLE

		

		

		

		

		

		$



		

		

		|_|

		RETENTION

		$

		

		

		

		

		$



		

		WORKERS COMPENSATION AND
EMPLOYERS’ LIABILITY

		

		

		

		|_|

		WC STATU-TORY LIMITS

		|_|

		OTH-ER

		



		

		ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICE/MEMBER EXCLUDED?    Y/N |_|

		

		

		

		E.L. EACH ACCIDENT

		$1,000,000



		

		



		

		

		

		E.L. DISEASE – EA EMPLOYEE

		$1,000,000



		

		If yes, describe under SPECIAL PROVISIONS below



		

		

		

		E.L. DISEASE – POLICY LIMIT

		$1,000,000



		

		EQUIPMENT FLOATER INSURANCE 
(TOOLS AND EQUIPMENT INSURANCE)

		

		

		

		EACH INCIDENCE OF DAMAGE OR LOSS

		REPLACEMENT



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS

Contract Number _________.  The insurer will provide Southern Ohio Cleanup Company LLC with a 30 day notice prior to cancellation or restrictive modification of the policies.  Waivers of subrogation, in favor of the U.S. Department of Energy and the certificate holder, are in force.  The U.S. Department of Energy and its employees and Southern Ohio Cleanup Company LLC and their members, managers, officers, directors and employees, are named as additional insureds. 



		CERTIFICATE HOLDER

		CANCELLATION



		Southern Ohio Cleanup Company LLC 

PO Box 368

3930 US Route 23 South

Piketon OH 45661

		SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.



		

		AUTHORIZED REPRESENTATIVE













IMPORTANT



If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).



If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).



Note that the Certificate of Insurance must include the following:

1. Reference the contract number (to be provided by the contract administrator).

2. Identify Southern Ohio Cleanup Company LLC as the certificate holder (should already be completed). 

3. Indicate that your firm has the required Worker’s Compensation insurance.

4. As called for in the provision located in Section H, Special provision H.24, Required Insurance, Paragraph (i), the Certificate must:

a. state that not less than thirty days written notice will be given to Southern Ohio Cleanup Company LLC  prior to cancellation or restrictive modification of the policies; 

b. state that waivers of subrogation, in favor of the U.S. Department of Energy and the certificate holder, are in force; and 

c. specifically name the U.S. Department of Energy and its employees and Southern Ohio Cleanup Company LLC and its members, managers, officers, directors and employees, as additional insureds. 





DISCLAIMER



The Certificate of Insurance on the previous page does not constitute a contract between the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.
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		CONTRACTOR LETTERHEAD 

		Attachment J-19

PROGRESS PAYMENT RELEASE

Contract Number:___________________









KNOW ALL PERSONS BY THESE PRESENTS, THAT WHEREAS, __________ ("Contractor"), having its principal office at ________, and _________ (hereafter referred to as "Company") have heretofore entered into a certain contract, ("Contract") dated ________ relating to the furnishing of materials, labor and/or equipment for construction or services of _______________ (description of Contractor's Work) in connection with a certain contract performed by Company for _______ ("Owner") for Owner's __________ ("Project") located at ___________.



NOW, THEREFORE upon actual receipt by Contractor of payment from Company in the sum of _________Dollars  ($____) to Contractor, which sum represents the full amount due Contractor as of Release Date, less retention in the amount of _______Dollars ($____) still being withheld by Company all under and pursuant to the Contract, this document shall become effective to release pro tanto any mechanic's lien, stop notice or bond right that Contractor has on the Project as of the Release Date. Contractor does hereby and thereby:

1. Certify to Company and Owner that all persons, firms, associations, corporations, or other entities furnishing labor, materials, equipment, supplies or services to Contractor or Owner with respect to the Contract have been paid in full as of Release Date, including any and all applicable federal, state and local taxes (sales, use, excise), import duties, licenses and royalties, except the following (none, unless noted): 



(Attach additional page, if necessary, and so note), and



2. Release and waive any and all liens, whatsoever which Contractor, its successors or assigns may have upon any portion of the lands of Owner or the buildings thereon standing, or any personal or intangible property of Owner, for labor, material, equipment or services furnished under the Contract, as of Release Date, and

3. Further remise, release and forever discharge Company and/or Owner, their affiliates, successors and assigns of and from any and all manner of liens, claims, demands, and causes of action whatsoever against Company and/or Owner which Contractor, its successors or assigns may have for, upon or by reason of any matter, cause or thing whatsoever arising under or out of the Contract, as of Release Date, except the following (none, unless noted):      



(Attach additional page, if necessary, and so note), and



4. Agree to indemnify and hold harmless Company and/or Owner, their successors or assigns, against all loss, cost, damage or expense (including, without limitation, to attorneys’ fees) by reason of any and all manner of liens, claims or demands which anyone may have for labor performed, or for materials, equipment or services furnished under the Contract, as of Release Date, except the following (none, unless noted).

This waiver and release does not apply to any retentions withheld before or after the Release Date; extras furnished before the Release Date for which payment has not been received; extras or items furnished after the Release Date.  Rights based upon work performed or items furnished under a written contract modification which has fully executed by the parties prior to the Release Date are covered by this release unless specially reserved by the claimant in this release. This release of any mechanic’s lien, stop notice, or bond right shall not otherwise affect the contract rights, including rights between the parties to the Contract based upon a recession, abandonment, or breach of Contract, or the right of the undersigned to recover compensation for labor, services, equipment or material covered by this release if that furnished labor, services, equipment or material was not compensated by the progress payment.  Before any recipient of this document relies on it said party should verify payment to Contractor.

IN WITNESS WHEREOF, Contractor has duly caused these presents to be signed and attested by its duly authorized owner, partner or officer (and if a corporation, its corporate seal to be hereunto affixed) on the ______ day of ___________, 20XX (“Release Date”).

		CONTRACTOR

		NOTARY PUBLIC 



		By

		

		On the__ day of __________, 20__, before me, the undersigned, personally appeared_________________, known to me to be the individual whose name is subscribed to this instrument, and acknowledged that he/she executed the same for the purposes therein contained.



		Title

		

		



		

		

		In witness hereof, I hereunto set my hand and official seal.



		

		

		Notary Public
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		CONTRACTOR’S PERFORMANCE BOND







		BOND NUMBER:

		





	

[bookmark: FirstField][bookmark: Text1]KNOW ALL MEN BY THESE PRESENTS, that we       ("Contractor") and      , ("Surety"), are held and firmly bound unto       (hereinafter referred to as "Company"), in the penal sum of       Dollars ($     ) for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that:

WHEREAS, Contractor has entered into Contract No.      , with Company, dated      , for       as part of the performance of a contract between Company and       ("Owner") dated       which contract and the specifications therefore shall be deemed a part hereof as fully as if set out herein.

NOW, THEREFORE, if the said Contractor shall well and truly perform and fulfill all the undertaking, covenants, terms, conditions and agreements of said contract during the original term of said contract and any extensions thereof that may be granted by Company with or without notice to the Surety, and during the life of any and all warranties and guarantees required under the contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all duly authorized additions to, extensions of and modifications of said contract that may hereafter be made, notice of which additions, extensions and modifications to Surety being hereby waived, then this obligation to be void; otherwise to remain in full force and effect.

The foregoing obligation is subject to the following conditions which are hereby agreed to by the Contractor and Surety:

(a)	Unless Surety has notified Company in writing of a prior claim by Surety to any sum earned by Contractor under said contract, upon completion of all work to be performed by Contractor under said contract, Company may at its option and without notice to Surety, pay to Contractor any sums earned by Contractor under said contract, including any retained percentage thereon, prior to the time of final approval and acceptance of Contractor's work and materials by Owner; and in the event of any such payment to Contractor herein, all of the terms, conditions and obligations of such contract and of this bond shall remain in full force and effect until the final approval and acceptance of Contractor's work and materials by Owner and until the expiration of any and all warranties and guarantees required under said contract.

(b)	Upon final approval and acceptance of Contractor's work and materials by Owner, Company may make final payment to Contractor of any sum or sums then due to Contractor under said contract, including any retained percentage thereon, without notice to or consent by the Surety, unless prior to such payment by Company, Surety gives written notice to Company of any prior claim that Surety may have to such funds or any part thereof.

(c)	In the event Contractor should default in the performance of said contract and Company should take over or terminate said contract, selection of a successor Contractor to complete the contract shall be subject to the approval of Company.

Signed and sealed this       day of      , 20XX.
	Note: This form must be completed by Contractor’s Surety on Surety’s letterhead.

		

		

		



		

		

			(Contractor)	Seal



		

		

		



		WITNESS:  (If Individual)

		

		



		

		

		



		

		

			(Title)	Seal



		

		

		



		

		

		



		ATTEST:  (If Corporation)

		

			(Company Name)	Seal



		

		

		



		

		

		



		

		

		



		

		

			(Surety*)	Seal



		ATTEST:

		

		



		

		

		



		

		

			



		

		

			(Title)	Seal



		

		

		



		

		

		



		

		

		



		

		

			(Surety Name)	





*Bond must be executed by an officer of Surety or by a duly authorized Attorney-in-Fact. If executed by an Attorney-in-Fact, a properly notarize power of attorney from Surety showing such authority must be attached hereto.



cc: 

Contract File K____430E.302R

		Contract Management
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		CONTRACTOR LETTERHEAD

		Attachment J-20

FINAL PAYMENT RELEASE

Contract Number:______________________











KNOW ALL PERSONS BY THESE PRESENTS, THAT WHEREAS, ___________ ("Contractor"), having its principal office at _______, and ______ (hereafter referred to as "Company") have heretofore entered into a certain contract, ("Contract") dated _______ relating to the furnishing of materials, labor and/or equipment for construction or services of _________ (description of Contractor's Work) in connection with a certain contract performed by Company for ______ ("Owner") for Owner's _____ ("Project") located at _____________.



NOW, THEREFORE upon actual receipt by Contractor of payment from Company in the sum of _________ Dollars ($______), which sum shall represent payment in full and final payment due to Contractor under and pursuant to the above-referenced Contract resulting in a total Contract price of ________ Dollars ($_____), Contractor does hereby:

[bookmark: Noted]1.  Certify to Company and/or Owner that all persons, firms, associations, corporations, or other entities furnishing labor, materials, equipment, supplies or services to Contractor or Owner with respect to the Contract have been paid in full as of Release Date, including any and all applicable federal, state and local taxes (sales, use, excise) import duties, licenses and royalties, except the following (none, unless noted):       



(Attach additional page, if necessary, and so note), and



2.  Remise, release, waive, relinquish and forever quitclaim unto Company and/or Owner, their affiliates, successors and assigns, any and all liens, claims or demands whatsoever which against Company and/or Owner, Contractor ever had, now has, or which it or its successors or assigns hereafter can, shall or may have upon any portion of the lands of Owner or the buildings thereon standing, for labor, material, equipment or services furnished under the Contract, and

3.  Further remise, release and forever discharge Company and/or Owner, their affiliates, successors and assigns of and from any and all manner of liens, claims, demands, and causes of action whatsoever against Company and/or Owner which Contractor ever had, now has, or which it or its successors or assigns hereafter can, shall or may have for, upon or by reason of any matter, cause or thing whatsoever arising under or out of the Contract, and

4.   Agree to indemnify and hold harmless Company and/or Owner, their successors or assigns, against all loss, cost, damage or expense (including, but not limited to attorneys' fees) by reason of any and all manner of liens, claims or demands which anyone may have for labor performed, for material, equipment or services furnished, or by reason of any matter, cause or thing whatsoever arising under or out of the Contract.

IN WITNESS WHEREOF, Contractor has duly caused these presents to be signed and attested by its duly authorized owner, partner or officer (and if a corporation, its corporate seal to be hereunto affixed) on the ____ day of _________, 20XX (“Release Date”).

		CONTRACTOR

		NOTARY PUBLIC 



		By

		

		On the___ day of __________, 20__, before me, the undersigned, personally appeared_________________, known to me to be the individual whose name is subscribed to this instrument, and acknowledged that he/she executed the same for the purposes therein contained.



		Title

		

		



		

		

		



		

		

		In witness hereof, I hereunto set my hand and official seal.



		

		

		Notary Public
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CONTRACT BACKCHARGE AGREEMENT

		DATE

		CONTRACT NO.

		BACKCHARGE NO.

		CONTRACTOR



		

		

		

		



		CONTRACT TITLE



		



		I. DESCRIPTION OF BACKCHARGE WORK (If additional space is required, attach a separate sheet.)

		



		



		



		II. PRICING BASIS (Check applicable basis.)

		



		[bookmark: Check5]|_|   Agreed lump sum price of 

		

		



		OR



		|_|    Actual incurred costs plus mark-up in accordance with the TERMS AND CONDITIONS in Section III, below.





		III. TERMS AND CONDITIONS (If additional space is required, attach a separate sheet.)

		



		1. Labor shall be charged at actual cost, including all applicable Taxes, Insurance, Travel and Subsistence, and other applicable Fringe Benefits, plus:

		

		%

		



		

		

		

		



		2. Equipment shall be charged at established rates for Company or Owner equipment or at actual rates paid for hired units, plus:

		

		%

		



		

		

		

		



		3. Materials shall be charged at actual cost, plus:

		

		%

		



		



		4. Subcontracts shall be charged at actual cost, plus:

		

		%

		



		



		IV. CONTRACTOR AUTHORIZATION TO PROCEED

We _______________, require and request, or understand and agree, that Company is able to perform, or cause to be performed, the work described in the DESCRIPTION OF BACKCHARGE WORK section above, and that we shall compensate Company in accordance with the rates, prices, terms and conditions set forth herein.

		



		CONTRACTOR (Signature)

		TITLE

		DATE



		

		

		



		V. FINAL BACKCHARGE VALUE

Company has performed, or caused to be performed, the work described herein and, in doing so, has incurred costs in the total amount of ___________ (as detailed in the supporting documentation) which shall be backcharged to the above named Contractor.

		



		CONTRACTOR (Signature)

		TITLE

		DATE



		

		

		



		COMPANY (Signature)

		TITLE

		DATE
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NOTICE OF COMPLETION




		Project: (1)

		[bookmark: Text1][bookmark: _GoBack]     

		Location:  (2)

		[bookmark: Text6]     



		Contract: (3)

		[bookmark: Text2]     



		Contractor: (4)

		[bookmark: Text3]     



		Notice of Completion Number: (5)

		[bookmark: Text4]     

		Date: (6)

		[bookmark: Text7]     



		



		NOTICE is hereby given by the above named Contractor that pursuant to Article 14.0 NOTICE OF COMPLETION AND FINAL ACCEPTANCE of Part III, General Terms – Standard of the above Contract for said Project all work for the above referenced Work Release is complete.  (7)



		[bookmark: Text5]     





		



		Dated: (8)

		[bookmark: Text8]     



		Signed: (8)

		

		(CONTRACTOR)



		

		[bookmark: Text9]     










NOTICE OF COMPLETION




Instructions

Contractor / CONTRACT TECHNICAL REPRESENTATIVE

1. Enter the project name.

2. Enter the project location.

3. Enter the contract information.

4. Enter the Contractor information.

5. Enter the notice of completion number.

6. Enter the date.

7. Enter additional information as required.

8. Obtain Contractor Signature and date.
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[bookmark: _GoBack]

NOTICE OF REJECTION




		Project: (1)

		[bookmark: Text1]     

		Location (2)

		[bookmark: Text2]     



		Contract: (3)

		[bookmark: Text3]     



		Contractor: (4)

		[bookmark: Text4]     



		Notice of Rejection Number: (5)

		[bookmark: Text5]     

		Date: (6)

		[bookmark: Text6]     



		



		NOTICE is hereby given to the above-named Contractor that Contractor's Notice of Completion dated           for Work performed by Contractor pursuant to the above Contract is rejected.  Contractor's Work pursuant to the above Contract is defective as follows:  (7)



		[bookmark: Text7]	     



		Dated: (8)

		[bookmark: Text8]     

		



		Signed: (8)

		

		(CA)



		












NOTICE OF REJECTION




Instructions



contract technical representative

1. Enter the project name.

2. Enter the project location.

3. Enter the contract information.

4. Enter the Contractor information.

5. Enter the notice of rejection number.

6. Enter the date.

7. Enter the date for the work performed and the reason for rejection.

CONTRACT ADMINISTRATOR

8. Sign and date the form.
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NOTICE OF ACCEPTANCE




		Project: (1)

		[bookmark: Text1]     

		Location: (2)

		[bookmark: Text2]     



		Contract: (3)

		[bookmark: Text3]     



		Contractor: (4)

		[bookmark: Text4]     



		Notice of Acceptance Number: (5)

		[bookmark: Text5]     

		Date: (6)

		[bookmark: Text6]     



		NOTICE is hereby given to the above named Contractor that the Work performed by Contractor pursuant to the above Contract for said Project is accepted as of the below stated date for and only for:  (7)



       (check applicable)



[bookmark: Check1]|_|   Purposes of final payment under said Contract.

[bookmark: Check2]|_|   Purposes of final acceptance of said Work under said Contract.

[bookmark: Check3]|_|Acceptance of this Work is contingent upon Contractor completing the following incomplete Work by DDMMMYYYY.  If such Work is not completed by this date, this acceptance shall be void and as if never given.

[bookmark: Text7](Enter incomplete work as applicable)  (8)     



[bookmark: Check4]|_|Confirmation that all required submittals are reviewed and accepted or approved



This notice shall not relieve Contractor of any responsibilities under the guarantee provisions of the Contract.



		Signed: (9)

		 

		(CTR)

		Date:    (9)

		[bookmark: Text8]     



		



		Signed: (10)

		

		(CA)

		Date:  (10)

		[bookmark: Text9]     



		



		Signed: (11)

		

		(Contractor)

		Date:  (11)

		[bookmark: Text10]     












NOTICE OF ACCEPTANCE




Instructions

contract technical representative

1. Enter the project name.

1. Enter the project location.

1. Enter the contract information.

1. Enter the Contractor information.

1. Enter the notice of acceptance number.

1. Enter the date.

1. Check the box that applies.

1. Enter any incomplete work, if applicable.

1. Sign and date.

1. Contract Administrator

1. Sign and date.

Contractor

1. Sign and date, if required.
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ATTACHMENT J-25



WORK PLAN FORMAT



4/07/2026















































1.0	SCOPE



The purpose of this requirement is to provide a document that personnel performing the work can use to understand the roles and responsibilities, quality requirements, work being performed, the risk associated with the work, training, and radiological requirements as required.

2.0	GENERAL REQUIREMENTS



The Contractor’s Work Plan (WP) shall be all-encompassing of the Contract scope to ensure accuracy in addressing hazards in the Job Hazard Analysis (JHA) and provide clear and concise work instructions.

The Work Plan shall be assigned a document number and revision number and date on all pages.

The WP requirements shall flow down from the Contractor to his subcontractor, define line management’s responsibility for safety and shall be read and understood by the craft management (i.e. Foreman, Superintendent, etc.) overseeing the work.  The personnel performing the work shall be briefed on the requirements

The WP shall describe the work in sufficient detail to provide assurance to the Company:

· That the Contractor has assessed risks associated with the work, and addressed preventive measures for safety and health hazards.

· That the work in progress complies accurately with the quality, safety and health, and performance requirements specified in the Contract documents.

· That the Contractor has safely planned the work in sufficient detail to meet schedule requirements.

· Provides a basis for the Company’s internal planning activities.

The WP shall be developed in such a format that individual pages or sections addressing quality requirements, work activities, and corresponding health and safety requirements can be utilized for briefing of the work force prior to commencement of each new activity.  

Table A contains general information and definitions guiding the WP specific sections. Section 4 includes guidance and a template.



		Table A



		Job Scope



		The Job Scope shall be divided into Activity Descriptions for standard work tasks and work tasks performed within an Immediate Evacuation Zone (IEZ). The Tools and Equipment list shall call out if the item is to be used in the IEZ. Each section shall contain the General Requirements and Statement of Work.

Specialty Tools and Equipment

A listing of tools and equipment (including attachments) to be used. Tools/Equipment includes all heavy motorized equipment and tools/equipment that generate loud noises and require hearing protection. Tools and equipment that require Industrial Hygiene (IH)/Environmental, Safety, & Health (ES&H) evaluation.



		Precautions and Limitations



		1) Precautions and limitations (P&L) are to be included in the WP to identify hazards associated with the job and helps to define safety boundaries. Considerations to address when creating the job specific P&Ls may include the following:



		· Actions to protect the safety of workers, equipment, materials and the public



		· Hazards/Controls



		· Omitted, incorrect, or superfluous steps performed that may inadvertently cause plant shutdown



		2) All WPs shall, at a minimum, include a STOP WORK statement within the P&L section. Refer to FBP-OS-PRO-00028, Work Stoppage Due to Environmental, Safety, Health and Quality Concerns.



		Permits



		Applicable/required permits associated with the specific job shall be listed in the Permits section.



		Responsibilities



		Responsibilities associated with the WP will be defined in the Responsibilities section.



		Prerequisites



		Prerequisites help to define, at a minimum, the submittals, approvals, training, tools, inspections, Pre-job walk down, and Personal Protective Equipment (PPE) to preform work safely.



		Activity Description



		1) Activity Description shall include instructions easy to understand and follow. The description should include all needed information to properly perform the task. Pertinent information needs to be contained within the instructions. Activity Description shall contain sufficient detail as to explain the activity, broad statements of work tasks are not allowed. For example, “Groundskeeping” is too general and should be broken down into more discrete actions, i.e., mowing, snow removal, weeding, spraying, painting, sign placement, etc.



		2) Instructions shall be written in present tense.



		3) Hold Points should be utilized sparingly. Hold points should be included for, but not limited to, the following activities:



		· Lockout/Tagout (LOTO)



		· Required inspections



		· Required verifications



		· If the CWP work task is within an IEZ, the Nuclear Facility Manger (NFM) is required to provide daily work start approval on the Daily Log.



		4) Notes, Cautions, and Warnings should be utilized sparingly. Notes, Cautions, and Warnings draw attention to steps essential to safe/compliant performance of work. Ensure warnings and cautions provide a description of the hazardous condition, the consequence of failing to heed the warning/caution, and critical time considerations. The difference between Notes, Cautions, and Warnings are as follows:



		· NOTES alert users to clarification information. NOTES present information that assists the user in making decisions or improving task performance.



		· CAUTIONS alert users to potential hazards to equipment (error prone activities).



		· WARNINGS alert users to potential hazards to personnel

· Verification the NEC Electrical Inspector has been contacted regarding the requirement to complete the Electrical Inspection Request (EIR) Form







3.0	CHANGES/REVISIONS



No work, task or activity may be performed if it is not covered in the WP.  

A WP may be changed at any time to reflect changes in policy, organization structure, regulatory requirements, or to improve the effectiveness or efficiency of the process.  A WP can be changed by following the review process of the original WP.  I.e. submit the revised document to SOCCo for review and approval.

If an in-field WP (post-mobilization) change is needed, then “red-line” the content accordingly with the change, initial, and date before implementing the revised work. The change shall be walked down with the SOCCo Supervisor and SOCCo Safety professional, at a minimum, the changes must be initialed by the contractor, the SOCCo Construction Supervisor and the SOCCo Safety Professional.  The SOCCo Supervisor must ensure the change received a USQD screen, if needed.  Ensure changes to the work that impact the JHA are properly updated or relined per instructions in the J-13.  All red-line changes are to be electronically updated and re-submitted within 5 working days.

Changes to a WP shall be re-submitted as the next revision under the same submittal requirement number identified on the register, citing the next revision number.  Changes to a WP must be clearly identified for review and approval purposes.



4.0 WORK PLAN TEMPLATE

		

		

		NOTE

Sections 1-20 below are general conditions and requirements. In the General Prerequisites, Precautions, Limitations, and Permits Section, and sections the WP template may be tailored to fit the individual scope and specific task.

		

















1. Job Scope

		

		

		NOTE

The Job Scope shall be divided into standard work tasks and work tasks performed within an Immediate Evacuation Zone (IEZ). Each section shall contain the Activity Descriptions, Tools and Equipment to be used, and any special training.

		





Each individual assigned to this project will be briefed on the Work Package, the major activities and associated hazards, and hazard mitigations, Job Hazard Analysis (JHA), Health and Safety Plan (HASP), and applicable documents. This briefing will be detailed enough to give the worker an overview of the following:

· Work Package

· Project requirements and expectation

· Health and Safety requirements and expectations

· Integrated Safety Management System (ISMS) 5 Core Functions & Seven Guiding Principles

· Reporting requirements

· The Right to Stop Work

· Initial Briefing / Safety Task Assignment (STA)

· Maintaining a Positive Questioning Attitude

· Procedural Compliance

· Emergency Preparedness

· Specialized Tools and Equipment

2. Training

Responsible Supervisor shall ensure all workers have completed applicable training.

Verification of this shall be noted in the WP Daily Log and Training Matrix.

3. Personal Protective Equipment

Personal Protection Equipment (PPE) requirements as defined within the Work Safety & Health Program (WSHP), and JHA for each activity. At a minimum the following PPE is required: hard hat, safety glasses, safety boots, and Class II high visibility shirt/outer clothing or vest.

4. Field Walk Down

A field walk-down will be conducted by prior to initial work start and for changes.

5. Work Start Approval

Contractor will obtain Work Start Approval from the Facility Manager or designee. The Responsible Supervisor or designee will authorize work by signing off on the WP. If the WP work task is within an IEZ, the Nuclear Facility Manager (NFM) is required to provide daily work start approval. A hold point should be added within the WP to prompt this action is taken and daily NFM approval documented in the J-5 Daily Log.

6. Inbound/Outbound Equipment Inspection

Equipment will be inspected to ensure safety and compliance with regulatory and manufacturer’s maintenance requirements.

7. Plant Radio

A minimum of one plant radio will be assigned to the Responsible Supervisor. SOCCo radios are able to access plant Emergency Frequencies and monitor site conditions.

8. Established Work Boundary

Establish and maintain access control boundaries and/or signage at the work site for the duration of the project. These boundaries will define the project work areas. Signage at the work site will identify the project name, minimum PPE requirements for entry, and project lead personnel with contact information.

9. Radiological Control Technician (RCT) Pre-work Surveys

If applicable, coordinate with RCT to perform pre-work surveys prior to any Penetration/Excavation.

If applicable, prior to any work at an elevation of greater than eight (8) feet, Responsible Supervisor will ensure the RCT has been contacted to perform pre-work surveys.

10. Lasers

Laser use will be in accordance with requirement of the J-13.

11. Nuclear Density Gauge

If it is determined a nuclear density gauge will be needed, notify SOCCo Radiation Protection (RP) department prior to bringing the unit onto the reservation.

12.  Hoisting and Rigging

Hoisting or Rigging Manager or designee will complete a lift check sheet and/or lift plan. When extraction of stuck equipment is required, Hoisting and Rigging Manager or qualified designee will complete towing and recovery check sheet.

13. Transportation of Major Equipment

Responsible Supervisor shall walk down travel routes to verify dimensional clearances and overhead obstructions prior to transporting major pieces of equipment. 

14. Equipment and Tool Calibration

The user is required to verify the equipment or toll is calibrated prior to use. If equipment is not properly calibrated, DO NOT USE and contact Quality Assurance (QA) representative.

15. QA Inspections

The Contractor Quality Assurance representative shall be included in WP planning to ensure inspections, along with any hold points, required to verify that physical and functional aspect of items, services and processes meet requirements are included in the WP.

16. Daily Reports and Inspections

Responsible Supervisor shall complete the required daily reports and inspections as identified in the WP.

17. Safety Data Sheet (SDS)

Safety Data Sheets (SDS) for all chemicals will be reviewed and approved by SOCCo Industrial Health (IH)/Occupational Safety & Health (OS&H) prior to bringing chemicals on site. Responsible Supervisors will provide the required storage and reporting for all chemicals brought on site. An SDS will be maintained onsite for each hazardous chemical/material brought onto the jobsite. All hazardous materials will be identified with the proper labeling in accordance with the SDS and Occupational Safety and Health Administration (OSHA) 29 Code of Federal Regulation (CFR) 1926.59.

18. Hazard Communication

All employees shall be made aware of the OSHA 29 CFR 1926.59 Hazard Communication Standard for hazardous chemicals associated with project activities. All personnel have the right to know about any hazardous material that they may come in contact with while working on this project.



19. Waste Management

Responsible Supervisor will coordinate with Waste Engineer (or designee) to ensure compliance with the Generator Waste Management Plan (GWMP) per contract requirements.

20. High Hazard Work

The contractor will ensure the following High Hazard Work will not be performed prior to the review and approval of the High Hazard Review Board (HHRB).

21.1 Electrical work requiring an Energized Electrical Work Permit (EEWP) over 50 volts, permit required excavations and penetrations.

21.2 Permit required excavations and penetrations. Exclusions included:

· Permitted excavations less than 5 feet deep with no known live utilities within the excavation zone other than the system/utility being worked on provided the system/utility is isolated by a Lockout/Tagout (LOTO).

21.3 Elevated work over 6’ from the adjacent working surface requires Personal Fall Arrest System (PFAS) or a Personal Fall Restraint System (PFRS) as defined in FBP-OS-PRO-00020, Fall Prevention and Protection. Excluding: Ingress and Egress from vehicles, mobile equipment, or construction equipment using the installed equipment features.

21.4 Radiological work requiring an As Low As Reasonably Achievable (ALARA) review.

21.5 Critical lifts requiring development of a lift plan.

21.6 Pneumatic testing performed in the field for post maintenance testing and/or acceptance testing purposes. Exclusions included:

· Pneumatic testing performed under an approved technical procedure or related to a routine maintenance task

· Activities governed by an approved technical procedure

21. Hold Points

Supervisor will ensure Hold Points are signed off prior to moving forward with the work.  Working past a hold point is not allowed.



A. [bookmark: _Ref2071230]GENERAL REQUIREMENTS



1. WORKERS

· (List the trades personnel required to execute the WP successfully)



2. TRAINING

· Specialty Training shall be listed and included in the Training Matrix (J-13)





HOLD POINT

Responsible Supervisor will verify that all personnel under their direct supervision have received the required training, project briefing and are qualified to perform their work assignments as stipulated in the contract.

_______	__________

Responsible Supervisor				Date

 SUB-TIER CONTRACTORS/VENDORS

3.1 Sub-tier contractors will perform the following activities/tasks:

· AAA Redi-Mix – Lean Concrete Supply

· BBB Hydro Seeding – Mulch and Seed Application 



EQUIPMENT LIST

General descriptions, not to include specific brands etc.

3. MATERIALS LIST

List of major permanent materials with identified long-lead items

· None

B. [bookmark: _Ref2071242]STATEMENT OF WORK

The major work activities are identified below to provide a basic understanding of the approach and execution methods and means to accomplish the work. References to safety controls and mitigations are in JHA (DND-JHA-YY-XXXX) are denoted, by listed activity.

NOTE: Work activities may be sequenced in an order other than the order listed in this DEP as directed by the Responsible Supervisor. Hold points shall not be bypassed.

1. PERMITS

Responsible Supervisor shall verify all permits are approved and applicable. The permits may include, but not be limited to, the following:

· Excavation & Penetration Permit

· Hot Work

· Etc. …..



2. RESPONSIBILITIES

· Responsible Manager

Has overall responsibility for initiation, development, approval, and management of the contract.

· Facility Manager

Ensures the work activities comply with applicable safety basis documents (e.g., Technical Safety Requirements [TSRs], Documented Safety Analysis [DSA], Basis of Interim Operations [BIO], and Nuclear Criticality Safety Evaluations [NCSEs]); and SOCCo, Department of Energy (DOE), and other regulatory requirements and institutional safety management programs. Also, provides final work start approval for this CWP.





· Construction Manager

Has overall responsibility for work conducted under this WP.

· Responsible Supervisor

Responsible for day-to-day implementation of field work conducted under this WP and the work is performed in accordance with the project specifications. Ensures Initial Briefings are performed according to the Integrated Safety Management System (ISMS) guiding principles, at predesignated locations, coordinated by the work area, and at times agreed to by the Project Manager.

· Quality Assurance (QA) Manager

Responsible for providing QA and Construction Quality Control (CQC) / Quality Control (QC) resources required by the Construction Specifications and verifying work is conducted in accordance with the OSWDF Construction Quality Assurance Program Plan and the Project Quality Assurance Plan.

· Workers

Each is responsible to attend an initial Start-up Briefing prior to beginning any field activities. These briefings may be provided on an individual basis tailored to the specific scope of work the individual(s) will be performing, as well as the associated hazards and necessary interfaces with other site activities. Each is responsible for performing the work safely. Each has the responsibility to STOP work or decline to perform an assigned task because of a reasonable belief that the task cannot be performed safely.



3. ACTIVITY DESCRIPTION

3.1 (Activity Description shall include instructions easy to understand and follow. The description should include all needed information to properly perform the task. Pertinent information needs to be contained within the instructions.)

3.2 And so on………………………
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ATTACHMENT J-26



DND-JHA-26-0001 General Work Job Hazard Analysis





















Document, Appendixes, Required Readings are located at:







Required Read Documents :: SOCCo
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PAY ITEM SCHEDULE INVOICE



Contractor:	                      (1)                          	Invoice Number:              (2)            

Contract Title:	                      (1)                          	Invoice Date:              (3)            

Contract No:	                      (1)                          	For Period Ending:              (4)            



		

		

		

		

		WORK COMPLETED

		



		Pay

Item

		WORK PLAN

PAY ITEM DESCRIPTION

		Contract

Value

		Percent

Complete

		Prior

Period

		Current

Period

		Job to 

Date

		Comments



		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		



		

		ORIGINAL CONTRACT VALUE:

		

		

		

		

		

		



		

		To Item AA@ on Pay Item Invoice Summary

		

		

		

		

		



		

		

		

		

		

		

		



		CHANGE ORDER SUMMARY

		

		

		

		

		

		



		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		



		

		NET BY CHANGE ORDERS:

		

		

		TOTAL JOB TO DATE:

		

		



		

		To “Change Order Summary” on

Pay Item Invoice Summary

		

		

		To Item “D” on Pay Item Invoice Summary
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PAY ITEM SCHEDULE INVOICE INSTRUCTIONS



 The Contractor shall complete the following items on the Pay Item Schedule Invoice:



1.	Indicate the Contractor name, the contract number, and title.



2	Enter the invoice number.  Each invoice is given a sequential number beginning with (1) for each subcontract.



3.	Enter the current date.



4.	Enter the cutoff date for the invoiced work.



5.	Enter the Pay Item Number from the Pay Item Schedule Description.  Each item is numbered sequentially beginning with (1).  Contract Change Orders are added to the list during performance of the contract as needed.



6.	Enter the Work Plan Pay Item Description from the Pay Item Schedule Description.  A Contract Change Order utilizes a new and separate Pay Item number and is entered and tracked as a separate pay item when the change is a new scope of work.  



7.	Enter the Contract Value of the Pay Item from the approved Pay Item Schedule. 



8.	Enter the Percent Complete which represents only the work completed during this billing period.  The Percent Complete represents the percentage physical completion of the work described in the Detailed Pay Item Description section, found in the Pay Item Schedule Description, Attachment 2.  



9.	Enter the Work Completed Prior Period, which is the dollar value of the Work Completed Current Period from the previous approved invoice.



10.	Enter the Work Completed Current Period, which is the dollar value of the work during the current period obtained by multiplying the Percent Complete times the Contract Value of the item.



11.	Enter the Work Completed Job to Date, which is the dollar value found by totaling the Work Completed Prior Period and the Work Completed Current Period.



12.	Enter any applicable comments.
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		Attachment J-28



Contract Number:_____________________









		PAY ITEM INVOICE SUMMARY



		

		Contractor:

Contract Title:

Contract No:

		               (1)                            

               (1)                            

               (1)                            

		

		Invoice No:

Date:

For Period Ending:

		        (2)       

        (3)                     ____ (4)      

		



		A.	ORIGINAL CONTRACT VALUE:

		$       (5)      

		

		

		

		

		

		



		B.	NET CHANGE BY CHANGE ORDERS

		$       (6)      

		

		Change Orders approved

		ADDITIONS

		DEDUCTIONS

		



		C.	CONTRACT SUM TO DATE 

(Line A+/-B)

		$       (7)      

		

		(13)

		TOTAL

		

		

		



		D.	TOTAL COMPLETED TO DATE

		$       (8)      

		

		Approved this Period

		

		

		



		(From column XX Pay Item Schedule

		

		

		Number

		Date Approved

		

		

		



		E.	RETAINAGE

		$       (9)      

		

		

		

		

		

		



		10% of Completed Work

		

		

		

		(14)

		

		

		



		F.	TOTAL EARNED LESS RETAINAGE

(Line D less Line E)

		$      (10)     

		

		

		

		

		

		



		



		



		



		



		



		



		



		





		G.	PREVIOUS AMOUNT PAID

		$      (11)     

		

		TOTALS       (15)

		

		

		



		H.	CURRENT PAYMENT DUE

(Line F less Line G)

		 $     (12)     

		

		Net Change by Change Orders		

		(16)

		



		

		

		

		

		

		

		

		



		

		

		

		PERCENT COMPLETE:             (17)

		

		



		I hereby certify, to the best of my knowledge and belief, that   

1) The amounts requested are only for performance in accordance with the specifications, term, and conditions of the subcontract;

2) Payments to subcontractors and suppliers have been made from previous payments received under the subcontract, and timely

payments will be made from the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code; and 

3) This request for progress payments does not include any amounts which SOCCo intends to withhold or retain from a Seller or supplier in accordance with the terms and conditions of the subcontract.



Contractor Signature for Submittal:		                                                        (18)	          

Contractor's Authorized Representative	Date

		





		SOCCo Signatures for Approval:

		(SOCCo USE ONLY)

		



		

                                                           (19)         

Contract Administrator



_______________________________ 

Date

		

                                                           (20)  

CTR



_________________________________

Date

		

                                                                      (21)     

Project Manager



 ______________________________________

Date
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		Attachment J-28



Contract Number:______________________









		PAY ITEM INVOICE SUMMARY INSTRUCTIONS







Contractor completes the following items on Pay Item Schedule Invoice Summary:



1.	Indicates the Contractor name, title, and number.



2.	Enter the invoice number.  Each invoice is given a sequential number beginning with (1) for each contract.



3.	Enter current date.



4.	Enter the cutoff date for the invoiced work.



5.	Enter the original contract value, which is the dollar value obtained by combining the sum of all pay item contract Values excluding change orders.



6.	Enter the change order value which is the dollar value of all change orders.



7.	Enter the sum of the original contract value and the additional cost of the change order.  If the change order is a deduction, enter the difference of A and B.



8.	Enter the total completed to date, which is the dollar value obtained by totaling all entries in the work completed job to date column from the Pay Item Schedule Invoice sheets.  All pay items, including contract change orders are added for this total.



9.	Enter the job to date retainage value, calculated by subtracting the completed work retainage fraction times the total completed to date.



10.	Enter the total earned less retainage, calculated by subtracting the completed work retainage from the total completed to date.



11.	Enter the previous amount paid to the contractor.



12.	Enter the current payment due contractor, calculated by subtracting the previous amount paid from the total earned less retainage.



13.	Enter the change order addition or deduction totals previously approved by SOCCo.



14.	Enter the change order addition or deduction by sequentially listing the change orders for this period beginning with the Number 1, enter the date the change order was approved, and the amount of the addition/deduction.





15.	Enter the total additions/deductions by adding /subtracting the change orders previously approved by SOCCo and the change orders approved this period.



16.	Enter the net change by change orders by subtracting the total deductions from the total additions.



17.	Enter the percent complete, determined by dividing the total completed to date by the contract sum to date.



18.	Contractor Project Manager signs and dates upon submittal of invoice.



The following is performed by SOCCo upon review and approval of the Contractor's invoice:



19.	SOCCo Contract Administrator signs and dates.



20.	SOCCo CTR signs and dates.



21.	SOCCo Project Manager signs and dates.
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Attachment J-29 
Ports FBP Fire Protection 


SECTION 01066 


FIRE PROTECTION 


1.0 General 


1.1 The contractor's fire protection measures shall comply with the National Fire Protection 
Association (NFPA) Standards and Guidelines, International Code Council (ICC) 
International/Ohio Fire Code (OFC), and Occupational Safety and Health Administration (OSHA) 
regulations as applicable. This includes, but is not limited to NFPA 241 Safeguarding Building 
Construction and Demolition Operations. 


1.2 The contractor shall furnish and properly maintain sufficient frre extinguishers to protect 
construction, plant equipment, vehicles, heavy equipment, and facilities from construction-related 
fire hazards. All contractors' extinguishing equipment will be randomly inspected by FBP Fire 
Protection Group. Such fire equipment shall be readily available and clearly visible at each Work 
site. Fire extinguisher compliance can be achieved by following NFPA 10 Standard for Portable 
Fire Extinguishers and OSHA 1910.157 Fire Extinguishers. 


2.0 Reporting and Extinguishing Fires 


2.1 In the event of a fire, FBP's Fire Services has a cadre of equipment and personnel for response to 
emergencies on site. This response may be sununoned by reporting tbe emergency as per provided 
training and instructions. All emergencies shall be reported innnediately as described in site 
training. 


2.1.1 Notify FBP Fire Services of any fires, which occur on site even if the frre has been 
extinguished. 


2.1.2 Notify FBP Fire Services after using any ofthe plants frre protection equipment, 
including fire extinguishers. 


2.1.3 NotifY FBP Fire Services after using any of the plants or contractor's fire protection 
equipment. 


2.1.4 The contractor shall provide FMIUL approved frre extinguishers of the appropriate type 
for the work anticipated and ensure all employees are trained as to their proper use. Fire 
extinguishers shall be positioned within 75 feet of a work area and be visible and readily 
accessible. The contractor shall properly maintain, inspect, and test its fire extinguishers. 
While on site frre extinguishers shall have attached monthly inspection record tags (XP4-
SS-FS 6107) or equivalent. Contractor shall ensure portable frre extinguishers each 
receive an annual maintenance check. Contractor shall record date of annual check and 


·retain this record for one year or life of shell whichever is less. Stored pressure 
extinguishers do not require one year annual inspections. 


2.2 Additional Fire Protection precautionary measures may be required; this will be addressed on an 
as needed task specific bases. 


CAUTION: 
NEVER HANG AN EMPTY OR USED EXTINGUISHER 


BACK ON THE BRACKET 
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3.0 HotWork 


Attachment J-29 
Ports FBP Fire Protection 


Cutting and welding, or any hot work operations that uses open flames or produces sparks shall be 
performed in compliance with NFPA 51B, Standard for Fire Prevention During Welding, Cutting, and 
Other Hot Work Hot work must be performed 


3 .I The contractor shall ensure that workers performing hot work are trained and qualified to perform 
hot work operations. The workers shall have the proper personal protective equipment (PPE) to 
minimize the potential for ignition, buruing, trapping hot sparks, and electric shock. 


3 .2 The contractor shall ensure that the hot work is performed in an approved hot work area or when 
performed outside of an approved hot work area will require a hot work permit. Permits shall be 
obtained prior to starting hot work operations. 


3.3 Fire extinguishers shall be readily available as described in hot work requirements. 


3.4 Fire watch training is required for hot work. The frre watch shall be maintained by a qualified 
individual with FBP training per FBP procedure requirements (Appendix I of Attachment J-13). 


4.0 Compressed Gas Cylinders 


4.1 Compressed gas cylinders shall be secured (with a chain or rope) in an upright position and in 
fixed, portable racks or carts at all tiroes. Cylinder valves shall be closed and valve caps in place 
whenever cylinders are in storage, in transit, not in use, or when regulator is not in place. 


4.2 All oxyacetylene or other fuel gas-oxygen combinations used in cutting or welding equipment 
shall have reverse flow check valves installed between the torch and hoses. These check valves, 
also known as flash back protection shall be provided by an approved device that will prevent 
flame from passing into the fuel gas system. 


4.3 Storage of compressed gas cylinders shall be compliant with NFPA 55, Compressed Gases and 
Cryogenic Fluids Code. 


4.4 Location of storage areas for compressed gas cylinders will be approved by FBP Fire Services 
through the Contract Technical Representative (CTR)prior to use. 


4.5 Prior to bringing compressed gas cylinders onto the site, approval ofFBP Fire Services through 
the CTR is required. · 


5.0 Flammable Liquids and Combustible Liquids 


5.1 The storage, dispensing and use of flammable and combustible liquid shall be done in accordance 
with NFPA 30, Flammable and Combustible Liquids Code. 


5.2 Tank vehicles used for transporting flammable and combustible liquids on the PORTS site must 
meet the requirements of NFPA 385, Standard for Tank Vehicles for Flammable and Combustible 
Liquids. "A tank vehicle transporting a flammable or combustible liquid in interstate service shall 
be considered to be in compliance with this standard while it is in interstate service if it meets the 
requirements of the U.S. Department of Transportation in Title 49, Code of Federal Regulations, 
Parts 171-179." 


5.3 FBP Fire Protection Engineering shall approve flammable and combustible liquid storage areas, 
including requests for additions and/or changes to flammable and combustible liquid storage areas. 
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Fluor-B&W I Portsmo 
Attachment J-29 


Ports FBP Fire Protection 


5.4 The contractor shall ensure flammable and combustible storage cabinets meet the requirements of 
NFPA 30.9.5 Flammable Liquids Storage Cabinets. 


• The contractor shall ensure storage cabinets are marked in conspicuous lettering: 
FLAMMABLE-KEEP FIRE AWAY. 


• Storage cabinets are not required to be vented. If storage cabinets are not 
vented, ensure manufacturer approved sealed vent bungs are in place and secure. 
If necessary to vent a flammable storage cabinet, contact FBP Fire Protection 
Engineering for approval and direction for proper venting. 


5.5 Unless approved by FBP Fire Protection Engineering, the contractor shall ensure flammable and 
combustible liquid storage cabinets located in Process Buildings (X-326, X-330 and X-333) are 
not placed within 20 feet of the following: 


• Lube oil pits 
• Process electrical transformers containing PCB's 
• PCB storage tanks 
• Emergency diesel generators and associated fuel oil tanks 
• Lube oil piping that could be impacted by vehicular traffic 
• Hydraulic equipment 


5.6 Unless approved by FBP Fire Protection Engineering, the contractor shall not store flammable and 
combustible liquid storage cabinets in the following areas: 


• Office areas 
• Fixed weld shops 
• Basements 
• Battery rooms 
• Track alleys 
• Tunnels 
• Emergency egress paths 
• Smoking areas 


5. 7 The contractor shall minimize storage of incidental materials such as rags, paint brushes, 
procedures, etc. in flammable and combustible liquid storage cabinets. 


5.8 The contractor shall ensure containers (safety cans) used for handling, storage and transferring of 
flammable and combustible liquids are UL Listed and/or FM approved. The contractor shall 
ensure safety cans have manufacturer's wire mesh flame arrestor installed in pour spout. The 
contractor shall ensure safety cans are properly labeled with product name. The contractor shall 
ensure safety cans have self closing lids. The contractor shall provide space in safety cans to 
allow for expansion of contents due to increased temperatures. 


5.9 Remove containers from vehicles before filling with flammable or combustible liquids. 


6.0 Special Rules for Flammable or Combustibles Liquids during Building Roof Work 


Performing roof work at the PORTS plant site can pose unique hazards due to the height of the 
structures and large areas under roof. The use of flammable or combustible liquids during work 
activities must be carefully controlled. Auy work involving heat sources for roof work must follow 
the requirements ofNFPA 241, Standard for Safeguarding, Construction, Alterations and 
Demolition Operations. Additional precautions include the following: 


• Flammable or combustible liquid containers (safety cans) must be an approved 
type. 


• Safety cans shall not be left on building roofs over night (i.e. after each shift). 
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Ports FBP Fire Protection 


• A maximum of5 (five) gallons of gasoline/diesel fuel is permitted on the roof at 
the beginning of each shift for initial daily fueling of equipment. 


• A maximum allowable quantity of2 gallons of gasoline/diesel fuel is permitted 
on the roof (inclusive of the gas contained in portable gasoline operated 
equipment) during each work shift within each work area (a "work area" is 
defined by a space of lOOft x lOOft). 


• When refueling gasoline/diesel fuel operated power equipment, contractor shall 
follow the manufactures recommendation regarding refueling the equipment. 


• Contractor is responsible for supplying any drip pans or other safety equipment 
needed. 


• All flammable/combustible material shall be removed from the roof at the end of 
each shift. 


• Only the required amount of flannnable/combustible material anticipated to be 
used during a day's operation shall be allowed on the roof during that day. 


• The contractor shall erect tents to protect the flannnable/combustible materials 
from direct sunlight while allowing air to circnlate freely around the material. 


• No flannnable I combustible materials may be transported in the interior of site 
buildings without consent of the FBP Fire Services. 


CAUTION 
A!Lflannnablelcombustible.materials.mustbehoistedtotheroofduringeachshiftviaan .. 
appropriate basket/cage with proper rigging and approved hoisting/lifting devices and removed 
from the roof at the end of the shift. 


7.0 Liquefied Petroleum Gas (Propane) 


7 .I Propane fueled vehicles or equipment, is not allowed inside buildings or the track alleys. The use 
of propane fueled vehicles or other equipment outside of buildings is permitted with the approval 
of Fire Services. 


7.2 Contactor will assure that propane powered vehicles or equipment and propane containers are 
operated, maintained and stored in accordance with NFPA 58, Liquefied Petroleum Gas Code. 


7.3 Propane cylinders must be refilled off-site. 


8.0 Fire Lanes and Access 


Access to all buildings, fire lanes, and fire hydrants, sprinkler systems and all sprinkler control valves must 
be maintained at all times. Fire Services access shall be maintained at 20 feet wide including a clear drive 
to fire hydrants. Fire hydrants shall be maintained with a 15 foot clear space in all directions. PIV and other 
frre protection equipment shall be identified and protected. Construction and construction activities that 
might obstruct Fire Services personnel and vehicles on any of the plant roads, streets, building access, or 
fire hydrants must first be coordinated and approved by the FBP Plant Shift Superintendent's Office and 
the FBP Fire Services through the CTR. 


9.0 Automatic Sprinkler Systems 


Construction locations that are protected by automatic sprinkler systems require special precautions. 
Equipment, material, or supplies must never be stacked around sprinkler heads in such a manner that 
discharge and distribution of water is obstructed. A clear space shall be provided per NFPA I and 13 of 18 
inches from the lowest point of the sprinkler head down to the frrst material from wall to wall. Sprinkler 
heads must be kept clean and never covered with paint. Sprinkler piping must not be used for support of 
ladders, equipment, or other material. Contractor will not close sprinkler control valves. Contact FBP Fire 
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Attachment J-29 
Ports FBP Fire Protection 


Services and the CTR if a sprinkler system needs to be taken out of service (permits are required). A clear 
path, to and around the sprinkler control valves ,4 feet wide shall be maintained. 


10.0 Construction Area Housekeeping 


Removal of wastes and debris is to be accomplished on a daily basis to ensure good housekeeping practices 
and keep the site free from fire hazards. Burning is not permitted within the plant site, and all spoil material 
is to be disposed of in accordance with the specific provisions contained in the contract documents. Debris 
and/or new materials will not be stored within 50 feet of structures unless approved by the FBP Fire 
Services through the CTR. (Per NFP A I) 


11.0 Inspections 


At the end of the work shift the contractor shall inspect the entire work area, and ensure no sources of 
combustible ignition remains. 


12.0 Temporary Heating Devices 


The contractor shall request approval from FBP of all temporary (UL approved) heating devices before 
delivery of such units to the work area. The request shall include type, number, use, locations, operating 
instructions and restrictions, methods of fueling, and fuel storage provisions. 


13.0 Cooling Tower Restrictions 


No smoking, welding, brazing, spark producing, or presence of any open flame type equipment will be 
permitted on, or within 50 feet, of the cooling towers. 


END OF SECTION 
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CONTRACTOR’S PAYMENT BOND

		[bookmark: Date][bookmark: BondNo]BOND NUMBER:

		









[bookmark: X01][bookmark: FirstField][bookmark: Text1][bookmark: X02][bookmark: X03][bookmark: X04][bookmark: X05]KNOW ALL MEN BY THESE PRESENTS, that we       ("Contractor") and      , ("Surety"), are held and firmly bound unto       (hereafter referred to as "Company") for the use and benefit of claimants as herein below defined, in the penal sum of       Dollars ($     ), the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

A Claimant is defined as one having direct contract with the contractor or with a subtier contractor or supplier of the Contractor for labor, material, or both, used or reasonably required for use in the performance of the Contract, labor and material being construed to include that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.

THE CONDITION OF THIS OBLIGATION IS SUCH, that:

[bookmark: X06][bookmark: X07][bookmark: X08][bookmark: X09][bookmark: X10][bookmark: X11]WHEREAS, the Contractor has entered into Contract No.      , with the Company, dated      , for       as part of the performance of a contract between Company and       ("Owner") dated       for which contract and the specifications therefor shall be deemed a part hereof as fully as if set out herein.

NOW, THEREFORE, if the said Contractor shall promptly make payment to any and all claimants supplying the Contractor or its subtier contractors and suppliers with labor and materials, as defined above, in the prosecution of the work provided for in said Contract, and any and all duly authorized additions to, extensions of and modifications of said Contract that may hereafter be made, notice of which additions, extensions and modifications to the Surety being hereby waived, and shall promptly pay all other obligations incurred by the Contractor or its subtier contractors and suppliers in connection with such work, then this obligation to be void; otherwise to remain in full force and effect.

[bookmark: X12][bookmark: X13]Signed and sealed this       day of      .

		

		

		



		

		

			(Contractor)	Seal



		WITNESS:  (If Individual)

		

		



		

		

			(Title)	Seal



		

		

		



		ATTEST:  (If Corporation)

		

			(Company Name)	Seal



		

		

		



		

		

		



		ATTEST:

		

			(Surety*)	Seal



		

		

		



		

		

			



		

		

			(Title)	Seal



		

		

		



		

		

			(Surety Name)	







*Bond must be executed by an officer of the Surety or by a duly authorized Attorney-in-Fact.  If executed by an Attorney-in-Fact, a properly notarized power of attorney from the Surety showing such authority must be attached hereto. 

		      Contract Management
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FOUR WEEK SCHEDULE







FOUR WEEK SCHEDULE




Instructions for completing the Four Week Rolling Schedule:



1.   Enter Subcontract Number

2.   Enter Subcontract Title

3.   Enter Contractor Company Name

4.   Enter Month and Day of start of work

5.   Enter Year (i.e. 2014)

6.   Enter Schedule Activity Number

7.   Enter Activity Description

8.   Enter Discipline performing the work

9.   Enter the Calendar Day starting with the work start day. (i.e. 15, 16, 17, etc.)

10.   Enter remarks
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 [image: ]	Attachment J-4

SUBCONTRACTOR REQUEST FORM

Contract No: .___________________ Contractor Name:_______________________________ Date: _________________



Contractor hereby advises Company of its intent to subcontract work under the above Contract as indicated below and requests Company’s notice of non-objection to this action.



1.	Proposed subcontractor’s business name and address:

_________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________



2.	Description of work to be performed by proposed subcontractor:



_________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________





3.	Schedule.



	Attach a schedule of proposed subcontract work including desired award date, milestones, completion date, and manpower and equipment loadings.



4.	Proposed subcontractor’s qualifications.



Attach information on each of the following:



1.	Prior experience with similar work including client and/or Southern Ohio Cleanup Company LLC (SOCCo) references.

2.	Licenses, certificates and registrations held by proposed subcontractor that are required for (or pertain to) the work to be performed.

3.	Subcontractor’s safety program and statistics.



5.	Contractor agrees that it will:



1.	Include all applicable contract requirements in its contract with proposed subcontractor.

2.	Provide subcontractor with all information that it receives on site work rules, safety requirements and other work conditions.

3. Provide subcontractor’s completed insurance certificate to SOCCo prior to mobilization of subcontractor at site.

4. Retain full responsibility for the performance of the above referenced contract.

5. Provide subcontractor with all information that it receives on Business Conduct and Ethics Expectations for Suppliers and Contractors.







		Contractor			SOCCo Notice of Non-Objection





Signature:	________________________	______________________________



Printed Name:	________________________	______________________________



Title:		________________________	______________________________



Date:		________________________	______________________________
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CONTRACTOR’S DAILY REPORT

Instructions:



Contractor

1. Enter your name, title and date. 

2. Enter the contract number and report number.

3. Enter the area.

4. Enter the shift information.

5. Enter the number of hours worked.

6. Enter the weather status.

7. List the manpower, manpower numbers, and the total hours.

8. List the major equipment, major equipment numbers, and the total hours.

9. Provide a description of the work performed for the day.

10. Enter any Contractor remarks.

11. Sign, enter title and date.

12. Enter any company comments.

COMPANY REPRESENTATIVE

13. Sign, enter title and date.
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1.0 INTRODUCTION. 
It is the purpose of this Attachment to specify the procedures to be employed by 
Contractor in the processing Correspondence, Communications Submittals and Request 
for Information during performance of this Contract. 


2.0 CORRESPONDENCE AND COMMUNICATION. 
Routine communication between Company and Contractor shall be in letter format. 
Letters may be faxed or sent via e-mail as a PDF file, but shall still be in letter format. 
Such communication shall not be identified as requests for information nor shall they 
substitute for any other written requirement pursuant to the provisions of the Contract. 
2.1 Correspondence Numbering 


All correspondence shall be between Company and Contractor and shall be 
uniquely numbered by both Company and Contractor. The number on all 
correspondence shall be as follows: 
LTR - F/CON - XXXXXX-001  


↓ ↓ ↓      ↓  


↓ ↓ ↓      ↓    


↓ ↓ ↓      ↓→→  Sequential numbering 001-999  


↓ ↓ ↓→→  Contract or PO Number 


↓ ↓→→→  Sender’s identification FROM (Company Acronym)/TO     
↓                (Contractor Acronym) 


→→→→→  Correspondence identification 


2.1.1 Correspondence Identification Codes are as follows: 
FAX = Facsimile 
E =  Email 
LTR = Letter 
T = Contract Document Transmittal 
2.1.2 The following sequential number system shall be used: 
1) Separated by Contract No., there is one sequential numbering system 


common to Facsimiles and Letters beginning with 001, for example: 
LTR-F/CON-XXXXXXX-001, FAX-F/CON-XXXXXXX-002, LTR-F/CON-
XXXXXXX-003, etc. 


2) Separated by Contract No., there is one sequential numbering system for 
Document Transmittals, beginning with 001, for example: 
T-F/CON-XXXXXXX-001, T-F/CON-XXXXXXX-002, etc. 


2.2 Correspondence Register 


• Contractor/Supplier shall maintain a register of all correspondence with 
Company, noting the sequence number, the correspondence date, the 
originator and a description (subject, reference, etc.). 







 


  
 


2.3 All communications (with the exception of Contract Site Instructions, Requests 
for Information and responses thereto, Contract Document Transmittals and 
Contract Daily Reports) will be covered by written correspondence. 


2.4 All written correspondence from Contractor will be signed by Contractor’s 
authorized representative and shall be issued/delivered to Company’s Buyer. 
Correspondence from Company shall be issued in the name of Company’s 
authorized representative, and shall be signed by Company’s Buyer or other 
Company representative if authorized by Company’s Buyer. 


2.5 Any correspondence not issued in accordance with this procedure will not have 
contractual validity and Contractor waives any entitlement, recourse or otherwise 
under this Contract that may arise as a result of acting in accordance with 
unofficial correspondence. 


3.0 DRAWINGS AND DOCUMENT TRANSMITTALS. 
3.1 Company Drawings and Specifications 


Drawings, specifications and other related documents will be transmitted to 
Contractor under cover of the "Company Document Transmittal" form. Contractor 
shall acknowledge receipt of such documents by following requirements provided 
on the form, signing and returning the duplicate form. The form will be numbered 
as for letters, except that the designator letters "LTR" shall be replaced by "T", 
and a separate sequence of numbers shall be used. 
3.1.1 Documents marked other than "ISSUED FOR CONSTRUCTION" (IFC) or 


not marked, shall be considered as example drawings issued "For 
General Information Only.” These items will be noted as such under the 
"Status" column on the "Company Document Transmittal" form. 


3.1.2 Company shall issue one (1) reproducible and one (1) copy of all 
drawings over size A3 (11”x17”). Drawings size A3 (11”x17”) and below 
and specifications shall be issued in one (1) copy only. One (1) copy of 
drawings and specifications provided to Contractor shall be maintained by 
Contractor in his site office and shall be made available for inspection and 
use by Company upon request. 


3.1.3 Company may issue an electronic copy of documents for the purposes of 
Contractor completing finalized “As-Built” drawings. 


3.1.4 Contractor shall, in interpreting the drawings and specifications, be bound 
by the figures marked thereon and not by scaled measurements. 


3.1.5 Where the contract price is lump sum and Contractor believes that new or 
revised IFC documents constitute a change to the contract price or 
schedule, Contractor shall notify Company of the change in accordance 
with the requirements of Changes Clause of the Contract. Contractor 
shall not proceed with the changes until instructed to do so by Company. 


3.1.6 Where the Contract Price is based on unit prices and the changes on new 
or revised IFC documents represent only an increase or decrease in 
quantities that can be measured in accordance with the Contract base 
pricing structure, this will not be considered to be a change. Contractor 
shall immediately proceed with any such work in such circumstances. 


4.0 CONTRACTOR’S DRAWING AND DATA SUBMITTALS. 







 


  
 


4.1.1 Documents and data provided by Contractor under the Contract are 
subject to Company review prior to Contractor's start of procurement 
and/or production on these particular items as noted in Part I – Scope of 
Work to the Contract. 


4.1.2 Review of drawings, documents and/or data, etc. by Company, shall not 
absolve Contractor from any responsibilities under this Contract or for the 
design, construction and erection work as defined in Part I – Section “C” 
Scope of Work. 


4.1.3 The Contractor shall make all submittals as listed on form DND-BS-PRO-
00092-F01 – Contractor/Supplier Submittal Register, even if the Submittal 
Register is just a partial list  


4.1.4 The Contractor/Supplier is responsible for making all submittals required 
to perform the work as specified in the contract/PO, failure of the required 
submittal being listed on the submittal register does not relieve the 
contractor from making the submittal. 


4.1.5 When a submittal is omitted from the Submittal register the contractor 
shall update the submittal register and submit it to SOCCo for information 
noting the change on the Transmittal.   


4.1.6 The Contractor shall transmit all submittals using completed form DND-
BS-PRO-00092-F02 – Contractor/Supplier Cover Sheet (attached hereto).  
4.1.6.1 This cover sheet shall be used to bear both the vendor stamp and 


provide pertinent information about the submittal, such as title, 
revision, pagination, in addition to a contractor/supplier stamp. 
This contractor/supplier stamp, shown below, requires 
contractor/supplier signature prior to submission to SOCCo 


 
 
 
4.1.7 The vendor shall submit all listed submittals in accordance with the 


following information provided on the Contractor / Supplier Submittal 
Register 
a. Submittal Schedule Date 
b. Document Submitted To 


i. For PROC designation, submit according to submittal register 
ii. For DC designation, submit documentation to: 


contractsubmittals@ports.pppo.gov 
 



mailto:contractsubmittals@ports.pppo.gov





 


  
 


 
4.1.8 The Contractor shall submit all listed submittals with completed form, 


DND-BS-PRO-00092-F03, Contractors Document Transmittal Sheet 
(attached hereto) and is responsible for filling out the following information 
on the sheet: 
a. Name and Address of Company 
b. Selection who the submittal(s) will be provided to  


i. Either PROC or DC 
c. Transmittal Number – refer to Section 2.0 of Attachment B for 


numbering 
d. Date of Transmittal 
e. Submittal Number 
f. Submittal Title 
g. Revision Number 
h. Enter either Y (yes) or N (no) if the submittal(s) is a revised 


submission 
i. Document Page Count 
j. Document Special Handling Requirements – Optional 
k. Remarks – Optional 


4.1.9 The review by Company with or without comments shall not relieve 
Contractor of any obligations or requirements under the Contract nor be 
construed as an authorization of, or consent to, any deviation from the 
Contract. If Contractor considers that Company’s comments constitute a 
change to the Contract, Contractor shall request a change in accordance 
with Changes Clause of the Contract. 


4.1.10 All drawings and other documents shall be in English and be sized in 
accordance with imperial standard sizes and shall carry titles to indicated 
equipment numbers or any other identification number of the portion of 
work covered on the particular drawing and/or document. 


4.1.11 The revision number shall mark changes or additions to any document, at 
the point of a revision, and the revision must be reflected in its title block 
or drawing number by an appropriate revision indication. 


DATE SIGNATURe
 


B – APPROVED AS NOTED, CHANGE AS NOTED AND 
RESUBMIT 
C – NOT APPROVED, CHANGE AS NOTED AND RESUBMIT 
D – INFORMATION ONLY, RECEIPT ACKNOWLEDGED 


        
 


ACCEPTE
 


A – APPROVED 
 


Subcontractor supplier certifies that this submittal complies 
with contract/purchase order number:  


 
SIGNATURE   DATE   







 


  
 


4.1.12 If a document is superseded when returned to Company, indication of the 
substitution must appear in or near the title block, or in the transmittal 
letter. 


4.1.13 When the Review process is complete, SOCCo will return the Submittal to 
the contractor with the following stamp affixed and signed. 


4.2 "As-Built" Drawings 
4.2.1 Part I to the Contract shall state the type of drawings that are to be 


submitted as "As-Built" drawings. “As-Built” drawings shall be submitted 
to Company utilizing a Contract Document Transmittal. 


4.3 Quality Control/Assurance Documentation 
Formal documentation in connection with the Quality Control and Assurance 
obligations set forth in Attachment E shall be submitted by Contractor to 
Company utilizing formal correspondence. 


4.4 Contractor’s Requests for Substitution 
4.4.1 Contractor may request to substitute a material, article, device, product, 


fixture, form, type of construction or process called for in the Contract with 
another item that is equal, or better, in all respects to that so indicated or 
called for. 


4.4.2 Such requests shall be submitted under cover of a letter in accordance 
with Article 2.0 of this Attachment. 


4.4.3 Company’s review and approval or rejection of such request shall not 
relieve Contractor of any obligations or responsibilities under the 
Contract. 


4.4.4 In all cases, the request shall be submitted by Contractor with sufficient 
duration in advance of the requirement for the substitution in order to 
allow Company sufficient time to fully evaluate the request. Rejection of 
the request shall not be a basis for a change to the contract price or 
schedule. 


5.0 REQUESTS FOR INFORMATION (RFI). 
In the event that Contractor determines that some portion of a drawing, specification or 
the contract document requires clarification or interpretation by Company, Contractor 
shall initiate and submit a request for information (RFI) using form DND-BS-PRO-00092-
F05 (attached hereto). 
5.1 Utilizing the approved RFI form, Contractor shall clearly and concisely set forth 


the following information: 
5.1.1 Company Name 
5.1.2 Contract or PO number 
5.1.3 RFI Number 


5.1.3.1 RFIs are noted on contractor/supplier submittal registers as a 
distinct line item. Each technical RFI submitted will be numbered 
sequentially against this line item number. For example, RFI’s 
may be listed with a line item number of 1234567-001. When 
sending in the first RFI to be reviewed, the number shall be 







 


  
 


1234567-001-01, the second shall be numbered as 1234567-001-
02, etc. 


5.1.4 Applicable reference documents 
5.1.5 The issue for which clarification is sought and why a response is needed 


from Company 
5.1.6 Contractor’s interpretation or understanding of the Contract requirements 


together with reasons therefore and any proposed resolutions 
5.2 Contractor acknowledges that this is a complex project, and it is anticipated that 


Contractor will issue RFIs to Company throughout the life of the Contract to 
question and or seek clarification of the Work. 


5.3 After completion of the form, Contractor submits the RFI 
5.3.1 Technical RFI’s are to be submitted to Records Management/Document 


Control (RMDC) with a copy to the Contract Administrator 
5.3.2 Commercial RFI’s are to be submitted directly to the Contract 


Administrator for processing 
5.4 RMDC shall log all incoming RFI’s and route to appropriate project personnel 
5.5 SOCCo shall review all RFIs to determine whether or not they are RFIs within the 


meaning set forth in this directive.  If Company determines that the RFI is 
inappropriate, it shall be returned within the working days stated on the Submittal 
Register from receipt, without response except to state one of the following: 
5.5.1 Information to resolve the request exists in the Contract. 
5.5.2 Information to resolve the request exists on an issued drawing. 
5.5.3 Information to resolve the request exists in an issued Specification or 


Document. 
5.5.4 The use of the RFI form is incorrect and the subject should be covered by 


a letter, transmittal or other as defined in this Attachment. 
RFIs returned for any of the foregoing reasons shall be clearly shown in 
Company’s RFI register as “Not Applicable” meaning that they constitute 
incorrect use of the RFI procedure. 


5.6 Company shall respond to RFIs within the working days stated on the Submittal 
Register from receipt by Company, unless Company determines that a longer 
period is required to fully review and respond. In this case, Contractor will be 
advised of the longer period required within five (5) working days of initial receipt. 


5.7 If Contractor submits an RFI on an activity within the working days stated on the 
Submittal Register from or less of float on the agreed Contract Schedule, 
Contractor shall not be entitled to any time extension due to the time taken for 
Company to respond to the RFI. 


5.8 RMDC shall register when RFIs are returned to Contractor. The RFI register shall 
be reviewed at each progress meeting. 


5.9 Company's response to RFIs are considered to be within the Scope of Work of 
the Contract, will not change any requirements of the Contract and do not in 
themselves constitute agreement or authorization to perform a change. In all 
instances, agreement with Contractor’s interpretation and proposed resolution 







 


  
 


specifically waives any entitlement that Contractor may have to a change in price 
or schedule. 


5.10 If Company considers that the response to an RFI constitutes a change to the 
Contract Price, Company will issue in parallel a Contract Site Instruction or a 
Contract Modification, and this shall be referenced on the RFI response. Only the 
Contract Site Instruction or Contract Modification constitutes authorization to 
proceed with the RFI response if it is a change. 


5.11 If Contractor receives a response to an RFI that Company has not registered as 
a change, but which Contractor believes constitutes a basis for a change, 
Contractor shall not proceed in accordance with the response. Contractor shall 
immediately notify Company in accordance with the Changes Clause in Section 
H and shall not proceed with the Work, which is believed to be changed, without 
the receipt of a Contact Site Instruction from Company. 


 
 


END OF ATTACHMENT J-6 
 







DND-BS-PRO-00092-F02, Rev. 0  


 
 


 
[CONTRACT NUMBER], [CONTRACT TITLE] 


Submittal [Number] 
[Submittal Title] 


Revision [Number] 


[Subcontractor Name] for Southern Ohio Cleanup Company LLC 
[Date] 


 


 


DATE SIGNATURE 


B – APPROVED AS NOTED, CHANGE AS NOTED AND RESUBMIT 
C – NOT APPROVED, CHANGE AS NOTED AND RESUBMIT 
D – INFORMATION ONLY, RECEIPT ACKNOWLEDGED 
Q – QUALITY IS BELOW STANDARDS, CORRECT AND RESUBMIT 


ACCEPTED A – APPROVED OR 


Subcontractor supplier certifies that this submittal complies with 
contract/purchase order number:  


 
SIGNATURE   DATE   
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		5.0 REQUESTS FOR INFORMATION (RFI).
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Reserved




 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      


Page 1 of 8 


Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


Proposal Submittals 


NA 


Experience Modification 
Rate (EMR), Total Case 
Rate (TCR), and Days 
Away, Restricted, and 


Transfer (DART) for past 
three (3) years. 


Section J 
Attachment 13 


G NA PROC ACC PROC/HSE PROC Proc. File 


NA 
Experience Modification 


Rate (EMR) updates 
Section J 


Attachment 13 
H NA PROC ACC PROC/HSE PROC Proc. File 


NA OSHA 300-A Logs 
Section J 


Attachment 13 
G NA PROC APP PROC/HSE PROC Proc. File 


NA Subcontractor Request 
Form 


Section B.10 E 
Section J 


Attachment 13 
G NA PROC APP PROC PROC Proc. File 


Procurement Submittals 


NA 
Labor Agreement Letter 


of Assent 
Section H 18 A NA PROC INF PROC PROC Proc. File 


NA 
Verification of Pre-Job 


Meeting 


Section H.18 
Attachment J-9, 


GPPMA Article XII 
Paragraph 6 


C NA PROC INF PROC PROC Proc. File 


NA Performance Bond Section B.9 (a) Other NA PROC APP PROC PROC Proc. File 


NA Payment Bond Section B.9 (a) Other NA PROC APP PROC PROC Proc. File 


NA Pay Item Schedule 
Invoice 


Section G.5.1 (b) Other 10 PROC APP PROC PROC Proc. File 







 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      
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Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


NA Pay Item Invoice 
Summary 


Section G.5.1 (b) Other 10 PROC APP PROC PROC Proc. File 


NA Commercial Request for 
Information (RFI) 


Section C H 10 PROC ACC PROC PROC Proc. File 


NA Certificate of Insurance Section H 24 (h) C NA PROC INF PROC PROC Proc. File 


NA Certified Payroll Section H 18 H NA PROC INF PROC PROC Proc. File 


NA Weekly Progress Report Section C H NA PROC INF PROC PROC 
Proc. File, 
CONST 


Pre-Mobilization Submittals 


00xxxxx-001 
Contractor HSE 
Representative 


Designation 


Section J 
Attachment 13 


C 10 DC APP HSE HSE 
PROC, FM, 
HSE, QA 


00xxxxx-002 
Subcontractor OSHA 
Competent Person 


Designation 


Section J 
Attachment 13 


C 10 DC ACC HSE HSE 
PROC, FM, 
HSE, QA 


00xxxxx-003 
JOB HAZARD 
ASSESSMENT        


(JHA) 


Section J 
Attachment 13 


C 15 DC APP CONST HSE 
PROC, FM, 
HSE, QA 


00xxxxx-004 Contractor’s Work Plan 
Section J 


Attachment  J-25 
and Section C 


C 10 DC APP CONST/OTHER CONST 
PROC, FM, 
HSE, QA 


00xxxxx-005 
Contractors Project 


Safety Plan 


Section C and 
Section J 


Attachment J-13 
C 10 DC APP HSE HSE 


PROC, FM, 
HSE, QA 







 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      
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Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


00xxxxx-006 
Contractor’s 


Environmental Plan 


Section J 
Attachment J-13 
and Section C 


C 10 DC APP HSE/EP EP 
PROC, FM, 
HSE, QA 


00xxxxx-007 Detailed Schedule Section C C 10 DC ACC CONST CONST 
PROC, FM, 
HSE, QA 


0xxxxx-008 
Product Submittals and 


Warranty  
Section C C 10 DC APP DESIGN/CONST DESIGN 


PROC, FM, 
HSE, QA 


00xxxxx-009 
Designated IH 
Representative 


Section J 
Attachment 13 


C 10 DC ACC CONST HSE 
PROC, FM, 
HSE, QA 


00xxxxx-010 
Written Hazardous 


Communication Program 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE HSE 


PROC, FM, 
HSE, QA 


00xxxxx-011 
Contractors Program for 
Physiological Monitoring 


Section J 
Attachment 13 


C 10 DC ACC CONST/HSE HSE 
PROC, FM, 
HSE, QA 


00xxxxx-012 
Initial Employee Training 


Matrix 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE HSE 


PROC, FM, 
HSE, QA 


00xxxxx-013 
Initial Employee Training 


Records 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE HSE 


PROC,FM, 
HSE, QA 


00xxxxx-014 OSHA Competent 
Person Designation 


Section J 
Attachment 13 


C 10 DC ACC CONST/HSE HSE CONST/HSE 


00xxxxx-015 
Electrical License in 


State Of Ohio 
Section C C 10 DC ACC CONST/HSE CONST 


PROC,FM, 
HSE, QA 


Pre-Construction Submittals 


00xxxxx-016 
Carcinogen Control 


Program 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE HSE 


PROC, FM, 
HSE, QA 







 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      
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Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


00xxxxx-017 Equipment List 
Section J 


Attachment 13 
F 10 DC APP CONST/HSE CONST 


PROC, FM, 
HSE, QA 


00xxxxx-018 
Written Lead Compliance 


Plan 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE HSE 


PROC,FM, 
HSE, QA 


00xxxxx-019 
Equipment Operator 
Qualifications and 


Proficiency Statement 


Section J 
Attachment 13 


F 10 DC APP CONST/HSE HSE 
PROC, FM, 
HSE, QA 


00xxxxx-020 
Contractors Hoisting & 


Rigging Program 
Section J 


Attachment 13 
(D) (10) 10 DC APP 


HSE/CONST/QA/O
THER: HOISTING 


AND RIGGING 


OTHER: 
HOISTING AND 


RIGGING 


DC (Project 
File) 


00xxxxx-021 Lift Plan 
Section J 


Attachment 13 
H 10 DC APP CONST/HSE CONST 


PROC, FM, 
HSE, QA 


00xxxxx-022 
Hoisting and Rigging 


Equipment Information 
Section J 


Attachment 13 
C 10 DC ACC CONST/HSE CONST 


PROC, FM, 
HSE, QA 


00xxxxx-023 
Hoisting and Rigging 


Operator Crane 
Operators License 


Section J 
Attachment 13 


C 10 DC ACC CONST/HSE CONST 
PROC, FM, 
HSE, QA 


00xxxxx-024 Incident/Injury Report 
Section J 


Attachment 13 
H 10 DC APP HSE HSE 


PROC, FM, 
HSE, QA 


00xxxxx-025 
Chemicals List and 


MSDS/SDS 
Section J 


Attachment 13 
F 10 DC ACC CONST/HSE/EP HSE 


PROC, FM, 
HSE, QA 


00xxxxx-026 
Chemical Removal 


Notification 
Section J 


Attachment 13 
F 10 DC ACC CONST/HSE/EP HSE 


PROC, FM, 
HSE, QA 


00xxxxx-027 
Asbestos Abatement 
Contractor License 


Section J 
Attachment 13 


C 10 DC ACC CONST/HSE HSE 
PROC,FM, 
HSE, QA 


Construction Submittals 







 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      
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Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


00xxxxx-028 
Health, Safety and 


Environmental (HSE) 
Reports 


Section J 
Attachment 13 


H 10 DC ACC CONST/HSE HSE 
PROC, FM, 


HSE, QA 


00xxxxx-029 
Industrial Hygiene 


Surveys and 
Assessments 


Section J 
Attachment 13 


H 10 DC ACC CONST/HSE HSE 
PROC, FM, 


HSE, QA 


00xxxxx-030 
Technical Request for 


Information (RFI) 
Section C H 10 DC ACC DESIGN/CONST DESIGN 


PROC,FM, 
HSE, QA 


00xxxxx-031 
Contractor Daily Report  


(J-5) 
Section C 


OTHER 
(Submitted 
Weekly with 
FBP Const. 


Super. 
Signature) 


10 PROC INF CTR CTR 
PROC,FM, 
HSE, QA, 


00xxxxx-032 
Requests for Street 


Closures 
Section C H 10 DC APP CONST CONST 


PROC,FM, 
HSE, QA, 


00xxxxx-033 


Employee Training Matrix 
Updates 


(Submitted Weekly) 


Section J 
Attachment 13  


H 10 DC INF CTR CTR 
PROC,FM, 
HSE, QA, 


00xxxxx-034 
Heavy Equipment 


Inspections 
Section J 


Attachment 13 


Other 
(Submitted 


Weekly) 
10 DC INF CTR CTR 


PROC,FM, 
HSE, QA, 


00xxxxx-035 
Electrical Installation 


Request 


Section J 


Attachment 25 
H 5 DC APP QA QA 


QA, CONST, 
DC 


Construction Completion/Close Out Submittals 


00xxxxx-036 
Acceptance Testing 


Reports 
Section C H 10 DC ACC QA, DESIGN DESIGN 


PROC,FM, 
HSE, QA, 







 
 
 
 
 


Contract / PO Number: XXXXXXX Contract / PO Title: X-700 Roof Overlay Project Contractor: XXXXXXX                              


*This register does not eliminate Contractor/Supplier responsibility for ensuring all required data submittals outlined in Contract are submitted to FBP. 


Submittal Schedule Date Document Submitted To Submittal Purpose Submittal Review (Internal Use) Submittal Approval (Internal Use) Submittal Distribution (Internal Use) 


A = Within X days after award PROC = Procurement APP = Approval DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review DESIGN = Eng. of Record Review 


B = XX Days Max. from NTP DC = Document Control ACC = Acceptance QA = Quality QA = Quality QA = Quality 


C = Prior to Authorization to Mobilize  INF = Information CONST = Construction CONST = Construction CONST = Construction 


D = XX Days Prior to Start of the Activity  Other = As Identified PROC = Procurement PROC = Procurement PROC = Procurement 


E = XX Days After Completion of 
Activity 


  HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. HSE = Health, Safety, Environ. 


F = Prior to Entry   EP = Environmental Protection EP = Environmental Protection DC (Project File) – Record Copy 


G = With Bid / With Proposal   RP = Radiation Protection RP = Radiation Protection RP = Radiation Protection 


H = As Required/As Needed   Other = As Identified Other = As Identified Other = As Identified 


Other = As Identified      
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Attachment –J-8 


Contractor / Supplier Submittal Register 


Submittal Number Submittal Title 
Spec/PO/Contract 
Section Reference 


Submittal 
Schedule 


Date 


Submittal 
Review Period  


(Calendar Days) 


Document 
Submitted 


To 


Submitta
l 


Purpose 


Submittal Review 
(Internal Use) 


Submittal 
Approval  


(Internal Use) 


Submittal 
Distribution 


(Internal Use) 


00xxxxx-038 
Redline Mark-ups to 


Drawings Showing any 
and all Field Changes 


Section C H 10 DC ACC CONST DESIGN 
PROC,FM, 
HSE, QA, 


00xxxxx-039 
J-22 NOTICE OF 
COMPLETION 


J-22 E10 10 DC ACC FM/CONST/PROC PROC 
PROC,FM, 
HSE, QA, 







 


Attachment –J-8 


Contractor / Supplier Submittal Register 


 


 
J-8-7 


Instructions 


Completion of the Submittal Register – Part I 


Instructions for Fluor-B&W Portsmouth LLC  


1. FBP  will insert the submittal number as follows: 


• Contract Number/PO Number 


• Sequential number  


 Contract #  Sequence# 


 XXXXXXX  001 


 


 Contract #  Sequence # 


 XXXXXXX  001 


2. Note: When additional submittals are required the Contractor shall enter the next sequential 


number in that submittal group (i.e. if the last submittal number in a group was XXXXXXX--


025, the next submittal number would be XXXXXXX--026).FBP will  insert the Submittal 


Title  


 


3. FBP will insert the Specification/PO/or Contract Section the submittal is referenced in 


 


4. FBP will replace the XX with the desired number of days on  the Submittal Schedule date 


• A – Within XX days after award 


• B – XX days max from Notice to Proceed (NTP) 


• C – Prior to authorization to mobilize 


• D – XX days prior to start of the activity 


• E – XX days after completion of activity 


• F – Prior to entry 


• G – With Bid / With Proposal 


• H – As required/As Needed 


 


5. FBP will insert the Submittal Review Period for each submittal listed 


6. FBP will insert who the vendor is required to submit the submittal to within the FBP 


organization 


• PROC – Procurement 


• DC – Document Control 


 


7. FBP will insert the Submittal Purpose code 


• APP – Approved 


• ACC – Accepted 


• INF – Information 


• Other – As Identified 


 


8. FBP will insert the Submittal Reviewers (Internal Use) 


• DESIGN – Engineer of Record 


• QA – Quality 


• CONST – Construction 


• PROC – Procurement 
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J-8-8 


• HSE – Health, Safety, Environmental 


• Other – As identified  


 


9. FBP will insert the Submittal Approver (Internal Use) 


• DESIGN – Engineer of Record 


• QA – Quality 


• CONST – Construction  


• PROC – Procurement 


• HSE – Health, Safety, Environmental  


• Other – As Identified 


•  


 


10. FBP will insert the Submittal Distribution Requirements (i.e., once an approved or accepted 


submittal, who Document Control needs to distribute a controlled or certified copy to) 


• DESIGN – Engineer of Record 


• QA – Quality 


• CONST – Construction 


• PROC – Procurement 


• HSE – Health, Safety, Environmental 


• Other – As identified 
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PROJECT MAINTENANCE AGREEMENT 
 
 


This Agreement is entered into this day of  
20 , by and between    


(Contractor) 


located in and those INTERNATIONAL UNIONS listed 
hereinafter (herein referred to as the “Unions”) for the purpose of project maintenance, repair 
and renovation work for the 


 
  located at 


(Project) 
 


  . 
(Location) 


 
The Unions are composed of the following International Unions: 


International Association of Heat and Frost Insulators and Allied Workers 


International Brotherhood of Boilermakers, Iron Ship Builders, Blacksmiths, Forgers and Helpers 


International Union of Bricklayers and Allied Craftworkers 


United Brotherhood of Carpenters and Joiners of America 


Operative Plasterers’ and Cement Masons’ International Association 


International Brotherhood of Electrical Workers 


International Association of Bridge, Structural and Ornamental and Reinforcing Iron Workers 


Laborers’ International Union of North America 


International Union of Operating Engineers 


International Union of Painters and Allied Trades 


United Association of Journeymen and Apprentices of the Plumbing and Pipe Fitting Industry of 
the United States and Canada 


United Union of Roofers, Waterproofers and Allied Workers 


International Association of Sheet Metal, Air, Rail and Transportation Workers 


International Brotherhood of Teamsters 
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COVENANTS 
 


Whereas, the Contractor is engaged in the business of continuous plant maintenance, repair 
and renovation (as defined in Articles V and VI) with diversified industries and this work is of 
importance to the Unions herein listed, and it being recognized there is an essential difference in 
the conditions required to perform this type of work, the Unions herein listed with the Contractor 
wish to enter into an agreement for their mutual benefit covering work of this nature. 


 
Whereas, the Unions have in their membership throughout the area members competent and 


qualified to perform the work of the Contractor. 
 


Whereas, the Contractor has employed and now employs members of the Unions and 
the Contractor has a commitment and/or contract from the owner for maintenance, repair 
and renovation work recognized by the Unions as being within the jurisdiction of said Unions. 
(Subject to General Presidents’ Committee policies and criteria.) 


 
Whereas, in order to insure relative equity and uniform interpretation and application, the 


Unions wish to establish and administer said Collective Agreement in concert, each with the 
other, and all with the Contractor. 


 
Whereas, the Contractor and the Unions desire to mutually stabilize wages, hours and 


working conditions. 
 


Whereas, the Contractor and the Unions agree that, due to the particular nature of the work 
covered by this Agreement, there shall be no lockouts or strikes during the life of this Agreement, 
and provisions must be made to achieve this end. 


 
It is, therefore, agreed by the undersigned Contractor and Unions in consideration of the 


mutual promises and covenants contained herein that the Project Agreement be made as 
follows: 
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ARTICLE I: INTENTS AND PURPOSES 
 


1. This Agreement is for the joint use and benefit of the contracting parties, and the 
provisions herein defined and set forth shall be construed as binding upon and effective in 
determining the relations between the parties and/or subordinate sub-divisions thereof signing 
hereto: and to set forth herein the basic Agreement covering the rates of pay, hours of work, and 
conditions of employment to be observed by the parties hereto. 


 
It is mutually understood that the following terms and conditions relating to the employment 


of workers covered by this Agreement have been decided upon by means of collective bargaining 
and that the following provisions will be binding upon the Contractor and the Unions during the 
terms of this Agreement and any renewal thereafter. It is further agreed that the employees working 
under this Agreement shall constitute a bargaining unit separate and distinct from all others. This 
Agreement covers all terms and conditions of employment for work being performed hereunder, 
except for all work that may be performed under the NTD Articles of Agreement; the National Stack/ 
Chimney Agreement; the National Cooling Tower Agreement; the National Refractory Agreement; 
the National Agreement of the International Union of Elevator Constructors; the UA National 
Specialty Agreement for the United States of America (as it applies to welding); the IBB National 
Specialty Agreement for the United States of America (as it applies to welding); or any other such 
National Agreement approved for use by the parties. However, all instrument calibration work 
and loop checking shall be performed under the terms of the UA/IBEW Joint National Industrial 
Agreement for Instrument and Control Systems Technicians. The procedures regarding work 
stoppages and lockouts of the GPPMA shall apply to all work performed under the above referenced 
agreements. 


 
Contractors signed to the General Presidents’ Project Maintenance Agreement, which 


is a national agreement, are not required to become signatory to a local collective bargaining 
agreement. This Agreement may be modified by mutual consent in writing by the parties 
signatory hereto. 


 
2. Amendments to this Agreement, for a specific project or projects, which are required 


to make a contractor competitive, may be added by vote of the General Presidents’ Committee. 
When approved by the General Presidents’ Committee, the Amendment shall be considered a 
part of the General Presidents’ Project Maintenance Agreement for that specific project. 


 
ARTICLE II: MANAGEMENT RIGHTS 


 
1. The Unions understand that the Contractor is responsible to perform the work 


required by the Owner. Therefore, the Contractor has the complete authority and right to: 
 


A. Plan, direct and control the operation of all its work. 
 


B. Decide the number of employees required with due consideration to the proper 
craft classification thereof. 


 
C. Hire and lay off employees as the Contractor feels appropriate to meet work 


requirements and/or skills required. The Contractor may hire employees by 
name who have special skills or have previous maintenance experience. 
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D. Transfer employees with special skills or qualifications and/or employees from jobs 
where forces are being reduced to jobs where forces are being increased without 
restriction or limitations. This would apply to Contractors having more than one (1) 
maintenance project in a given locality and in the territorial jurisdiction of the Local 
Union or Unions involved. 


 
E. Determine work methods and procedures. 


 
F. Determine the need and number of foremen without regard to foremen ratios in local 


agreements; name the foremen; and to require foremen to work with their tools when 
in the Contractor’s opinion this is advisable. It is not necessary for each craft to have 
a foreman. A foreman may act in this capacity for more than one craft. This is not 
to mean that the Contractor will have inadequate amount of supervision on the job. 
If one or more foremen are established for a craft one (1) must be designated as a 
top hourly craft supervisor and shall be guaranteed forty (40) straight-time hours per 
week and may be required to remain on the job. Overtime hours are not to be used 
to fulfill the forty (40) hour guarantee. This is applicable for each shift and each site. 
Such guarantee shall not apply when a government agency and/or owner in respect 
to the operation of the plant mandates certain interruptions or stoppages of work 
being performed by a Contractor, which are beyond the control of the Contractor; 
when the NRC-mandated 72-hour rule is in effect; when the first or commencing 
week of a job is less than forty (40) hours; or when the top hourly craft supervisor is 
terminated due to reduction-in-force or job completion. 


 
G. Require all employees to observe the Contractor’s and/or Owner’s rules and 


regulations not inconsistent with this Agreement. 
 


H. On nuclear facilities where the Owner requires Contractors’ employees to complete 
electronic Personal History Questionnaires (ePHQ), applicants who complete the 
Owner directed ePHQ pre-employment requirements and are subsequently hired on 
the project with a validated ePHQ, shall be paid, at a minimum, the following stipend 
on the first full week’s pay check: 


 
(i)  a stipend equal to two (2) straight time hours of wages and fringes for 


applicants completing a new or first time ePHQ; or 
 


(ii) a stipend equal to one (1) straight hour of wages and fringes for 
applicants completing an updated or renewed ePHQ. 


 
The above compensation only applies to completing the ePHQ and shall not be 
considered payment for completing any other employment or security forms. If there 
is a change in the NRC standards for the content of the ePHQ, the Joint Labor/ 
Management Interpretations Committee may modify or cancel this subsection H. 


 
I. Require all employees to observe all safety regulations prescribed by the 


Contractor and/or Owner and to work safely. 
 


J. Discharge, suspend, or discipline employees for proper cause. 
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K. The Contractor may, if it desires, maintain a variety of skills within its group of 
employees to be prepared to have skills and/or supervision for any type of work 
that may arise. 


 
L. It is understood that all employees will work together harmoniously as a group 


and as directed by the Contractor. Employees will also cooperate with and follow 
directions of Owner Representatives as required by the Contractor. This is not to 
be construed under regular operating conditions as a Contractor’s prerogative to 
assign workers out of their regular skill classification. 


 
M. The Unions understand the extreme importance of keeping operating equipment 


and units running at all times. The Unions also understand that the loss of 
production and the cost of repairs together create a great loss to the Owner. 
Therefore, the Unions will encourage and advise the employees to exhaust 
every effort, ways and means to perform work of good quality and quantity. The 
Contractor and the Unions recognize the necessity for eliminating restrictions 
and promoting efficiency and agree that no rules, customs or practices shall be 
permitted that limit production or increase the time required to do the work, and no 
limitation shall be placed upon the amount of work which an employee shall 
perform, nor shall there be any restrictions against the use of any kinds of 
machinery, tools or labor-saving devices. Local Union Business Representatives 
shall instruct craftsmen dispatched to GPPMA Projects that terms and conditions 
in local collective bargaining agreements do not apply. 


 
N. It is understood by the Contractor and agreed to by the Unions that the 


employees of the Contractor will perform the work requested by the Contractor 
without having any concern or interference with any other work performed by 
any employees who are not covered by this Agreement. 


 
O. Post-conditional offer questionnaires regarding health/fitness for duty/physical 


capabilities that are used solely to determine the physical capabilities of a 
worker to perform certain work tasks, may be used by the Contractor provided 
they are not in conflict with this Agreement, local, state, and/or federal laws and 
further provided that the information collected is not used in a discriminatory 
manner. Any employment action arising from the information obtained in such 
questionnaires is subject to the grievance procedure. 


 
P. Questions arising over the application and intent of this Agreement are subject 


to review by the General Presidents’ Contract Maintenance Committee to 
determine whether there has been exploitation of stipulated prerogatives. 


 
ARTICLE III: UNION SECURITY AND REFERRAL 


 
1. The Unions are recognized by the Contractor as a source of employment referrals. 


The appropriate Unions will be contacted and shall refer all applicants for employment to this 
project according to the standards or criteria uniformly applied to any maintenance project in the 
area. (Bulletin 1) (Note: All Bulletins are available on-line at: https://nabtu.org/agreements/.) 







7 


 


 


 
 
 


2. Plant maintenance, repair and renovation that the Contractor performs involves 
operating units that in all cases must be kept running. This situation means that some of the work is 
of an emergency nature, and therefore, will require at times, the acceptance of extreme fluctuations 
in the labor demand. The Unions, by this Agreement, completely understand the necessity of these 
extremes and agree to make every effort to fulfill the manpower requirements of the Contractor. 


 
3. The above shall not restrict the Contractor from soliciting and hiring qualified 


personnel from any other source, provided the Unions are unable to fulfill manpower 
requirements within forty-eight hours, emergencies excluded. 


 
4. All employees hired by the Contractor shall, as a condition of employment, become 


and remain members in good standing of the appropriate Union after the 7th day following the 
beginning of such employment. 


 
5. Any employee, who, at his/her time of employment is a member in good standing of 


any signatory Union, shall be considered in compliance with the Union Security provisions of this 
Article so long as he/she maintains good standing in that Union. 


 
6. The Contractor agrees to be bound by the hiring practices in the local area not 


inconsistent with the terms of this Agreement. Reverse layoff provisions, even when made part of 
the hiring hall procedures in local agreements, are inconsistent with the terms of this Agreement and 
therefore are not recognized. 


 
7. On nuclear facilities it is agreed that applicants referred to the project under this 


Article shall be considered probationary employees until such time as they meet the Owners’ 
security requirements not inconsistent with State and Federal laws. This provision shall not 
preclude such probationary employees’ rights under Article VII relative to any grievance arising 
under any other section of this Agreement. 


 
8. The Contractor shall not be required to pay the cost of an employee’s 


Transportation Worker Identification Credential (TWIC). 
 


SECTIONS 4 AND 5 DO NOT APPLY IN STATES WITH RIGHT TO WORK LAWS 
 


ARTICLE IV: NON-DISCRIMINATION 
 


The Unions and the Contractor shall not discriminate against any employee or applicant 
for employment because of race, creed, color, sex, national origin, age, disability or any other 
protected status granted by applicable federal, state or local laws. 


 
ARTICLE V: SCOPE OF WORK 


 
1. This Agreement covers only that work assigned by the Owner to the Contractor and 


performed by the employees of the Contractor covered by this Agreement. 
 


The General Presidents’ Project Maintenance Agreement is intended to cover on-going 
maintenance, repair, renovation and replacement work in plants, industrial facilities, utility 
installations and other facilities for an initial period of not less than one (1) year. 
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2. This Agreement does not cover work performed by the Contractor of a new 
construction nature, in which event said work shall be done in accordance with existing Local 
and/or National Building Trades Agreements. 


 
3. The Unions and the Contractor understand that the Owner may choose to perform 


or directly subcontract or purchase any part or parts of the work necessary on its project with due 
consideration given to achieving the highest maintenance standards and harmonious working 
conditions herein. 


 
ARTICLE VI: DEFINITIONS 


 
1. Maintenance shall be work performed for the repair, renovation, replacement and 


upkeep of property, machinery and equipment within the limits of the plant property; or other 
locations related directly thereto. 


 
2. The administration of Section 1 of this Article as well as the entire General Presidents’ 


Project Maintenance Agreement is the responsibility and sole prerogative of the General Presidents’ 
Committee on Contract Maintenance at the national level. The interpretation and grievance 
adjudication of this Agreement shall be the responsibility and sole prerogative of the Joint Labor- 
Management Grievance and Interpretation Committee, which is a part of this Agreement. 


 
ARTICLE VII: GRIEVANCE PROCEDURE 


 
Any dispute alleging a violation of this Agreement (excluding jurisdictional disputes) shall 


be resolved in accordance with the procedure set forth herein. No grievance shall be recognized 
unless called to the attention of the Contractor by the Union, or to the Union by the Contractor 
within five (5) working days after the alleged violation was committed, or if the violation was not 
ascertainable within five (5) working days of first knowledge of facts giving rise to the grievance. 
Grievances shall be appealed to the next higher step within ten (10) working days after the 
meeting in the lower step. The respective time limits between grievance steps may be extended 
by mutual agreement of the parties.  Settlement of grievances may be arrived at in any step of the 
grievance procedure and shall be final and binding upon the Union and the Contractor.  Any such 
settlement shall not establish any precedent or have any impact on GPPMA procedural rules. 


 
Step 1: 
The dispute shall be referred to the Business Representative of the local union involved or 
his designated representative and the Project Superintendent and/or the Contractor’s 
representative at the jobsite.   


 
Step 2: 
In the event that the Business Representative of the local union and the Project 
Superintendent and/or the Contractor representative at the jobsite cannot reach 
agreement within ten (10) working days after a meeting is arranged and held, the 
matter shall be referred to the International Union Representative and the Labor 
Relations Representative of the responsible Contractor. 


 
Step 3: 
If the parties are unable to effect an amicable settlement or adjustment of any grievance 
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or controversy, said grievance shall be reduced to writing on a “Standard Grievance 
Form” provided by the Administrator of the General Presidents’ Project Maintenance 
Agreement (GPPMA). The written grievance shall be submitted to the Joint 
Labor/Management GPPMA Grievance Committee for resolution. A decision rendered 
by the Grievance Committee shall be final and binding upon the parties. 


 
Step 4: 


A. Failure of the Joint Labor/Management GPPMA Grievance Committee to reach 
a decision shall constitute a basis for a submittal of the question by the moving 
party to the GPPMA Standing Arbitrator or his/her alternate (hereinafter referred 
to as “Arbitrator”). The moving party must submit the grievance to the Arbitrator 
not later than 30 calendar days after the date of the failure of the grievance 
committee to render a decision. The Arbitrator shall coordinate with all parties in 
scheduling a mutually acceptable time and place for the hearing within a 
reasonable time period. 


 
B. The Arbitrator will issue his/her decision within twenty (20) calendar days from the 


conclusion of the hearing or submittal of briefs. The decision of the Arbitrator 
shall be final and binding on the parties. The Arbitrator shall have no authority to 
change, amend, add to, or detract from any of the provisions of this Agreement. 
The decision of the Arbitrator shall only apply to the involved project and shall not 
have precedent value beyond that project. The total cost of the arbitration, 
including the Arbitrator’s fees and expenses, shall be borne equally by the parties 
and shall be paid by the parties to the GPPMA Labor/Management Trust. The 
Trust in turn shall pay the fee and expenses of the Standing Arbitrator within thirty 
(30) days of the issuance of his/her decision. 


 
ARTICLE VIII: WORK ASSIGNMENTS 


 
1. The signatories to this Agreement agree to the concept that jurisdictional disputes 


cannot and shall not interfere with the efficient and continuous operations required in the 
successful application of the intent of this Agreement; and to make available to the Owner the 
skills and expertise the Building and Construction Industry has to offer in the maintenance of the 
structure, operations and facilities it originally constructs. 


 
2. Project maintenance conditions do not always justify adherence to craft lines which 


in itself does not establish precedent or change the appropriate jurisdiction of the crafts involved. 
Periodic review of the work assignments shall be made for the purpose of adjusting such 
assignments as appropriate to take care of changing needs. 


 
3. The International Unions involved agree that upon request, International 


Representatives shall be assigned without delay and attempt a project settlement in the event of 
a question on assignments. 


 
4. The Contractor agrees that he shall abide by such agreements reached by and with 


International Union Representatives. 
 


5. The International Unions agree that failing to reach a project decision, there shall 
be submitted a joint statement of facts and request to the General Presidents’ Committee for 
assistance in resolving said dispute. 
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ARTICLE IX: JOBSITE REPRESENTATIVE 
 


1. The Administrator of the General Presidents’ Project Maintenance Agreement by 
Contract shall designate one (1) union Jobsite Representative for each project. When a system- 
wide agreement is in place, it is understood that the term “Project” shall mean each jobsite 
location. The Jobsite Representative shall have the qualifications to provide leadership, maintain 
harmonious relations among employees and with the Contractor and shall conduct business in a 
respectful and business-like manner. He/she shall be a qualified working craftsman, designated 
to act as a representative of the General Presidents’ Committee on Contract Maintenance 
relative to the application of the Agreement with the signatory Contractor. 


 
2. The Jobsite Representative shall be allowed a reasonable amount of time during 


the work day to conduct union business and shall have access to a telephone to contact the 
Administrator when in need of assistance or direction. His/her union duties shall not unduly 
interfere with the performance of his/her work assignments. 


 
3. The Jobsite Representative shall be paid at a rate not less than the equivalent 


of craft foremen’s pay, including fringes. The Jobsite Representative shall also be guaranteed 
forty (40) hours per week. This guarantee only applies to the Jobsite Representative for a 
primary General Presidents’ Agreement holder who employs more than one craft on a continuing 
basis and is not the only General Presidents’ Agreement Contractor at that particular location. 
Such guarantee shall not apply when a government agency and/or Owner in respect to the 
operation of the plant mandates certain interruptions or stoppages of work being performed by a 
Contractor, which are beyond the control of the Contractor. 


 
4. The Jobsite Representative shall be the last journeyman to be laid off in his/her 


craft, provided that he/she is qualified to perform the required work. The Administrator shall be 
notified by the Contractor prior to the Jobsite Representative being laid off or terminated. 


 
5. Should the Jobsite Representative fail to provide leadership and maintain 


harmonious relations among the employees and the Contractor, the Administrator may designate 
a new Jobsite Representative at his/her discretion. 


 
ARTICLE X: CONTRACTOR’S REPRESENTATIVE 


 
The Contractor shall appoint a Representative who shall cooperate with the on-site 


Union Representative in the exchange of information which will be beneficial to the harmonious 
operation of the project. The General Presidents’ Committee shall be informed as to the identity 
of the Contractor’s Representative. 


 
ARTICLE XI: LOCAL UNION REPRESENTATIVES 


 
1. Officials of any of the signatory Unions shall be provided access to projects covered 


by this Agreement. Requests shall be arranged through the Contractor for such visitations in 
keeping with Owner’s uniform rules of safety and security as expeditiously as possible. Each 
Local Union shall designate one (1) official as its representative and so inform the Contractor. 
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2. If relations between the Local Union Representative and the Contractor become 
non- cooperative, the Contractor may request the Administrator of the General Presidents’ 
Committee on Contract Maintenance to investigate the circumstances and take the necessary 
action to keep this Agreement enforced in good faith. Continuing problems will be resolved by the 
General Presidents’ Committee on Contract Maintenance and the Contractor’s representatives. 


 
ARTICLE XII: WAGE RATES, FRINGE BENEFITS, AND PAYDAY 


 
1. Wage rates may be established by the General Presidents’ Committee in the 


respective area or locality in which this Agreement is effective and shall be specified in Schedule 
“A” attached hereto. Where a wage modification is in effect, apprentices shall be paid in 
accordance with local area apprentice requirements not to exceed 5% below the modified 
journeyman wage rate. 


 
2. Fringe benefits as negotiated in local and/or national working agreements shall be 


paid in addition to wage rates as specified in Schedule “A”. Only bona fide fringe benefits which 
accrue to the direct benefit of the individual craft employee are required. This includes health 
& welfare funds, annuity, vacation, apprenticeship, training funds, and pension funds. Vacation 
provisions contained in local agreements that accrue to the direct benefit of the individual craft 
employee that are based upon length of service are bona fide fringe benefits. Construction 
industry promotional funds are not applicable under terms of this Agreement. 


 
3. This Agreement is an agreement under Section 8(f) of the National Labor Relations 


Act (NLRA), which covers work performed in the building and construction industry and, as such, 
all work performed under this Agreement qualifies for the Construction Industry Exemption under 
the Employee Retirement and Income Security Act of 1974 (“ERISA”), as amended. If any Union 
pension trust fund (“Fund”) covered by the terms and conditions of this Agreement does not 
qualify for the Construction Industry Exemption authorized by Section 4203(B)(1)(i) of ERISA, as 
amended, 29 U.S.C. 1383(b)(1)(B)(i), or has not taken the necessary steps to amend the Fund 
documents to qualify for the Construction Industry Exemption as authorized by Section 4203 (B) 
(1)(ii) of ERISA, as amended, 29 U.S.C. 1383(b)(1)(B)(ii); and to recognize the work performed 
under this Agreement to qualify for the Construction Industry Exemption, the Contractor(s) 
signatory to this Agreement will not be obligated to hire employees covered by such Fund. 


 
4. The Joint Labor/Management Interpretations Committee has determined that the 


funds listed in Bulletin 2 meet the criteria set forth in Section 2 as bona fide fringe benefits. 
Contractors must make the required contributions to these funds for work performed under this 
Agreement if the funds are also recognized in the respective craft’s local collective bargaining 
agreement covering the geographic territory of the project. Similar funds established by any 
other labor agreement will not be recognized under this Agreement for mandatory payment but 
such funds may be voluntarily paid by a Contractor working under this Agreement. Additionally, 
provisions in other agreements that establish similar funds that require additional payments into 
apprenticeship/training or other funds, should a Contractor decline to pay into such similar funds, 
shall not be recognized under this Agreement. The Joint Labor/Management Interpretations 
Committee will, upon request, review new jointly administered International Union monetary 
funds to determine whether payments to such funds are required. (Bulletin 2) 


 
5. Once a Contractor has been notified by certified mail, return receipt requested, 
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that it is delinquent in contributions to fringe benefit funds which have been recognized as 
payable under Sections 2 and 4 of this Article, and does not respond positively by forwarding 
said contributions to the appropriate place of receipt within twenty (20) business days, the 
affected union may legally withhold the services of its members. This provision shall not apply 
to disputes over whether or not a trust fund contained in a local and/or national agreement is 
recognized under this Agreement or to other disputes involving the contribution rate to be paid to 
a specific fund. Such disputes are to be referred to the Joint Labor/Management Interpretations 
Committee for resolution. Nothing contained herein shall permit a Union to establish picketing 
or hand billing of any kind at any of the Contractor’s jobsites where this Agreement is in place. 


 
6. The Contractor adopts and agrees to be bound by the written terms of legally 


established trust agreements specifying the detailed basis on which payments are to be made 
into, and benefits paid out of, such trust funds. Where a contribution schedule is adopted by 
the parties to a local agreement in order to implement a rehabilitation plan under the Pension 
Protection Act of 2006, such schedule shall become the applicable schedule for payment of 
contributions by Contractors signatory to this Agreement. The Contractor authorizes the parties 
to such trust agreements to appoint trustees and successor trustees to administer the trust funds 
and hereby ratifies and accepts the trustees so appointed as if made by the Contractor. Nothing 
contained in this Section is intended to require the Contractor to become a party to nor be bound 
by a local collective bargaining agreement except for the employee benefit fund contributions as 
required herein, nor is the Contractor required to become a member of any Contractor group or 
association as a condition for making such contributions. 


 
7. Payments to appropriate local union funds shall be made in accordance with the 


provisions of the local and/or national union’s agreements. Where the local union agreement 
provides for payment of benefits based on hours worked, it is understood that when shift work 
is involved which provides eight (8) hours’ pay for a shift of less than eight (8) hours, payments 
shall be made to said funds on the basis of eight hours per shift, provided a full shift is worked. 


 
8. When local union fringe benefit payments are expressed in terms of percentages, 


this percentage shall be applied to the 100 percent wage rate contained in the local union 
agreement, regardless of the wage rate applied to the General Presidents’ Project Maintenance 
Agreement. This situation would occur only when it has been determined that a reduced wage 
rate is applicable. 


 
9. Wage differential for foremen is established by the procedure set forth in the 


appropriate local union construction agreement, and the established differential is then added to the 
journeymen maintenance wage rate in the General Presidents’ Project Maintenance Agreement. 


 
10. Each Contractor, of whatever tier, performing work under this Agreement shall 


be required to contribute to the General Presidents’ Project Maintenance Agreement Labor- 
Management Trust Fund. Such contributions shall be made on an annual basis. The amount to 
be contributed shall be determined by the Fund Trustees. Payment shall be made within thirty 
(30) days of notification by the Administrator of the General Presidents’ Project Maintenance 
Agreement to the Contractor of the amount owed. The failure of a Contractor to make the 
required contributions in a timely manner shall constitute a material breach of the Agreement 
and as such, the Fund Trustees are empowered to take any or all of the actions outlined in the 
following paragraph to collect the amounts owed. 
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11. Contractors who fail to pay contributions or other payments owed to the General 
Presidents’ Project Maintenance Agreement Labor-Management Trust Fund within thirty (30) 
days of the date when such contributions or other payments are due shall be liable to the Trust 
for all costs of collection incurred by the Trust, including attorneys’ fees and court costs. The 
Trustees are empowered to initiate proceedings at law or equity, or to take any other action 
necessary (including but not limited to termination of the Agreement) to collect contributions and 
all other payments due. 


 
12. For purposes of this Agreement, wage premiums established under local and/ 


or national agreements affecting maintenance, repair or renovation work such as hazard pay, 
acid pay, high or low work and other similar premiums shall not be applicable to this Agreement. 
Classifications in local union agreements that circumvent the intent and purposes of this section 
that require no additional skills are not recognized under the terms of this Agreement. 


 
13. Under the terms of this Agreement, no subsistence, travel allowance, mileage, or 


pay for travel time will be paid to any employee. 
 


14. When zone-type wage structures are established in the area of the project, the 
project for the purposes of this Agreement will be considered as if it was within the area of the 
base zone rate. 


 
15. After the Contractor’s operation has commenced in any particular area, no 


subsequent change in wages or working conditions in such area will become effective insofar 
as the Contractor is concerned, except to the extent that any such change in wages or working 
conditions shall have been agreed upon and in accordance with the effective date agreed upon 
in negotiations between the Local Union having jurisdiction over the area and a recognized 
bargaining agency of contractors in such area. 


 
16. It is further agreed that at the implementation of a new project or any major change 


in policy on an existing project a pre-job meeting will be held jointly by the General Presidents’ 
Committee on Contract Maintenance, the crafts involved and the Contractor’s representatives. 
Minutes of this meeting will be made available to all concerned for guidance in the administration 
of the project. 


 
17. Wages will be paid weekly. The payroll period to close so that no more than three 


(3) working days (excluding holidays) will be held back and payments to be made before the end 
of the employee’s shift. If a Contractor fails to provide the proper wage payment on payday 
either by failing to pay at all or by providing employees with unfunded checks, employees so 
affected shall be entitled to four (4) hours’ straight time pay for each 24-hour period or portion 
thereof that said employees must wait to receive the proper payment. The Contractor will 
not be assessed the above penalty if, in the opinion of the Joint Labor/Management GPPMA 
Grievance Committee, the reason the Contractor failed to make timely payment was due to 
circumstances beyond its control. Additionally, errors in time sheets or payroll checks that result 
in an employee being paid an incorrect amount shall not trigger the penalty provided that the 
Contractor pays the employee the correct amount in a timely manner. 


 
18. A Contractor may provide employees payroll earnings exclusively via Electronic Direct 


Deposit or, in the event the employee does not have a bank account, Electronic Debit Card Deposit, 
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provided the remainder of the requirements of Section 17 are maintained. All employees shall 
receive a paper earnings statement for all payroll related deposits and, for those employees who 
receive payroll compensation via a debit card, one transaction per payroll period will be without fee 
to the employee. Employees terminating employment will receive final payroll compensation in the 
form of a paper check on their last day of employment subject to the exception in Section 19 of this 
Article for employees who quit without giving sufficient notice to the Contractor. 


 
19. Lay off is pay off - Terminated employees shall be paid on the day of termination. 


Each Contractor shall pay four (4) hours pay to a terminated employee for each 24 hour period 
said employee must wait for his final pay. An employee who quits without giving sufficient notice 
to his Contractor shall be paid on the regular payday at the job site, or may have his final pay 
mailed to his address of record. 


 
20. Any Contractor working under the GPPMA will comply with all local and national 


apprenticeship standards established by the Joint Apprenticeship Training Committee. 
 


21. There is no requirement to post a bond, provide monetary escrow or provide any 
other form of guarantee of payment to fringe benefit funds unless it is specifically required by the 
trust document of an individual fund. 


 
ARTICLE XIII: TWENTY-FOUR (24) HOUR RULE AND MEAL ALLOWANCE 


 
1. The twenty-four (24) clock is determined by the starting time of the employee’s shift 


on one day and ends with the starting time of the employee’s shift on the following day. 
 


2. All time worked before and after the employee’s shift hours in any twenty-four (24) 
hour period or on the sixth (6th) day shall be paid at the rate of time and one-half. All time worked 
on the seventh (7th) day and holidays shall be paid at the rate of double time. Any employee 
working overtime beyond his/her shift shall be paid overtime. 


 
3. When an employee is required to work more than two (2) hours of unscheduled 


overtime beyond his/her regularly scheduled shift the Contractor will arrange either to have him/ 
her receive one (1) hot meal or give him/her $12.00 in lieu of the meal. This provision will be 
repeated after each four (4) hours of overtime thereafter. Meal allowance is only applicable to 
unscheduled overtime. 


 
ARTICLE XIV: DAY WORK SCHEDULES 


 
1. The standard work day shall be an established consecutive eight (8) hour period 


between the hours of 7 a.m. and 5 p.m. exclusive of a thirty (30) minute lunch period. Forty (40) 
hours per week shall constitute a week’s work Monday through Friday inclusive. 


 
2. On any project when the job conditions dictate a change in the established starting 


time, alternative shifts and/or a staggered lunch period on certain work of the project or with 
individual crafts, the Contractor and the Local Union(s) involved shall mutually agree to such 
changes. If a work schedule change cannot be mutually agreed to between the Contractor and 
the Local Union(s) involved, the hours fixed in the Agreement shall prevail. However, the parties 
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involved shall have the prerogative of calling on the Committee as a whole to request such 
change; requests shall be in writing; the Committee’s decision shall be final. 


 
3. Job site conditions sometimes warrant a change in the regular lunch period. It shall 


be the Contractor’s option to pay the employee to “eat on the fly” or have the employee take the 
full one-half (1/2) hour lunch period. 


 
If an employee is required to take a lunch break more than one hour prior to or more than 


one hour beyond the regularly scheduled lunch period, he shall be paid for the lunch period at 
the appropriate premium rate. 


 
In cases where shifts are scheduled for more than ten hours, the Contractor will have the 


option of scheduling a non-paid lunch period or allow the employee to eat on the fly. 
 


4. All time before and after the established work day of eight (8) hours, Monday through 
Friday, and all time on Saturday shall be paid for at the rate of time and one-half. All time on Sundays 
and the holidays stated in Article XVI shall be paid for at the rate of double time. For the purpose 
of computing overtime, the start of the work day shall be considered as the start of the day work 
schedule as defined in this Article and continues for a 24-hour period. This shall include all work 
performed on Saturday, Sunday and holidays. A request for variances from this provision may be 
made to the General Presidents’ Committee pursuant to the provisions of Article I, Section 2. 


 
5. Optional Four (4) day Work Week, Ten (10) Hours Per Shift Schedule, 4 x 10’s with and 


without a Voluntary Make-up Day – In order to address the unique needs of a project, the Contractor 
may request permission to implement either of the following 4 x 10’s schedules (with or without a 
voluntary make-up day). The Contractor’s request should be in writing and shall be addressed to the 
Administrator of the GPPMA. The written request should contain the following information: 


 
 Contractor’s name and contact information 
 GPPMA Contract Number 
 Project Name and Location 
 Owner 
 Whether the request is for 4 x 10’s with or without a voluntary make-up day 


(Option #1 or Option #2) 


The Administrator of the GPPMA and the General Presidents’ Committee shall respond 
in writing, either approving or disapproving the request, as expeditiously as possible. The 
Contractor may not implement the new 4 x 10’s schedule until it has received written approval 
from the Administrator. Once granted, the 4 x 10’s schedule shall be available to the Contractor 
on the project for the duration of its GPPMA. The optional 4 x 10’s schedule does not allow for 
any overtime other than casual or incidental overtime. Should the needs of the project be such 
that other than casual or incidental overtime is required, the Contractor shall be required to 
revert back to a 5 x 8’s schedule with appropriate overtime pay. The optional 4 x 10’s schedule 
shall not be used to avoid paying overtime for the 9th and 10th hour of work, Monday through 
Thursday. 


 
Option #1: Four (4) Day Work Week, Ten (10) Hours per Shift (4 x 10’s with Make-up Day) 
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A. The Contractor may change the work week from five (5) days at eight (8) hours per 
day to four (4) days at ten (10) hours per day and back again, provided the union is 
given a minimum of four (4) calendar days’ notice of such change and such change 
shall begin on Monday. 


 
B. The Contractor has the option of establishing a four (4) ten (10) hour shift exclusive of the 


thirty (30) minute lunch period at the straight time wage rate. The standard workday shall 
be an established consecutive ten (10) hour day period between the hours of 6:00 am 
and 6:30 pm exclusive of a thirty (30) minute lunch period scheduled by the Contractor 
near the midpoint of the workday. Forty (40) hours per week shall constitute a week’s 
work Monday through Thursday. In the event a job is down due to weather conditions, a 
holiday or other conditions beyond the control of the Contractor, then Friday may, at the 
option of the Contractor, be worked as a make-up day at the straight time wage rate. All 
affected employees will be eligible to work the make-up day and a minimum of ten (10) 
hours will be scheduled and worked, weather permitting. Straight time is not to exceed 
ten (10) hours a day or forty (40) hours per week. Starting time will be designated by the 
Contractor; the Union will be advised of the starting time. 


 
C. A Contractor may establish two (2) four (4) day, ten (10) hour shifts at the straight time 


wage rate Monday through Thursday. These shifts are exclusive of the thirty (30) minute 
lunch period. The day shift shall work four (4) days at ten (10) hours for ten (10) hours 
pay per day. The second shift shall work four (4) days at nine and one-half (9-1/2) hours 
for ten (10) hours pay per day. In the event the job is down due to weather conditions, a 
holiday or other conditions beyond the control of the Contractor, then Friday may, at the 
option of the Contractor, be worked as a make-up day at the straight time wage rate. All 
affected employees will be eligible to work the make-up day and a minimum of ten (10) 
hours will be scheduled and worked, weather permitting. Straight time is not to exceed 
ten (10) hours a day or forty (40) hours per week. 


 
D. Employees who inform their Contractors on the last scheduled workday prior to the 


make-up day that they do not wish to work the make-up day, will not be penalized. 
 


E. Employees who are scheduled to work less than forty (40) hours from hire date to 
termination shall receive overtime pay for all hours worked in excess of eight (8) 
hours per day. In such cases, the Contractor shall have the option to work those 
employees on an eight (8) hour schedule. 


 
Option #2: Four (4) Day Work Week, Ten (10) Hours per Shift (4 x 10’s without Make-up Day) 


 
A. The Contractor may change the workweek from five (5) days at eight (8) hours per 


day to four days at ten (10) hours per day and back again, provided the union is 
given a minimum of four (4) calendar days’ notice of such change and such change 
shall begin on Monday. 


 
B. The Contractor may establish a four (4) ten (10) hour shift exclusive of the thirty (30) 


minute lunch period at the straight time wage rate. The standard workday shall be 
an established consecutive ten (10) hour day period between the hours of 6:00 am 
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and 6:30 pm exclusive of a thirty (30) minute lunch period scheduled by the 
Contractor near the midpoint of the workday. Forty (40) hours per week shall 
constitute a week’s work Monday through Thursday. Straight time is not to exceed 
ten (10) hours a day or forty (40) hours per week. Starting time will be designated 
by the Contractor; the Union will be advised of the starting time. 


 
C. A Contractor may establish two (2) four (4) day, ten (10) hour shifts at the straight 


time wage rate Monday through Thursday. These shifts are exclusive of the thirty 
(30) minute lunch period. The day shift shall work four (4) days at ten (10) hours for 
ten (10) hours pay per day. The second shift shall work four (4) days at nine and 
one-half (9-1/2) hours for ten (10) hours pay per day. 


 
D. Employees who are scheduled to work less than forty (40) hours from hire date to 


termination shall receive overtime pay for all hours worked in excess of eight (8) 
hours per day. In such cases, the Contractor shall have the option to work those 
employees on an eight (8) hour schedule. All time worked on Sunday and holidays 
set forth in Article XVI of the General Presidents’ Agreement shall be paid for at the 
rate of double time. 


 
It is understood by the parties hereto that the General Presidents’ Committee reserves 


the right to make periodic reviews to determine whether these provisions for 4 x 10’s serve the 
purpose for which it was intended and may rescind these provisions if so determined. 


 
6. Fatigue Management-Nuclear Power Plants-Optional Work Schedule (Bulletin 3) 


 
This schedule may only be used for nuclear work and is an optional schedule which 


may be implemented at the discretion of the Contractor. Other work week schedules may be 
developed by the Contractor and applicable local unions and/or local building trades council. 
Final approval of such other work week schedules must be granted by the General Presidents’ 
Committee. 


 
A. On projects subject to the Nuclear Regulatory Commission’s Rule limiting 


hours an employee may work to seventy-two (72) hours per week, the 
Contractor may establish a six (6) day, twelve (12) hour shift. All time on 
site, including lunch, shall be paid time. When implemented, each 
employee shall receive thirty-two (32) hours straight time pay, twenty-eight 
(28) hours pay at the rate of time and one-half (1.5x), and twelve (12) hours 
pay at double (2x) time. To be paid, hours must be worked. Each 
employee shall be designated a day off during each full seven (7) day work 
week. The following chart provides an example of how the work hours are 
to be paid during the six (6) day work week. 


 
Example 
S M T W T F S 
8 8 8 0 8 8 8 
ST ST 1.5x off 2x ST ST 
4 4 4 0 4 4 4 
1.5x 1.5x 1.5x  2x 1.5x 1.5x 
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B. The day before the designated day off will be paid at the rate of time and 
one-half (1.5x) and the day after the designated day off will be paid at the 
double time (2x). The intent of this provision is to equalize pay for all craft 
persons for the week. The provisions of Article XVI regarding payment of 
Holidays worked and Article XV regarding payment of Shift Work 
Conditions shall not apply. This seventy-two (72) hour work week option 
may only be utilized for up to sixty (60) consecutive days. For work days 
beyond the sixtieth (60th) day, the Contractor and applicable local unions 
will develop a work schedule consistent with the applicable federal 
regulations and applicable rates of compensation. 


 
7. Employees will ingress the project at the start of the shift on the employee’s time 


and egress the project at the end of the shift on the Contractor’s time. 
 


ARTICLE XV: SHIFT WORK CONDITIONS 
 


1. When so elected by the Contractor, multiple shifts of at least three (3) consecutive work 
days duration may be worked. When two (2) or three (3) shifts are worked, the first (1st) or day shift 
will be eight (8) hours worked for eight (8) hours’ pay. The second (2nd) shift shall be seven and one- 
half (7½) hours worked for eight (8) hours’ pay. The third (3rd) shift shall be seven (7) hours worked 
for eight (8) hours’ pay. If Saturday and/or Sunday are worked to establish a shift, they shall be paid 
at the appropriate premium rate. The shift schedule may begin on any day of the week. The shift 
may be worked on a two-to-three shift basis. In the event overtime is worked on the first shift, it shall 
commence after eight (8) hours, on the second shift after seven and one-half (7½) hours, and on 
the third shift after seven (7) hours. When an individual works through two (2) consecutive eight (8) 
hour work periods, he/she shall remain on overtime until he/she receives a shift break of a minimum 
of seven (7) hours. This does not apply to call-ins as defined in Article XVII. The Contractor may 
establish extended scheduled overtime with respect to any shift. In the event that an employee does 
not work a full second or third shift, said employee shall be paid for actual time worked, plus one- 
half hour for the second shift and actual time worked plus one hour for the third shift. On two (2) shift 
operations, regardless of starting time and whether or not the shifts range from eight (8) to twelve 
(12) hours in duration, the shift premium for the second shift shall be seven and one-half (7 ½) hours 
worked for eight (8) hours pay plus applicable overtime. This shall also apply on work performed 
on weekends and holidays. For purposes of computing overtime, the start of the work day shall 
be considered as the start of the day work schedule as defined in Article XIV of the Agreement 
and continue for a 24-hour period. This shall include all work performed on Saturday, Sunday 
and holidays. A request for variances from this overtime provision may be made to the General 
Presidents’ Committee pursuant to the provisions of Article I, Section 2. 


 
2. Any violation of the shift provisions to circumvent the regular overtime provisions of 


this Agreement by unnecessary fluctuation of the three (3) consecutive work day provision then 
all employees on such shifts will be paid at the appropriate overtime rate. 


 
3. Where a shift or shifts are established, the Contractor is required to work building 


tradesmen for a minimum of three (3) days on the second and/or third shifts. Building tradesmen 
may be added or deducted from each shift as needed. However, a failure to maintain any shift 
for three (3) days minimum will require the Contractor to compensate each employee on the 
shift which was cancelled under the overtime provisions of this Agreement. 
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4. The determination of the start of multiple shifts is the prerogative of the Contractor. 
Where job conditions and/or work schedules of the Owner require changes in starting times 
or multiple starting times for shifts, then such times may be implemented by the Contractor 
as needed. When such changes in starting times or multiple starting times are necessary, 
the Contractor shall notify the local unions and the Administrator of the General Presidents’ 
Committee on Contract Maintenance advising of the effective date and reasons for same. 
When multiple starting times are being used, if one-half or more of the normal work hours fall 
within the regularly scheduled work hours of a particular shift, then that shift must be used to 
determine the proper shift premium for the entire shift. Overtime hours shall not be used in 
determining the normal work hours of a shift. If it is necessary to use employees from a previous 
shift within a twenty-four (24) hour period, overtime provisions of Article XIV, shall apply and will 
be considered the beginning of the three (3) consecutive work days. 


 
5. The terms of the shift arrangement shall be deemed fulfilled as long as the shifts 


remain intact. The number of craft workers and/or crafts may be increased or decreased as the 
work load requires, with no requirement that an individual craft work the three (3) full days. 


 
6. The pay for the second (2nd) and third (3rd) shifts shall be equivalent of eight (8) 


times the employee’s straight time hourly rate. 
 


ARTICLE XVI: HOLIDAYS 
 


1. The following seven (7) days shall constitute the legal holidays within the terms 
of this Agreement, except mutually agreed to changes with the Committee: New Year’s Day, 
President’s Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day, and Christmas Day. 


 
These are not paid holidays. However, if the employee is scheduled to work on a holiday 


as observed under the terms of the Agreement, he/she is to be paid double time. 
 


When a timely request in writing has been submitted by the Contractor to the Committee, 
a holiday may be changed to fit the client’s need. It is possible to mutually change the holidays 
listed in this Agreement to conform with clients’ and/or local observance, but the number of 
holidays shall not exceed seven (7). 


 
Where a plant has more than seven (7) holidays, only the seven (7) holidays stipulated 


in this Agreement will prevail for premium pay when worked. Plant management may have two 
alternatives for this type of situation. In the event the entire plant is shut down and there are no 
work orders, there will be no work for the Building Trades crafts on that day. However, in some 
plants, due to the shutdown of the plant operation, the client will utilize this holiday to perform 
maintenance, repair and renovation work with the Building Trades crafts. 


 
2. It will not be considered a violation of this Agreement for the contractor to conform 


to the Owner’s request to “not schedule” some or all of the contractor’s employees for short 
durations because the Owner’s in-house employees will also be scheduled off and the plant 
will either not be in operation, or the in-house crews and supervisors will be greatly diminished 
because of an in-plant holiday, holidays or an in-plant vacation week when all but minimal in- 
house crews will be scheduled to handle any emergencies that may arise when the rest of the 
in-plant employees are scheduled off. However, if an individual craft employee requests a layoff 
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in situations involving more than two (2) days so that he /she can return to the out-of-work list 
at his/her hiring hall to avoid losing wages, the layoff must be granted by the Contractor. The 
termination must not be designated as a quit. 


 
3. If any of the above holidays fall on Sunday, Monday shall be observed as the holiday; 


if any of the above holidays fall on Saturday, Friday shall be observed as the holiday. For premium 
purposes, holidays celebrated as such shall be utilized for the computation for overtime pay. 


 
ARTICLE XVII: REPORTING TIME AND CALL-INS 


 
1. Reporting Pay 


 
When an employee or new hire reports to work on any shift between the established 


hours of his/her regular work and is not given the opportunity to work because none was 
available and was not notified before the completion of the previous day’s work, he/she shall be 
paid two (2) hours reporting time. 


 
When employees start to work they shall be paid not less than four (4) hours and if 


they work beyond the four (4) hours, they shall be paid for actual time worked. It shall be the 
Contractor’s prerogative whether or not to stop work. 


 
If an employee refuses to start or stops work on his/her own volition, the minimum set 


forth herein shall not apply. 
 


Reporting pay as defined in this Article shall be paid at the straight time hourly rate. 
However, when employees report for scheduled work on Saturday, Sunday or on holidays and 
are not given the opportunity to work because none is available, they shall be paid two (2) hours 
pay at the appropriate overtime rate, time and one-half (1-1/2x) for Saturdays and double time 
(2x) for Sundays and holidays. 


 
Scheduled work occurs when employees are notified during their last regularly scheduled 


work day that they are scheduled to work on Saturday or Sunday. 
 


2. Call-ins 
 


A Call-in shall be defined as notification to report for work by whatever means to an 
employee for work outside of his/her regular shift or regularly scheduled day off or holiday. For 
purposes of computing overtime, the start of the work day shall be considered as the start of the 
day work schedule as defined in Article XIV of the Agreement and continue for a 24-hour period. 
This shall include all work performed on Saturday, Sunday and holidays. A request for variances 
from this overtime provision may be made to the General Presidents’ Committee pursuant to the 
provisions of Article 1, Section 2. 


 
Call-ins as defined above shall be paid in accordance with one of the following 


categories: 
 


A. A Call-in prior to and continuous with an employee’s normally scheduled shift shall 
be paid for on the basis of hours actually worked at the applicable overtime rate. 
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B. When an employee is called into work before the established starting time and after 
the established quitting time of his/her regular shift, he/she shall be paid not less than 
four (4) hours at the applicable rate and if he/she works beyond the four (4) hours, 
he/she shall be paid for actual hours worked except when the call-in is prior to and 
continuous with his/her normal work hours. 


 
C.  When an employee is called in to work at or after the established starting time on 


Saturday, Sunday, scheduled day off or holidays, he/she shall be paid not less than 
four (4) hours at the applicable overtime rate for that day except when his/her call-in 
is prior to and continuous with his/her normal work hours. 


 
D.  If there is an overlapping of a worker’s time from the fifth (5th) day to the sixth (6th) day, 


the sixth (6th) day to the seventh (7th) day, or holidays as a result of a Call-in from one day 
to the next, the employee shall be paid under the four (4) hour plan as outlined in Section 
2(C) of this Article at the applicable overtime rate, but at no time will he/she receive the 
four (4) hour guarantee more than once for any one Call-in. 


 
E. Holidays that are celebrated by Owner’s employees that are not consistent with those set 


forth in Article XVI of this Agreement are considered normal work days under the terms of 
this Agreement. If all or a portion of the work orders are withheld by the Owner on these 
Owner holidays, then these days shall be considered scheduled days off for employees 
affected. If the affected employees are then subsequently called into work, they shall be 
paid in accordance with Section 2(C) of this Article. 


 
3. On a Call-in when guaranteed hours prevail, the employee may be required to work the 


necessary time guaranteed by the Contractor. If an employee shall stop work for reasons of his/ her 
own and without the approval of the Contractor’s representative, he/she shall be entitled to pay for the 
hours actually worked in the day, and the four (4) hour minimum conditions shall not apply. 


 
 


ARTICLE XVIII: TOOL ROOMS 
 


1. The Contractor and the Unions agree that it shall be the Owner’s prerogative to 
maintain and operate a general centrally located tool room and warehouse. The Unions agree 
that the manpower required for the operation of the centrally located tool room and warehouse 
may at the Owner’s option be employed directly by the Owner. 


 
Craft personnel who customarily provide their own tools and equipment shall provide the 


same tools and equipment under this Agreement. 
 


2. If it is the intention of the Contractor to establish area tool rooms and warehouses as 
required for efficient service in the plant, these area tool rooms and warehouses will be manned 
under the terms of this Agreement. 


 
ARTICLE XIX: FIRST AID, SAFETY AND WORKERS COMPENSATION 


 
1. The employees covered by the terms of this Agreement shall at all times while in 


the employ of the Contractor be bound by the safety rules and regulations as established by the 
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Owner and/or Contractor. These rules and regulations are to be posted at conspicuous places 
throughout the plant. 


 
2. When required for the Project, the employee shall furnish and wear “Personal 


Protection-Protective Footwear” (Safety Shoes) that meet the requirements of ASTM F2413 as 
defined by OSHA standards. 


 
3. When an Owner/Contractor furnishes modesty garments and other personal 


protective clothing on a Project, the Owner/Contractor will be responsible for laundering and 
maintaining such protective clothing. 


 
4. When employees are required to wear safety glasses that exceed the requirements 


of OSHA Safety and Health Standards (29 CFR 1910.133), these glasses must be furnished at 
no cost to the employees regardless of prescription requirements. 


 
5. The parties to this Agreement do hereby recognize the need to provide a drug- 


free and alcohol-free workplace. The parties to the Agreement agree to comply with any Owner 
mandated substance abuse program. In order to produce as safe a workplace as possible, it 
is understood and agreed that the Contractor and the employees shall abide by the rules and 
provisions of the implemented substance abuse program which may include the following types 
of testing: pre-employment, reasonable suspicion, post incident, and random where allowed by 
law. Any discriminatory practices under this Article shall be subject to the grievance procedure. 
All substance abuse programs shall be submitted to the GPPMA Committee for distribution prior 
to implementation. 


 
6. An employee/applicant who has submitted a specimen for a screen and whose drug 


test ultimately results in “Current” (Negative, Compliant) status, shall be compensated for any 
time that his/her scheduled shift/shifts worked while waiting for the final/confirmed result of the 
drug test, provided: 


 
A. The employee/applicant provides accurate contact information on the 


Chain of Custody form, cell phone or home phone number, to the Contractor 
so he/she can be reached by the Medical Review Officer (MRO). 


 
B. The employee/applicant is available for contact by the MRO between 8 a.m. 


and 4 p.m.; and 
 


C. The employee/applicant provides the MRO with requested information in a 
“timely” manner. 


 
Failure by the employee/applicant to comply with the above conditions will result in 
forfeiture of any waiting pay/allowance. 


 
An employee/applicant whose ultimate substance abuse analysis results in “Non- 


Current” (non-negative, out of compliance) will not be compensated for any waiting time 
incurred. 


 
7. The Contractor and local unions are encouraged to negotiate and implement 
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alternative dispute resolution procedures to resolve workers’ compensation claims disputes 
when and where permissible and/or legal. Such alternative dispute resolution procedures when 
implemented will be final and binding on the parties and shall be made a part of the Agreement 
to the extent permitted by law. 


 
8. On the day the employee is injured and it is necessary to see a doctor, the 


employee will be taken to the doctor and shall be paid for time worked but not less than eight 
(8) hours’ pay at the applicable rate. If subsequent visits are required, the appointments will be 
made after regular working hours by the company doctor, if possible. If, through no fault of the 
employee, the doctor requires that an appointment be made during regular working hours, the 
employee shall not lose any time. However, if the employee desires to make an appointment 
during working hours, he/she may do so and will not be paid for any loss of time. If subsequent 
visits are required and an employee chooses to see a doctor other than the company doctor, it 
will be on his/her own time. 


 
ARTICLE XX: PROJECT RULES AND REGULATIONS 


 
1. It is agreed that the Contractor may implement reasonable project rules and 


regulations, and such rules and regulations shall be distributed to all employees on the project. 
 


2. It is understood that these rules and regulations shall not be inconsistent with the 
terms of this Agreement. 


 
3. Violations of the project rules and regulations is just cause for disciplinary action 


subject to Article VII (Grievance Procedure) of the Agreement. 
 


ARTICLE XXI: PROTECTIVE LEGISLATION 
 


All employees covered by this Agreement shall have the protection of all existing federal, 
state and local laws applicable to employees in general. 


 
ARTICLE XXII: PERIODIC CONFERENCE 


 
Periodic Conferences shall be held by the parties from time to time for the purpose of 


discussing matters of mutual interest. 
 


ARTICLE XXIII: SUBCONTRACTING 
 


A. Contractor may subcontract work under the terms of the General Presidents’ Project 
Maintenance Agreement (GPPMA) granted for that site. A Contractor wishing to subcontract 
work must submit a “Request to Subcontract” form to and receive written approval from the 
Administrator of the General Presidents’ Project Maintenance Agreement prior to awarding any 
subcontract. All approved subcontractors must sign a “Letter of Assent” form prior to starting 
work on the project. The “Request to Subcontract” form and the “Letter of Assent” are set forth in 
Bulletin 4 and must be completed and submitted electronically at: https://nabtu.org/agreements/ 
gppma. (Bulletin 4) 
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ARTICLE XXIV: HELMETS TO HARDHATS 
 


1. The Contractors and Unions recognize a desire to facilitate the entry into the 
building and construction trades of veterans and members of the National Guard and Reserves 
who are interested in careers in the building and construction industry. The Contractors and 
Unions agree to utilize the services of the Center for Military Recruitment, Assessment and 
Veterans Employment (hereinafter “Center”), a joint Labor-Management Cooperation Trust, 
established under the authority of Section 6(b) of the Labor-Management Cooperation Act of 
1978, 29 U.S.C. Section 175(a), and Section 302(c)(9) of the Labor-Management Relations Act, 
29 U.S.C. Section 186(c)(9), and a charitable tax exempt organization under Section 501(c)(3) 
of the Internal Revenue Code, and the Center’s “Helmets to Hardhats” program. 


 
2. Each Contractor shall contribute to the Center the amount of five cents ($0.05) per 


hour for each hour worked by each individual employee covered by this Agreement. Payment 
shall be forwarded monthly to the Center. The contribution form is set forth in Bulletin 5 and 
may be downloaded from https://nabtu.org/agreements/. (Bulletin 5) 


 
3. Once a Contractor has been notified by certified mail, return receipt requested, that 


it is delinquent in contributions to the Center, and does not respond positively by forwarding said 
contributions to the appropriate place of receipt within twenty (20) business days, the affected 
union may legally withhold the services of its members. Nothing contained herein shall permit a 
Union to establish picketing or hand billing of any kind at any of the Contractor’s jobsites where 
this Agreement is in place. 


 
4. The Contractor adopts and agrees to be bound by the written terms of the Center’s 


legally established trust agreement. The Contractor authorizes the parties to such trust 
agreement to appoint trustees and successor trustees to administer the trust fund and hereby 
ratifies and accepts the trustees so appointed as if made by the Contractor. Nothing contained 
in this Section is intended to require the Contractor to become a party to nor be bound by a 
local collective bargaining agreement nor is the Contractor required to become a member of any 
Contractor group or association as a condition for making contributions. 


 


ARTICLE XXV: GENERAL SAVINGS CLAUSE 
 


1. Any provisions in this Agreement which are in contravention of any federal, state, 
local or county regulation or laws affecting all or part of the limits covered by this Agreement 
shall be suspended in operation within the limits to which such law or regulation is in effect. Such 
suspension shall not affect the operation of any such provisions covered by this Agreement, to 
which the law or regulation is not applicable. Nor shall it affect the operations of the remainder of 
the provisions of the Agreement within the limits to which such law or regulation is applicable. 


 
2. It is mutually agreed by the parties hereto that if any liability by signatory 


International Unions to this Agreement should arise, such liability shall be several and not joint. 
 


ARTICLE XXVI: WORK STOPPAGES 
 


1. THERE SHALL BE NO STRIKES, WORK STOPPAGES, PICKETING OR SLOW- 
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DOWNS BY THE UNIONS OR EMPLOYEES AGAINST THE CONTRACTOR OR ANY OTHER 
CONTRACTOR(S) PERFORMING WORK ON THE PROJECT SITE THAT WOULD AFFECT THE 
TERMS OF THIS AGREEMENT. THERE SHALL BE NO LOCKOUTS BY THE CONTRACTOR(S). 


 
2. To achieve this end, the following procedures will be followed: 


 
A. If the Contractor contends that any Union has violated this Section, it will notify 


immediately the General President(s) of the Union(s) involved advising of that 
fact. The President(s) will then immediately instruct the Local Union(s) to cease 
any violation of this Section and advise the Contractor and Committee Chairman 
of action taken. 


 
B. After twenty-four (24) hours from the above mentioned notice, if for any reason 


corrective action has not taken effect, the Contractor shall notify the Chairman of 
the Committee who will immediately institute any necessary further action. In the 
event that said further action on the part of the Chairman becomes necessary, it 
is understood that the General President(s) involved pledge their full cooperation 
and institute any action necessary to protect the integrity of the project. 


 
C. If any of the Unions or the employees contend that the Contractor has violated 


this Section, such Unions on behalf of the employee will immediately notify the 
designated representatives of the Contractor who will immediately take any 
necessary steps within its means to bring about corrective action. 


 
3. A Contractor may participate in local labor agreement negotiations. Such partici- 


pation shall not interfere with nor change the provisions of this Article for the project(s) being 
performed under this Agreement. 


 
ARTICLE XXVII: TERMS OF THE AGREEMENT 


 
This Agreement shall be in full force and effect for a period of one (1) year from the date 


of signature and shall continue from year to year thereafter unless sixty (60) days’ notice of 
termination is given by either party. 


 
Signed this day of , 20 . 


FOR THE COMPANY: 


 
 


Name and Title 
 
 
 
 


Name of Contractor 
 
 


GPPMA #  







 


James T. Callahan
General President
International Union of Operating Engineers
 


Eric M. Dean
General President
International Association of Bridge, Structural, Ornamental and 
Reinforcing Iron Workers
 


Mark McManus
General President
United Association of the Plumbing & Pipe Fitting Industry of the 
United States & Canada
 


Timothy J. Driscoll
President
International Union of Bricklayers and Allied Craftworkers


James Williams Jr.
General President
International Union of Painters and Allied Trades


James A. Hadel
International President
United Union of Roofers, Waterproofers and Allied Workers


Sean M. O’Brien
General President
International Brotherhood of Teamsters
 


Terry M. Larkin
General President
International Association of Heat & Frost Insulators & Allied 
Workers


Kenneth W. Cooper
International President
International Brotherhood of Electrical Workers
 


Kevin D. Sexton
General President
Operative Plasterers’ & Cement Masons’ International Association 
of the US & Canada


 


Brent D. Booker
General President
Laborers’ International Union of North America


Michael Coleman
General President
Sheet Metal, Air, Rail and Transportation


 


Warren Fairley
International President
International Brotherhood of Boilermakers, Iron Ship Builders, 
Blacksmiths, Forgers & Helpers


 


Douglas J. McCarron
General President
United Brotherhood of Carpenters & Joiners of America


FOR THE UNIONS:


26











 


 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


30 








EVAL-DE-2o12-0316, Rev.3 Page 1 of40


ENGINEERING EVALUATION COVERSHEET


Number: EVAL-DE-2O 12-03 16 Eso#/PR#A{cR#: ESO p47 66, E3839, E7 694, and
810102


Duration: Time LimitedRevision: l
Type: Engineering
Title: X-700 Roof Structural Integrity Assessment


Doc Link:
Final Doc Link:


Description/Evaluation Statement:


Revision 3 of this Engineering Evaluation was completed to comply with the 5-year reevaluation requirements for
roof structures' The previous revision expires on 27 August2024, so a new revision is being completed. Engineering
conducted a walkdown of the facility for Revision 3 on22 August 2024. Revision 3 also includes an updated FBp
Building Roof Assessment form (Attachment A) and photographs from the walkdown (Attachment B).


CONCLUSION


The previous revision's restriction placed on the highbay encompassing columns D4/D7 andq4/87 is still in effect.
Additionally, Engineering found corrosion in the metal decking, not documented in previous revisions, on the
Northwest corner of the roof. Engineering is restricting access to the roof in this area encompassing columns F13/F14
and EFl3/EFl4. If access is needed in these areas, contact Engineering for further analysis. These restricted areas are
illustrated in Attachment A.


[Revision 2, Approved 27 AUG 20191


Revision 2 of this Engineering Evaluation was performed as an update to the structural integrity inspection as part of
the five year inspection program required for having a nuclear safety function as described in the Basis for Interim
Operations (BIO) of Former Uranium Enrichment Facilities (FUEF). This revision includes an updated roof
assessment form and current photos ofthe roof. The previous restriction placed on the highbay roofencompassed by
columns D4lDi andE4lET is still in effect. The steam leak location in the highbay which has caused the corrosion of
the metal roof decking in this area is currently slated for repairs in the fall of 2019. Once repairs to the steam leak are


completed, repair of the metal decking should be addressed as required by Engineering (thickness testing may be able
to be performed to verif,i deterioration). No additional/new significant structural issues were observed during the
2019 walkdown. Therefore, this Engineering Evaluation is being extended for an additional 5 year period.


Observations from the 2019 walkdown include debris (varies types), evidence of water ponding, break-through of
foam roofing, ridging in isolated locations of the built-up roof, clogged roof drains, and evidence of animal activity
(possibly raccoons). Engineering recommends clearing debris, cleaning/repairing roofdrains, repairing the foam roof
near the South penthouse, and relocating the animals. In addition, it is highly recommended that stanchions be placed
around the restricted area (as defined above and in the roof assessment form) of the highbay to eliminate access as the
area is not clearly evident.


[Approved 28 AUG 2014]


Revision 1 of this Engineering Evaluation includes documentation from a2014 walkdown to ensure that there are no
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signs or issues that would question the structural integrity of the X-700 roof structure. There is only one location


located on the highbay roof encompassed by columns D4lD7 andB4/87 that restricts personnel access due to


corrosion of the metal decking. No other significant issues were noted during the walkdown, so this Engineering


Evaluation is being extended for 5 years and the X-700 structure is adequate for routine maintenance access and


inspection activities, except forthe one restricted area discussed above, as defined in this Engineering Evaluation.


NOTE: There have been multiple roof leaks located on the highbay roof especially in the valley location. In 2009 a


spray foam roofing overlay was performed on the lowbay and highbay valley, with the anticipation to complete the


rest of the highbay roof the next year; however, due to funding and transition to a new company the highbay roof
repairwasnevercompleted. Roofworkisanticipatedfor2014-20l5toperformaTPOoverlayoverthevalleythat


will extend past the high point of the roof, similar to the TPO overlay performed by TPMCAVEMS on the south


portion of the highbay.


[Approved 22 AUG 2012]


Revision 0 discussion:


ESO 83839 requested an engineering evaluation be performed to assess the roof structural integrity for the X-700
Converter Shop and Chemical Cleaning Facility. In the 2012 roof structural integrity walkdown, the entire top of the


X-700 roof was visually inspected. In addition, the underside of the X-700 roof structure was also visually inspected.


Summary of results:


The X-700 original roof and the roof addition are adequate for routine assess and maintenance activities, except for
the area encompassed by columns D4lD7 andE4/E7. The safe and allowable imposed roof load limits are indicated


directly below:


I . A uniform roof live load of 30 PSF is permitted over the entire roof.


-oR-


2. Per Code, a concentrated 300 pound limit per person including hand tools is the limit codified by the Ohio Building
Code Table I 607. I A single concentrated load per person is also codified. For a single worker this is based upon a


square area of 2'-6" x2'-6". For purpose of final clarification, a total of 6 maintenance workers are permitted on a


rectangular section of roof bounded on the perimeter by either a column line [e.g. rafter framing member] and/or a


purlin. For the original building, the typical purlin is a 16 WF 40. For the building westem addition, a Wl0x2l or
Wl0x39 are typical purlins.


NOTE: If actions are required, an EIAWIAW number is also


not violate certificate requirements and authorizations.


Recommendations:


Operable? Yes No x N/A
Changes to Docs Needed: Yes X No


Affected Docs


Implementation:
Actions Required:


EIAWiIAWNumber: N/A
USQD Screening Number: N/A


USQD Number: \/[


XYes No


Date Approved , 1ll IZoZ\
Expiration oate: 41 4l ZOZI


Next Review nater J.f 1ff"


FBP-NSE-PRO-00086-F01. Rev.1


to assure such actions are completed and do
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Non-Conforming Item Disposition:
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AUTHOR:


REVIEWER:


APPROVER:


NCR VOID (Item conforms)


Reject - Scrap/Dispose
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Documentation
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FBP BUILDING ROOF ASSESSMENT


COVER SHEET


Project: Structural lnteqritv Assessment


Building: X-700 Complex


Location/Area: Entire Roof


Type of Structure: Steel Frame / Steel Metal Deck (S)


Assessment Team


Dan Joosse


Engineering Evaluation No.: EVAL'DE-20l2-0316 Rev.3


lntended Load: &outine Maintenance Access


No. of Employees Q (x 300 lbs) = 1800 pounds


Each employee plus hand-carried tools plus
hand-carried materials may not exceed 300 pounds.


Walkdown Date: 22 AUG2024


DA N r E L J o o S S E (Af f i I i ate ) 3:15'y,;f lA:,?',',lT : 55 .f ff 
sE (Aniri"t")


Weight of Equipment + rncluded above


Age of Structure: 69 Years - Oriqinal Structure
53 Years - Western Addition Weight of Materials + Included above


occupied? X yes n ruo Totatweight = 1800 oounds


Maintained? X yes n ruo Date of Assessment: 22 AUG 2024


The roof described above has been assessed by representatives of Engineering and Safety for Routine Maintenance
Access. The result of this structural integrity assessment is:


fl eassed (This judgment is based upon a Good-Faith roof assessment for routine maintenance access.)


X Conditionally Passed (Most of the roof areas are accessible, except as listed in EVAL-DE-2o12-0316 R3)


n Did Not Pass (Requires further evaluation prior to FBP and/or FBP-managed contractor employee access.)


A separate engineering evaluation is needed for conditions other than stated above (such as the use or
installation of rooftop equipment, or the stockpiling of materials on the roof).


Facility Custodian (Print)


Kurt Mvers


Facility Custodian (Sign) Date


K U R T M Y E R S (Aff i I i ate ) 3:st:1'$fffi:r?'1 [Y.[r. fY"l 
ns, tnmr"t" 1


Safety Representative (Print)


Nathan Mclaughlin


Safety Representative (Sign) Date


N AT HAN J M c LA I c H L I N 3:{:'ydf ?,:,?,1}1l1tNdr4XcLArcH 
LI N


Engineer (Print)


N/A


Engineer (Sign)


N/A


Date


N/A
(Sign) Date


Other: (Print)
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FBP BUILDING ROOF ASSESSMENT


CHECKLIST


I. WALLS/ROOF SUPPORT
A. Exterior Walls


1. Concrete
a. Tilt-up panels
b. Caslin-place
c. Precast panels


2. Masonry
a. Block (CMU)
b. Brick


3. Steelframe W Corruqated asbestos sidinga. Pre-engineeredbuilding
4. Woodframewith _ siding5. Other


1. Metattype
2. Built-up type
3. Single-ply type
4. Urethane
5. Asphalt Shingte
6 Other Sprav foam roof on main low bav and


hioh bav vallev. TPO overlav on hiqh bav


Reinforced concrete slab
Precast concrete plank
Prestressed concrete plank and deck
Composite concrete slab
Steelw/concrete fill
Steel deck
Composite Steel
Plywood
T&G wood plank
Other


L Concrete
a. Waffte Stab
b. Concrete encased beams w slabc. Precast concrete plank


2. Masonrybeam


3.
4.
5.


1.


2.
3.
4.
5.
6.
7.
8.
9.
10.


T
n
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T!x
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n
n
tr


f,
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n
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X
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Other ooen Structure


x


tr
n
tr
tr!
T!
tr
f,
X


B. Decking


C. Roof Structure


B. lnteriorWalls/Columns
1. Concrete


a. Cast-in-place
b. Titt-up panets
c. Precast panels


2. Masonry
a. Block (CMU)
b. Brick


n
a!
n
n


ll. RooF
A. Roofing


Steelframe Wsiding
Wood frame dsiding


4.


ilr. RooF coNDtTtoN
A. General Appearance


1. Debris


? Drainage (some standing water/ fair)3. Msible damage from roof:
a. Concave/convexdeflection
b. Surface uniformity


- Loose material
- Deviations from one area to another


c. Sun damage
4. Visible damage from interior:


a. Concave/convexdeflection
b. Notable ceiling damage


- Water stains on ceiling panels
5. Generalcondition Good
6. NewequipmenUattiltio-ns
7. Other_
8. Aged roof


B. Surface Condition


a. Framework type _b. Joists
c. Trusses
Wood
a. Joists
b. Manufactured joists type
c. Beams
Other


Roof Structure (continued)
3. Steel xx


tr
n
tr
D
n
tr
!5.


tr
n
!
n
tr
n
n
n
X
tr
tr
n


1. Bare spots in graveUballast


? Visible light from betow (through ceiting)3. Alligator/cracking
4. Spalling concrete surfaces
5. Slippage
6. Housekeeping
7. Evidence of recent repairs (yrs ago)8. OK


c. Membrane Condition
1.


2.
3.


4.
5.
6.
7.
8.
9.
10.
11.


Blistering
Splitting
Ridgingiwrinkling
Fishmouthing
Loose felt laps/seams
Punctures, fastener backout
Securement to substrate
Membrane shrinkage
Membrane slippage
Evidence of recent repairs
N/A


n
n
n
n
tr
n
n
tr
tr
n
n


GENE mPlantRAL oaintenance consultedcustodianbuilding bfor u h knownandilding istory hazards.
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FBP BUILDING ROOF ASSESSIUIENT


FINDINGS SHEET


IRoof Sketch Legend: Roof Access Allowed Roof Access NOTALLOWED


2


Top Viarv Sketch or Satellite photograph:


,I


Side/End Mew:


Roof Sections
(see Note No.1)


lnsoec*ed


(Yes/No)
Passed


(Yes/No)


1. OriginalStructure Yes Yes*


2. West Addition Yes Yes


NOTES:


'NOTE: Access to the roof is rcstri@d betueen
gfglg E4lD4 through E7tD7 and F13/EFt3 through
F14lEF',t4.


Building or Traiter No. X-700 Location/Area: Entire Roof
Comments (add additional sheefs as necessary/:


See EVAL-DE-2012-0316, Rev.3 for additionat details.


The&70Qroofisstructurallyadequatefor@totheareasidentifiedaboveintheroofsketch
forsixemployees(asdefinedonpagetor@sment)oneachofthetworoofsections.
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Southeast corner of building
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Looking North
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Looking North
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Corrosion in large area of roof between columns D4lD7 and E4/E7
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Closer look at corrosion
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Close up of corrosion
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Roof on East side of the Cleaning Area
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Corrosion between columns D4/D7 andE4/E7
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Corrosion between columns D4/D7 andE4/E7
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Near column E8
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Near column E12
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North side of building
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corrosion on Northeast side of roof between columns EFL3/EFL4 and F13/F14
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Close view of corrosion
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Evidence of some sort of repair near column E12
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South side of Highbay
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Southeast side of Highbay
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Southeast side of Highbay
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Evidence of water leak on column 83
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Column 83
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Looking North in Highbay
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Looking North in Highbay
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Column 84
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Roof above Shop Area
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Minor corrosion in roof near column 86
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Close up of minor corrosion
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Roof on Northeast side of Shop Area
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Roof on Northwest side of Shop Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof on Northeast side of Retubing Area
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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2014 ROOF STRUCTURAL INTEGRITY INSPECTION PICTURES


X-7OO HIGHBAY ROOF - EAST/SOUTH SECTION (FBP AREA) (CONT.)


CORROSION DETECTED ON UNDERSIDE OF METAL


DECKTNG ENCOMPASSED By COLUMNS D4lD7 AND E4lE7


lRooF RESTRICTED FROM PERSONNEL ACCESS pER ROOF


ASSESSMENT FORM]
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2014 ROOF STRUCTURAL INTEGRIW INSPECTION PICTURES


X-7OO HIGHBAY ROOF - EAST/SOUTH SECTION (FBP AREA) (CONT.)


CLOSE UP PICTURE OF CORROSION ON UNDERSIDE OF


METAL DECKING ENCOMPASSED BY COLUMNS D4lD7 AND


E4lE7 [ROOF RESTRTCTED FROM PERSONNEL ACCESS pER


ROOF ASSESSMENT FORMI
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1.0 DESCRIPTION OF WORK – GENERAL 


Except as otherwise expressly provided herein, Contractor shall supply all adequate and 
competent labor, supervision, tools, equipment, installed and consumable materials, services, 
testing devices, warehousing and each and every item of expense necessary for the supply, field 
erection, application, handling, hauling, unloading and receiving, installation, construction, 
demolition, assembly, evaluation, and quality assurance as applicable to perform a TPO overlay 
over the Valley that will extend past the high point of the roof, clearing debris, cleaning/repairing 
roof drains, preparation/repairs needed, as necessary, prior to installation of TPO overlay, 
installation of TPO overlay of the X-700 Lower High Bay (approximately 23,000 S.F. as described 
below and hereinafter called the Work.  


2.0 SPECIFICATIONS, DRAWINGS, ATTACHMENTS, AND EXHIBITS 


All Work shall be performed in strict accordance with the following specifications, details, 
drawings and other documents. Contractor shall notify the Company in writing of any conflict 
between these specifications and Federal or State guidelines. 


2.1 Specifications 


Specification No. Rev. Title 


N/A N/A N/A 


 
 


2.2 Attachments 


For attachments refer to Section J. 


2.3 Exhibits 


Exhibit No. Title 


Exhibit 1 Milestone Schedule 


Exhibit 2 Acronyms 


Exhibit 3 Construction Sign 


Exhibit 4 Engineering Evaluation – X-700 Roof Structural Integrity 
Assessment 


 


 


3.0 DESCRIPTION OF WORK - SPECIFIC 


The Work for the X-700 described in Articles 1.0 and 2.0 of this Statement of Work shall include, 
but not be limited to, the following:  


Inspection, evaluation, mobilization, site preparation, installation of roofing systems as necessary, 
loading of sanitary/industrial and Low Level Waste (LLW) into containers, work area restoration, 
and demobilization. 
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3.1 X-700 Roof Overlay  


3.1.1 X-700 Facility Description 


X-700 Converter Shop and Chemical Cleaning Facility 
 
The X-700 Process Building existing roof system consists of three (3) roof sections. The 
Upper High Bay approximately 65,000 S.F., Lower High Bay approximately 24,000 S.F., and 
the West Addition approximately 10,700 S.F. The building consists of approximately 210 L.F. 
expansion joints. The primary roof area is constructed with a gravel surfaced built-up-roof 
(BUR) consisting of four (4) piles of fiberglass felts layered in applications of coal tar pitch 
bitumen installed over one (1) inch fiberglass insulation boards and a sloped metal deck 
substrate. 43,000 S.F. of the Upper High Bay currently consists of the original roof material. 
Approximately 22,000 S.F of the Upper High Bay was overlayed with an TPO membrane in 
2014. In 2009, the Lower High Bay had a spray foam overlay installed. The valleys are 
constructed with asphalt BUR consisting of a mineral surfaced modified bitumen cap sheet 
installed over four (4) piles of fiberglass felts layered in applications of hot asphalt over one 
(1) inch fiberglass insulation boards and a sloped metal deck substrate.  
 


  
3.1.2 X-700 Roof condition when transitioned to the Contractor 


The X-700 Roof primary in-leakage located on the highbay roof, especially in the valley 
location. In 2009 spray foam roof overlay was performed on the lowbay and highbay valley, 
with the anticipation to complete the rest of the highbay roof the following year; however, due 
to funding and transition to a new company the highbay roof repair was never completed. 
Evidence of water ponding, break-through of foam roofing, ridging in isolated locations of the 
built-up roof, clogged roof drains. Contractor will also be responsible for clearing debris, 
cleaning/repairing roof drains, repairing the foam roof near the South penthouse.  The 
existing BUR system is to remain in place and the Contractor is to minimize destruction of the 
existing roof surface to what is required by the manufacturer installation instructions.  
 
The X-700 original roof and the roof addition are adequate for routine assessment and 
maintenance activities, except for the area encompassed by columns D4/D7 and E4/E7. The 
safe and allowable imposed roof load limits are indicated directly below: 


 
1. A uniform roof live load of 30 PSF is permitted over the entire roof. 
 -OR- 
2. Per Code, a concentrated 300-pound limit per person including hand tools is the limit 
codified by the Ohio Building Code Table 1607.1. A single concentrated load per person is 
also codified. For a single worker this is based upon a square area of 2'-6" x 2'-6". For 
purpose of final clarification, a total of 6 maintenance workers are permitted on a rectangular 
section of roof bounded on the perimeter by either a column line [e.g. rafter framing member] 
and/or a purlin. For the original building, the typical purlin is a 16 WF 40. For the building 
western addition, a Wl0x2l or Wl0x39 are typical purlins. 


 
It is expected that a Material Relocation Tugger (MRT) will needed to complete the scope of 
work. The contractor will be responsible for providing details of the device for evaluation by 
SOCCo Engineering. The contractor will be responsible for providing ramps to cross the 
expansion joints and may be required to install decking to distribute the weight of the device. 
This determination will be completed after specifications of the MRT have been provided and 
evaluated by SOCCo Engineering. 
 
The primary means of access will be via stairways to the roof penthouse. The secondary 
means of roof access/egress for emergency purposes will be via exterior ladders to the 
stairways. 
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Radiological contamination is not anticipated throughout this work evolution. However, 
removal of existing roofing material and/or roofing layers may present unknown radiological 
hazards. 
 


3.2 Specific Scope of Work 


3.2.1 Roof Overlay 


A. Roof work will consist of the following: 


1. Roof Overlay of the X-700 Lower High Bay (approximately 23,000 S.F.) 


2. Expansion joint repairs/capping (approximately 125 L.F.) 


3. Removal of existing spray foam roofing overlay 


4. Repair of metal decking where leaking exist 


5. Sealing of passive and powered roof vents. Sealing may be 
accomplished with sheet metal caps or membrane equivalent to new roof 
surface.  


6. Roof overlay installation 


7. Membrane termination strip/edge flashing installation  


B. To an extent practical, the existing roof materials need to remain in place with 
minimal destruction of the surface and thus minimal waste created from the existing 
roof.   


C. Roof overlay shall be performed per the manufacturer’s details and specifications 
and in such a manner as to eliminate hazards to persons and property; to minimize 
interference with use of adjacent areas, utilities and structures or interruption of use 
of such utilities; and to provide free passage to and from such adjacent areas of 
structures. 


D. An independent inspection firm designated by warranty provider will inspect the 
completed roofing installation to ensure installation is in accordance with the 
manufacturer’s current written specifications and details. The on-site inspection must 
be coordinated with the CTR in advance in order to gain access to the plant and roof. 
Engineering and building operations will also perform a walk-down of work prior to 
contractor de-mobilizing.  


3.2.2 The Contractor shall schedule a walk through with the Company prior to beginning any 
work activity.  The Contractor shall give the Company a minimum notice of three business 
days for this walk through.  Facility repairs shall not commence until the walk through has 
been performed and the facility has been deemed ready for repairs by the Company. 


3.2.3 Contractor may mobilize to the Work Area once they have received an “A” or “B” status 
on all required pre-mobilization submittals and Authorization to Mobilize has been given. 


3.2.4 Contractor shall coordinate all mobilization activities with the Contract Technical 
Representative (CTR). 
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3.2.5 Contractor shall coordinate with the CTR to establish the field office location, break area, 
smoke area, restroom facilities, lay down area, staging area, and other temporary 
facilities.   


3.2.6 Contractor shall provide and install safeguards including but not limited to safety / 
warning signs, such as the required personal protective equipment (PPE) and “Danger 
Work in Progress” signage for work performed on the ground. Signage shall be placed 
every 25 ft. around the defined work area. 


3.2.7 Contractor shall provide OSHA approved fall protection systems for the duration of this 
work. These systems shall be approved by the Company. The Contractor shall submit a 
list of any fall protection equipment required for review by the Company to assess any 
limitation or restrictions with placement. 


3.2.8 Contractor shall erect barricades and barriers around defined features of each area to 
prevent equipment from disturbing and/or damaging items. These items include utility 
manholes, utility poles, utility pipe racks, storm sewer grates, among other features. The 
Company and Contractor shall perform a walk-down of the area prior to any Work activity 
to verify all structures are accounted for and protected. 


3.2.9 Prior to the start of Work, the CTR shall ensure operations within the building do not pose 
a risk of venting hazardous chemicals to the roof.  


3.2.10 Before beginning any Work, the Contractor shall survey the site and examine the 
drawings and specifications to determine the extent of the Work. 


3.3 Surface Decontamination of Equipment and Tools 


3.3.1 The Company will provide qualified labor, material, and appropriate means and methods 
for the decontamination of equipment, in the unlikely event that such contamination is 
encountered. The Company will perform decontamination activities of equipment within 
five (5) work days. See Section H for additional information. 


3.4 Contractor Work Plan: 


The Contractor shall submit a Detailed Work Plan for each task to be performed, this can be one 
work plan with sections on each task or a series of work plans. The Contractor shall follow the 
format specified in Attachment J-25. The Contractor’s Detailed Work Plan(s) will be reviewed by 
the SOCCo High Hazard Work Review Board as part of the submittal review process.  The 
Contractor should be prepared to address their approach to safety management for high hazard 
work.  Required attendees include the Contractor’s HSE representative and field supervisor who 
will be required to be familiar with the contents of the work plan and present the Contractor’s 
approach for managing high hazard work.  Contractor shall allow up to eight (8) hours for 
presentation and review by the High Hazard Work Review Board (excluding planning). High 
hazard work activities include: 


• Electrical work – greater than 50 volts 


• Excavation and penetrations (permit required) 


• Elevated work – over 6 feet from the base working surface 


• Hoisting and rigging 


• Work in confined space (permit required) 


• Radiological and chemical (Radiation work requiring an ALARA review and 
chemical for high concentration acids, caustics (>10%)) 
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3.4.1 The Contractor shall submit for approval a detailed Work Plan including but not limited to 
the following:  
A. Work sequence 
B. Methods to be used to prevent the potential spread of contamination. 
C. Means to protect adjacent structures, equipment, material, and underground and 


above ground utilities from damage, including protection from projectiles. 
D. Methods to protect against inclement weather. 


 


3.5 Pay Item Descriptions 


The Pay Item Descriptions as defined in Section B.2 show activities for which the Contractor shall 
report progress and use for invoicing. 


3.5.1 Contractor shall submit a value for each pay item (refer to Section B – Supplies or 
Services and Prices/Costs for Pay Item Schedule of Values).  The value shall correspond 
to descriptions of the activities including profit, overhead, insurance, training and 
submittal documents not specifically listed as a pay item shall be allocated to each pay 
item proportional to its value.  The Company will review each pay item value to ensure 
that the value is consistent with the work to be performed.  Pay item values determined 
by the Company to be unacceptable shall be revised and resubmitted by the Contractor.  
Payments shall not be made to the Contractor until the Company approves the pay item 
values. 


4.0 MATERIAL, EQUIPMENT, OR SERVICES 


4.1 Furnished by Company 


The Company will furnish or cause to be furnished to Contractor, without cost to 
Contractor, the following items for or in connection with performance of the Work: 


4.1.1 Contractor shall provide all necessary resources to receive, stage and store Company 
supplied materials in accordance with the instructions provided in the Contract. 


4.1.2 Notwithstanding the Article entitled the "Permits, Applications and Licenses" in Section H 
Special Contract Requirements, Company will furnish the permits listed in Article 5.  


4.1.3 The Company will provide Plant radios as required. 


4.1.4 Personal Protective Equipment for activities within Radiologically Controlled Areas. 


4.1.5 If the Contractor’s work requires use of a respirator, the Company will provide required 
respirators. 


A. The Contractor is responsible for submitting respirator requests.  Respirator requests 
must be made on a Company provided Respirator Request Form and each request 
shall be delivered to the CTR before 8:00 a.m., Mondays and Wednesdays.  Monday 
requests shall be for respirators required for each worker for Tuesday, Wednesday 
and Thursday.  Wednesday requests shall be for respirators required for each worker 
for Friday, Saturday, Sunday, and Monday.  Additions and or revisions to the requests 
shall be made, as needed, by 8:00 a.m. at least the day prior to the need.  Respirator 
usage and return requirements are specified in Attachment J-13. 


4.1.6 The Company shall provide containers for Low Level Waste, and transportation for on-
site and off-site disposal of Low Level Waste. Refer to the Waste Management section of 
this Statement of Work. 
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4.1.7 The Company shall provide a construction sign (Exhibit 3) for the Contractor to place 
near the construction site.  This sign shall contain contact information for the Company’s 
oversight personnel. 


4.2 Furnished by Contractor 


4.2.1 Contractor shall provide all necessary resources to receive, stage, and store materials in 
accordance with the instructions provided in the Contract. 


4.2.2 The Contractor will provide Hoisting and Rigging support to lift required 
materials/tools/equipment to each roof and also remove any of these items and waste 
from the roof. 


5.0 TEMPORARY FACILITIES AND UTILITIES 


5.1 Furnished by Company 


Company will supply or cause to be supplied the following temporary facilities and utilities 
to Contractor, without cost to Contractor, for or in connection with performance of the 
Work: 


5.1.1 Parking areas for the Contractor's Work vehicles will be limited to a location near the 
Work area.  Parking along plant site roads and streets shall not be permitted. Unless 
otherwise directed by the CTR, parking for the Contractor and subcontractor employees 
shall be limited to the parking lot outside the security fence parking facilities. 


5.1.2 Limited roughly graded space adjacent to the Work Area for temporary facilities and 
storage of material and equipment. (No storage facilities or protective coverings of any 
kind will be furnished by Company.) 


5.1.3 The Company shall supply Sanitary and Change Facilities required for the project.  
Contractor shall coordinate with the CTR for the location of Sanitary and Change 
Facilities. 


5.1.4 Smoking Areas: 


• Contractor personnel will only be permitted to smoke at designated smoking 
areas as directed by the CTR.   


• Meeting the requirements for establishing and maintaining the smoking area shall 
be the sole responsibility of the Contractor.   


• No smoking shall be allowed outside of the designated smoking area.  


• The Contractor shall provide an appropriate fire extinguisher. 


• Smoking area shall be designated with a non-flammable barricade. 


• Containers for extinguishing and disposal of cigarette butts shall be utilized. 


• Contractor shall provide and maintain safe walking access to the smoking area. 


• Contractor shall provide a waste disposal container for debris other than cigarette 
butts. 


• Contractor shall follow good housekeeping practices. 
 


5.2 Furnished by Contractor 


Except as expressly set forth in Article 5.1 of this Statement of Work, the supply, 
installation, provision, maintenance, repair, and final removal of all temporary facilities 
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and utilities, necessary for full and complete performance of the Work, is the sole 
responsibility of the Contractor. 


Such items shall include, but not necessarily be limited to those listed below.  Contractor 
has the sole responsibility to identify and provide all required temporary facilities and 
utilities to perform the Work.  The type of facilities, move-in and move-out dates, and 
locations on the work Site shall be subject to and in accordance with the review and 
approval of CTR. 


5.2.1 Temporary Facilities and Lay-down Area 


A. Contractor trailers must be secured or anchored to prevent movement or turnover 
from high winds. Trailer anchoring shall meet OBBC & DOE-STD-1088-95. Preferred 
Anchor system is a Minuteman LLBS system with drive pins as determined in length 
per project condition.  Contractor may choose to anchor the trailer by using 10 foot 
long Jersey Barriers with ½” galvanized wire rope tie downs in accordance with the 
spacing table 1 in 24 CFR 3285.402. Trailer manufacturer shall provide anchor 
calculations to ensure overturning, lateral movement is in compliance with anchor 
system specified or for any alternative anchor systems.  Electrical connections must 
be made by a qualified electrician.  The Company reserves the right to inspect and 
approve the Contractor’s office installation. 


B. Upon demobilization, the land previously occupied by Contractor's Temporary 
Facilities and Lay-down area shall be returned to its pre-construction condition or 
better. This requirement shall also apply to all Temporary Roads, and Parking, Lay-
down areas and Temporary Utilities. ODOT #57 gravel shall be used as fill where 
needed. 


5.2.2 Eating Facilities 


It is the Contractor’s sole responsibility to provide break and lunch areas for their 
employees, vendors and subcontractors. 


5.2.3 Storage Compounds 


Adequate weather-tight storage for materials, tools, and equipment which are subject to 
damage by weather.  The location of storage compounds must be agreed with CTR 
before storage of materials commences.  Such compounds shall be maintained for the 
storage of the approved materials and for no other purpose. 


5.2.4 Construction Power / Temporary Facility Area Power 


Contractor shall provide temporary power (generator) to provide electric for temporary 
facilities including Contractor's Project Trailer, temporary lighting, tools and equipment to 
perform the work.  Electrical connections to Contractor trailers, temporary facilities or 
other electrical systems or equipment must be completed in accordance with the 
requirements of Attachment J-13. Contractor shall not be permitted to occupy trailers or 
temporary facilities prior to inspection and approval by the Company.  


A. Onsite generation of power is allowed providing that such power is obtained through 
the use of properly installed, acoustically insulated diesel electric generating units as 
approved by the CTR. 
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B. Contractor's distribution system, lighting systems and wiring shall be installed in 
accordance with the National Fire Protection Association (NFPA) and the National 
Electric Code (NEC) and maintained in a satisfactory condition. 


C. No weight shall be imposed upon any electric cable and no staging, ladder or similar 
equipment shall rest against or be attached to it.  Temporary power cables in use by 
Contractor must be positioned so that they do not cause a tripping hazard.  (Run 8-ft 
overhead or laid neatly out of walkways.) 


D. Contractor shall be responsible for maintaining and removing any equipment or 
devices installed.  


E. Before the Contractor plugs in any electrical appliance to any plug socket belonging 
to the Company it shall ensure that the appliance is in good condition and is fitted 
with a suitable cable, including fully rated and insulated neutral conductor and 
protective ground conductor. 


5.2.5 Water Disposal and Dewatering 


A. Contractor shall be responsible for the safe and proper disposal of water that 
accumulates in the work area from rain or Work activities to locations as approved by 
the CTR. 


5.2.6 Temporary Buildings 


Contractor shall provide, operate, maintain, and dispose of all temporary buildings in 
accordance with the requirements of the Contract. 


5.2.7 Fuels and Lubricants 


A. Oils, greases, and similar materials must be stored in nonflammable bins or buildings 
or in a fenced compound remote from other combustible materials in accordance with 
NFPA and as approved by CTR. 


B. "No smoking": signs shall be provided by Contractor and prominently displayed in 
areas where flammable materials are stored.  Additionally, Contractor shall provide 
and maintain suitable fire extinguisher in such areas. 


C. Contractor shall provide all fuel for heating and ventilation for their Temporary 
Facilities. 


D. Fossil Fueled Vehicle Limitations in Buildings:  This limitation is applicable to, but not 
limited to, automobiles, trucks, tractors, forklifts, high-lifts, other cylinder handling 
equipment, and personnel carriers.  Fossil fuels include, but are not limited to 
gasoline, diesel, or ethanol.  The size of a fuel tank on each individual fossil fueled 
vehicle is limited to 50 gallons of fossil fuel.  The use of propane for vehicle fuel is 
prohibited. 


E. Stationary fuel powered equipment (e.g. generators, pumps, light plants, etc.) with a 
fuel holding capacity equal to or greater than 55 gallons of fuel must be equipped 
with a double walled fuel tank.  If a double wall fuel tank is not available then the 
stationary fuel powered equipment must be placed in an acceptable secondary 
containment device as approved by HSE and the CTR.  If an existing secondary 
containment area is not available, then it is the Contractor’s sole responsibility to 
provide an acceptable secondary containment device.  The secondary containment 
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device must be sized to hold the equivalent of the largest tank volume within that 
containment. 


F. For equipment requiring secondary containment that will be stored outdoors, the 
containment area must provide for accumulated precipitation, and as such, be sized 
to 120% of the largest tank volume within that containment.  The secondary 
containment’s material(s) of construction shall be impervious to and compatible with, 
the liquid to be contained.  Any spills within the dike or outside the dike shall be 
reported immediately to the CTR.  Provisions shall be made for draining off 
accumulations of water. 


G. The Contractor shall ensure that any drain valves remain closed except when 
draining.  The stationary fuel powered equipment and all secondary containment 
areas must be inspected and maintained daily.  The Contractor shall ensure 
documentation of these inspections is recorded daily, and that the inspection log is 
available for the Company for inspection upon request.  Temporary Electric 
Generators greater than 25kW will require grounding per OSHA 29 CFR 1926 
(F)(3)(i). 


5.2.8 Communication  


Contractor shall provide and operate all means of communication required for 
performance of the Work with the exception of plant radios as identified in section 
4.1.3. All other items may include but not be limited to telephones (non-camera cell 
phones), and facsimiles. Wireless communication systems shall be approved by the 
CTR prior to bringing the system on-site. Cameras are not permitted on site. 


5.2.9 Temporary Roads and Parking 


A. Contractor shall comply with load restrictions in all buildings and all roads and 
bridges. 


B. Maintenance of Traffic:  The Contractor shall provide flagmen, safety cones, 
barricades, signage, etc., as necessary to maintain safe traffic flow on plant streets.  
Street closure or reduction from two-lane traffic to one-lane traffic shall be minimized.  
Contractor shall use their employees for flagman to control traffic within areas under 
Contractor control.  Contractor shall coordinate traffic control with the CTR if traffic 
control is required outside of project boundaries.  Signage shall be based on 
International signage standards and conventions. 


C. The Contractor shall, furnish, erect, and maintain during the progress of Work 
activities, substantial barricade, bridging, ramps, sidewalks, cones, barrels, guard 
rails, and signage; furnish, place and maintain adequate lights and warning signals, 
provide flagmen and watchmen. 


D. No Plant streets or roadways shall be barricaded without coordination with the CTR.  
Requests for street closures shall be submitted to the CTR for approval at least three 
(3) days in advance. 


E. Contractor area barriers shall have a designated entrance location(s); each location 
shall have a sign identifying the project name, contract number, Contractor, 
Contractor contact and phone number and CTR contact and phone number to notify 
for entry. 
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F. Barricades, temporary bridging, and other temporary construction installed by the 
Contractor shall be removed by the Contractor upon completion of work requiring 
such safeguards. 


5.2.10 Equipment Inspections 


Contractor vehicles, equipment, materials, trailers, tool boxes and tools shall be 
subject to inspection as described in Attachment J-13. 


5.2.11 Material Handling and Rigging 


A. Construction activities, material deliveries, and off-loading operations shall be 
conducted to minimize interruptions to the Company's normal operations. Blockage 
of Company gates or other access to the work area shall not be permitted without 
prior coordination and approval of the CTR. 


B. Contractor shall provide and operate cranes and other necessary equipment for 
handling, hauling, unloading, receiving, and lifting Contractor-supplied materials, 
tools, and equipment at the job site and to each work area. Operators, Riggers, and 
Signalmen must provide training certification to Company for approval prior to 
mobilization. 


5.2.12 The Contractor is responsible for providing the means and methods to protect the work 
area and building before and during periods of inclement weather. 


5.2.13 Small tools 


A. The Contractor shall perform a daily inspection of all equipment, vehicles, tools, 
safety devices, electrical cords, equipment guarding, fire extinguishers, etc. to assure 
the safe working condition and OSHA compliance of all tools and equipment.  
Documentation must be compiled by date and list all the tools/equipment inspected 
for that date, daily inspection of tools/equipment shall be noted on the Contractor 
Daily Report.  


B. Documentation of inspections must be made available for the Company’s review.  
Equipment that does not meet the manufacturer’s requirements for safe use shall be 
taken out of service.  Prior to reinstating tools and equipment previously taken out of 
service, the tools and equipment must be inspected by the Contractor competent 
person. 


5.2.14 Electric Power Tools and Equipment 


A. All electric power tools and equipment shall be protected with a Ground Fault Circuit 
Interceptor (GFCI).  The GFCI must be plugged in at the power source and shall be 
inspected and tested daily or prior to use. 


B. Power tool cords and extension cords must be kept in good condition and out of the 
way of traffic.  Electrical cords shall be routed safely to prevent a tripping hazard and 
damage to the cord.  Faulty or damaged cords must be properly disposed of or 
removed from site.  Faulty or damaged cords on electrical hand tools must be 
repaired by a qualified electrician or removed from site. 


5.2.15 Supplemental lighting, provided by the Contractor, shall provide adequate lighting and 
comply, at a minimum, with OSHA lighting and illumination requirements. 
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5.2.16 Permits 


A. Job Site Work Permits:  All permits required for performance of the Work at the 
jobsite will be arranged by the Company.  The Company will provide the following 
permits as required: Contractor shall request the permit a minimum of three (3) 
working days in advance of the permit need. 


(1) Excavation 
(2) Penetration 
(3) Welding / Hot Work 
(4) Lockout / Tagout (LOTO) 
(5) Radiological Work Permit (RWP) 


 
5.2.17 Temporary fencing to secure work areas, temporary facilities, materials, and equipment 


storage areas. 


5.2.18 Transportation facilities on and off-site.  Only Contractor's company vehicles, as 
approved by CTR, will be allowed on-site. 


5.3 Environmental Protection 


5.3.1 Vehicles, equipment, or liquid storage containers shall not be stored in areas where 
spillage or leakage of materials would enter the plant's drainage system. The Contractor 
shall immediately notify the CTR of any spills, regardless of the quantity, type, or location.  
Spill response and cleanup will be performed under the direction of the Company.  Cost 
associated with spills resulting from negligence by the Contractor shall be the sole 
responsibility of the Contractor.   


5.3.2 All products or hazardous materials brought on-site by the Contractor shall be maintained 
under the control of the Contractor.  No excess products or hazardous materials are to 
remain onsite after the project is complete.  Contractor shall submit Material Safety Data 
Sheets (MSDS) for review and approval prior to bringing such items on-site in 
accordance with Attachment J-13. 


5.3.3 The Contractor will be permitted to wash equipment at PORTS if it can be done in 
accordance with applicable Federal and State regulations and as approved by the 
Company.  Disposal of accumulated debris from washing activities shall be governed by 
the Waste Management section of this document. 


5.3.4 Environmental Emissions Consideration: 


A. All fuel-burning equipment such as but not limited to cranes, bulldozers, earthmovers, 
welders, generators, compressors, pumps, and light plants must meet regulatory 
permit requirements. Unless a piece of equipment is specifically exempted under the 
regulations, it must have an air permit. Off-road diesel-powered vehicles and 
equipment (both mobile and stationary), with engine horse power (hp) ratings of 50 
hp or more shall be a minimum of Tier 2 compliant.  Any regulatory exemptions must 
be reviewed by the Company prior to equipment use.  The Contractor shall provide 
documentation of compliance with applicable regulatory permits and standards to the 
CTR prior to delivery of equipment to PORTS. 


B. Fuel Requirements:  To the extent practicable, construction equipment with engine hp 
ratings of 50 hp or more shall utilize Ultra-Low Sulfur Diesel (ULSD) fuel. 
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C. Permit Exemption:  The Contractor shall maintain logs for any piece of equipment 
exempted from permitting based on hours of operation (e.g.: emergency generators, 
emergency compressors, and emergency pumps) to document fuel use and to verify 
that the equipment was not operated in excess of 500 hours annually.  The 
Contractor shall provide to the Company prior to delivery of equipment to PORTS 
documentation of equipment operating logs for any regulatory exempt piece of 
equipment. 


5.3.5 Fugitive Dust Emissions: 


A. The Contractor shall minimize emissions of fugitive dust by methods such as 
spraying, misting, or watering materials likely to become airborne. Work activities will 
be performed at a time that weather conditions allow for the use of water for dust 
suppression. 


B. The Company may perform air monitoring to confirm the effectiveness of the 
Contractor dust suppression. 


5.4 Excavation/Penetration 


5.4.1 A Penetration Permit is required when breaching or penetrating any building surface 
more than 1-½” (unless excluded), any blacktop or concrete pavement surface more than 
three (3) inches, or the earth’s surface more than twelve (12) inches by any means other 
than those considered excavation or trenching. These methods include, but are not 
limited to, auguring, drilling, driving, and coring, or penetrating. Penetrations include 
drilling wells and boring for soil samples up to and including 12 inches in diameter. 


5.4.2 If during the execution of the Work, the Contractor encounters hidden utilities or other 
structures or interferences not identified previously, the Contractor shall stop work and 
immediately advise the Company and confirm findings in writing. Company will evaluate 
findings and direct Contractor to resume work following investigation. The Contractor 
shall record location, including elevations of hidden utilities or other structures or 
interferences. 


5.5 Existing Utilities/Service Interruption 


5.5.1 Where Work involves breaking into or connecting to existing services or utilities, carry out 
work at times as directed by the Company. 


6.0 PERFORMANCE SCHEDULE AND SEQUENCE OF WORK 


6.1 Specific milestones, interfaces, and other schedule related bases of this Contract are as set 
forth in Exhibit 1. 


6.2 General scheduling, reporting and coordination requirements shall be described in Section H, 
Special Contract Requirements. 


6.2.1 Contractor shall submit the detailed schedule required by Section H Special Contract 
Requirements in accordance with Attachments J-6 and J-8. 


6.3 Contractor Project Schedule shall be a resource loaded Critical Path Method (CPM) 
Schedule that clearly identifies both, all logical relationships/dependencies between activities 
related to the project, and the project’s projected critical path schedule from Notice to 
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Proceed through project completion.  This resource loaded Critical Path Method (CPM) 
Schedule shall have the following two levels:  


A. The first level, the Pay Item level (Pay Item Layout) 
B. The second level, the Activity Level (Detailed Layout) 
C. Activities will roll up to support the Pay Items 


6.4 The initial Contractor Project Schedule, once approved by the Company will be known as the 
Contractor Baseline Schedule (may include approved modifications).  This Schedule will be 
used for comparison with subsequent project schedules.  The project schedule shall include 
the following: 


• Actual or projected start and finish dates 


• Activity progress and remaining duration 


• Bar chart schedule comparing the current schedule to the baseline schedule 


• Revisions to craft resources 


• Specific to estimated schedules in man hours 


• Percent complete for each activity (summarized/listed in the Pay Item section of 
the Contractor Project Schedule and shall be the basis for the amount invoiced 
for that Pay Item). 


• A copy of the updated Contractor Project Schedule shall be submitted to the 
Company by the date established in the contract. 


 


6.5 The Contractor shall submit a Four-Week Rolling Schedule (refer to Attachment J-30) which 
documents/lists four weeks of the Project Detailed Activity Layout, which shall include the 
following: 


• A schedule of the previous week, the present week, and the two future weeks 


• Activities grouped by Pay Item activities and sorted by Early Start Dates 


• Activities schedule coded with corresponding Pay Item ID code 


• Expected/Projected Man-hours by craft (carpenters, laborers, operators, etc.) for 
each activity 


• Pay Item values breakdown of activities 


• The Four-Week Rolling Schedule shall be presented to the Company at the 
Weekly Progress Meeting. 


6.6 Contractor Scheduling Software 


6.6.1 The Contractor may use the following software, which is compatible with the Company 
Scheduling Software (Primavera P6) to prepare the required project schedules: 


A. Primavera P3 
B. Primavera Subcontractor 
C. Microsoft Project 


D. If using electronic scheduling software, than an electronic file containing the updated project 
schedule shall be submitted along with the hard copy of the updated schedule. 


6.7 Work Hours, Deliveries and Overtime 


6.7.1 The project work hours will be four days per week, 10 hours per day, (Monday through 
Thursday) between the hours of 7:00 a.m. and 5:30 p.m. Contractor shall be prepared to 
work the hours required by Contract. The Contractor may request in writing earlier start 
times to account for weather conditions (i.e. excessive heat). The requested work 
schedule must be within contractual guidelines for all entities involved.  
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6.7.2 Material and equipment deliveries shall be permitted Monday through Thursday, e.g. 7:00 
AM-5:30 PM Eastern Time.  Deliveries must be coordinated with the CTR at least one (1) 
working day in advance. Deliveries outside of these times must be coordinated with the 
CTR at least two (2) working days in advance. 


6.7.3 Requests for scheduled overtime, weekend, or holiday work during normal situations 
shall be made to the CTR at least two working days before the start of these shifts. 


6.7.4 Requests for non-scheduled extended work hours in emergency situations shall be made 
to the CTR at least three hours in advance for overtime during the normal work week and 
at least by noon of the last regular workday. 


6.7.5 For work being performed outside the normal work schedule the Contractor shall 
coordinate with the CTR for any special arrangements for security, safety, escorting, 
health physics, and other the Company provided resources.  Plant entry and exit 
requirements may change when working outside of the normal work schedule.  It is the 
Contractor’s sole responsibility to coordinate with the CTR to plan accordingly for 
personnel, deliveries, and all other requirements needed to perform work during non-
normal scheduled work times. 


7.0 REPORTING REQUIREMENTS AND COORDINATION MEETINGS 


Contractor shall promptly submit the schedules and reports set forth in Attachment J-8 Contractor 
/ Supplier Submittal Register. 


7.1 Daily Reports 


Contractor shall make written Daily Reports (Attachment “J-5”, Contractor Daily Report) to 
the CTR by 10:00 am each morning for the preceding day. 


7.2 Weekly Progress Meetings 


7.2.1 The Contractor shall attend weekly progress meetings. Contractor shall be prepared to 
discuss scheduled progress versus actual progress giving details of Work completed in 
relation to the approved schedule, which provides details of how the Work will be 
completed. 


7.2.2 The person or persons designated by the Contractor to attend the meetings shall have 
the required authority to make decisions and commit the Contractor to solutions agreed 
upon during these meetings. 


7.3 Monthly Reports, Schedules and Schedule updates 


Shall be in form and format approved by Company. These reports shall be submitted under 
cover of a letter in accordance with Attachment J-6. 


7.4 Other Meetings 


Contractor participation in certain additional activities shall also be required.  These activities 
shall include, but not be limited to: 


7.4.1 Meetings / briefings as described in Attachment J-13. 


8.0 CORRESPONDENCE, SUBMITTALS AND COMMUNICATION REQUIREMENTS 
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8.1 Correspondence, submittals and communication with the Contractor shall be in accordance 
with Attachment J-6. 


8.2 When required by the Contract, Contractor shall transmit to Company, technical submittals, 
shop drawings or samples, including supporting catalog cuts, manufacturer’s literature, 
sketches or drawings, calculations and other pertinent data, in sufficient detail to enable 
Company to review the information and determine that Contractor clearly understands the 
requirements of the Contract. Documents shall be transmitted to Company under cover of 
formal contract correspondence utilizing Attachment J-6 Contractor/Supplier Cover Sheet.  
Contractor shall provide submittals listed on Attachment J-8 (Contractor / Supplier Submittal 
Register) as part of the Statement of Work. 


8.3 Contractor shall submit all engineering data, samples, and shop drawings (herein called 
"data") listed on “Attachment J- 8 (Contractor / Supplier Submittal Register) for review in 
accordance with Attachment “J-6”. 


A. Refer to the Attachment J-8, (Review Period Column) for the Company required 
review period of data submitted by Contractor. 


B. Each submittal of Contractor's data shall be signed by Contractor and accompanied 
by a letter of transmittal containing the date of submittal, Contract Number, and all 
pertinent information required for identifying and checking submittals. 


(1) One (1) reproducible and two (2) prints shall be submitted for each drawing 
and any other documents larger than 11" x 17". 


(2) Two (2) prints shall be submitted for documents which are 11" x 17" and 
smaller, and documents such as procedures and calculations shall be 8 1/2" 
x 11" size. 


8.3.2 Although Work may proceed on receipt of data with a Code "B" notation, Contractor must 
incorporate the changes indicated, resubmit for final approval Code “A” before release of 
materials or equipment for shipment can be approved by Company.  Returned copies of 
data with Code "B" and "C" shall be resubmitted not later than ten days after the date of 
transmittal by Contractor of such copies of such data. 


8.4 For Contracts that include new construction, the Contractor shall furnish to Company 
reproducible drawings revised by Contractor to show "as-built” information. 


8.4.1 Contractor's revisions shall show details of those locations where the Work performed by 
Contractor was at variance with the details shown on the drawings (either furnished by 
Company or furnished by Contractor and reviewed by Company). 


8.4.2 Contractor's submittal to Company of such "As-Built" drawings shall be made on a 
continuous basis as the Work proceeds, but in all cases prior to the date of Notice of 
Acceptance.  For the purposes of Contractor's inclusion of "As-Built" information,  


8.4.3 Company will provide Contractor with an electronic version of Company furnished 
drawings. 


8.5 Company reserves the right to review certified material test reports for all materials of 
construction at any time during field erection.  Contractor shall maintain these documents 
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readily available for such review and shall submit all documents to Company on the 
completion of the Work. 


8.6 Contractor shall maintain at the jobsite up-to-date copies of all drawings, specifications, and 
other documents and supplementary data, complete with latest revisions thereto.  In addition, 
Contractor shall maintain a continuous record of all field changes, and at the conclusion of 
the Work, shall incorporate all such changes on the "As Built" drawings and other engineering 
data and shall submit the required number of copies thereof to Company. 


8.7 Contractor shall show the Company Contract Number and identifying item numbers, if 
applicable, on all data submitted pursuant to this Article 8.0. 


9.0 CLEAN-UP, SAFETY, WORK RULES, AND REGULATIONS 


9.1 Contractor shall perform the work in a safe manner and keep the work site in a clean 
condition in accordance with Attachment J-13, Environmental Health & Safety Requirements 
for On-site Work and shall comply with all work rules and regulations. 


9.2 The Contractor shall submit their Corporate Safety Plan to the Company for review in 
accordance with Attachment J-8. The Contractor shall adopt and follow the Company’s 
Environmental Health & Safety Requirements (Attachment J-13), as the Project Safety Plan. 
The Contractor shall designate the individual(s) responsible for on-site implementation of the 
plan, specify qualifications for those individuals, and provide a list of those project activities 
for which subsequent hazard analyses are to be performed. 


9.3 For Fire Protection Requirements refer to Attachment J-29. 


10.0 WASTE MANAGEMENT 


The X-700 Roof Repair debris may include wood (OSB or fiberboard), spray foam roofing 
material, TPO roofing material, and related system components.  


10.1 The Contractor shall demolish, size reduce and load debris and waste generated from the 
Work into appropriate containers.  Debris and waste generated during this project shall be 
segregated and containerized as follows: 


Material Waste Type Container type: 


Debris Low-level Waste  Intermodal 


10.2 The Contractor shall not collect or store debris.  When debris piles are necessary for the 
Work the Contractor shall maintain the piles.  This includes minimizing the volume and 
hazards associated with the material. 


10.3 Debris/Waste Container Supply and Management 


10.3.1 Low-Level Waste Containers 


A. The Company will provide intermodal container(s) (25 cy) for use by the Contractor to 
load low-level waste. The Company will stage the empty intermodal container(s) in 
the Laydown, and Staging Area prior to the removal of damaged roofing material from 
the X-700 Roof.   


B. The Company will prepare and deliver the intermodal containers for loading by the 
Contractor with the appropriate liners, dunnage, and shoring installed.  The 
Contractor shall ensure materials are loaded in such a way that the container is not 
damaged during loading or transport.  A Company waste package certifier shall be 
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present during all LLW loading operations to ensure prohibited items are not added to 
the containers and will seal the container after it is closed. The Company will remove 
and install intermodal container lids.  The Contractor shall be responsible for damage 
to Company provided intermodal containers that is a result of loading LLW. 


C. The Company will manage the intermodal containers.  Management of the intermodal 
containers includes the movement of empty and full containers to and from the work 
area, and placement of the containers as required for loading LLW by the Contractor.  
The Contractor shall not manage, handle or transport intermodal containers.    


D. Each loaded intermodal container shall not exceed 17,500 pounds gross weight.   


10.4 Container Transport 


10.4.1 The Company shall provide transportation for LLW waste containers on-site and off-site. 


10.5 Labeling of Waste and Containers 


10.5.1 The Company will be responsible for labeling and marking sanitary/industrial waste 
containers and LLW Containers. 


10.6 Contractor Generated Waste 


10.6.1 The Contractor shall ensure all packaging materials and/or scrap material (e.g. dunnage, 
protective wrap, etc.) brought to PORTS by the Contractor shall be taken off-site and 
disposed of by the Contractor to minimize the amount of waste generated at the work 
site. 


10.6.2 Wastes generated by the Contractor shall be monitored by the Company prior to off-site 
removal.  If contamination is found greater than release limits, the Contractor must 
contact the CTR for further guidance on disposition. 


10.7 Debris Characteristics/Handling Requirements  


10.7.1 Low-level Waste 


A. Low-level waste will include debris from the damaged roof, other components within 
the Radiological Control Area and secondary waste such as PPE, material or 
equipment used during Work activities.  


B. LLW shall be size reduced to less than eight feet in length and two feet wide. 


C. Placement of LLW into intermodal containers shall be performed under the oversight 
of the Company. 


11.0 SECURITY 


11.1 For Security requirements while working on the PORTS Site the Contractor shall refer to 
Attachment J-15, Specification 01546 PORTS SOCCo Site Security Requirements. 


12.0 QUALITY ASSURANCE 


12.1 Contractor shall be responsible for the performance of all quality assurance program criteria 
specified in Attachment J-16 Quality Assurance Requirements. The Contractor shall submit a 
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Quality Assurance Program Plan and supporting Inspection Procedures required to perform 
the Work in accordance with Attachment J-8.  


12.2 Contractor quality document(s) submittals shall be approved by the Company prior to 
activities affecting quality start.  The Company may audit the Contractor‘s quality program 
prior to initiating work. 


12.3 The Contractor shall provide record copies of all reports, personnel rosters, test and 
inspection results where applicable. 


12.4 The Contractor shall provide at a minimum a manufacturer’s 10-year leak-free warranty as 
well as the manufacturer’s “80 Miles per Hour” Wind Warranty Rider. 


13.0 CONSTRUCTION 


13.1 Contractor shall perform the Work in accordance with this Statement of Work all contractual 
inquiries should be addressed to the Contract Administrator and Technical inquiries 
addressed to the CTR in accordance with Attachment J-6. 


13.2 Acceptance of Contract: 


13.2.1 In Conjunction with Contract Clause H.54 the Contractor shall coordinate a final 
acceptance walk down of the work with the CTR and others as required to verify 
completion of the Work and identified discrepancies.  Discrepancies will be documented 
on a punch list and shall be resolved by the Contractor prior to acceptance.  Completion 
of the Punch List must be executed within the Contractor’s project schedule for work 
completion and not extend beyond the approved project schedule. 


13.2.2 The Company shall verify and document that all deliverables, including the Performance 
Verification Testing submittals of the test reports, has been received and that all 
requirements have been satisfied.  Any nonconformance shall be just cause for rejection 
of the service provided and delayed payment until the supplier complies with the SOW.
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EXHIBIT 1 – SCHEDULE SUMMARY 
 


Schedule Summary 


Item Schedule Activities 
Duration 


(Calendar Days) 


1 Notice to Proceed (NTP) - 


2 Pre-Mobilization Submittals and Training 30 Days after NTP 


3 X-700 Mobilization 40 Days after NTP 


4 X-700 Roof Repair Work Activities  88 Days after NTP 


5 X-700 Demobilization  118 Days after NTP 


10 Project Close Out 148 Days after NTP 
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EXHIBIT 2 – ACRONYMS 
 
 


ACM  Asbestos Containing Material 


CPM  Critical Path Method 


CTR  Contract Technical Representative 


D & D  Decontamination and Decommissioning 


DOE  Department of Energy 


ESH & Q Environmental Safety Health and Quality 


FMSCR  Federal Motor Carrier Safety Regulations  


GFCI  Ground Fault Circuit Interrupter 


GVWR  Gross Vehicle Weight Rating  


HEPA  High Efficiency Particulate Air 


HSE  Health Safety Environmental 


KW  Kilowatt 


LLBS  Longitudinal and Lateral Bracing System 


LLW  Low-Level Waste 


LOTO  Lock Out Tag Out 


NEC  National Electric Code 


NFPA  National Fire Protection Association 


OBBC  Ohio Basic Building Code 


ODOT  Ohio Department of Transportation 


OSHA  Occupational Safety and Health Administration 


PORTS  Portsmouth Gaseous Diffusion Plant 


PPE  Personal Protection Equipment 


PUCO  Public Utilities Corporation of Ohio  


RWP  Radiological Work Permit 


SHWP  Safety & Health Work Permit 


SOCCo  Southern Ohio Cleanup Company 


SOW  Statement of Work 


  SWPPC Storm Water Pollution Prevention Controls 
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ENGINEERING EVALUATION COVERSHEET


Number: EVAL-DE-2O 12-03 16 Eso#/PR#A{cR#: ESO p47 66, E3839, E7 694, and
810102


Duration: Time LimitedRevision: l
Type: Engineering
Title: X-700 Roof Structural Integrity Assessment


Doc Link:
Final Doc Link:


Description/Evaluation Statement:


Revision 3 of this Engineering Evaluation was completed to comply with the 5-year reevaluation requirements for
roof structures' The previous revision expires on 27 August2024, so a new revision is being completed. Engineering
conducted a walkdown of the facility for Revision 3 on22 August 2024. Revision 3 also includes an updated FBp
Building Roof Assessment form (Attachment A) and photographs from the walkdown (Attachment B).


CONCLUSION


The previous revision's restriction placed on the highbay encompassing columns D4/D7 andq4/87 is still in effect.
Additionally, Engineering found corrosion in the metal decking, not documented in previous revisions, on the
Northwest corner of the roof. Engineering is restricting access to the roof in this area encompassing columns F13/F14
and EFl3/EFl4. If access is needed in these areas, contact Engineering for further analysis. These restricted areas are
illustrated in Attachment A.


[Revision 2, Approved 27 AUG 20191


Revision 2 of this Engineering Evaluation was performed as an update to the structural integrity inspection as part of
the five year inspection program required for having a nuclear safety function as described in the Basis for Interim
Operations (BIO) of Former Uranium Enrichment Facilities (FUEF). This revision includes an updated roof
assessment form and current photos ofthe roof. The previous restriction placed on the highbay roofencompassed by
columns D4lDi andE4lET is still in effect. The steam leak location in the highbay which has caused the corrosion of
the metal roof decking in this area is currently slated for repairs in the fall of 2019. Once repairs to the steam leak are


completed, repair of the metal decking should be addressed as required by Engineering (thickness testing may be able
to be performed to verif,i deterioration). No additional/new significant structural issues were observed during the
2019 walkdown. Therefore, this Engineering Evaluation is being extended for an additional 5 year period.


Observations from the 2019 walkdown include debris (varies types), evidence of water ponding, break-through of
foam roofing, ridging in isolated locations of the built-up roof, clogged roof drains, and evidence of animal activity
(possibly raccoons). Engineering recommends clearing debris, cleaning/repairing roofdrains, repairing the foam roof
near the South penthouse, and relocating the animals. In addition, it is highly recommended that stanchions be placed
around the restricted area (as defined above and in the roof assessment form) of the highbay to eliminate access as the
area is not clearly evident.


[Approved 28 AUG 2014]


Revision 1 of this Engineering Evaluation includes documentation from a2014 walkdown to ensure that there are no


R3


FBP-NSE-PRO-O0086-F01. Rev. l
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signs or issues that would question the structural integrity of the X-700 roof structure. There is only one location


located on the highbay roof encompassed by columns D4lD7 andB4/87 that restricts personnel access due to


corrosion of the metal decking. No other significant issues were noted during the walkdown, so this Engineering


Evaluation is being extended for 5 years and the X-700 structure is adequate for routine maintenance access and


inspection activities, except forthe one restricted area discussed above, as defined in this Engineering Evaluation.


NOTE: There have been multiple roof leaks located on the highbay roof especially in the valley location. In 2009 a


spray foam roofing overlay was performed on the lowbay and highbay valley, with the anticipation to complete the


rest of the highbay roof the next year; however, due to funding and transition to a new company the highbay roof
repairwasnevercompleted. Roofworkisanticipatedfor2014-20l5toperformaTPOoverlayoverthevalleythat


will extend past the high point of the roof, similar to the TPO overlay performed by TPMCAVEMS on the south


portion of the highbay.


[Approved 22 AUG 2012]


Revision 0 discussion:


ESO 83839 requested an engineering evaluation be performed to assess the roof structural integrity for the X-700
Converter Shop and Chemical Cleaning Facility. In the 2012 roof structural integrity walkdown, the entire top of the


X-700 roof was visually inspected. In addition, the underside of the X-700 roof structure was also visually inspected.


Summary of results:


The X-700 original roof and the roof addition are adequate for routine assess and maintenance activities, except for
the area encompassed by columns D4lD7 andE4/E7. The safe and allowable imposed roof load limits are indicated


directly below:


I . A uniform roof live load of 30 PSF is permitted over the entire roof.


-oR-


2. Per Code, a concentrated 300 pound limit per person including hand tools is the limit codified by the Ohio Building
Code Table I 607. I A single concentrated load per person is also codified. For a single worker this is based upon a


square area of 2'-6" x2'-6". For purpose of final clarification, a total of 6 maintenance workers are permitted on a


rectangular section of roof bounded on the perimeter by either a column line [e.g. rafter framing member] and/or a


purlin. For the original building, the typical purlin is a 16 WF 40. For the building westem addition, a Wl0x2l or
Wl0x39 are typical purlins.


NOTE: If actions are required, an EIAWIAW number is also


not violate certificate requirements and authorizations.


Recommendations:


Operable? Yes No x N/A
Changes to Docs Needed: Yes X No


Affected Docs


Implementation:
Actions Required:


EIAWiIAWNumber: N/A
USQD Screening Number: N/A


USQD Number: \/[


XYes No


Date Approved , 1ll IZoZ\
Expiration oate: 41 4l ZOZI


Next Review nater J.f 1ff"


FBP-NSE-PRO-00086-F01. Rev.1


to assure such actions are completed and do
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FBP BUILDING ROOF ASSESSMENT


COVER SHEET


Project: Structural lnteqritv Assessment


Building: X-700 Complex


Location/Area: Entire Roof


Type of Structure: Steel Frame / Steel Metal Deck (S)


Assessment Team


Dan Joosse


Engineering Evaluation No.: EVAL'DE-20l2-0316 Rev.3


lntended Load: &outine Maintenance Access


No. of Employees Q (x 300 lbs) = 1800 pounds


Each employee plus hand-carried tools plus
hand-carried materials may not exceed 300 pounds.


Walkdown Date: 22 AUG2024


DA N r E L J o o S S E (Af f i I i ate ) 3:15'y,;f lA:,?',',lT : 55 .f ff 
sE (Aniri"t")


Weight of Equipment + rncluded above


Age of Structure: 69 Years - Oriqinal Structure
53 Years - Western Addition Weight of Materials + Included above


occupied? X yes n ruo Totatweight = 1800 oounds


Maintained? X yes n ruo Date of Assessment: 22 AUG 2024


The roof described above has been assessed by representatives of Engineering and Safety for Routine Maintenance
Access. The result of this structural integrity assessment is:


fl eassed (This judgment is based upon a Good-Faith roof assessment for routine maintenance access.)


X Conditionally Passed (Most of the roof areas are accessible, except as listed in EVAL-DE-2o12-0316 R3)


n Did Not Pass (Requires further evaluation prior to FBP and/or FBP-managed contractor employee access.)


A separate engineering evaluation is needed for conditions other than stated above (such as the use or
installation of rooftop equipment, or the stockpiling of materials on the roof).


Facility Custodian (Print)


Kurt Mvers


Facility Custodian (Sign) Date


K U R T M Y E R S (Aff i I i ate ) 3:st:1'$fffi:r?'1 [Y.[r. fY"l 
ns, tnmr"t" 1


Safety Representative (Print)


Nathan Mclaughlin


Safety Representative (Sign) Date


N AT HAN J M c LA I c H L I N 3:{:'ydf ?,:,?,1}1l1tNdr4XcLArcH 
LI N


Engineer (Print)


N/A


Engineer (Sign)


N/A


Date


N/A
(Sign) Date


Other: (Print)
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FBP BUILDING ROOF ASSESSMENT


CHECKLIST


I. WALLS/ROOF SUPPORT
A. Exterior Walls


1. Concrete
a. Tilt-up panels
b. Caslin-place
c. Precast panels


2. Masonry
a. Block (CMU)
b. Brick


3. Steelframe W Corruqated asbestos sidinga. Pre-engineeredbuilding
4. Woodframewith _ siding5. Other


1. Metattype
2. Built-up type
3. Single-ply type
4. Urethane
5. Asphalt Shingte
6 Other Sprav foam roof on main low bav and


hioh bav vallev. TPO overlav on hiqh bav


Reinforced concrete slab
Precast concrete plank
Prestressed concrete plank and deck
Composite concrete slab
Steelw/concrete fill
Steel deck
Composite Steel
Plywood
T&G wood plank
Other


L Concrete
a. Waffte Stab
b. Concrete encased beams w slabc. Precast concrete plank


2. Masonrybeam


3.
4.
5.


1.


2.
3.
4.
5.
6.
7.
8.
9.
10.


T
n
tr
T!x
n
n
n
tr


f,
T
n
nI


X
tr


Other ooen Structure


x


tr
n
tr
tr!
T!
tr
f,
X


B. Decking


C. Roof Structure


B. lnteriorWalls/Columns
1. Concrete


a. Cast-in-place
b. Titt-up panets
c. Precast panels


2. Masonry
a. Block (CMU)
b. Brick


n
a!
n
n


ll. RooF
A. Roofing


Steelframe Wsiding
Wood frame dsiding


4.


ilr. RooF coNDtTtoN
A. General Appearance


1. Debris


? Drainage (some standing water/ fair)3. Msible damage from roof:
a. Concave/convexdeflection
b. Surface uniformity


- Loose material
- Deviations from one area to another


c. Sun damage
4. Visible damage from interior:


a. Concave/convexdeflection
b. Notable ceiling damage


- Water stains on ceiling panels
5. Generalcondition Good
6. NewequipmenUattiltio-ns
7. Other_
8. Aged roof


B. Surface Condition


a. Framework type _b. Joists
c. Trusses
Wood
a. Joists
b. Manufactured joists type
c. Beams
Other


Roof Structure (continued)
3. Steel xx


tr
n
tr
D
n
tr
!5.


tr
n
!
n
tr
n
n
n
X
tr
tr
n


1. Bare spots in graveUballast


? Visible light from betow (through ceiting)3. Alligator/cracking
4. Spalling concrete surfaces
5. Slippage
6. Housekeeping
7. Evidence of recent repairs (yrs ago)8. OK


c. Membrane Condition
1.


2.
3.


4.
5.
6.
7.
8.
9.
10.
11.


Blistering
Splitting
Ridgingiwrinkling
Fishmouthing
Loose felt laps/seams
Punctures, fastener backout
Securement to substrate
Membrane shrinkage
Membrane slippage
Evidence of recent repairs
N/A


n
n
n
n
tr
n
n
tr
tr
n
n


GENE mPlantRAL oaintenance consultedcustodianbuilding bfor u h knownandilding istory hazards.
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FBP BUILDING ROOF ASSESSIUIENT


FINDINGS SHEET


IRoof Sketch Legend: Roof Access Allowed Roof Access NOTALLOWED


2


Top Viarv Sketch or Satellite photograph:


,I


Side/End Mew:


Roof Sections
(see Note No.1)


lnsoec*ed


(Yes/No)
Passed


(Yes/No)


1. OriginalStructure Yes Yes*


2. West Addition Yes Yes


NOTES:


'NOTE: Access to the roof is rcstri@d betueen
gfglg E4lD4 through E7tD7 and F13/EFt3 through
F14lEF',t4.


Building or Traiter No. X-700 Location/Area: Entire Roof
Comments (add additional sheefs as necessary/:


See EVAL-DE-2012-0316, Rev.3 for additionat details.


The&70Qroofisstructurallyadequatefor@totheareasidentifiedaboveintheroofsketch
forsixemployees(asdefinedonpagetor@sment)oneachofthetworoofsections.
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Southeast corner of building
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Looking North
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Looking North
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Corrosion in large area of roof between columns D4lD7 and E4/E7
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Closer look at corrosion
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Close up of corrosion
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Roof on East side of the Cleaning Area
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Corrosion between columns D4/D7 andE4/E7
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Corrosion between columns D4/D7 andE4/E7
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Near column E8
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Near column E12
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North side of building
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corrosion on Northeast side of roof between columns EFL3/EFL4 and F13/F14


I
TI


Close view of corrosion
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Evidence of some sort of repair near column E12
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South side of Highbay
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Southeast side of Highbay
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Southeast side of Highbay







Attachment B


Evidence of water leak on column 83
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Column 83







Attachment B


Looking North in Highbay
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Looking North in Highbay
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Column 84
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Roof above Shop Area
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Minor corrosion in roof near column 86
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Close up of minor corrosion
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Roof on Northeast side of Shop Area
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Roof on Northwest side of Shop Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof in Retubing Area
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Roof on Northeast side of Retubing Area
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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Roof in West building addition
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2014 ROOF STRUCTURAL INTEGRITY INSPECTION PICTURES


X-7OO HIGHBAY ROOF - EAST/SOUTH SECTION (FBP AREA) (CONT.)


CORROSION DETECTED ON UNDERSIDE OF METAL


DECKTNG ENCOMPASSED By COLUMNS D4lD7 AND E4lE7


lRooF RESTRICTED FROM PERSONNEL ACCESS pER ROOF


ASSESSMENT FORM]
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2014 ROOF STRUCTURAL INTEGRIW INSPECTION PICTURES


X-7OO HIGHBAY ROOF - EAST/SOUTH SECTION (FBP AREA) (CONT.)


CLOSE UP PICTURE OF CORROSION ON UNDERSIDE OF


METAL DECKING ENCOMPASSED BY COLUMNS D4lD7 AND


E4lE7 [ROOF RESTRTCTED FROM PERSONNEL ACCESS pER


ROOF ASSESSMENT FORMI
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